

**BEFORE THE GUJARAT ELECTRICITY REGULATORY COMMISSION  
GANDHINAGAR**

**Petition No. 2462 of 2025.**

**In the Matter of:**

**Petition under Section 86 (1) (c), (e) of the Electricity Act, 2003 read with Regulations 80 and 82 of GERC (Conduct of Business) Regulations, 2004 seeking directions for extension of time period for commissioning the entire evacuation infrastructure due to occurrence of unforeseen and uncontrollable events.**

**And**

**IA No. 26 of 2025 in Petition No. 2462 of 2025**

**In the Matter of:**

**Interlocutory Application under Section 94 (2) of the Electricity Act, 2003 read with Regulations 61 and 80 of the GERC (Conduct of Business) Regulations, 2004 seeking interim stay/injunction and appropriate interim Orders.**

Applicant/Petitioner : Imandra Solar Private Limited  
Represented By : Ld. Advocates Mr. Aditya K. Singh and Ms. Anukriti Jain  
V/s.  
Respondent : Gujarat Energy Transmission Corporation Limited  
Represented By : Ld. Adv. Mr. Aneesh Bajaj with Mr. Parthiv Shah

**CORAM:**

**Mehul M. Gandhi, Member  
S. R. Pandey, Member**

**Date: 24/04/2025.**

**DAILY ORDER**

1. The present matter was kept for hearing on 16.04.2025.
2. At the outset, Ld. Adv. Mr. Aditya Singh appearing on behalf of the Applicant/Petitioner submitted that the Respondent GETCO vide its letter dated 18.02.2025 while ignoring the extension request of the Applicant/Petitioner, has informed the Applicant/Petitioner that the entire evacuation infrastructure needs to be completed within 12 months from the grant of Stage – II connectivity, failing which the Respondent GETCO shall initiate action in accordance with the Detailed

Procedure dated 07.01.2023. He submitted that on account of issuance of the said letter dated 18.02.2025 by the GETCO, the Applicant/Petitioner has filed the present Petition haste to protect its connectivity right. He submitted that during the process of filing the Petition, some important actual facts and documents available were inadvertently missed out due to extreme urgency of the situation. It is also submitted that there have been certain important issues since the time of filing the present Petition, crucial documents of which are important to be placed on record before the Commission for proper adjudication of the present Petition. Moreover, adding these facts and documents will not alter the reliefs sought or nature of Petition rather these documents will demonstrate events which impacted ability of the Applicant/Petitioner to construct the evacuation infrastructure. In view of the above, he submitted that the Applicant/Petitioner is filing the fresh application today seeking permission of the Commission to correct the record by placing certain additional documents on record as the same are necessary for the adjudication of the issues raised in the Petition.

- 2.1. He submitted that by placing on record the documents signifying the delays it faced in obtaining the necessary approvals for construction of the evacuation infrastructure, documents pertaining to Right of Way (RoW) issues etc. He further requested that due to paucity of time, the Commission while granting the adjournment in the present matter, may also keep the main matter with the application filed today, for final hearing on any convenient date of the Commission.
3. Ld. Adv. Mr. Aneesh Bajaj, appearing on behalf of the Respondent GETCO, submitted that the Respondent GETCO has received copy of application from the Applicant/Petitioner. He submitted that there is no objection to the above submissions of Applicant/Petitioner and requested that the Commission may list the matter for hearing on any date subject to its convenience.
4. We have considered the submissions made by the parties. We note that the present Petition has been filed by the Applicant/Petitioner seeking directions for extension in time limit for construction and commissioning of transmission system by the Applicant/Petitioner which has been granted connectivity by GETCO for evacuation of 30 MW renewable power at 66 KV Jafrabad Sub-Station of GETCO. We also note the submissions of Ld. Counsel for the Applicant/Petitioner that the

Applicant/Petitioner is filed Interlocutory Application in the present matter seeking permission of the Commission to correct the record by placing certain crucial documents on record as the same are necessary for the adjudication of the issues involved in the present matter. Let the said Interlocutory Application be registered and numbered in accordance with law, if not already get registered and numbered. We also direct the staff of the Commission to list the aforesaid IA alongwith main matter for hearing on 28.04.2025 after its registration. The Parties would be at liberty to file their respective submissions, if any, within week' time from the date of the hearing with a copy to each other. In view of the above, the matter is adjourned for further hearing.

4.1. As agreed by the Ld. counsels of both the parties, the next date of hearing will be on 28.04.2025 at 15.00 Hours.

5. Order accordingly.

**Sd/-**

**[S. R. Pandey]  
Member**

**Sd/-**

**[Mehul M. Gandhi]  
Member**

Place: Gandhinagar.

Date: 24/04/2025.