
 

 
 
 
 

1	

BEFORE	THE	GUJART	ELECTRICITY	REGULATORY	COMMISSION	
GANDHINAGAR	

	
Petition	No.	2458	of	2025	

In	the	matter	of:		

Petition	under	Section	86	of	the	Electricity	Act,	2003	read	with	Order	No.	01	of	
2024	 dated	 22.02.2024	 ‘Tariff	 Framework	 for	 Procurement	 of	 Power	 by	
Distribution	 Licensees	 and	 Others	 from	 Wind-Solar	 Hybrid	 Projects	 including	
Storage,	if	any,	and	other	Commercial	Issues	for	the	State	of	Gujarat’	passed	by	the	
Commission,	seeking	extension	of	the	Scheduled	Date	of	Commissioning	(SCOD)	
of	infrastructure	being	developed	by	the	Petitioner	for	evacuation	of	power	from	
its	 70	 MW	 Hybrid	 Power	 Plant	 located	 at	 Village	 Dwarka,	 Gujarat	 to	 the	
Respondent’s/	 GETCO’s	 220/	 66	 kV	 Bhatiya	 Sub-Station,	 on	 account	 of	
occurrences	and	circumstances	beyond	the	reasonable	control	of	the	Petitioner	
being	Force	Majeure	events.	

 
Petitioner	 	 :	 Shivman	Wind	Energy	Private	Limited		

	

Represented	by	 :	 Ld.	Adv.	Mr.	Mridul	Chakravarty,	Mr.	Harshit	Singh	and	Mr.		
Krishal	Patel	

 
V/s.	

 

Respondent	No.	1	 :	 Gujarat	Energy	Transmission	Corporation	Limited		
 

Represented	by	 :	 Ld.	Adv.	Ms.	Ranjitha	Ramachandran	alongwith	Mr.		
Shobhraj	Jayswal		

	
Respondent	No.	2	 :	 Gujarat	Energy	Development	Agency		

 

Represented	by	 :	 Mr.	Anil	Patel	
		

CORAM:	
 

Mehul	M.	Gandhi,	Member	
S.	R.	Pandey,	Member	

                          

					Date:	03/04/2025.	
	

Daily	Order	
	

 

1. The	matter	was	listed	for	hearing	on	19.03.2025. 
 

2. Ld.	Adv.	Mr.	Mridul	Chakraverty,	 for	 the	Petitioner,	submitted	that	 the	Petitioner	

has	received	the	copy	of	detailed	reply	from	the	Respondent	GETCO	and	wants	to	
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file	 rejoinder	 reply	 including	 certain	 details	 and	 data	 gap	 to	 the	 reply	 of	 the	

Respondent	GETCO.	Therefore,	it	is	requested	that	the	Commission	while	granting	

the	adjournment,	may	also	grant	two	weeks’	time	for	filing	the	rejoinder	reply	in	

the	matter	and	keep	the	final	hearing	of	the	matter	on	any	other	convenient	date.		

 
2.1. He	further	submitted	that	the	Petitioner	has	already	invested	an	amount	of	Rs.	25	

crores	approximately	so	 that	 the	Petitioner’s	 investment	do	not	get	 impeded.	He	

requested	 the	 Commission	 to	 issue	 interim	 reliefs	 to	 the	 Petitioner	 and	 in	 the	

absence	of	interim	protection	granted	by	the	Commission,	the	Respondent	GETCO	

may	 revoke	 the	 connectivity	 and	 reallocate	 the	 connectivity	 to	 the	 other	

developers	and	encash	the	Bank	guarantee	and	in	that	case	the	Petitioner’s	project	

will	suffer	irrepairable	loss	as	the	power	cannot	be	injected	in	the	grid	without	the	

connectivity.	He	requested	the	Commission	to	grant	status	quo	of	connectivity	till	

the	next	date	of	hearing.	

 

3. Ld.	 Adv.	 Ms.	 Ranjitha	 Ramachandran,	 appearing	 on	 behalf	 of	 the	 Respondent	

GETCO,	submitted	that	the	Respondent	GETCO	has	already	filed	their	reply	in	the	

matter	and	 there	 is	no	objection	 to	 the	adjournment	as	sought	by	 the	Petitioner.	

She	 further	 submitted	 that	 since	 the	present	matter	 is	 listed	 in	 the	 same	month,	

the	 Respondent	 GETCO	 has	 not	 taken	 coercive	 action	 against	 the	 Petitioner.	 As	

such,	it	is	requested	that	the	Commission	to	pass	Order	on	the	interim	relief	sought	

by	 the	 Petitioner	 so	 as	 to	 have	 clarity	 for	 taking	 further	 course	 of	 action	 by	 the	

Respondent	 either	 to	 maintain	 status	 quo	 or	 to	 revoke	 the	 connectivity	 of	 the	

Petitioner	and	display	the	same	as	available	on	the	website	of	the	Respondent.			

 
4. Heard	both	the	parties.	We	note	that	the	present	Petition	is	filed	under		Section	86	

of	the	Electricity	Act,	2003	read	with	Tariff	Order	No.	01	of	2024	dated	22.02.2024	

passed	 by	 the	 Commission	 seeking	 extension	 of	 the	 Scheduled	 Date	 of	

Commissioning	 (SCOD)	 of	 infrastructure	 being	 developed	 by	 the	 Petitioner	 for	

evacuation	 of	 power	 from	 its	 70	 MW	 Hybrid	 Power	 Plant	 located	 at	 Village	

Dwarka,	Gujarat	 to	 the	Respondent	GETCO’s	220/	66	kV	Bhatiya	Sub-Station,	on	

account	 of	 occurrences	 and	 circumstances	 beyond	 the	 reasonable	 control	 of	 the	

Petitioner	being	Force	Majeure	events.	
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4.1. We	note	that	the	Petitioner	has	been	served	a	copy	of	reply	by	the	Respondent	and	

the	Petitioner	wants	to	file	rejoinder-in-reply	in	the	matter.	Therefore,	considering	

the	 request	 of	 the	 Petitioner	 to	 grant	 an	 adjournment	 to	 enable	 them	 to	 file	 its	

rejoinder-reply	in	response	to	reply	filed	by	the	Respondent	in	the	present	matter	

and	the	Respondent	having	no	objection	to	the	same,	the	matter	is	adjourned.	The	

Petitioner	would	be	at	liberty	to	file	its	rejoinder-in-	reply	within	two	weeks	from	

the	date	of	hearing	with	a	copy	to	the	Respondent.		

 

5. Next	date	of	hearing	will	be	on	08.04.2025	at	11:30	Hours.	

 
6. Order	accordingly.					

		
											Sd/-	 	 	 	 	 	 		Sd/-	

						 														[S.	R.	Pandey]																						 	 	[Mehul	M.	Gandhi]																				
																																Member																																																													Member																																											
	
 
 

Place:	Gandhinagar.	
Date:			03/04/2025.   

	


