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CENTRAL ELECTRICITY REGULATORY COMMISSION 

NEW DELHI 

 
Petition No. 258/TT/2025 

 
 
Subject  : Petition for the determination of transmission tariff for the 2024-29 

tariff period for the “Transmission System Strengthening Scheme for 
Evacuation of Power from Solar Energy Zones in Rajasthan (8.1 
GW) under Phase-II-Part-A1” in the Northern Region.  
  

Petitioner : Power Grid Corporation of India Limited (PGCIL).  
 

Respondents : Uttar Pradesh Power Corporation Limited (UPPCL) and 15 Others. 
 
Date of Hearing : 16.12.2025 

 
Coram : Shri Ramesh Babu V., Member  

Shri Harish Dudani, Member  
Shri Ravinder Singh Dhillon, Member  
 

Parties Present : Shri Zafrul Hasan, PGCIL 
Ms. Supriya Singh, PGCIL  
Shri Yogeshwar, CTUIL  
Ms. Priyansi Jadiya, CTUIL 

 
Record of Proceedings 

 
 

The matter was heard through a virtual hearing.  
 

2. During the course of the hearing, the representatives for the Petitioner 
requested to grant six weeks’ time to file the RCE. 
 
3. None appeared on behalf of the Respondent(s), except the representatives of 
Respondent No. 16 (CTUIL). 
 
4. After hearing, the Commission directed as under: 
 

a) CTUIL to furnish the following information, on an affidavit, within two weeks, 
with an advance copy to the Petitioner: 

 
i. Vide the affidavit dated 12.9.2025, CTUIL has submitted that the SCOD 

for the “Transmission System Strengthening Scheme for Evacuation of 
Power from Solar Energy Zones in Rajasthan (8.1 GW) under Phase-II 
Part-A” is 8.12.2022. However, during a Meeting dated 22.5.2020, 
amongst the CEA, MNRE, SECI, and CTUIL, the SCOD for the Phase-
II transmission system for power transfer from Fatehgarh-II Sub-station 
onwards was reviewed and decided as March 2022. Subsequently, the 
said date, i.e., March 2022, was also intimated to the Petitioner vide 
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CTUIL’s Internal Office Memorandum (IOM) dated 8.6.2020. Clarify the 
aforementioned discrepancy.   

 
(b) The Petitioner is directed to furnish on an affidavit, within six weeks, the 
Revise Cost Estimate (RCE). 
 

5. The matter will be listed for further hearing on 17.2.2026.  
 
          By order of the Commission 
 

sd/- 
(T.D. Pant)  

Joint Chief (Law) 
 

 

 

 


