

Ref. No.: SECI/C&P/RfS/MNRE/97.5MW GCRT/R1/IND/082019/LOA/TE/ 37942  
Date: 14.07.2020

**All the Successful Bidders/ Developers**  
(As per List Attached as Annexure-I)

Sub.: Extension of Timelines : Implementation of 97.5MWp Grid Connected Roof Top Solar PV System Scheme for Government Buildings in different Zones of India under CAPEX and/ or RESCO Model against RfS No.: SECI/C&P/RfS/MNRE/97.5MW GCRT/R1/IND/082019 dated 29.08.2019

Dear Sir,

**1.0 REFERENCE**

This has reference to the following:

- 1.1 Our Invitation for Bids (IFB) dated 29.08.2019
- 1.2 Bidding documents for the subject package issued vide our RfS No. SECI/C&P/RfS/MNRE/97.5MW GCRT/R1/IND/082019 dated 29.08.2019
  - 1.2.1 Amendment to Bidding Documents issued vide our Amendment no. I dated 18.10.2019
  - 1.2.2 Clarifications to the Bidding Documents, pursuant to pre-bid conference held on 11.09.2019, issued vide our clarifications dated 18.10.2019
- 1.3 First envelope of the Bid submitted by the bidder for the subject package and was opened on 05.11.2019
- 1.4 Second Envelope of the Bid by the bidder for the subject package and was opened on 30.12.2019
- 1.5 Our Letter of Allocation (LOA) dated 15.01.2020

**2.0 SCHEDULE FOR COMPLETION OF PROJECT/ SANCTION PERIOD**

Based on the approval accorded by the Competent Authority, the lockdown due to COVID-19 has been treated as Force Majeure and it has been decided to grant suitable Time Extension for the capacity(ies) allocated under the RfS vide our LOA dated 15<sup>th</sup> January'2020. The revised timelines under the LOA shall be read as under

The Successful Bidder shall complete the roofs identification and survey, submission of Project Sanction Documents as per the requirement of SECI Engineer-in-Charge, Design, Engineering, Manufacture, Supply, Storage, Civil Work, Erection, Testing & Commissioning of sanctioned Project(s) by **20<sup>th</sup> January'2021 in case of Zone-1, Zone-2, Zone-3 and by 22<sup>nd</sup> April'2021 in case of Zone-4. The time for**



**submission of Project Sanction Documents by the Successful Bidder to SECI will be upto 20<sup>th</sup> October'2020 in case of Zone-1, Zone-2, Zone-3 and upto 20<sup>th</sup> January'2021 in case of Zone-4** which can be extended depending upon the merit of the case.

The other terms and conditions shall remain unchanged and binding as indicated in our original LOA cited under reference 1.5.

This letter is without prejudice to our rights under this RfS, LOA and Law.

Yours faithfully,

For and on behalf of

**Solar Energy Corporation of India Limited**



*Manas Ranjan Mishra*  
14.07.2020

Manas Ranjan Mishra  
Senior Manager (Contracts & Procurement)

Enclosure:

ANNEXURE - I - Details of Successful Bidders/ Developers along with Final Allocated Capacities (04 Pages)

S.No.	Bidders Name	Zone Wise/ Total	Part- A/ B/ C	Allocated Capacity (kWp)
1	SANKALP REALMART PRIVATE LIMITED	ZONE -1	PART B	1000
2	ENFROS SOLUTION LLP	ZONE- 2	PART A	1000
		ZONE -2	PART B	1000
3	CLEANMAX ENVIRO ENERGY SOLUTIONS PVT.LTD.	ZONE- 2	PART B	2125
4	JUNNA SOLAR SYSTEMS PVT.LTD.	ZONE -2	PART -A	1000
5	ACESOLARR RENEWABLE ENERGY LLP	ZONE -3	PART -A	250
6	SOLANKI ENERGY	ZONE-2	PART-C	250
7	ACCLAIM OUTSOURCING PTIVATE LIMITED	ZONE-4	PART-B	1000
8	SOLIZER ENERGYTECH PVT. LTD.	ZONE-4	PART-C	100
9	PINK CITY ENERGY PVT. LTD.	ZONE-1	PART-C	250
10	REFEX ENERGY LIMITED	ZONE-2	PART-A	1000
11	INSOLARE ENERGY PRIVATE LIMITED	ZONE-1	PART-B	3800
12	GENII ENGINEERING & SERVICE PVT. LTD.	ZONE-3	PART-A	1000
13	SUKHBIR AGRO ENERGY LIMITED	ZONE-4	PART-B	1000
	SUKHBIR AGRO ENERGY LIMITED	ZONE-3	PART-B	3000
14	DIVVYY SOLAR POWER & SOLUTIONS PVT. LTD.	ZONE-3	PART-A	250



S.No.	Bidders Name	Zone Wise/ Total	Part- A/ B/ C	Allocated Capacity (kWp)
15	SOLARSMITH ENERGY PVT. LTD.	ZONE-3	PART-A	300
16	LUKRATIVE SOLAR SOLUTIONS	ZONE-3	PART-A	1000
17	CRUX POWER PRIVATE LIMITED	ZONE-3	PART-A	1000
18	SUNALPHA ENERGY PVT. LTD.	ZONE-2	PART-A	1000
19	SUNALPHA SOLAR RAJ PVT. LTD	ZONE-1	PART-A	1000
20	WELTECH DESIGNERS PVT. LTD.	ZONE-3	PART-C	100
21	SUNANDA SOLAR ENERGY PVT. LTD.	ZONE-2	PART-A	1000
22	PURSHOTAM PROFILES PVT. LTD.	ZONE-3	PART-B	2000
23	MP GREEN ENERGY PRIVATE LIMITED (Mahabuwari)	ZONE-2	PART-B	2500
		ZONE-3	PART-B	1500
		ZONE-4	PART-B	5000
24	PHOTON TECH I SYSTEMS	ZONE-1	PART-C	250
25	RADITE RENEWABLES PVT. LTD.	ZONE-2	PART-C	125
26	PRAKRITIK POWER PRIVATE LIMITED	ZONE-1	PART-C	100
27	AMP SOLAR INDIA PVT.LTD.	ZONE-2	PART-B	5000
28	SOLCELLS ENERGY	ZONE-3	PART-A	500
		ZONE-3	PART-A	
29	Hero Rooftop Energy Pvt. Ltd.	ZONE-2	PART-B	1000
		ZONE-4	PART-B	1075
		ZONE-1	PART-B	2000
30	Aditya Green Energy Pvt. Ltd.	ZONE-2	PART-B	2000
31	Rooftop Urja Pvt. Ltd.	ZONE-1	PART-A	200
	Rooftop Urja Pvt. Ltd.	ZONE-2	PART-A	800



S.No.	Bidders Name	Zone Wise/ Total	Part- A/ B/ C	Allocated Capacity (kWp)
32	Aton Solar International Pvt. Ltd.	ZONE-3	PART-C	250
33	Kubhan Engineers(Opc) Pvt. Ltd.	ZONE-2	PART-C	40
34	Solar Quest LLP	ZONE-1	PART-A	500
		ZONE-1	PART-B	3000
35	Hasan Marketing Private Ltd	ZONE-2	PART-A	500
36	Oakridge Energy Pvt. Ltd.	ZONE-3	PART-B	1000
	Oakridge Energy Pvt. Ltd.	ZONE-3	PART-A	1000
37	Sai Cabtech Pvt. Ltd.	ZONE-1	PART-A	475
38	GKM Energy Pvt. Ltd.	ZONE-3	PART-A	1000
39	Broil Solar Energy Private Limited	ZONE-1	PART-B	5000
40	Dwived Urja Pvt. Ltd.	ZONE-3	PART-C	80
41	Geo Power India Pvt. Ltd.	ZONE-3	PART-A	200
42	HFM Solar Power Pvt. Ltd.	ZONE-3	PART-B	3000
		ZONE-4	PART-B	1075
43	Himtech Consultants Pvt. Ltd.	ZONE-4	PART-C	50
44	Pearl Energy Solutions(India) Pvt. Ltd.	ZONE-2	PART-A	1000
45	Rajasthan Electronics & Instruments Limited	ZONE-1	PART-A	1000
46	Relitech Enercon Opc Pvt. Ltd.	ZONE-2	PART-C	250
47	S.T Electricals Pvt. Ltd.	ZONE-2	PART-A	1000
48	Sunsorce Energy Pvt. Ltd.	ZONE-1	PART-B	2000
		ZONE-2	PART-B	2000
		ZONE-3	PART-B	4000
49	Unified Solar Power India Pvt. Ltd.	ZONE-3	PART-C	240



S.No.	Bidders Name	Zone Wise/ Total	Part- A/ B/ C	Allocated Capacity (kWp)
50	Alien Energy Pvt. Ltd.	ZONE-3	PART-A	1000
51	Aton Rural Development Pvt. Ltd.	ZONE-3	PART-A	1000
52	HORIZON BROADCAST LLP	ZONE - 3	PART - C	250

