F. No. 283/18/2020-GRID SOLAR

भारत सरकार / Government of India

नवीन और नवीकरणीय ऊर्जा मंत्रालय/ Ministry of New & Renewable Energy (MNRE)

ग्रिड सौर ऊर्जा प्रभाग / Grid Solar Power Division

Block No. 14, C.G.O. Complex, Lodhi Road, New Delhi – 110003 Dated: 30th March, 2021

OFFICE MEMORANDUM

Sub: Time Extension in Scheduled Commissioning Date of Renewable Energy (RE) Projects considering disruption due to lockdown due to COVID-19: Clarification

- 1. Reference is invited to this Ministry's O.M. No. 283/18/2020-GRID SOLAR dated 13.08.2020, providing for a blanket extension for RE projects on account of COVID-19. Vide subsequent clarification of even no. dated 09.02.2021, it was clarified that further extension beyond 5 months can be granted by implementing agencies in exceptional cases, after due diligence and careful consideration of the specific circumstances of the case, and if allowed in terms of the provisions of the relevant contract. Reference is also invited to Ministry of Finance O.M. No. 18/4/2020-PPD dated 13.05.2020, which provides for an extension of 3 to 6 months after following due process.
- 2. The undersigned is directed to further clarify that the total extension provided by implementing agencies on account of COVID-19 should in no case be more than 6 months including the 5 months blanket extension given by this Ministry vide its O.M. of 13.08.2020.
- 3. In case an implementing agency feels that there is a requirement to give extension beyond 6 months, it shall make a reference for consideration of this Ministry with due justification and supporting documents. No such extension shall be granted by the implementing agencies on their own.
- **4.** This issues with the approval of Hon'ble Minister (NRE & Power).

(Sanjay G. Karndhar)

Scientist-D

Email: karndhar.sg@nic.in

Tel:011-24363498

To

- 1. Chairman & Managing Director, Solar Energy Corporation of India Limited (SECI), 1st Floor, D-3, A Wing, Prius Platinum Building, District Centre, Saket, New Delhi.
- 2. Chairman & Managing Director, NTPC Limited, NTPC Bhawan, Scope Complex,7, Institutional Area, Lodhi Road, New Delhi.
- 3. Chairman & Managing Director, NHPC Limited, N.H.P.C Office Complex, Sector-33, Faridabad, Haryana.
- **4.** Addl. Chief Secretaries / Pr. Secretaries / Secretaries of Power / Energy / Renewable Energy Departments of State Governments / UT Govts. / Administrations

Copy to: NIC, MNRE, for uploading on MNRE website for dissemination of information

Copy for internal circulation:

PS to Hon'ble Minister (NRE & Power) / Sr. PPS to Secretary, MNRE / Sr. PPS to AS/ JS (AKS)/ JS (BPY) / JS (DDJ)/ JS&FA / All Group Heads and Division Heads in MNRE