CENTRAL ELECTRICITY REGULATORY COMMISSION NEW DELHI

Petition No. 26/MP/2019

Coram:

Shri P.K. Pujari, Chairperson Shri I. S. Jha, Member Shri Arun Goyal, Member Shri P.K. Singh, Member

Date of Order: 5th May, 2022

In the matter of

Petition before the Central Electricity Regulatory Commission seeking appropriate compensation for the charges to be paid to the Petitioner in respect of solar energy injected into the grid for the period from the date of synchronization of the initial part capacity of the project up to the date of receipt of the commissioning certificate for such initial part capacity.

And In the matter of

ACME Jaipur Solar Power Private Limited, Plot No. 152, Sector 44, Gurugram – 122002, Haryana

.....Petitioner

Vs.

- 1. M.P Power Management Company Limited, Shakti Bhawan, Rampur, Jabalpur- 482008, Madhya Pradesh
- Western Regional Load Despatch Centre,
 F-3, Krantiveer Lakhuji Salve Marg,
 Andheri East,
 Mumbai- 400096, Maharashtra
- Western Regional Power Committee,
 F-3, MIDC Area, Marol,
 Opposite SEEPZ, Central Road, Andheri (East),
 Mumbai 400 093
- 4. Delhi Metro Rail Corporation, Metro Bhawan, Fire Brigade Lane, Barakhamba Road, New Delhi – 110001
- 5. Rewa Ultra Mega Solar Limited,

Order in 26/MP/2019 Page 1

ORDER

The Petitioner, ACME Jaipur Solar Power Private Limited, has filed the present Petition along with the following prayers:

- "(a) Direct the Respondents for payment of deviation charges as per the CERC DSM Regulations in respect of power injected by the Petitioner from the date of synchronization up to the date of commissioning;
- (b) Suitably amend Regulation 5 of the "CERC Deviation Settlement Mechanism Regulation, 2014", so that suitable provisions of payment for infirm/ unscheduled energy generated and supplied to the Grid, during first synchronisation up to issuance of commissioning certificate and commencement of scheduling, are made for Solar Projects;
- (c) Alternatively, direct the Respondents for payment of electricity charges as per the rate of INR 2.97/kWh stipulated in the PPA qua the power injected by the Petitioner from the date of synchronization upto the date of commissioning; and
- (d) Pass any such other and further reliefs as this Hon'ble Commission deems just and proper in the nature and circumstances of the present case."
- 2. Learned counsel for the Petitioner vide letter dated 2.5.2022 has sought permission to withdraw the present Petition.
- 3. The Petition is being decided by circulation.
- 4. In view of the submission of the learned counsel for the Petitioner vide letter dated 2.5.2022, the Petitioner is permitted to withdraw the present Petition.
- 5. Accordingly, the Petition No. 26/MP/2019 is disposed of as withdrawn.

Sd/- sd/- sd/- sd/- (P.K. Singh) (Arun Goyal) (I.S. Jha) (P.K. Pujari) Member Member Chairperson