

CSERC

छत्तीसगढ़ राज्य
विद्युत नियामक आयोग

Index

BEFORE THE HON'BLE CHATTISGARH STATE ELECTRICITY REGULATORY
COMMISSION, RAIPUR

PETITION NO. OF 2022

IN THE MATTER OF:

Petition under Sections 62(1)(a) And 86(1)(a) of Electricity Act 2003 read with Chhattisgarh State Electricity Regulatory Commission (Terms and Conditions for Determination of Tariff according to Multi-Year Tariff Principles and Methodology and Procedure for Determination of Expected Revenue from Tariff and Charges) Regulations, 2015 for the approval of Final Capital Cost as on COD and Final Tariff/Truing-Up of Tariff for the period 2021-22 (i.e. from COD till 31.03.2022) in respect of 113 MW (2*56.5 MW) Rongnichu Hydro-Electric Project, Sikkim.

IN THE MATTER OF:

Petition under Sections 62(1)(a) And 86(1)(a) of Electricity Act 2003 read with Chhattisgarh State Electricity Regulatory Commission (Terms and Conditions for Determination of Tariff according to Multi-Year Tariff Principles and Methodology and Procedure for Determination of Expected Revenue from Tariff and Charges) Regulations, 2021 for the approval of Capital Investment Plan and determination of tariff for the period 2022-25 in respect of 113 MW (2*56.5 MW) Rongnichu Hydro-Electric Project, Sikkim.

Name and Full Address of the Petitioner: M/S Madhya Bharat Power Corporation Ltd.
Registered Office: E-585, Greater Kailash-II,
Ground Floor, New Delhi -110048
Head Office: 2nd Floor, Vanijya Bhawan,
Devendra Nagar Square, Jail Road, Raipur -
492001


Name and Full Address of the Respondent: Chhattisgarh State Power Distribution
Company Limited, Vidyut Sewa Bhawan,
Danganiya, Raipur - 492013



TABLE OF CONTENTS

S. No.	Particulars	Page
1.	Tariff Petition	1-102
2.	Annexure P-1: Copies of proof of COD of the Project and/or units	103-105
3.	Annexure P-2: Provisional Tariff Order approved by CSERC dated 22.09.2021	106-119
4.	Annexure P-3: A copy of the Supplementary Implementation Agreement dated 25.01.2021 executed between the Petitioner and the Government of Sikkim	120-125
5.	Annexure P-4: A copy of the PPA dated 04.01.2020	126-178
6.	Annexure P-5: A copy of Transmission Service Agreement dated 17.06.2020	179-190
7.	Annexure P-6 (Colly.): A copy of Installed Capacity updating letter no 156 dated 24.02.2021 and Hon'ble Commission order dated 31.03.2021	191-196
8.	Annexure P-7: Copy of Supplementary Agreement signed between the Petitioner and the Respondent dated 28.05.2021	197-199
9.	Annexure P-8 (Colly.): A copy of the Office Memorandum dated 08.03.2019, 29.01.2021 and 22.07.2022 issued by the Ministry of Power, Government of India.	200-210
10.	Annexure P-9 (Colly.): A copy of CSERC (Renewable Purchase Obligation and REC Framework Implementation) Regulations, 2016 & CSERC (Renewable Purchase Obligation, REC Framework Implementation) Regulations, 2021 and draft CSERC (Renewable Purchase Obligation and REC framework Implementation) (First Amendment) Regulations, 2022	211-227
11.	Annexure P-10 (Colly.): Copy of Bills raised by the Respondent w.r.t Transmission charges.	228-235
12.	Annexure P-11 (Colly.): A copy of the GoS Approval letter regarding revised estimated costs vide letters dated 01.10.2008, 24.07.2012, 07.04.2016 and 15.06.2020.	236-239
13.	Annexure P-12 (Colly.): A copy of GoS Approval letter dated 12.07.2022 and approved "Detailed as Built Project Completion Report".	240-323
14.	Annexure P-13: Gorkhaland Agitation (June 2017 to Sep 2017) Photographs/Newspaper Captions	324-365
15.	Annexure P-14 (Colly.): July 2015 Flash flood- (July 2015 to Nov 2015) Snaps/Newspaper Captions & GOS letter Dated 10.07.2015	366-379
16.	Annexure P-15: Collapse of Rangpo – Rorathang Road (July 2019 to Oct 2019) Photographs/Newspaper Captions & GOS letter Dated 27.07.2019	380-394

[Handwritten signature]



S. No.	Particulars	Page
17.	Annexure P-16 (Colly.): Copy of Orders of Government of Sikkim, imposing restrictions.	395-407
18.	Annexure P-17: The computation of NAPAF for a complete Financial Year	408
19.	Annexure P-18: The NAPAF (from 25th June to 31st March) for 280 days	409
20.	Annexure P-19 (Colly.): Copies of Statutory Auditors Certificate for complete cost of construction of the Project along with Audited Balance Sheet for FY 2021-22.	410-468
21.	Annexure P-20 (Colly.): A copy of Joint Inspection Report, DFO letter No. 958/GoS/F&ED/ED/T dt. 22.09.2021 and a copy of complaint letter dated 13.09.2021 to the PCCF cum Pr. Secretary, Forest Department, GoS	467-476
22.	Annexure P-21: A copy of the calculations for working out the Annual Fixed Charges (FY 2021-22) with supporting documents.	477-527
23.	Annexure P-22 (Colly.): A copy of relevant documents related to Rate of Interest	528-660
24.	Annexure P-23: A copy of the Report on TRC	661-662
25.	Annexure P-24 (Colly.): Documents related to Early Warning Telemetric system.	663-669
26.	Annexure P-25: A copy of the Geological Report	670-690
27.	Annexure P-26: A copy of the calculations for working out the Annual Fixed Charges (FY 2022-25) with supporting documents	691-708
28.	Annexure P-27 (Colly.): Documents related to Re-Financing	709-728
29.	Annexure P-28: Details of Tariff Filing Fee	729
30.	Affidavit along with authorization at Appendix-1	730-731
31.	Vakalatnama	732-733

Date: 08.11.2022

Place: Raipur



Petition

BEFORE THE HON'BLE CHHATTISGARH STATE ELECTRICITY REGULATORY
COMMISSION, RAIPUR

PETITION NO. OF 2022

IN THE MATTER OF:

Petition under Sections 62(1)(a) And 86(1)(a) of Electricity Act 2003 read with Chhattisgarh State Electricity Regulatory Commission (Terms and Conditions for Determination of Tariff according to Multi-Year Tariff Principles and Methodology and Procedure for Determination of Expected Revenue from Tariff and Charges) Regulations, 2015 for the approval of Final Capital Cost as on COD and Final Tariff/Truing-Up of Tariff for the period 2021-22 (i.e. from COD till 31.03.2022) in respect of 113 MW (2*56.5 MW) Rongnichu Hydro-Electric Project, Sikkim.

IN THE MATTER OF:

Petition under Sections 62(1) (a) And 86(1)(a) Of Electricity Act 2003 read with Chhattisgarh State Electricity Regulatory Commission (Terms and Conditions for Determination of Tariff according to Multi-Year Tariff Principles and Methodology and Procedure for Determination of Expected Revenue from Tariff and Charges) Regulations, 2021 for the approval of Capital Investment Plan and determination of tariff for the period 2022-25 in respect of 113 MW (2*56.5 MW) Rongnichu Hydro-Electric Project, Sikkim.

M/s. Madhya Bharat Power Corporation Ltd.

Registered Office: E-585, Greater Kailash-II,

Ground floor, New Delhi - 110048

Head Office: 2nd Floor,

Vanijya Bhawan,

Devendra Nagar Square,

Jail Road, Raipur - 492001

...PETITIONER

VERSUS

Chhattisgarh State Power Distribution Company Limited

Vidyut Sewa Bhawan,

Danganiya, Raipur - 492013

...RESPONDENT



7

