

CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI

Petition No. 251/TT/2024

Subject	Petition for determination of the transmission tariff for the 2019-24 tariff period for 07 Nos. of assets (OPGW links along with associated communication equipment) under “Establishment of Communication System under Expansion/ Upgradation of SCADA/ EMS System at SLDCs of the Eastern Region (BSPTCL)”.
Petitioner	Power Grid Corporation of India Limited
Respondent	Bihar State Power (Holding) Company Limited
Date of Hearing	20.6.2025
Coram	Shri Jishnu Barua, Chairperson Shri Ramesh Babu V., Member Shri Harish Dudani, Member Shri Ravinder Singh Dhillon, Member
Parties Present	Shri V C Sekhar, PGCIL Shri Angaru Naresh Kumar, PGCIL Shri Vishal Sagar, PGCIL Ms. Suchitra Gautam, PGCIL Shri G Vijay, PGCIL Shri Vivek Kumar, PGCIL Shri Amit Yadav, PGCIL Shri Abhijit Dimari, PGCIL Shri Arjun Malhotra, PGCIL Shri Divyanshu Mishra, PGCIL Shri Amit Garg, PGCIL Shri Ranjit Pandey, PGCIL Ms. Ashita Chauhan, PGCIL Shri Ashish Alankar, PGCIL

Record of Proceedings

The Petitioner’s representatives submitted that the present Petition has been filed for the determination of transmission tariff for the 2019-24 tariff period for the 07 Nos. of assets (OPGW links along with associated communication equipment) under “Establishment of Communication System under Expansion/ Upgradation of SCADA/ EMS System at SLDCs of Eastern Region (BSPTCL)”.

2. After hearing the Petitioner’s representatives, the Commission directed as under:
 - i) The Respondent to file its reply, if any, within two weeks with a copy to the Petitioner, who may file its rejoinder within two weeks thereafter.



- ii) The Petitioner to submit the following information on an affidavit, with a copy to the Respondents, within two weeks:
- a) Initial spares discharge details for all the assets.
 - b) Reconcile revised delay documents for Asset-7 as per claimed delay of 1790 days.
 - c) Details of the awarded cost for all assets and justification for the variation in the awarded cost vs the estimated completion cost in detail.
 - d) A copy of the CPM / Gantt Chart and Form-12 depicting the actual completion of different supply, erection, testing, and commissioning activities vis-à-vis the original schedule for all the transmission assets.
 - e) Documents related to the COD and SLDC certificates as some of the certificates are not legible. Submit the legible documents for claiming the COD along with SLDC certificates.
3. The Petition will be listed for the hearing on **22.8.2025**.

By order of the Commission

Sd/-

(T. D. Pant)
Joint Chief (Law)

