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the orders for the recommended spares have been placed with the Implementing Partner prior to 

commencement of manufacture of the main equipment.  

 

7.3.1.3 The Implementing Partner will provide the EESL with the manufacturing drawings, catalogues, 

assembly drawings and any other document required by the EESL so as to enable the EESL to identify the 

recommended spares. Such details will be furnished to the EESL as soon as they are prepared but in any case 

not later than six months prior to commencement of manufacture of the corresponding main equipment.  

 

7.3.1.4 To enable the EESL to finalise the requirement of recommended spares which are ordered subsequent 

to placement of order for main equipment/plant, in addition to necessary technical details, catalogue and such 

other information brought-out herein above, the Implementing Partner will also provide a justification in support 

of reasonableness of the quoted prices of spares which will, inter-alia, include documentary evidence that the 

prices quoted by the Implementing Partner to the EESL are not higher than those charged by him from other 

customers in the same period.  

 

7.3.1.5 In addition to the spares recommended by the Implementing Partner, if the EESL further identifies 

certain items of spares, the Implementing Partner will submit the prices and delivery quotation for such spares 

within thirty (30) days of receipt of such request with a validity period of six (6) months for consideration by the 

EESL and placement of order for additional spares if the EESL so desires.  

 

7.3.1.6 The quality plan and the inspection requirement finalised for the main equipment will also be applicable 

to the corresponding spares.  

 

7.3.1.7 The Contractor or Implementing Partner will provide the EESL with all the addresses and particulars of 

his sub-suppliers while placing the order on vendors for items/components/equipment covered under the 

Contract and will further ensure with his vendors that the EESL, if so desires, will have the right to place order 

for spares directly on them on mutually agreed terms based on offers of such vendors.  

 

7.3.1.8 The Contractor orImplementing Partner shall guarantee the long term availability of spares to the EESL 

for the full life of the equipment covered under the Con-tract. The Implementing Partner shall guarantee that 

before going out of production of spare parts of the equipment covered under the Contract, he shall give the 

EESLatleast 2 years advance notice so that the latter may order his bulk requirement of spares, if it so desires. 

The same provision will also be applicable to Sub-Implementing Partners. Further, in case of discontinuance of 

manufacture of any spares by the Contractor and/or his Sub- Contractor or Implementing Partner, Implementing 

Partner will provide the EESL, two years in advance, with full manufacturing drawings, material specification 

and technical information including information on alternative equivalent makes required by the EESL for the 

purpose of manufacture/procurement of such items. 

 

7.3.1.9 The prices of all future requirements of item of spares beyond 3 years operational requirement will be 

derived from the corresponding ex-works price at which the order for such spares have been placed by EESL 

as a part of mandatory spares or recommended spares, or from the rates of mandatory spares or 

recommended spares as quoted by/ negotiated with the Implementing Partner. Ex-works order price of future 

spares shall be computed in accordance with the price adjustment provisions covered under the main Contract 

excepting that the base indices will be counted from the scheduled date of Commissioning of the last 

equipment under the main project and there will be no ceiling on the amount of variation in the prices. The 

above option for procuring future recommended spares by the EESL shall remain valid for the period of 5 years 

from the date of Commissioning of the equipment.  

 

7.3.1.10 The Implementing Partner will indicate in advance the delivery period of the items of spares, which the 

EESL may procure in accordance with above sub-clause. In case of emergency requirements of spares, the 

Con-tractor would make every effort to expedite the manufacture and delivery of such spares on the basis of 

mutually agreed time schedule.  

 

7.3.1.11 In case the Implementing Partner fails to supply the mandatory, recommended or long term spares in 

the terms stipulated above, the EESL shall be entitled to purchase the same from the alternate sources at the 

risk and the cost of the Implementing Partner and recover from the Implementing Partner, the excess amount 

paid by the EESL over the rates worked on the above basis. In the event of such risk purchase by the EESL, 

the purchases will be as per the Works and Procurement Policy of the EESL prevalent at the time of such 

purchases and the EESL at his option may include a representative from the Implementing Partner in finalising 

the purchases.  
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7.3.1.11 It is expressly understood that the final settlement between the par-ties in terms of relevant clauses of 

the Contract Documents shall not relieve the Implementing Partner of any of his obligations under the provision 

of long term availability of spares and such provisions shall continue to be enforced till the expiry of 5 years 

period reckoned from the scheduled date of Commissioning of the Plant and Equipment unless other-wise 

discharged expressly in writing by the EESL. Further, the provisions pertaining to long term availability of 

spares shall be ex-tended beyond 5 years applicability period mentioned hereinabove if so desired by the EESL 

and at the mutually acceptable escalation formula.  

 

 

7.3.1.13 The Implementing Partner shall warrant that all spares supplied will be new and in accordance with the 

Contract Documents and will be free from de-fects in design, material and workmanship and shall further 

guarantee as under: 

 

(i) For 3 years operational spares (both mandatory and recommended) 

 

a) For any item of spares ordered or to be ordered by the EESL for 3 years operational requirement 

of the plant which are manufactured as a continuous operation together with the corresponding 

main equipment/component, the Defect Liability Period will be twelve (12) months from the 

scheduled date of commercial operation of main equipment/ plant under the Contract. 

'Commercial Operation' shall mean the conditions of operation in which the complete equipment 

covered under the Contract is officially declared by the EESL to be available for continuous 

operation at different loads upto and including rated capacity. Such declaration by the EESL, 

however, shall not relieve or prejudice the Implementing Partner any of his obligations under the 

Contract. In case of any failure in the original component/equipments due to faulty designs, 

materials and workmanship, the corresponding spare parts, if any, supplied will be replaced 

without any extra cost to the EESL unless a joint examination and analysis by the EESL and the 

Implementing Partner of such spare parts prove that the defect found in the original part that 

failed, can safely be assumed not to be present in spare parts. Such replaced spare parts will 

have the same Defect Liability as applicable to the replacement made for the defective original 

part/component provided that such replacement for the original equipment and the spare replaced 

are again manufactured together. The discarded spare parts will become the property of the 

Implementing Partner as soon as they have been replaced by the Implementing Partner.  

 

b) For the item of spares ordered or to be ordered by the EESL for 3 years operational requirement 

of the plant, which with the written approval of the EESL, are not manufactured as a continuous 

operation will be warranted for 7000 hrs of trouble free operation if used within a period of 

eighteen (18) months reckoned from the date of delivery at site. However, if such spare parts are 

put to use after eighteen (18) months of the delivery at Site then the guarantee of such spares will 

stand valid till the expiry of thirty six (36) months from the scheduled date of Commissioning of 

equipment/plant covered under the contract or 7000 hrs of trouble free operation after such 

spares are put in service, whichever is earlier. 

 

c) For long term requirement 

 

For item of spares that may be ordered by the EESL to cover requirements beyond 3 years of Initial 

Operation of the plant, the warranty will be till the expiry of 7000 hrs of trouble free operation if used 

within a period of eighteen (18) months from the date of delivery at site. For item of spares that may be 

used after eighteen (18) months from the date of delivery at site, the warranty period will be 12 months 

from the date they are put to use or 7000 hrs of trouble free operation, whichever is earlier. In any 

case the defect liability of spares will expire at the end of forty eight (48) months from the date of their 

receipt at site.  

 

(ii) The Defect Liability of spares covered in para (b) & (c) above, that are not used within 18 

months from the respective date of the delivery at Site will, however, be subject to condition 

that all such spares being stored/maintained/preserved in accordance with Implementing 

Partner's standard recommended practice, if any, and the same has been furnished to the 

EESL.  
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8. Time for Commencement and Completion 

 
8.1 The Implementing Partner shall commence work on the Facilities from the date of Notification of Award and 
without  prejudice  to  GCC  Sub-Clause 26.2 hereof,  the Implementing Partner  shall  thereafter  proceed  with  the 
Facilities in accordance with the time schedule specified in Appendix 4 (Time Schedule) to the Contract Agreement or 
/ and as mentioned in special conditions of contract. 
 
 
8.2 The  Implementing Partner  shall  attain  Completion  of  the  Facilities  (or  of  a  part where a separate time for 
Completion of such part is specified in the Contract) within the time stated in the SCC or within such extended time to 
which the Implementing Partner shall be entitled under GCC Clause 40 (Extension  of Time for Completion) hereof. 
 
9. Contractor orImplementing Partner’s Responsibilities  

 
9.1 The Contractor or Implementing Partner shall design, manufacture (including associated purchases and/or   
subcontracting),   install and complete the Facilities   with due care and diligence in accordance with the Contract. 
 
9.2 The Contractor orImplementing Partner  confirms  that  it  has  entered  into  this  Contract  on  the basis of a 
proper examination of the data relating to the Facilities (including any data as to boring tests) provided by the EESL, 
and on the basis of information that the Contractor orImplementing Partner could have obtained from a visual 
inspection of the Site (if access thereto was available) and of other data readily available to it relating to the 
Facilities as at the date twenty-eight (28) days prior to bid submission.   The Implementing Partner acknowledges 
that any failure to acquaint itself with all such data and information shall not relieve its responsibility for properly 
estimating the difficulty or cost of successfully performing the Facilities. 
 
9.3 The Implementing Partner shall acquire in its name all permits, approvals and/or licenses from all local, state or 
national government authorities or public service undertakings in the country where the Site is located that are 
necessary for the performance of the Contract, including, without limitation, visas for the Contractor or Implementing 
Partner’s and Sub Contractor or Implementing Partner’s personnel and entry permits for all imported Implementing 
Partner’s Equipment. The Implementing Partner shall acquire all other permits, approvals and/or licenses that are 
not the responsibility of the EESL under GCC Sub-Clause 10.3 hereof and that are necessary for the performance 
of the Contract. 
 
9.4 The Implementing Partner shall comply with all laws in force in the country wherethe Facilities are installed and 
where the Installation Services are carried out.  The laws will include all national, provincial, municipal or otherlaws  
that  affect  the  performance  of  the  Contract  and  bind  upon  theImplementing Partner.  The Implementing Partner 
shall indemnify and hold harmless the EESL from and against any and all liabilities, damages, claims, fines, 
penalties and expenses of whatever nature arising or resulting from the violation of such laws by the Contractor 
orImplementing Partner or its personnel, including theContractor orSubImplementing Partners and their personnel, 
but without prejudice to GCC Sub Clause 10.1 hereof. 
 
9.5 Any  Plant,  Material  and  Services  that  will  be  incorporated  in  or  berequired for the Facilities and other 
supplies shall have their origin asspecified under GCC Clause 3.13 (Country of Origin). 

 

10. EESL’s Responsibilities 

 
10.1 The EESL shall ensure the accuracy of  all information and/or data tobe  supplied  by  the  EESL  as  described  in  
Appendix  6  (Scope  ofWorks  and  Supply  by  the  EESL)  to  the  Contract,  except  whenotherwise expressly 
stated in the Contract. 
 
10.2 The EESL shall be responsible for acquiring and providing legal andphysical possession of the Site and access 
thereto, and for   providingpossession of and access to all other areas reasonably required for theproper execution of 
the Contract, including all requisite rights of way, asspecified in Appendix 6 (Scope of Works and Supply by the 
EESL)to the Contract Agreement.  The EESL shall give full possession ofand accord all rights of access thereto on 
or before the date(s) specified in Appendix 6. 
 
10.3 The  EESL  shall  acquire  and  pay  for  all  permits,  approvals  and/orlicenses  from all local, state or national 
government authorities or publicservice undertakings in the country where the Site is located which suchauthorities or 
undertakings require the EESL to obtain them in theEESL’s name, are necessary for the execution of the Contract 
(theyinclude those required for the performance by both the Implementing Partner andthe EESL of their respective 
obligations under the Contract), including those specified in Appendix 6 (Scope of Works and Supply by theEESL) 
to the Contract Agreement. 
 
10.4 If requested by the Implementing Partner, the EESL shall use its best endeavours  to  assist  the  Implementing 
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Partner  in  obtaining  in  a  timely  and  expeditiousmanner all permits, approvals and/or  licenses necessary for the 
execution of the Contract from all local, state or national government authorities or public service undertakings that 
such authorities or undertakings require theContractor orImplementing Partner or SubContractor or Implementing 
Partners or the personnel of the Contractor or Implementing Partner  or Sub Contractor or Implementing Partners, 
as the case may be, to obtain. 
 
10.5 Unless otherwise specified in the Contract or agreed upon by the EESL and the Implementing Partner, the 
EESL shall provide sufficient, properly qualified operating and maintenance personnel; shall supply and make 
available  all  raw  materials,  utilities,  lubricants,  chemicals,  catalysts other materials and facilities ; and shall 
perform all work and services of whatsoever  nature, to  enable  the  Implementing Partner  to properly  carry out 
Precommissioning,  Commissioning and Guarantee Tests, all in accordance with the provisions of Appendix 6 
(Scope of  Works and  Supply by  the  EESL)  to  the  Contract  Agreement  at  or  before  the  time specified in the 
program furnished  by  the Contractor orImplementing Partner  under GCC Sub- Clause 18.2 (Program of 
Performance) hereof and in the manner there-upon specified or as otherwise agreed upon by the EESL and the 
Contractor orImplementing Partner.   
 
10.6 The  EESL  shall  be  responsible  for  the  continued  operation  of  the Facilities after Completion, in accordance 
with GCC Sub-Clause 24.8, and  shall  be  responsible  for  facilitating  the  Guarantee  Test(s)  for  the Facilities, in 
accordance with GCC Sub-Clause 25.2. 
 
10.7 All costs and expenses involved in the performance of the obligations under this GCC Clause 10 shall be the 
responsibility of the EESL save those to be incurred by the Implementing Partner with respect to the performance 
of Guarantee Tests, in accordance with GCC Sub-Clause 25.2. 
 

C. Payment 

 
11. Contract Price 
 

11.1 The Contract Price shall be as specified in Article 2 (Contract Price and Terms of Payment) of the Form of 
Contract Agreement. 
 
11.2 The Contract Price shall be adjusted in accordance with provisions of Appendix-2 (Price Adjustment) to the 
Contract Agreement,ifapplicable. It will be mentioned in SCC. 
 
11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 (Unforeseen Conditions) hereof, the Implementing Partner shall 
be deemed to have satisfied itself as to the hereof, correctness and sufficiency of the Contract Price, which shall, 
expect as otherwise provided for in the Contract, cover all its obligations under the Contract. 
 
12. Terms of Payment 

 
12.1 The Contract price shall be paid as specified in Appendix 1 (Terms and Procedures of Payment) to the 
Contract Agreement. The procedures to be followed in making application for and processing payments shall be 
those outlined in the same Appendix 1.   
 
12.2 No payment made by the EESL herein shall be deemed to constitute acceptance by the EESL of the Facilities 
or any part(s) thereof. 
 
12.3 The currency or currencies in which payments are made to the Implementing Partner  under  this  Contract  
shall  be  specified  in  Appendix  1  (Terms  and Procedures  of  Payment)  to  the  Contract  Agreement,  subject  to  
the general principle that payments will be made in the currency or currencies in which the Contract Price has been 
stated in the Contract. 
 
 
13. Securities 
 
13.1 Issuance of Securities 

The Implementing Partner shall provide the securities specified below in favour of theEESL at the times, and in the 
amount, manner and form specifiedbelow. 
 
13.2 Advance Payment Security 
 

13.2.1 The Implementing Partner shall, within twenty-eight (28) days of the notification of contract award, provide a 
security in an amount equalto the advance payment calculated in accordance with Appendix 1 (Terms and 
Procedures of Payment) to the Contract Agreement, and in the currency or currencies of the contract, with ainitial 
validity of up to ninety (90) days beyond the schedule dateof Completion of the Facilities in accordance with GCC 
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Clause24.  However, in case of delay in completion of facilities underthe package, the validity of the security shall 
be extended by the period of such delay. 
 
13.2.2 The security shall be in the form of an unconditional bank guarantee as per the proforma provided in Section 
VII (Forms andProcedures)- Form of Advance Payment Security.The Advancepayment Security shall be reduced 
prorata every three (3) monthsafter First Running Account Bill/Stage Payment under the Contract based onthe  value  
of  equipment/facilities  received.  Thecumulative amount of reduction at any point of time shall notexceed seventy 
five percent (75%) of the advance correspondingto cumulative value of the respective equipment Facilities supplied  
and  received  as  per  a  certificate  issued  by  the  ProjectManager and the balance of 25% released after ninety 
(90) daysbeyond the Completion of those Facilities. It should be clearlyunderstood that reduction in the value of 
security for advanceshall  not  in  any  way  dilute  the  Implementing Partner's  responsibility  andliabilities under the 
Contract including in respect of the Facilitiesfor which the reduction in the value of security is allowed. 
 

13.3 Contract Performance Security 

 
13.3.1 The Implementing Partner shall, within twenty-eight (28) days of the Notification of Award, provide securities for 

the due performance of theContract for ten percent (10%) of the Contract Price of all the Contracts, with ainitial validity 

upto ninety (90) days beyond the endof scheduled Defect Liability Period of the last equipment coveredunder the 

package.  If the EESL accepts to enters into 'SecondContract' and/or 'Third Contract' with the Assignee of a foreign 

Implementing Partner, pursuant to GCC Sub-Clause 3.6, the said Assignee, inaddition to the Contract Performance 

Securities to be provided bythe foreign Implementing Partner for ten percent (10%) of the value of all the Contracts 

i.e. First Contract, Second Contract and Third Contract, shall provide within twenty eight (28) days of the Notification 

of Award, separate Contract Performance Security(ies) equivalent to ten percent (10%) of the value of Contract(s) 

entered into with the Assignee, for the due performance of Contract, with a intial validity up to ninety (90) days 

beyond the end of Scheduled Defect Liability period of the last equipment covered under the package. However, in 

case of delay in completion of the defect liability period, the validity of all the contract performance securities shall 

be extended by the period of such delay. 

 

13.3.2 The performance security shall be denominated in the currency orcurrencies  of   the Contract, or in a freely 
convertible currencyacceptable to the EESL, and shall be in the form of unconditional bank guarantee provided in 
Section-VII (Forms and Procedures)-Form of Performance Security of the bidding documents. 
 
13.3.3 Unless otherwise stipulated in SCC, the security shall be reduced pro rata to the Contract Price of a part of the 
Facilities for which a separate time for Completion is provided, twenty one (21) months after Completion of the Facilities 
or where relevant part thereof, or fifteen (15) months after Operational Acceptance of the Facilities (or the relevant part 
thereof), whichever occurs first; provided, however, that if the Defects Liability Period has been extended on any  part  
of  the  Facilities  pursuant  to  GCC  Sub-Clause  27.8 hereof, the Implementing Partner shall issue an additional   
security in an amount  proportionate  to  the  Contract  Price  of  that  part.  The security shall be returned to  the  
Implementing Partner  immediately after its expiration, provided,  however, that if the Implementing Partner, pursuant 
to GCC Sub-Clause 27.10, is liable for an extended warranty obligation, the performance security shall be extended for 
the period and up to the amount agreed upon or as specified in the SCC. 
 

14. Taxes and Duties 

 

14.1 Except as otherwise specifically provided in the Contract, the Implementing Partnershall bear and pay all taxes, 
duties, levies and charges assessed on theImplementing Partner, its SubImplementing Partners or their employees 
by all municipal, stateor national government authorities in connection with the Facilities in andoutside of the country 
where the Site is located. 
 
14.2 Notwithstanding GCC Sub-Clauses 14.1 above, the EESL shall bearand promptly reimburse all customs and 
import duties, if imposed infuture, on the Plant and Equipment including Type Test and mandatoryspares supplied 
from abroad and specified in Price Schedule (andon spare parts to be supplied from abroad and specified in 
Schedule, when awarded) and that are to be incorporated into the Facilities,by the law of the country where the Site 
is located. However, if the plantand  equipment  are  shipped  in  Shipper’s  containers,  then  the  customduty  
levied  on  the  cost  of  empty  containers  shall  be  borne  and  paid/reimbursed by the Implementing Partner. The 
EESL shall also bear and pay/reimburse to the Implementing Partner/Assignee of Foreign Implementing Partner (if  
applicable) Sales Tax (but not the surcharge in lieu of Sales Tax), Local Tax including Entry Tax / Octroi (if 
applicable) in respect of direct transactions between the EESL and the Implementing Partner, if imposed on the 
Plant and Equipment including Type Test and Mandatory Spares manufactured within the EESL’s country and 
specified in Price (and also on locally supplied spares quoted when awarded) to be incorporated in the Facilities, by 
the law of country where the site is located. For this purpose, the Ex-works price if quoted in foreign currency and so 
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incorporated in the contract, shall be converted to Indian Rupees as per the TT buying exchange rates established 
by State Bank of India prevailing on the actual date of Ex-works (India) despatch. 
 
All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s account and no 

separate claim in this regard will be entertained by the EESL. 

 

14.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing Partner in the 

country where the Site is located, the EESL shall use its best endeavours to enable the Implementing Partner to 

benefit from any such tax savings to the maximum allowable extent.  

 

14.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 (Contract Price and 

Terms of Payment) of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at the 

date seven (7) days prior to the last date of bid submission in the country where the Site is located (hereinafter 

called “Tax” in this GCC Sub-Clause 14.4). If any rates of Tax are increased or de-creased, a new Tax is 

introduced, an existing Tax is abolished, or any change in interpretation or application of any Tax occurs in the 

course of the performance of Contract, which was or will be assessed on the Implementing Partner in connection 

with performance of the Contract, an equitable adjustment of the Contract Price shall be made to fully take into 

account any such change by addition to the Contract Price or deduction there-from, as the case may be, in 

accordance with GCC Clause 36 (Change in Laws and Regulations) hereof. However, these adjustments would be 

restricted to direct transactions between the EESL and the Contractor/assignee of Foreign Implementing Partner (if 

applicable). These adjustments shall not be applicable on procurement of raw materials, intermediary components 

etc. by the Implementing Partner/assignee and also not applicable on the bought out items despatched directly from 

sub-vendor’s works to site.  

 

D. Intellectual Property 

 

15. Copyright 
 

15.1The copyright in all drawings, documents and other materials containingdata and information furnished to the 
EESL by the Implementing Partnerhereinshall  remain  vested  in  the  Implementing Partner  or,  if  they  are  furnished  
to  theEESL directly or through the Implementing Partner by any third party, includingsuppliers of materials, the 
copyright in such materials shall remain vestedin such third party. The EESL shall however be free to reproduce 
alldrawings, documents and other material furnished to the EESL for 
the purpose of the contract including, if required, for operation and maintenance of the facilities. 
 

16. Confidential Information  
 

16.1 The EESL and the Implementing Partner shall keep confidential and shall not,without the written consent of the 
other party hereto, divulge to any thirdparty  any  documents,  data  or  other  information  furnished  directly  
orindirectly  by  the  other  party  hereto  in  connection  with  the  Contract,whether such information has been 
furnished  prior to, during or followingtermination of the Contract. Notwithstanding the above, the Contractor 
orImplementing Partnermay  furnish  to  its  SubContractor or Implementing Partner(s)  such  documents,  data  and  
otherinformation it receives from the EESL to the extent required for theSub Contractor or Implementing Partner(s) 
to perform its work under the Contract, in which eventtheImplementing Partner shall obtain from such SubContractor 
or Implementing Partner(s) an undertaking ofconfidentiality similar to that imposed on the Implementing Partner 
under this GCC 

Clause16. 
 
16.2 The EESL shall not use such documents, data and other informationreceived from the Implementing Partner for 
any purpose other than the operationand maintenance of the Facilities.   Similarly, the   Implementing Partner shall 
notuse such documents, data and other information received from the EESL for any purpose other than  the  
design,  procurement  of  Plantand  Equipment,  construction  or  such  other  work  and  services  as  are required for 
the performance of the Contract. 
 

16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 above, however, shall not apply to that 
information which 
 

(a) now or hereafter enters the public domain through no fault of that party. 
 

(b) can be proven to have been possessed by that party at the time of disclosure and which was not previously 
obtained, directly or indirectly, from the other party hereto 

 

(c) Otherwise lawfully becomes available to that party from a third party that has no obligation of confidentiality.  
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16.4 The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or any part 

thereof.  

 

16.5 The provisions of this GCC Clause 16 shall survive termination, for what-ever reason, of the Contract.  

 

E. Work Execution 

 

17. Representatives 
 
17.1 Project Manager 

 
If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date, the EESL 

shall appoint and notify the Implementing Partner in writing of the name of the Project Manager. The EESL may 

from time to time appoint some other person as the Project Manager in place of the person previously so appointed, 

and shall give a notice of the name of such other person to the Implementing Partner without delay. The EESL shall 

take reasonable care to see that no such appointment is made at such a time or in such a manner as to impede the 

progress of work on the Facilities. The Project Manager shall represent and act for the EESL at all times during the 

currency of the Contract. All notices, instructions, orders, certificates, approvals and all other communications under 

the Contract shall be given by the Project Manager, except as herein otherwise provided. 

 

All notices, instructions, information and other communications given by the Implementing Partner to the EESL 

under the Contract shall be given to the Project Manager, except as herein otherwise provided. 

 

17.2 Contractor’s representative & Construction Manager 

 

17.2.1 If the Implementing Partner’s Representative is not named in the Contract, then within fourteen (14) days of 

the Effective Date, the Implementing Partner shall appoint the Implementing Partner’s Representative and shall 

request the EESL in writing to approve the person so appointed. If the EESL makes no objection to the appointment 

within fourteen (14) days, the Implementing Partner’s Representative shall be deemed to have been approved. If the 

EESL objects to the appointment within fourteen (14) days giving the reason therefor, then the Implementing 

Partner shall appoint a replacement within fourteen (14) days of such objection, and the foregoing provisions of this 

GCC Sub-Clause 17.2.1 shall apply thereto. 

 

17.2.2 The Implementing Partner’s Representative shall represent and act for the Implementing Partner at all times 

during the currency of the Contract and shall give to the Project Manager all the Implementing Partner’s notices, 

instructions, information and all other communications under the Contract. 

 

All notices, instructions, information and all other communications given by the EESL or the Project Manager to the 

Implementing Partner under the Contract shall be given to the Implementing Partner’s Representative or, in its 

absence, its deputy, except as herein otherwise provided. 

 

The Implementing Partner shall not revoke the appointment of the Implementing Partner’s Representative without 

the EESL’s prior written con-sent, which shall not be unreasonably withheld. If the EESL consents thereto, the 

Implementing Partner shall appoint some other per-son as the Implementing Partner’s Representative, pursuant to 

the procedure set out in GCC Sub-Clause 17.2.1 

 

17.2.3 The Implementing Partner’s Representative may, subject to the approval of the EESL (which shall not be 

unreasonably withheld), at any time delegate to any person any of the powers, functions and authorities vested in 

him or her. Any such delegation may be revoked at any time. Any such delegation or revocation shall be subject to a 

prior notice signed by the Implementing Partner’s Representa-tive, and shall specify the powers, functions and 

authorities thereby delegated or revoked. No such delegation or revocation shall take effect unless and until a copy 

thereof has been delivered to the EESL and the Project Manager. 

 

Any act or exercise by any person of powers, functions and authorities so delegated to him or her in accordance 

with this GCC Sub-Clause 17.2.3 shall be deemed to be an act or exercise by the Implementing Partner’s 

Representative. 

 

17.2.3.1 Notwithstanding anything stated in GCC Sub-clause 17.1 and 17.2.1 above, for the purpose of execution of 
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contract, the EESL and the Implementing Partner shall finalise and agree to a Contract Co-ordination Procedure 

and all the communication under the Contract shall be in accordance with such Contract Co-ordination Procedure. 

 

17.2.4 From the commencement of installation of the Facilities at the Site until Operational Acceptance, the 

Implementing Partner’s Representative shall appoint a suitable person as the construction manager (hereinafter 

referred to as “the Construction Manager”). The Construction Manager shall supervise all work done at the Site by 

the Implementing Partner and shall be present at the Site throughout normal working hours except when on leave, 

sick or absent for reasons connected with the proper performance of the Contract. When-ever the Construction 

Manager is absent from the Site, a suitable person shall be appointed to act as his or her deputy.  

 

17.2.5 The EESL may by notice to the Implementing Partner object to any representative or person employed by the 

Implementing Partner in the ex-ecution of the Contract who, in the reasonable opinion of the EESL, may behave 

inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site regulations provided 

under GCC Sub-Clause 22.3. The EESL shall provide evidence of the same, whereupon the Implementing Partner 

shall remove such person from the Facilities.  

 

17.2.6 If any representative or person employed by the Implementing Partner is removed in accordance with GCC 

Sub-Clause 17.2.5, the Con-tractor shall, where required, promptly appoint a replacement.  

 

18. Work Program 

 
18.1 Contractor orImplementing Partner’s Organization 

The Implementing Partner shall supply to the EESL and the Project Manager achart showing the proposed 
organization to be established by the Implementing Partner for carrying out work on the Facilities. The chart shall 
include theidentities of the key personnel together with the curricula vitae of suchkey personnel to be employed 
within twenty-one (21) days of the Effective Date.   The Implementing Partner shall promptly inform the EESL and 
theProject Manager in writing of any revision or alteration of such an organization chart. 
 

18.2 Program of Performance 

Within  twenty-eight (28)  days after the date of notification of award ofContract, the Implementing Partner shall 
prepare and submit to the Project Manager a detailed program of performance of the Contract, made in the form 
ofPERT Network and showing the sequence in which it proposes to design, manufacture, transport, assemble, 
install and pre-commission theFacilities,  as  well  as  the  date  by  which  the  Implementing Partner  reasonably  
requires  that  the  EESL  shall  have  fulfilled  its  obligations  under  theContract  so  as  to  enable  the  Implementing 
Partner  to  execute  the  Contract  inaccordance  with  the  program  and  to  achieve  Completion  and  Acceptance of 
the Facilities in accordance with the Contract.  The program sosubmitted  by  the  Implementing Partner  shall  accord  
with  the  Time  Schedule  included in Appendix 4 (Time Schedule) to the Contract Agreement andany other dates 
and periods specified in the Contract.   The Implementing Partnershall update and revise the program as andwhen  
appropriate or whenrequired by the Project Manager, but without modification in the Timesfor Completion given in 
the SCC and any extension granted in accordance with GCC Clause 40, and shall submit all such revisions to the 
Project Manager. 
 
18.3 Progress Report 

The Contractor orImplementing Partner  shall  monitor progress of all the activities specified inthe program referred 
to in GCC Sub-Clause 18.2 (Program of Performance)  above,  and  supply  a  progress  report  to  the  Project 
Managerevery month. 
 
The progress report shall be in a form acceptable to the Project Manager and shall also indicate: (a) percentage 

completion achieved compared with the planned percentage completion for each activity; and (b) where any activity 

is behind the program, giving comments and likely consequences and stating the corrective action being taken. 

 

18.4 Progress of Performance  
 If at any time the Implementing Partner’s actual progress falls behind the program referred to in GCC Sub-Clause 

18.2 (Program of Performance), or it becomes apparent that it will so fall behind, the Implementing Partner shall, at 

the request of the EESL or the Project Manager, prepare and submit to the Project Manager a revised program, 

taking into account the prevailing circumstances, and shall notify the Project Manager of the steps being taken to 

expedite progress so as to attain Completion of the Facilities within the Time for Completion under GCC Sub-Clause 

8.2 (Time for Commencement and Completion), any extension thereof entitled under GCC Sub-Clause 40.1 

(Extension of Time for Completion), or any ex-tended period as may otherwise be agreed upon between the 

EESLand the Implementing Partner.  

 

18.5 Work Procedures  
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The Contract shall be executed in accordance with the Contract Documents and the procedures given in the section 

on Forms and Procedures of the Contract Documents.  

 

If agreed between the EESL and the Implementing Partner, the Implementing Partner may execute the Contract in 

accordance with its own standard project execution plans and procedures to the extent that they do not conflict with 

the provisions contained in the Contract. 

 
18.6 Maintenanceof Recordsof Weekly Progress Review meeting at Site 

 

The Contractor shall be required to attend all weekly site progress review meetings organised by the 'Project 

Manager' or his authorised representative. The deliberations in the meetings shall interalia include the weekly 

program, progress of work (including details of manpower, tools & plants deployed by the Contractor vis-a-vis 

agreed schedule), inputs to be provided by Employer, delays, if any and recovery program, specific hindrances to 

work and work instructions by Employer. The minutes of the weekly meetings shall be recorded in triplicate in a 

numbered register available with the Project Manager or his authorised representative. These representative and 

the Contractor and one copy of the signed records  shall  be handed over to the Contractor. 

 

19. Subcontracting 

19.1 Appendix 5 (List of Approved SubImplementing Partners) to the Contract Agreement specifies major items of 

supply or services and a list of approved Sub-Implementing Partners against each item, including vendors.  Insofar as 

no SubImplementing Partners are listed against any such item, the Implementing Partner shall prepare a list  of  

SubImplementing Partners  for  such  item  for  inclusion  in  such  list. The Implementing Partner  may from  time  to  

time  propose  any  addition to  or  deletion from  any  such  list. The Implementing Partner shall submit any such list or 

any modification thereto to the EESL for its approval in sufficient time so as not to impede the progress of work on 

the Facilities.  Such approval by  the  EESL  for  any  of  the  SubImplementing Partners  shall  not  relieve  the 

Implementing Partner from any of its obligations, duties or responsibilities under the Contract. 

 

19.2 The Implementing Partner shall select and employ its SubImplementing Partners for such major items from 

those listed in the lists referred to in GCC Sub-Clause 19.1.  

 

19.3 For items or parts of the Facilities not specified in Appendix 5 (List of Approved SubImplementing Partners) to 

the Contract Agreement, the Implementing Partner may employ such SubImplementing Partners as it may select, at 

its discretion.  

 

20. Design and Engineering 

 

20.1 Specifications and Drawings 

 

20.1.1 The Implementing Partner shall execute the basic and detailed design andthe engineering work in 
compliance with the provisions of theContract, or where not so specified, in accordance with goodengineering practice. 
 

The Implementing Partner shall be responsible for any discrepancies, errorsor omissions in the specifications, 
drawings and other technicaldocuments that it has prepared, whether such specifications,drawings and other 
documents have been approved by the ProjectManager or not, provided that   such   discrepancies,   errors 
oromissions are not because of inaccurate information furnished inwriting to the Implementing Partner by or on 
behalf of the EESL. 
 
20.1.2 The  Implementing Partner  shall  be  entitled  to  disclaim  responsibility  forany  design, data, drawing, 
specification or other document,  orany  modification thereof provided or designated by or on behalfof  the  EESL,  
by  giving  a  notice  of  such  disclaimer  to  the Project Manager. 
 

20.2 Codes and Standards 

Wherever  references are made in the Contract to codes and standardsin  accordance  with  which the Contract 
shall be executed, the editionor the revised version of such codes and standards current at the datetwenty-eight 
(28) days prior to date of bid submission shall apply unlessotherwise specified.   During Contract execution, any 
changes in suchcodes and standards shall be applied after approval by the EESL andshall be treated in accordance 
with GCC Clause 39 (Changes Originating from Implementing Partner). 
 

20.3 Approval/Review of Technical Documents by Project Manager, where ever applicable 
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20.3.1 The  Implementing Partner  shall  prepare  (or  cause  its  SubImplementing Partners  toprepare) and furnish to 
the Project Manager the documents listedin Appendix 7 (List of Documents for Approval or Review) to theContract 
Agreement for its approval or review as specified and asin accordance with the requirements of GCC Sub-Clause 
18.2(Program of Performance). 

 

Any part of the Facilities covered by or related to the documentsto be approved by the Project Manager shall be 
executed only after the Project Manager’s approval thereof. 
 
GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to thosedocuments requiring the Project Manager’s approval, but 
not tothose furnished to the Project Manager for its review only. 
 
20.3.2 Within twenty one (21) days after receipt by the Project Managerof any document  requiring  the  Project  

Manager’s  approval  in accordance with GCC Sub-Clause 20.3.1, the Project Manager shall either return one copy 

thereof to the Implementing Partner with its approval endorsed thereon or shall notify the Implementing Partner in 

writing of its disapproval thereof and the reasons therefor and the modifications that the Project Manager proposes. 

 

20.3.3 The Project Manager shall not disapprove any document, except on the grounds that the document does not 

comply with some specified provision of the Contract or that it is contrary to good engineering practice.  

 

20.3.4 If the Project Manager disapproves the document, the Implementing Partner shall modify the document and 

resubmit it for the Project Manager’s approval in accordance with GCC Sub-Clause 20.3.2. If the Project Manager 

approves the document subject to modification(s), the Implementing Partner shall make the required modification(s), 

and upon resubmission with the required modifications the document shall be deemed to have been approved.  

 

The procedure for submission of the documents by the Implementing Partner and their approval by the Project 

Manager shall be discussed and finalised with the Implementing Partner.  

 

20.3.5 If any dispute or difference occurs between the EESL and the Implementing Partner in connection with or 

arising out of the disapproval by the Project Manager of any document and/or any modification(s) thereto that 

cannot be settled between the parties within a reasonable period, then such dispute or difference may be referred to 

an Adjudicator for determination in accordance with GCC Sub-Clause 6.1 (Adjudicator) hereof. If such dispute or 

difference is referred to an Adjudicator, the Project Manager shall give instructions as to whether and if so, how, 

performance of the Contract is to proceed. The Implementing Partner shall proceed with the Contract in accordance 

with the Project Manager’s instructions, provided that if the Adjudicator upholds the Implementing Partner’s view on 

the dispute and if the EESL has not given notice under GCC Sub-Clause 6.1.2 hereof, then the Implementing 

Partner shall be reimbursed by the EESL for any additional costs incurred by reason of such instructions and shall 

be relieved of such responsibility or liability in connection with the dispute and the execution of the instructions as 

the Adjudicator shall decide, and the Time for Completion shall be extended accordingly.  

 

20.3.6 The Project Manager’s approval, with or without modification of the document furnished by the Implementing 

Partner, shall not relieve the Implementing Partner of any responsibility or liability imposed upon it by any provisions 

of the Contract except to the extent that any subsequent failure results from modifications required by the Project 

Manager.  

 

20.3.7 The Implementing Partner shall not depart from any approved documentunless the Implementing Partner 
has first submitted to the Project Manageran amended document and obtained the Project Manager’sapproval 
thereof, pursuant to the provisions of this GCC Sub-Clause 20.3. 
 

If  the  Project  Manager  requests  any  change  in  any  alreadyapproved document and/or in any document based 
thereon, theprovisions  of  GCC  Clause  39  (Change  in  the  Facilities)  shallapply to such request. 
 

 

21. Prourement 

 
21.1 Plant and Equipment 

Subject to GCC Sub-Clause 14.2, the Implementing Partner shall manufacture orprocure and transport all the Plant 
and Equipment in an expeditious and orderly manner to the Site. 
 
21.2 EESL-Supplied Plant, Equipment, and Materials 

If  Appendix  6  (Scope  of  Works  and  Supply  by  the  EESL)  to  theContract Agreement provides that the EESL 
shall furnish any specificitems of machinery, equipment or materials to the Implementing Partner, the 
followingprovisions shall apply: 



Page | 18 

 
 21.2.1 The EESL shall, at its own risk and expense, transport eachitem  to  the  place  on  or  near  the  Site  as  
agreed  upon  by  theparties and make such item available to the Implementing Partner at thetime  specified  in  the  
program  furnished  by  the  Implementing Partner,pursuant to GCC Sub-Clause 18.2 (Program of 
Performance),unless otherwise mutually agreed. 
 

21.2.2 Upon receipt of such item, the Implementing Partner shall inspect the samevisually and notify the Project 
Manager of any detected shortage,defect or default.  The EESL shall immediately remedy anyshortage, defect or 
default, or the Implementing Partner shall, if practicableand possible, at the request of the EESL, remedy 
suchshortage, defect or default at the EESL’s cost and expense. After inspection, such item shall fall under the 
care, custody andcontrol of the Implementing Partner.  The provision of this GCC Sub-Clause21.2.2 shall apply to 
any item supplied to remedy any suchshortage or default or to substitute for any defective item, or shallapply to 
defective items that have been repaired. 
 

21.2.3 The foregoing responsibilities of the Implementing Partner and its obligationsof care, custody and control shall 
not relieve the EESLofliability for any undetected shortage, defect  or default, nor placethe Implementing Partner 
under any liability for any such shortage, defect ordefault whether under GCC Clause 27 (Defect Liability) or 
underany other provision of Contract. 
 

21.3 Transportation 

 

21.3.1 The Implementing Partner shall at its own risk and expense transport all the Plant and Equipment and the 

Implementing Partner’s Equipment to the Site by the mode of transport that the Implementing Partner judges most 

suitable under all the circumstances. 

 

Packing Material 

The Contractor shall ensure that all the plant and equipment are suitably packed and protected to prevent damage 

or deterioration during its transportation to site, handling and storage at site till the time of its installation. The 

ownership of all such packing material (except empty shipper's containers on which the customs duty has been 

paid by the Contractor) shall standtransferred  to  the  Employer upon dispatch of the plant and equipment and 

endorsement of dispatch documentsinfavouroftheEmployer. 

 

21.3.2 Unless otherwise provided in the Contract, the Implementing Partner shall be entitled to select any safe 

mode of transport operated by any person to carry the Plant and Equipment and the Implementing Partner’s 

Equipment. 

 

21.3.3 Upon despatch of each shipment of the Plant and Equipment and the Implementing Partner’s Equipment, the 

Implementing Partner shall notify theEESL by telex, cable, facsimile or Electronic Data Interchange (EDI) of the 

description of the Plant and Equipment and of the Implementing Partner’s Equipment, the point and means of 

dispatch, and the estimated time and point of arrival in the country where theSite is located, if applicable, and at the 

Site. The Implementing Partner shall furnish the EESL with relevant shipping documents to be agreed upon between 

the parties. 

 

21.3.4 The Implementing Partner shall be responsible for obtaining, if necessary, approvals from the authorities for 

transportation of the Plant and Equipment and the Implementing Partner’s Equipment to the Site. The EESL shall use 

its best endeavors in a timely and expeditious manner to assist the Implementing Partner in obtaining such 

approvals, if requested by the Implementing Partner.  The Implementing Partner shall indemnify and hold harmless 

the EESL from and against any claim for damage to roads, bridges or any other traffic facilities that may be caused 

by the transport of the Plant and Equipment and the Implementing Partner’s Equipment to the Site. 

 

 

21.4 Customs Clearance 

The Implementing Partner shall, at its own expense, handle all imported Plant and Equipment  and  Implementing 

Partner’s  Equipment  at  the  point(s)  of  import  and shall  handle  any  formalities  for  customs  clearance, subject 

to the EESL’s  obligations  under  GCC  Sub-Clause  14.2,  provided that if applicable laws or regulations require 

any application or act to be made by or in the name of the EESL, the EESL shall take all necessary steps to comply 

with such laws or regulations.  In the event of delays in customs clearance due to fault of the EESL, the 

Implementing Partner shall be entitled to an extension in the Time for Completion, pursuant to GCC Clause 40. 

 

22. Installation 
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22.1 Setting Out/Supervision/Labour 
 

22.1.1 Bench Mark: The Implementing Partner shall be responsible for the true and proper setting-out of the 

Facilities in relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the EESL.  

If, at any time during the progress of installation of the Facilities, any error shall appear in the position, level or 

alignment of the Facilities, the Implementing Partner shall forthwith notify the Project Manager of such error and, at 

its own expense, immediately rectify such error to the reasonable satisfaction of the Project Manager. If such error is 

based on incorrect data provided in writing by or on behalf of the EESL, the expense of rectifying the same shall be 

borne by the EESL. 

 

22.1.2 Implementing Partner’s Supervision: The Implementing Partner shall give or provide all necessary 

superintendence during the installation of the Facilities, and the Construction Manager or its deputy shall be 

constantly on the Site to provide full-time superintendence of the installation. The Implementing Partner shall 

provide and employ only technical personnel who are skilled and experienced in their respective callings and 

supervisory staff who are competent to adequately supervise the work at hand.  

 

22.1.3 Labour:  
 

(a) The Implementing Partner shall provide and employ on the Site in the installation of the Facilities such 

skilled, semi-skilled and unskilled labor as is necessary for the proper and timely execution of the Contract. 

The Implementing Partner is encouraged to use local labor that has the necessary skills.  

 

(b) Unless otherwise provided in the Contract, the Implementing Partner shall be responsible for the 

recruitment, transportation, accommodation and catering of all labor, local or expatriate, required for the 

execution of the Contract and for all payments in connection therewith.  

 

 

(c) The Implementing Partner shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 

appropriate authorities for the entry of all labor and personnel to be employed on the Site into the country 

where the Site is located.  

 

(d) The Implementing Partner shall at its own expense provide the means of repatriation to all of its and its 

SubImplementing Partner’s personnel employed on the Contract at the Site to their various home 

countries. It shall also provide suitable temporary maintenance of all such persons from the cessation of 

their employment on the Contract to the date programmed for their departure. In the event that the 

Implementing Partner defaults in providing such means of transportation and temporary maintenance, the 

EESL may provide the same to such personnel and recover the cost of doing so from the Implementing 

Partner.  

 

(e) The Implementing Partner shall at all times during the progress of the Contract use its best endeavors to 

prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the labor 

of its SubImplementing Partners.  

 

(f) The Implementing Partner shall, in all dealings with its labor and the labor of its SubImplementing Partners 

currently employed on or connected with the Contract, pay due regard to all recognized festivals, official 

holidays, religious or other customs and all local laws and regulations pertaining to the employment of 

labor.  

 

 

 

22.2 Contractor,sImplementing Partner’s Equipment  
 

 22.2.1 AllContractors or Implementing Partners’ Equipment brought by the Implementing Partner onto the Site shall 

be deemed to be intended to be used exclusively for the execution of the Contract. The Implementing Partnershall 

not remove the same from the Site without the Project Manager’s consent that such Implementing Partner’s 

Equipment is no longer required for the execution of the Contract.  

 

22.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Implementing Partner shall 

remove from the Site all Equipment brought by the Implementing Partner onto the Site and any surplus materials 
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remaining thereon.  

 

22.2.3 The EESL will, if requested, use its best endeavours to assist the Implementing Partner in obtaining any 

local, state or national government permission required by the Implementing Partner for the export of the 

Implementing Partner’s Equipment imported by the Implementing Partner for use in the execution of the Contract 

that is no longer required for the execution of the Contract.  

 

22.3 Site Regulations and Safety  

 

The EESL and the Implementing Partner shall establish Site regulations setting out the rules to be observed in the 

execution of the Contract at the Site and shall comply therewith. The Implementing Partner shall prepare and submit 

to the EESL, with a copy to the Project Manager, proposed Site regulations for the EESL’s approval, which approval 

shall not be unreasonably withheld.  

 

Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Facilities, 

gate control, sanitation, medical care, and fire prevention.  

 

22.4 Opportunities for Other Implementing Partners  

 

22.4.1 The Implementing Partner shall, upon written request from the EESL or the Project Manager, give all 

reasonable opportunities for carrying out the work to any other Implementing Partners employed by the EESL on or 

near the Site.  

 

22.4.2 If the Implementing Partner, upon written request from the EESL or the Project Manager, makes available to 

other Implementing Partners any roads or ways the maintenance for which the Implementing Partner is responsible, 

permits the use by such other Implementing Partners of the Implementing Partner’s Equipment, or provides any 

other service of whatsoever nature for such other Implementing Partners, the EESL shall fully compensate the 

Implementing Partner for any loss or damage caused or occasioned by such other Implementing Partners in respect 

of any such use or service, and shall pay to the Implementing Partner reasonable remuneration for the use of such 

equipment or the provision of such services. 

 

22.4.3 The Implementing Partner shall also so arrange to perform its work as to minimize, to the extent possible, 

interference with the work of other Implementing Partners. The Project Manager shall determine the resolution of 

any difference or conflict that may arise between the Implementing Partner and other Implementing Partners and 

the workers of the EESL in regard to their work.  

 

22.4.4 The Implementing Partner shall notify the Project Manager promptly of any defects in the other Implementing 

Partners’ work that come to its notice, and that could affect the Implementing Partner’s work. The Project Manager 

shall determine the corrective measures, if any, required to rectify the situation after inspection of the Facilities. 

Decisions made by the Project Manager shall be binding on the Implementing Partner.  

 
22.5 Emergency Work  
 
If, by reason of an emergency arising in connection with and during the execution of the Contract, any protective or 

remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the Implementing Partner 

shall immediately carry out such work.  

 

 If the Implementing Partner is unable or unwilling to do such work immediately, the EESL may do or cause such 

work to be done as the EESL may determine is necessary in order to prevent damage to the Facilities. In such 

event the EESL shall, as soon as practicable after the occurrence of any such emergency, notify the Implementing 

Partner in writing of such emergency, the work done and the reasons therefor. If the work done or caused to be 

done by the EESL is work that the Implementing Partner was liable to do at its own expense under the Contract, the 

reasonable costs incurred by the EESL in connection therewith shall be paid by the Implementing Partner to the 

EESL. Otherwise, the cost of such remedial work shall be borne by the EESL.  

 

22.6 Site Clearance  
 

22.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Implementing 

Partner shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, 

clear away any wreckage, rubbish or temporary works from the Site, and remove any Implementing Partner’s 
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Equipment no longer required for execution of the Contract.  

 

22.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Implementing Partner 

shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site and 

Facilities clean and safe.  

 
DisposalofScrap 

 

The Contractor shall with the agreement of the Employer promptly remove from the site any 'Scrap' generated 

during performance of any activities at site in pursuance of the Contract. The term 'Scrap' shall refer to scrap / waste 

/ remnants arising out of the fabrication of structural steel work and piping work at the project site in the course of 

execution of the contract and shall also include any wastage of cables during the termination process while installing 

the cables. 

 

The ownership of such Scrap shall vest with the Contractor except in cases where the items have been issued by 

the Employer from its stores for their installation only without any adjustment to the Contract Price. The removal of 

scrap shall be subject to the Contractor producing the necessary clearance from the relevant authorities (Custom, 

Excise etc.), if required by the law, in respect of disposal of the scrap.  The liability for the payment of the applicable 

taxes/duties shall be that of the Contractor. Harmful scrap shall be disposed as per environmental statuary or other 

guidelines at contractor or implementing partner own cost. 

 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence on the 

part of the Contractor in following the statutory requirements with regard to removal/disposal of scrap. The 

Indemnity Bond shall be furnished by Contractor as per proforma enclosed in Section-VII (Forms and Procedure) as 

Form No. 14. Further, in case the laws require the Employer to take prior permission of the relevant Authorities 

before handing over the scrap to the Contractor, the same shall be obtained by the Contractor on behalf of the 

Employer. 

 

However scrap generated in say replacement of pumps (i.e. old pumps as scrap) or any other scrap which is owned 

by EESL as per contract agreement, the same shall be disposed by EESL and EESL will get the payment.  

Contractor or Implementing Partner will co-ordinate with EESL and the agency picking up the scrap, for scrap 

disposal. 

 

22.7 Watching and Lighting  

The Implementing Partner shall provide and maintain at its own expense all lighting,fencing, and watching when and 
where necessary for the proper executionand the protection of the Facilities, or for the safety of the owners and 
occupiers of adjacent property and for the safety of the public. 

 
 

22.8 Work at Night and on Holidays 

22.8.1 Unless  otherwise  provided  in  the  Contract,  no  work  shall  becarried out during the night and on public 
holidays of the countrywhere  the  Site  is  located  without  prior  written  consent  of  theEESL, except where work is 
necessary or required to ensuresafety of the Facilities or for the protection of life, or to preventloss  or  damage  to  
property,  when  the  Implementing Partner  shallimmediately advise the Project Manager, provided that provisionsof  
this  GCC  Sub-Clause  22.8.1  shall  not  apply  to  any  work which is customarily carried out by rotary or double-
shifts. 
 

22.8.2 Notwithstanding GCC Sub-Clauses 22.8.1 or 22.1.3, if and when the Implementing Partner considers it 
necessary to carry out work at night or on public holidays so as to meet the Time for Completion and requests the 
EESL’s consent thereto, the EESL shall not unreasonably withhold such consent. 
 
 

23. Test and Inspection 

 
23.1 The  Implementing Partner  shall at its own expense carry out at the place of manufacture and/or on the Site all 
such tests and/or inspections of the Plantand  Equipment  and  any  part  of  the  Facilities  as  are  specified  in  the 
Contract. 
 
23.2 The EESL and the Project Manager or their designated representatives shall be entitled to attend the aforesaid 
test and/or inspection, provided that the EESL shall bear all costs and expenses incurred in connection with such 
attendance including, but not limited to, all traveling and board and lodging expenses. 
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23.3 Whenever   the   Implementing Partner   is ready to carry out any such test and/orinspection, the Implementing 
Partner shall give a reasonable advance notice of suchtest and/or inspection and of the place and time thereof to 
the ProjectManager.   The Implementing Partner shall obtain from any relevant third party ormanufacturer any 
necessary permission or consent to enable theEESL and the Project Manager (or their designated 
representatives)to attend the test and/or inspection 
 

23.4 The Implementing Partner shall provide the Project Manager with a certified report of the results of any such test 
and/or inspection. 
 
If the EESL or Project Manager (or their designated representatives)fails to attend the test and/or inspection, or if it 
is agreed between theparties  that  such  persons  shall  not  do  so,  then  the  Implementing Partner  mayproceed 
with the test and/or inspection in the absence of such persons,and may provide the Project Manager with a certified 
report of the results thereof. 
 

23.5 The Project Manager may require the Implementing Partner to carry out any test and/or inspection not required 

by the Contract, provided that the Implementing Partner’s reasonable costs and expenses incurred in the carrying 

out of such test and/or inspection shall be added to the Contract Price. Further, if such test and/or inspection 

impedes the progress of work on the Facilities and/or the Implementing Partner’s performance of its other 

obligations under the Contract, due allowance will be made in respect of the Time for Completion and the other 

obligations so affected.  

 
23.6 If any Plant and Equipment or any part of the Facilities fails to pass any test and/or inspection, the 

Implementing Partner shall either rectify or replace such Plant and Equipment or part of the Facilities and shall 

repeat the test and/or inspection upon giving a notice under GCC Sub-Clause 23.3.  

 
23.7 If any dispute or difference of opinion shall arise between the parties in connection with or arising out of the test 

and/or inspection of the Plant and Equipment or part of the Facilities that cannot be settled between the parties 

within a reasonable period of time, it may be referred to the Adjudicator for determination in accordance with GCC 

Sub-Clause 6.1 (Adjudicator).  

 
23.8 The Implementing Partner shall afford the EESL and the Project Manager, at the EESL’s expense, access at 

any reasonable time to any place where the Plant and Equipment are being manufactured or the Facilities are being 

installed, in order to inspect the progress and the manner of manufacture or installation, provided that the Project 

Manager shall give the Implementing Partner a reasonable prior notice.  

 

23.9 The Implementing Partner agrees that neither the execution of a test and/or inspection of Plant and Equipment 

or any part of the Facilities, nor the attendance by the EESL or the Project Manager, nor the issue of any test 

certificate pursuant to GCC Sub-Clause 23.4, shall release the Implementing Partner from any other responsibilities 

under the Contract.  

 

23.10 No part of the Facilities or foundations shall be covered up on the Site without the Implementing Partner 

carrying out any test and/or inspection required under the Contract. The Implementing Partner shall give a 

reasonable notice to the Project Manager whenever any such part of the Facilities or foundations are ready or about 

to be ready for test and/or inspection; such test and/ or inspection and notice thereof shall be subject to the 

requirements of the Contract. 

 

23.11 The Implementing Partner shall uncover any part of the Facilities or foundations, or shall make openings in or 

through the same as the Project Manager may from time to time require at the Site, and shall reinstate and make 

good such part or parts. 

 

If any part of the Facilities or foundations have been covered up at the Site after compliance with the requirement of 

GCC Sub-Clause 23.10 and are found to be executed in accordance with the Contract, the expenses of uncovering, 

making openings in or through, reinstating, and making good the same shall be borne by the EESL, and the Time 

for Completion shall be reasonably adjusted to the extent that the Implementing Partner has thereby been delayed 

or impeded in the performance of any of its obligations under the Contract. 

 

 

24. Completion of the Facilities  

 
24.1 As soon as the Facilities orany part thereof has, in the opinionof the Implementing Partner, been completed 
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operationally and structurally and putin a tight and clean condition as specified in the Technical Specifications, 
excluding minor items not materially affecting the operation or safety o the Facilities, the Implementing Partner 
shall so notify the EESL in writing. 
 

24.2 Within  seven  (7)  days  after  receipt  of  the  notice  from  the  Implementing Partnerunder GCC Sub-Clause 
24.1, the EESL shall supply the operatingand maintenance personnel specified in Appendix 6 (Scope of Worksand 
Supply by the EESL) to the Contract Agreement, required forPrecommissioning of the Facilities or any part thereof. 
 
Unless otherwise specified in the Technical Specifications, the EESLshall also provide, within the said seven (7) day 
period, the raw materials,utilities, lubricants, chemicals, catalysts, facilities, services and othermatters required for 
Precommissioning of the Facilities or any part thereof. 
 

24.3 As soon as reasonably practicable after the operating and maintenance personnel have been supplied by the 
EESL and the  raw  materials, utilities,  lubricants,  chemicals,  catalysts,  facilities,  services  and  other matters, if so 
specified in Appendix 6 (Scope of Works and Supply by the  EESL)/  Technical  Specifications,  have  been  provided  
by  the EESL in accordance with GCC Sub-Clause 24.2, the Implementing Partner shall commence Precommissioning 
of the Facilities or the relevant part thereof in preparation for Commissioning. 
 
24.4 As   soon   as all works in respect of Precommissioning are completed and, in the opinion of the Implementing 
Partner, the Facilities or any part thereof is ready for Commissioning, the Implementing Partner shall commence 
Commissioning as per procedures stipulated in Technical Specifications, and as soon as Commissioning is 
satisfactorily completed, the Implementing Partner shall so notify the Project Manager in writing. 
 
24.5 The Project Manager shall, within fourteen (14) days after receipt of the Implementing Partner’s notice under 
GCC Sub-Clause 24.4, either issue a Completion Certificate in the form specified in the Forms and Procedures section 
in the  bidding  documents,  stating  that  the  Facilities  or  that  part  thereof have reached Completion as at the date 
of the Implementing Partner’s notice under GCC Sub-Clause 24.4, or notify the Implementing Partner in writing of 
any defects and/or deficiencies. 
 
If  the  Project  Manager  notifies  the  Implementing Partner  of  any  defects  and/or deficiencies,  the  Implementing 
Partner  shall  then  correct  such  defects  and/or deficiencies,  and  shall  repeat  the  procedure  described  in  GCC  
Sub Clause 24.4. 
 

If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, the Project 

Manager shall, within seven (7) days after receipt of the Implementing Partner’s repeated notice, issue a Completion 

Certificate stating that the Facilities or that part thereof have reached Completion as at the date of the Implementing 

Partner’s repeated notice. 

 

If the Project Manager is not so satisfied, then it shall notify the Implementing Partner in writing of any defects 

and/or deficiencies within seven (7) days after receipt of the Implementing Partner’s repeated notice, and the above 

procedure shall be repeated. 

 
24.6  If the Project Manager fails to issue the Completion Certificate and fails to inform the Implementing Partner of 

any defects and/or deficiencies within fourteen (14) days after receipt of the Implementing Partner’s notice under 

GCC Sub-Clause 24.4 or within seven (7) days after receipt of the Implementing Partner’s repeated notice under 

GCC Sub-Clause 24.5, or if the EESL makes use of the Facilities or part thereof, then the Facilities or that part 

thereof shall be deemed to have reached Completion as of the date of the Implementing Partner’s notice or 

repeated notice, or as of the EESL’s use of the Facilities, as the case may be.  

 
24.7 As soon as possible after Completion, the Implementing Partner shall complete all outstanding minor items so 

that the Facilities are fully in accordance with the requirements of the Contract, failing which the EESL will undertake 

such completion and deduct the costs thereof from any monies owing to the Implementing Partner.  

 
24.8 Upon Completion, the EESL shall be responsible for the care and custody of the Facilities or the relevant part 

thereof, together with the risk of loss or damage thereto, and shall thereafter take over the Facilities or the relevant 

part thereof.  

 

 

 

 

25. Commissioning, Guarantee  Test and Operational Acceptance 
 
25.1 Commissioning 
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25.1.1 Commissioning of the Facilities or any part thereof shall becompleted by the Implementing Partner as per 

procedures detailed in the Technical Specifications. 

 

The EESL shall, unless otherwise specified in   Appendix 6(Scope of  Works  and  Supply  by  the  EESL)/  
TechnicalSpecifications, supply the operating and maintenance personneland all raw materials, utilities, lubricants, 
chemicals, catalysts ,facilities, services and other matters required for Commissioningof the Facilities. 
 

25.2 Guarantee Test (where ever applicable) 
 

25.2.1 The Guarantee Test (and repeats thereof) shall be conducted by the Implementing Partner after Commissioning of 

the Facilities or the relevant part thereof to ascertain whether the Facilities or the relevant part can attain the Functional 

Guarantees specified in the Contract Documents.  The Implementing Partner’s and Project Manager’s advisory 

personnel shall attend the Guarantee Test. The EESL shall promptly provide the Implementing Partner with such 

information as the Implementing Partner may reasonably require in relation to the conduct and results of the 

Guarantee Test (and any repeats thereof). 

 

25.2.2 If for reasons not attributable to the Implementing Partner, the Guarantee Test of the Facilities or the relevant 

part thereof cannot be successfully completed within the period from the date of Completion specified in the SCC or 

any other period agreed upon by the EESL and the Implementing Partner, the Implementing Partner shall be 

deemed to have fulfilled its obligations with respect to the Functional Guarantees, and GCC Sub-Clauses 28.2 and 

28.3 shall not apply.  

 

25.3 Operational Acceptance  

 
25.3.1 Subject to GCC Sub-Clause 25.4 (Partial Acceptance) below, Operational Acceptance shall occur in respect 

of the Facilities or any part thereof when  

 

(a) the Guarantee Test has been successfully completed and the Functional Guarantees are met; or  

(b) the Guarantee Test has not been successfully completed or has not been carried out for reasons not 

attributable to the Implementing Partner within the period from the date of Completion specified in the SCC 

or any other agreed upon period as specified in GCC Sub-Clause 25.2.2 above, but successful Completion 

of the Facilities has been achieved; or  

(C) the Implementing Partner has paid the liquidated damages specified in GCC Sub-Clause 28.3 hereof; and  

 

(d) any minor items mentioned in GCC Sub-Clause 24.7 hereof relevant to the Facilities or that part   thereof 

have been completed.  

 

25.3.2 At any time after any of the events set out in GCC Sub-Clause 25.3.1 have occurred, the Implementing 

Partner may give a notice to the Project Manager requesting the issue of an Operational Acceptance Certificate in 

the form provided in the Bidding Documents or in another form acceptable to the EESL in respect of the Facilities or 

the part thereof specified in such notice as at the date of such notice.  

 
25.3.3 The Project Manager shall, after consultation with the EESL, and within forty five (45) days after receipt of the 

Implementing Partner’s notice, issue an Operational Acceptance Certificate.  

 
25.3.4 If within forty five (45) days after receipt of the Implementing Partner’s notice, the Project Manager fails to 

issue the Operational Acceptance Certificate or fails to inform the Implementing Partner in writing of the justifiable 

reasons why the Project Manager has not issued the Operational Acceptance Certificate, the Facilities or the 

relevant part thereof shall be deemed to have been accepted as at the date of the Implementing Partner’s said 

notice. 

 

25.4 Partial Acceptance  
 

25.4.1 If the Contract specifies that Completion and Commissioning shallbe carried out in respect of parts of the 
Facilities, the provisionsrelating to Completion and Commissioning including the GuaranteeTest shall apply to each 
such part of the Facilities individually, andthe Operational Acceptance Certificate shall be issued accordingly for 
each such part of the Facilities. 
 

25.4.2 If a part of the Facilities comprises facilities such as buildings, forwhich no Commissioning or Guarantee Test 
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is required, then theProject Manager shall issue the Operational AcceptanceCertificate for such facility when it 
attains Completion, providedthat the Implementing Partner shall thereafter complete any outstanding minoritems 
that are listed in the Operational Acceptance Certificate. 
 

F. Guarantees and Liabilities 

 

26. Completion Time Guarantee 

 
26.1 The Implementing Partner guarantees that it shall attain Completion of the Facilities (or a part for which a 
separate time for completion is specified in theSCC) within the Time for Completion specified in the SCC pursuant 
toGCC Sub-Clause 8.2, or within such extended time to which the Implementing Partnershall be entitled under GCC 
Clause 40 (Extension of Time for Completion) hereof. 

 
26.2 If the Implementing Partner fails to attain Completion of the Facilities or any part thereof within the Time for 
Completion or any extension thereof under GCC Clause 40 (Extension of Time for Completion), the Implementing 
Partner shall pay to the EESL liquidated damages in the amount computed at the rates specified in the SCC.   The 
aggregate amount of such liquidated damages shall in no event exceed the amount specified as “Maximum” in the 
SCC.  Once the “Maximum” is reached, the EESL may consider termination of the Contract, pursuant to GCC Sub-
Clause 42.2.2. 
 
Such  payment  shall  completely  satisfy  the  Implementing Partner’s  obligation  toattain Completion of the Facilities 
or the relevant part thereof within theTime  for  Completion  or  any  extension  thereof  under  GCC  Clause  
40(Extension of Time for Completion).  The Implementing Partner shall have no furtherliability whatsoever to the 
EESL in respect thereof. 
 
 
However, the payment of liquidated damages shall not in any way relieve the Implementing Partner from any of its 
obligations to complete the Facilities or from  any  other  obligations  and  liabilities  of  the  Implementing Partner  
under  the Contract. 
 
Save for liquidated damages payable under this GCC Sub-Clause 26.2, the failure by the Implementing Partner to 

attain any milestone or other act, matter or thing by any date specified in Appendix 4 (Time Schedule) to the 

Contract Agreement and/or other program of work prepared pursuant to GCC Clause 18 (Program of Performance) 

shall not render the Implementing Partner liable for any loss or damage thereby suffered by the EESL. 

 

27. Defect Liability 

 
27.1 The Implementing Partner warrants that the Facilities or any part thereof shall befree from defects in the 
design, engineering, materials and workmanship of the Plant and Equipment supplied and of the work executed. 
 

27.2 The Defect Liability Period shall be eighteen (18) months from the date ofCompletion of the Facilities (or any 
part thereof) or twelve (12) monthsfrom the date of Operational Acceptance of the Facilities (or any partthereof), 
whichever first occurs, unless specified otherwise in the SCC. 
 

If during the Defect Liability Period any defect should be found in thedesign, engineering, materials and 
workmanship of   the Plant andEquipmentsupplied  or  of  the  work  executed  by the Implementing Partner, 
theImplementing Partner shall promptly, in consultation and agreement with theEESL regarding appropriate 
remedying of the  defects,  and  at its cost, repair, replace or otherwise make good (as the Implementing Partner 
shall, at itsdiscretion, determine) such defect  as  well as any damage to the Facilitiescaused by such defect.  The 
Implementing Partner shall not be responsible for therepair, replacement or making good of any defect or of any 
damage to the Facilities arising out of or resulting from any of the following causes: 
 

(a) improper operation or maintenance of the Facilities by the EESL 
 

(b) operation  of  the  Facilities  outside  specifications  provided  in  the Contract. 

 

(c)  Normal wear and tear. 
 

 

27.3 The Implementing Partner’s obligations under this GCC Clause 27 shall not apply to  
 

(a) any materials that are supplied by the EESL under GCC Sub- Clause 21.2 (EESL-Supplied Plant, Equipment 
and Materials), are  normally consumed in operation, or have a normal life shorter than the Defect Liability 
Period stated herein. 
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(b) any  designs,  specifications  or  other  data  designed,  supplied  or specified by or on behalf of the EESL or 

any matters for  which the  Implementing Partner has disclaimed responsibility herein. 
 
(c) any other materials supplied or any other work executed by or on behalf  of  the  EESL,  except  for  the  work  

executed  by  the EESL under GCC Sub-Clause 27.7. 
 

27.4 The EESL shall give the Implementing Partner a notice stating the nature of any such defect together with all 

available evidence thereof, promptly following the discovery thereof. The EESL shall afford all reasonable 

opportunity for the Implementing Partner to inspect any such defect.  

 

27.5 The EESL shall afford the Implementing Partner all necessary access to the Facilities and the Site to enable 

the Implementing Partner to perform its obligations under this GCC Clause 27.  

The Implementing Partner may, with the consent of the EESL, remove from the Site any Plant and Equipment or 

any part of the Facilities that are defective if the nature of the defect, and/or any damage to the Facilities caused by 

the defect, is such that repairs cannot be expeditiously carried out at the Site.  

 

27.6 If the repair, replacement or making good is of such a character that it may affect the efficiency of the Facilities 

or any part thereof, the EESL may give to the Implementing Partner a notice requiring that tests of the defective part 

of the Facilities shall be made by the Implementing Partner immediately upon completion of such remedial work, 

whereupon the Implementing Partner shall carry out such tests.  

 

If such part fails the tests, the Implementing Partner shall carry out further repair, replacement or making good (as 

the case may be) until that part of the Facilities passes such tests. The tests in character shall in any case be not 

less than what has already been agreed by the EESL and the Implementing Partner for the original equipment/part 

of the Facilities.  

 

27.7  If the Implementing Partner fails to commence the work necessary to remedy such defect or any damage to 

the Facilities caused by such defect within a reasonable time (which shall in no event be considered to be less than 

fifteen (15) days), the EESL may, following notice to the Implementing Partner, proceed to do such work, and the 

reasonable costs incurred by the EESL in connection therewith shall be paid to the EESL by the Implementing 

Partner or may be deducted by the EESL from any monies due to the Implementing Partner or claimed under the 

Performance Security.  

 

27.8 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such defect, 

the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a period equal to 

the period during which the Facilities or such part cannot be used by the EESL because of any of the aforesaid 

reasons.Upon correction of the defects in the Facilities or any part thereof by repair/ replacement, such 

repair/replacement shall have the Defect Liability Period extended by a period of twelve (12) month from the time 

such replacement/ repair of the Facilities or any part therof.  

 

27.9 Except  as provided in GCC Clauses 27 and 33 (Loss of or DamagetoProperty / Accident or  Injury to 
Workers/Indemnification),  the  Implementing Partnershall be under no liability whatsoever and howsoever arising, and 
whetherunder the Contract or at law, in respect of defects in the Facilities or anypart thereof, the Plant and 
Equipment, design or engineering or workexecuted that appear after Completion of the Facilities or any part 
thereof,except  where  such  defects  are  the  result  of  the  grossnegligence ,fraud, criminal or wilful action of the 
Implementing Partner. 

 

27.10 In addition, the Implementing Partner shall also provide an extended warranty for any such component of the 

Facilities and during the period of time as may be specified in the SCC. Such obligation shall be in addition to the 

defect liability specified under GCC Sub-Clause 27.2. 

 

28. Functional Guarantees 

 
28.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all parts thereof shall 

attain the Functional Guarantees specified in Appendix 8 (Functional Guarantees) to the Contract Agreement, subject to 

and upon the conditions therein specified. 

 

28.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the Functional Guarantees 

specified in Appendix 8 (Functional Guarantees) to the Contract Agreement are not met either in whole or in part, the 
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Implementing Partner shall, within a mutually agreed time, at its cost and expense make such changes, 

modifications and/or additions to the Plant or any part thereof as may be necessary to meet such Guarantees. The 

Implementing Partner shall notify the EESL upon completion of the necessary changes, modifications and/or 

additions, and shall seek the EESL's consent to repeat the Guarantee Test.  If the specified Functional Guarantees 

are not established even during the repeat of the Guarantee Test, the EESL may at its option, either  

 

(a) Reject the Equipment and recover the payments already made, or 

 

(b) Terminate the Contract pursuant  to  GCC Sub-Clause 42.2.2 and recover the payments already made, or 

 

(c) Accept the equipment after levy of liquidated damages in accordance with the provisions specified in Appendix-

8(Functional Guarantees) to the Contract Agreement. 

 

28.3 In case the EESL exercises its option to accept the equipment after levy of liquidated damages, the payment of 

liquidated damages under GCC Sub-Clause 28.2, up   to the limitation of liability specified in the Appendix-8 

(Functional Guarantees) to the Contract Agreement, shall completely satisfy the Implementing Partner’s guarantees 

under GCC Sub-Clause 28.2, and the Implementing Partner shall have no further liability whatsoever to the EESL in 

respect thereof. Upon the payment of such liquidated damages by the Implementing Partner, the Project Manager 

shall issue the Operational Acceptance Certificate for the Facilities or any part thereof in respect of which the 

liquidated damages have been so paid. 

 

29. Patent Indemnity 
 

29.1 The Implementing Partner shall, subject  to  the  EESL’s compliance  with GCC Sub-Clause  29.2,  indemnify  
and  hold  harmless  the  EESL  and  its employees and officers from and against any and all suits, actions or 
administrative proceedings, claims, demands, losses, damages, costs, and  expenses  of  whatsoever  nature,  
including  attorney’s  fees  and expenses, which the EESL may suffer as a result of any infringement or alleged 
infringement of any patent, utility model, registered design, trademark,  copyright  or  other  intellectual  property  
right  registered  or otherwise  existing  at  the  date of  the  Contract  by  reason of: (a)  the installation of the Facilities 
by the Implementing Partner or the use of the Facilities in the country where the Site is located; and (b) the sale of 
the products produced by the Facilities in any country. 

 

Such  indemnity  shall  not  cover  any  use  of  the  Facilities  or  any  part thereof  other  than  for  the  purpose  
indicated  by  or  to  be  reasonablyinferred from the Contract, any infringement resulting from the use of theFacilities  
or  any  part  thereof,  or  any  products  produced  thereby  inassociation or combination with any other equipment, 
plant or materialsnot supplied by the Implementing Partner, pursuant to the Contract Agreement. 
 
29.2 If any proceedings are brought or any claim is made against the EESLarising  out  of  the  matters  referred  to  in  
GCC  Sub-Clause  29.1,  the EESL shall promptly give the Implementing Partner a notice thereof, and the 
Implementing Partner may at its own expense and in the EESL’s name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 
 
If the Implementing Partner fails to notify the EESL within twenty-eight (28) daysafter receipt of such notice that it 
intends to conduct any such proceedingsor claim, then the EESL shall be free to conduct the same on its ownbehalf.  
Unless the Implementing Partner has so failed to notify the EESL withinthe twenty-eight (28) day period, the EESL 
shall make no admissionthat may be prejudicial to the defense of any such proceedings or claim. 
 
The EESL shall, at the Implementing Partner’s request, afford all availableassistance to the Implementing Partner in 
conducting such proceedings or claim,and shall be reimbursed by the Implementing Partner for all reasonable 
expenses incurred in so doing. 
 

29.3The EESL shall indemnify and hold harmless the Implementing Partner and its employees,  officers  and  

SubImplementing Partners  from  and  against  any  and  all suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which 

the Implementing Partner may suffer as a result of any infringement or alleged infringement of any patent, utility 

model, registered design, trademark, copyright or other intellectual property right registered or otherwise existing at 

the date of the Contract arising out of or in connection with any design, data, drawing, specification, or other 

documents or materials provided or designed by or on behalf of the EESL. 

 

30. Limitation of Liability  
 

30.1 Except in cases of criminal negligence or wilful misconduct, 
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(a) the  Implementing Partner  shall  not  be  liable  to  the  EESL,  whether  incontract, tort, or otherwise, for any 
indirect or consequential  lossor  damage,  loss  of  use,  loss  of  production,  or  loss  of  profits  or 
interest costs, provided that this exclusion shall not apply to anyobligation  of  the  Implementing Partner  to  
pay  liquidated  damages  to  theEESL and 

 

(b) the aggregate liability of the Implementing Partner to the EESL, whetherunder the Contract, in tort or 
otherwise, shall not exceed the totalContract Price, provided that this limitation shall not apply to anyobligation 
of the Implementing Partner to indemnify the EESL with respectto patent infringement or as specified in SCC. 

 

 

G. Risk Distribution 

 

31. Transfer of Ownership 

 

31.1Ownership of the Plant and Equipment (including spare parts) procured in  the  country  where  the  Site  is  

located  shall  be  transferred  to  the EESL when the Plant and Equipment are reached at site. 

 
31.2Ownership of the Implementing Partner’s Equipment used by the Implementing Partnerand itsSubImplementing 
Partners in connection with the Contract shall remain with theImplementing Partner or its SubImplementing Partners. 
 

31.3Ownership of any Plant and Equipment in excess of the requirements for the Facilities shall revert to the 

Implementing Partner upon Completion of the Facilities or at such earlier time when the EESL and the Implementing 

Partner agree that the  Plant  and  Equipment  in  question  are  no  longer  required  for  the Facilities,  provided  

quantity  of  any  Plant  and  Equipment  specifically stipulated in the Contract shall be the property of the EESL 

whether or not incorporated in the Facilities. 

 

31.4 Disposalofsurplusmaterial 
 

Ownership of any Plant and Equipment in excess of the requirements for the Facilities (i.e. surplus material) shall 

revert to the Contractor upon Completion of the Facilities and Guarantee Test or at such earlier time when the 

Employer and the Contractor agree that the Plant and Equipment in question are no  longer required for the 

Facilities, provided quantity of any Plant and Equipment specifically stipulated in the Contract shall be the property 

of the Employer  whether  or  not incorporated in the Facilities. The Contractor shall remove from the site  such 

surplus material brought by him in pursuance of the Contract, subject to the Contractor producing the necessary 

clearance from the relevant authorities (Customs, Excise etc.), if required by law, in respect of re-export or disposal 

of the surplus material locally. The liability for the payment of the applicable taxes/ duties, if any, on the surplus 

material so re-exported and/or disposed locally shall be that of the Contractor. 

 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence on the 

part of the Contractor in following the statutory requirements with regard to removal / disposal of surplus material. 

The Indemnity Bond shall be furnished by contractor as per proforma enclosed in Section-VII (Forms and 

Procedure) as Form No. 14. Further, in case the laws require the Employer to take prior permission of the relevant 

Authorities before handing over the surplus material to the Contractor, the same shall be obtained by the Contractor 

on behalf of the Employer. 

 

 

31.5 Notwithstanding the transfer of ownership of the Plant and Equipment, the responsibility for care and custody 

thereof together with the risk, of loss or damage thereto shall remain with the Implementing Partner pursuant to GCC 

Clause 32 (Care of Facilities) hereof until Completion of the Facilities or the part thereof in which such Plant and 

Equipment are incorporated. 

 

31.5 In case of two/three Contracts entered into between the EESL and the Implementing Partner as per GCC Sub-

Clause 3.6 or where the EESL hands over his equipment to the Implementing Partner for executing the Contract, 

then the Implementing Partner shall at the time of taking delivery of the Equipment through Bill  of  Lading  or  

other  despatch  documents  furnish  Trust  Receipt  for Plant, Equipment and Materials and also execute an 

Indemnity Bond in favour of the EESL in the form acceptable to EESL for keeping the equipment in safe 

custody and to utilise the same exclusively for the purpose of the said Contract. Proforma for the Trust Receipt and 

Indemnity bond. TheEESL shall also issue a separate Authorisation Letter to the Implementing Partnerto enable 

him to take physical delivery of plant, equipment and materials from the EESL. 
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32 Care of Facilities 

 

32.1 The  Implementing Partner  shall  be  responsible  for  the  care  and  custody  of  the Facilities or any part thereof 
until the date of Completion of the Facilities pursuant to GCC Clause 24 (Completion of the Facilities) or, where the 
Contract provides for Completion of the Facilities in parts, until the date of Completion of the relevant part, and shall 
make good at its own cost any loss or damage that may occur to the Facilities or the relevant part thereof from any 
cause whatsoever during such period.  The Implementing Partnershall also be responsible for any loss or damage to 
the Facilities caused by the Implementing Partner or its SubImplementing Partners in the course of any work carried 
out, pursuant to GCC Clause 27 (Defect Liability).  Notwithstanding the foregoing, the Implementing Partner shall not 
be liable for any loss or damage to the Facilities  or  that  part  thereof  caused  by  reason  of  any  of  the  matters 
specified or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and 38.1. 
 
32.2 If any loss or damage occurs to the Facilities or any part thereof or to the Implementing Partner’s temporary 
facilities by reason of  
 

(a) (insofar  as  they  relate  to  the  country  where  the  Site  is  located) nuclear  reaction,  nuclear  radiation,  
radioactive  contamination, pressure wave caused by aircraft or other aerial objects, or any other  
occurrences  that  an  experienced  Implementing Partner  could  not reasonably  foresee, or  if  reasonably 
foreseeable could  not reasonably make provision for or insure against,  insofar as such risks are not 
normally insurable on the insurance market and are mentioned  in  the  general exclusions  of  the  policy  
of  insurance, including  War  Risks  and  Political  Risks, taken  out  under  GCC Clause 34 (Insurance) 
hereof. 
 

(b) any use or occupation by the EESL or any third party (otherthan a SubImplementing Partner) authorized by 
the EESL of any part ofthe Facilities.  
 

(c) any  use  of  or  reliance  upon  any  design,  data  or  specificationprovided or designated by or on behalf of 
the EESL, or anysuch matter for which the Implementing Partner has disclaimed responsibilityherein, 

 
the EESL shall pay to the Implementing Partner all sums payable in respect ofthe Facilities executed, 
notwithstanding that the same be lost, destroyedor damaged, and will pay to the Implementing Partner the 
replacement value of alltemporary facilities and all parts thereof lost, destroyed or damaged.  Ifthe EESL requests 
the Implementing Partner in writing to make good any lossor  damage  to  the Facilities  thereby  occasioned,  the  
Implementing Partner  shallmake good the same at the cost  of the EESL in accordance withGCC  Clause  39  
(Change  in  the  Facilities).   If  the  EESL  does  notrequest the Implementing Partner in writing to make good any 
loss or damage tothe Facilities thereby occasioned, the EESL shall either request achange in accordance with GCC 
Clause 39 (Change in the Facilities),excluding  the  performance  of  that  part  of  the  Facilities  thereby  
lost,destroyed or damaged, or, where the loss or damage affects a substantialpart of the Facilities, the EESL shall 
terminate the Contract pursuantto GCC Sub-Clause 42.1 (Termination for EESL’s Convenience) hereof,except  that  the  
Implementing Partner  shall  have  no  entitlement  to  profit  underparagraph (e) of GCC Sub-Clause 42.1.3 in 
respect of any unexecutedFacilities as at the date of termination. 
 
32.3 The Implementing Partner shall be liable for any loss of or damage to any Implementing Partner’s Equipment, or 
any other property of the Implementing Partner used or intended to be used for purposes of the Facilities, except (i) 
as mentioned in GCC Sub-Clause 32.2 (with respect to the Implementing Partner’s temporary facilities), and  (ii)  
where  such  loss  or  damage  arises  by  reason  of  any  of  the matters specified in GCC Sub-Clauses 32.2(b) and 
(c) and 38.1. 
 

32.3 With respect to any loss or damage caused to the Facilities or any partthereof or to the Implementing 
Partner’s Equipment by reason of any of the mattersspecified in GCC Sub-Clause 38.1, the provisions of GCC 
Sub-Clause38.3 shall apply. 

 

33 Loss of or Damage to Property; Accident or Injury to workers; Indemnification 

 

33.1 Subject to GCC Sub - Clause 33.3, the Implementing Partner shall indemnify andhold harmless the EESL and 
its employees  and  officers from andagainst any and all suits, actions or  administrative proceedings, 
claims,demands, losses, damages, costs, and expenses of  whatsoever nature,including  attorney’s  fees  and  
expenses,  in  respect  of  the  death  or  injuryof  any  person  or  loss  of  or  damage  to  any  property  (other  than  
theFacilities whether accepted or not), arising in connection with the supplyand installation of the Facilities and by 
reason of the negligence of theImplementing Partner or its SubImplementing Partners, or their employees, officers 
or agents,except any injury, death or property damage caused by the negligence of the EESL, its Implementing 
Partners, employees, officers or agents. 

 

33.2 If any proceedings are brought or any claim is made against the EESLthat might subject the Implementing 
Partner to liability under GCC Sub-Clause33.1, the EESL shall promptly give the Implementing Partner a notice 
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thereofand the Implementing Partner may at its own expense and in the EESL’s nameconduct such proceedings or 
claim and any negotiations for the settlement of any such proceedings or claim. 
 
If the Implementing Partner fails to notify the EESL within twenty-eight (28) daysafter receipt of such notice that it 
intends to conduct any such proceedingsor claim, then the EESL shall be free to conduct the same on its 
ownbehalf.  Unless the Implementing Partner has so failed to notify the EESL withinthe twenty-eight (28) day 
period, the EESL shall make no admission that may be prejudicial to the defense of any such proceedings or claim. 
 
The  EESL  shall,  at  the  Implementing Partner’s  request,  afford  all  availableassistance to the Implementing 
Partner in conducting such proceedings or claim,and shall be reimbursed by the Implementing Partner for all 
reasonable expensesincurred in so doing. 
 
33.3 The EESL shall indemnify and hold harmless the Implementing Partner and itsemployees, officers and 
SubImplementing Partners from any liability for loss of ordamage  to  property  of  the  EESL,  other  than  the  
Facilities  not  yettaken  over,  that  is  caused  by  fire,  explosion  or  any  other  perils,  inexcess of the amount 
recoverable from insurances procured under GCCClause 34 (Insurances), provided that such fire, explosion or 
other perilswere not caused by any act or failure of the Implementing Partner. 
 

33.4 The party entitled to the benefit of an indemnity under this GCC Clause33 shall take all reasonable measures 
to mitigate any loss or damagewhich has occurred.  If the party fails to take such measures, the other party’s 
liabilities shall be correspondingly reduced. 

 
34 Insurance 

 

34.1 To the extent specified in Appendix 3 (Insurance Requirements) to theContract Agreement, the Implementing 
Partner shall at its expense take out andmaintain  in  effect,  or  cause  to  be  taken  out  and  maintained  in  effect, 
during the performance of the Contract, the insurances set forth below inthe sums and with the deductibles and 
other conditions specified in thesaid Appendix.  The identity of the insurers and the form of the policiesshall  be  
subject  to  the  approval  of  the  EESL,  who  should  not 
Unreasonably withhold such approval. 

 

(a) Cargo Insurance During Transport 

Covering  loss  or  damage  occurring  while  in  transit  from  the Implementing Partner’s   or   SubImplementing 
Partner’s   works or stores until arrival atthe Site, to the Plant and Equipment (including spare parts therefor)and to 
the Implementing Partner’s Equipment. 
 

(b) Installation All Risks Insurance 

Covering  physical  loss  or  damage  to  the  Facilities  at  the  Site,occurring prior to Completion of the Facilities, 

with an extendedmaintenance coverage for the Implementing Partner’s liability in  respect  of any loss or damage 

occurring during the Defect Liability Period while the Implementing Partner is on the Site for the purpose of 

performing its obligations during the Defect Liability Period. 

 

   (c)Third Party Liability Insurance  

Covering bodily injury or death suffered by third parties (including the EESL’s personnel) and loss of or damage to 

property occurring in connection with the supply and installation of the Facilities.  

 

(d)  Automobile Liability Insurance  

Covering use of all vehicles used by the Implementing Partner or its SubImplementing Partners (whether or not 

owned by them) in connection with the execution of the Contract.  

 

   (e) Workers’ Compensation  

In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is 

executed.  

 

 (f)  EESL’s Liability  

In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is 

executed.  

 
(g) Other Insurances  

Such other insurances as may be specifically agreed upon by the parties hereto as listed in the said Appendix 3.  

 
34.2 The EESL shall be named as co-insured under all insurance policies taken out by the Implementing Partner 
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pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and EESL’s Liability 

Insurances, and the Implementing Partner’s SubImplementing Partners shall be named as co-insured’s under all 

insurance policies taken out by the Implementing Partner pursuant to GCC Sub-Clause 34.1 except for the Cargo 

Insurance During Transport, Workers’ Compensation and EESL’s Liability Insurances. All insurers’ rights of 

subrogation against such co-insured’s for losses or claims arising out of the performance of the Contract shall be 

waived under such policies.  

 

34.3 The Implementing Partner shall, in accordance with the provisions of Appendix 3 (Insurance Requirements) to 

the Contract Agreement, deliver to the EESL certificates of insurance (or copies of the insurance policies) as 

evidence that the required policies are in full force and effect. The certificates shall provide that no less than twenty-

one (21) days’ notice shall be given to the EESL by insurers prior to cancellation or material modification of a policy.  

 

34.4 The Implementing Partner shall ensure that, where applicable, its SubImplementing Partner(s) shall take out 

and maintain in effect adequate insurance policies for their personnel and vehicles and for work executed by them 

under the Contract, unless such SubImplementing Partners are covered by the policies taken out by the 

Implementing Partner.  

 

34.5 The EESL shall at its expense take out and maintain in effect during the performance of the Contract those 

insurances specified in Appendix 3 (Insurance Requirements) to the Contract Agreement.  

 

34.6 If the Implementing Partner fails to take out and/or maintain in effect the insurances referred to in GCC Sub-

Clause 34.1, the EESL may take out and maintain in effect any such insurances and may from time to time deduct 

from any amount due the Implementing Partner under the Contract any premium that the EESL shall have paid to 

the insurer, or may otherwise recover such amount as a debt due from the Implementing Partner. If the EESL fails 

to take out and/or maintain in effect the insurances referred to in GCC 34.5, the Implementing Partner may take out 

and maintain in effect any such insurances and may from time to time deduct from any amount due the EESL under 

the Contract any premium that the Implementing Partner shall have paid to the insurer, or may otherwise recover 

such amount as a debt due from the EESL. If the Implementing Partner fails to or is unable to take out and maintain 

in effect any such insurances, the Implementing Partner shall nevertheless have no liability or responsibility towards 

the EESL, and the Implementing Partner shall have full recourse against the EESL for any and all liabilities of the 

EESL herein.  

 

34.7 Unless otherwise provided in the Contract, the Implementing Partner shall prepare and conduct all and any 

claims made under the policies effected by it pursuant to this GCC Clause 34, and all monies payable by any 

insurers shall be paid to the Implementing Partner as per the procedure outlined in GCC Sub- Clause 34.8 below. 

The EESL shall give to the Implementing Partner all such reasonable assistance as may be required by the 

Implementing Partner. With respect to insurance claims in which the EESL’s interest is involved, the Implementing 

Partner shall not give any release or make any compromise with the insurer without the prior written consent of the 

EESL. With respect to insurance claims in which the Implementing Partner’s interest is involved, the EESL shall not 

give any release or make any compromise with the insurer without the prior written consent of the Implementing 

Partner.  

 

34.8 (i) wherever total damages/loss of equipment/material, would occur, the Implementing Partner will be entitled to 

payment of all payments received from the underwriters except the following amounts:  

 

(a) The amount paid to the Implementing Partner under the Contract in respect of equipment/material 

damaged/lost (excluding the pro-rata initial advance) but including the entire amount of escalation, if any, 

already paid to the Con-tractor.   

 

(b) Custom Duties and other taxes and duties which have already been paid by the EESL.  

In the event the claim money settled, is less than the total of the amount in a & b above, then the entire claim 

money settled will be retained by the EESL and the Implementing Partner will forth-with pay the EESL the short 

fall amount between the claim money and the total of amounts as per a & b mentioned above. 

Subsequent payments, if any, due under the Contract shall be regulated by the relevant terms of payment. 

 

(II) In  case  of  damage  to  any  equipment/material  during  any  stage,the  Implementing Partner  upon  
rectification  of  the  damaged  equipment  tothe  satisfaction  of  the  EESL  shall  be  paid  to  the  extent  offull  
claims  settled  by  the  underwriters. 
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35 Unforeseen Conditions  
 

35.1 If, during the execution of the Contract, the Implementing Partner shall encounter onthe Site any physical 
conditions (other than climatic conditions) or artificialobstructions that could not have been reasonably foreseen 
prior to thedate of the Contract Agreement by   an experienced Implementing Partner on thebasis  of  reasonable  
examination  of  the  data  relating  to  the  Facilities(including any data as to boring tests) provided by the EESL, 
and onthe basis of information that it could have obtained from a visual inspectionof the Site (if access thereto was 
available) or other data readily availableto it relating to the Facilities, and if the Implementing Partner  determines 
that it willin consequence of such conditions or obstructions incur additional costand expense or require  additional 
time to perform its obligations under the Contract that would not have been required if such physical conditionsor 
artificial obstructions had not been encountered, the Implementing Partner shallpromptly, and before performing 
additional work or using additional Plantand Equipment or Implementing Partner’s Equipment, notify the Project 
Manager inwriting of 
 

a) the  physical  conditions  or  artificial  obstructions  on  the  Site  thatcould not have been reasonably 
foreseen. 
 

b) the additional work and/or Plant and Equipment and/or Implementing Partner’sEquipment required, 
including the steps which the Implementing Partner willor proposes to take to overcome such conditions or 
obstructions. 

 

c) the extent of the anticipated delay. 
 

d) the  additional  cost  and  expense  that  the  Implementing Partner  is  likely  toincur. 
 

On receiving any notice from the Implementing Partner under this GCC Sub-Clause35.1, the Project Manager shall 
promptly consult with the EESL andImplementing Partner  and  decide  upon  the  actions  to  be  taken  to  
overcome  thephysical conditions or artificial obstructions encountered.  Following suchconsultations, the Project 
Manager shall instruct the Implementing Partner, with acopy to the EESL, of the actions to be taken. 
 

35.2 Any reasonable additional cost and expense incurred by the Implementing Partnerin following the instructions 
from the Project Manager to overcome suchphysical  conditions  or  artificial  obstructions  referred  to  in  GCC  
Sub-Clause  35.1  shall  be  paid  by  the  EESL  to  the  Implementing Partner  as  anaddition to the Contract Price. 
 

35.3 If the Implementing Partner is delayed or impeded in the performance of the Contract because of any such 
physical conditions or artificial obstructions referred to in GCC Sub-Clause 35.1, the Time for Completion shall be 
extended in accordance with GCC Clause 40 (Extension of Time for Completion). 
 
 

36 Change in Laws and Regulations 

 

36.1 If,  after  the  date  seven (7) days prior to the date of Bid submission, inthe  country  where  the  Site  is  
located,  any  law,  regulation,  ordinance,order or by-law having the force of law is enacted, promulgated, abrogatedor 
changed (which shall be deemed to include any change in interpretationor  application  by  the  competent  authorities)  
that  subsequently  affectsthe costs and expenses of the Implementing Partner and/or the Time for Completion,the  
Contract  Price  shall  be  correspondingly  increased  or  decreased,and/or  the  Time  for  Completion  shall  be  
reasonably  adjusted  to  theextent that the Implementing Partner has thereby been affected in the performanceof 
any of its obligations under the Contract.  However, these adjustmentswould be restricted to direct transactions 
between the EESL and theImplementing Partner/Assignee of Foreign Implementing Partner (if applicable). These 
adjustmentshall not be applicable on procurement of raw materials, intermediarycomponents etc. by the 
Implementing Partner/Assignee of Foreign Implementing Partner andshall  also  not  be  applicable  on  bought  out  
items  despatched  directlyfrom sub-vendor works to site. Further, no adjustment of the ContractPrice and/or 
payment or reimbursement of taxes, duties or levies shallbe  made  on  account  of  variation  in  or  withdrawal  of  
Deemed  Exportbenefits. Notwithstanding the foregoing, such additional or reduced costsshall not be separately 
paid or credited if the same has already beenaccounted for in the price adjustment provisions where applicable, in 
accordance with the Appendix 2 to the Contract Agreement. 

 

37 Force Majure 

 

37.1 “Force Majeure” shall mean any event beyond the reasonable control ofthe EESL or of the Implementing 
Partner, as the case may be, and which isunavoidable notwithstanding the reasonable care of the party affected. 
 
37.2 If either party is prevented, hindered or delayed from or in performing any of its obligations under the Contract 
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by an event of Force Majeure, then it shall notify the other in writing of the occurrence of such event and the 
circumstances thereof within fourteen (14) days after the occurrence of such event. 
 
37.3 The  party  who  has  given  such  notice  shall  be  excused  from  theperformance or punctual performance of 
its obligations under the Contractfor so long as the relevant event of Force Majeure continues and to theextent that 
such party’s performance is prevented, hindered or delayed.The  Time  for  Completion  shall  be  extended  in  
accordance  with  GCCClause 40 (Extension of Time for Completion). 
 

37.4 The party or parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the effect 
thereof upon its or their performance of the Contract and to fulfil its or their obligations under the Contract, but without 
prejudice to either party’s right to terminate the Contract under GCC Sub-Clauses 37.6 and 38.5. 
 
37.5 No  delay  or  non performance  by  either  party  hereto  caused  by  the occurrence of any event of Force 
Majeure shall 

a) constitute a default or breach of the Contract 

 

b)    (subject to GCC Sub-Clauses 32.2, 38.3 and 38.4) give rise to any claim for damages or additional cost 

or expense occasioned thereby  

 

If and to the extent that such delay or non performance is caused by the occurrence of an event of Force Majeure. 
 

37.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single period of more 
than sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of one or 
more events of Force Majeure during the currency of the Contract, the parties will attempt to develop a mutually 
satisfactory solution, failing which the dispute shall be resolved in accordance with GCC Clause 6. 
 
37.7 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any  obligation  of  the  EESL  to  make  
payments  to  the  Implementing Partnerherein. 
 
 
38 War Risks 

 

38.1 “War Risks” shall mean any of the following events occurring or existingin or near the country (or countries) 
where the Site is located: 
 

a) war,  hostilities  or  warlike  operations  (whether  a  state  of  war  is declared or not), invasion, act of foreign 
enemy and civil war  
 

b) rebellion,  revolution,  insurrection,  mutiny,  usurpation  of  civil  or military government, conspiracy, riot, 
civil commotion and terrorist acts, and 

 

c) any  explosion  or  impact  of  any  mine,  bomb,  shell,  grenade  or other projectile, missile, munitions or  
explosive  of  war. 

 
38.2 Notwithstanding anything contained in the Contract, the Implementing Partner shall have no liability 

whatsoever for or with respect to 

a) destruction of or damage to Facilities, Plant & Equipment, or any part thereof 

 

b) destruction of or damage to property of the EESL or any third party 

 

c) injury or loss of life 

 
if such destruction, damage, injury or loss of life is caused by any War Risks, and the EESL shall indemnify and 

hold the Implementing Partner harmless from and against any and all claims, liabilities, actions, lawsuits, 

damages, costs, charges or expenses arising in consequence of or in connection with the same. 

 
38.3 If the Facilities or any Plant and Equipment or Implementing Partner’s Equipment or any other property of the 

Implementing Partner used or intended to be used for the purposes of the Facilities shall sustain destruction or 

damage by reason of any War Risks, the EESL shall pay the Implementing Partner for  

 

a) any part of the Facilities or the Plant and Equipment so destroyed or damaged (to the extent not already 
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paid for by the EESL)  

b) replacing or making good any Implementing Partner’s Equipment or other property of the Implementing 

Partner so destroyed or damaged so far as may be required by the EESL, and as may be necessary for 

completion of the Facilities,  

c) replacing or making good any such destruction or damage to the Facilities or the Plant and Equipment or 

any part thereof.  

If the EESL does not require the Implementing Partner to replace or make good any such destruction or 

damage to the Facilities, the EESL shall either request a change in accordance with GCC Clause 39 (Change 

in the Facilities), excluding the performance of that part of the Facilities thereby destroyed or damaged or, 

where the loss, destruction or damage affects a substantial part of the Facilities, shall terminate the Contract, 

pursuant to GCC Sub-Clause 42.1 (Termination for EESL’s Convenience). 

 

38.4 Notwithstanding anything contained in the Contract, the EESL shall pay the Implementing Partner for any 

increased costs or incidentals to the execution of the Contract that are in any way attributable to, consequent on, 

resulting from, or in any way connected with any War Risks, provided that the Implementing Partner shall as soon 

as practicable notify the EESL in writing of any such increased cost. 

 

38.5 If during the performance of the Contract any War Risks shall occur that financially or otherwise materially 

affect the execution of the Contract by the Implementing Partner, the Implementing Partner shall use its reasonable 

efforts to execute the Contract with due and proper consideration given to the safety of its and its SubImplementing 

Partners’ personnel engaged in the work on the Facilities, provided, however, that if the execution of the work on the 

Facilities becomes impossible or is substantially prevented for a single period of more than sixty (60) days or an 

aggregate period of more than one hundred and twenty (120) days on account of any War Risks, the parties will 

attempt to develop a mutually satisfactory solution, failing which the dispute will be resolved in accordance with 

GCC Clause 6.  

 

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3, the rights and obligations of the EESL and the 

Implementing Partner shall be specified in GCC Sub-Clauses 42.1.2 and 42.1.3, except that the Implementing 

Partner shall have no entitlement to profit under paragraph (e) of GCC Sub-Clause 42.1.3 in respect of any 

unexecuted Facilities as of the date of termination.  

 

H. Change in Contract Element 

 
39.1 Changes in the Facilities  
 

39.1.1 The EESL shall have the right to propose, and subsequently require,  that the Project Manager order the 
Implementing Partner from  time to time during the performance of the Contract to  make any change, modification, 
addition or deletion to, in or from the Facilities (hereinafter called “Change”), provided that such Change falls within the 
general scope of the Facilities and does not constitute unrelated work and that  it is technically practicable, taking 
into account both the state of advancement of the Facilities and the technical compatibility  of the Change envisaged 
with the nature of the Facilities as specified in the Contract . 
 
39.1.2 The Implementing Partner may from time to time during its performance  ofthe Contract propose to the EESL 
(with a copy to the ProjectManager) any Change that the Implementing Partner considers necessaryor  desirable  to  
improve  the  quality,  efficiency  or  safety  of  theFacilities.  The EESL may at its discretion approve or rejectany 
Change proposed by the Implementing Partner. 

 

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of any default of 
the Implementing Partner in the performance of its obligations under the Contract shall be deemed to  be  a  Change,  
and  such  change  shall  not  result  in  any adjustment of the Contract Price or the Time for Completion. 
 
39.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 39.2 and 
39.3. 
 
39.2 Changes Originating from EESL 

If the EESL proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the Implementing Partner a 
“Request for Change Proposal,” requiring the Implementing Partner to prepare and furnish to the Project Manager 
as soon as reasonably practicable a “Change Proposal,” which shall include the following: 
 

a) brief description of the Change 
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b) effect on the Time for Completion 
c) estimated cost of the Change 
d) effect on Functional Guarantees (if any) 
e) effect on any other provisions of the Contract. 

 
39.2.2 The  pricing  of  any  Change  shall,  as  far  as  practicable,  becalculated in accordance with the rates and 
prices included inthe  Contract.  If  the  rates  and  prices  of  any  change  are    in  the  Contract,  the  parties  
thereto  shall  agree  onspecific rates for the valuation of the Change. 

 
39.2.3 If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect of 

compliance therewith and with all other Change Orders that have already become binding upon the Implementing 

Partner under this GCC Clause 39 would be to increase or decrease the Contract Price as originally set forth in 

Article 2 (Contract Price) of the Contract Agreement by more than fifteen (15) percent, the Implementing Partner 

may give a written notice of objection thereto prior to furnishing the Change Proposal as aforesaid. If the EESL 

accepts the Implementing Partner’s objection, the EESL and the Implementing Partner shall agree on specific rates 

for valuation of the change.  

 

39.2.4 Upon receipt of the Change Proposal, the EESL and the Implementing Partner shall mutually agree upon all 

matters therein contained including agreement on rates if such rates are not available in the Contract or if the limit of 

15% set forth in Clause 39.2.3 has been exceeded. Within fourteen (14) days after such agreement, the EESL shall, 

if it intends to proceed with the Change, issue the Implementing Partner with a Change Order.  

 

If the EESL is unable to reach a decision within fourteen (14) days, it shall notify the Implementing Partner with 

details of when the Implementing Partner can expect a decision. 

 

If the EESL decides not to proceed with the Change for whatever reason, it shall, within the said period of fourteen 

(14) days, notify the Implementing Partner accordingly. 

 

39.2.5 If the EESL and the Implementing Partner cannot reach agreement on the price for the Change, an equitable 

adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the EESL may 

nevertheless instruct the Implementing Partner to proceed with the Change by issue of a “Pending Agreement 

Change Order.”  

 

Upon  receipt  of  a  Pending  Agreement  Change  Order,  the  Implementing Partner shall  immediately  proceed  
with  effecting  the Changes covered by such Order. The parties shall thereafter attempt to reach agreement on the 
outstanding issues under the Change Proposal. 
 

39.3 Changes Originating from Implementing Partner 
 

39.3.1 If the Implementing Partner proposes a Change pursuant to GCC Sub-Clause 39.1.2, the Implementing 

Partner shall submit to the Project Manager a written “Application for Change Proposal,” giving reasons for the 

proposed Change and including the information specified in GCC Sub-Clause 39.2.1.  

 

Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined in GCC Sub-

Clauses 39.2.4 and 39.2.5 

 

40. Extension of Time for Completion 

 

40.1 The Time(s) for Completion specified in the SCC shall be extendedif theImplementing Partner  is  delayed  or  
impeded  in  the  performance  of  anyof  itsobligations under the Contract by reason of any of the following: 

 

a) any Change in the Facilities as provided in GCC Clause 39 (Change in the Facilities) 
 

b) any  occurrence  of Force Majeure as provided in GCC Clause 37 (Force Majeure), unforeseen conditions 
as provided in GCC Clause 35  (Unforeseen  Conditions),  or  other  occurrence  of  any  of  the matters 
specified or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clause 32.2  

c) any suspension order given by the EESL under GCC Clause 41 (Suspension) hereof or reduction in the rate 
of progress pursuant to GCC Sub-Clause 41.2 or 
 

d) any changes in laws and regulations as provided in GCC Clause 36 (Change in Laws and Regulations) or 
 

e) any default or breach of the Contract by the EESL, specifically including failure to supply the items listed in 
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Appendix 6 (Scope of Works and Supply by the EESL) to the Contract Agreement, or any activity, act or 
omission of any other Implementing Partners employed by the EESL or 
 

f) any other matter specifically mentioned in the Contract; 
 

by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or 

impediment sustained by the Implementing Partner. 

 

40.2 Except where otherwise specifically provided in the Contract, the Implementing Partner shall submit to the 

Project Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the 

event or circumstance justifying such extension as soon as reasonably practicable after the commencement of 

such event or circumstance. As soon as reasonably practicable after receipt of such notice and supporting 

particulars of the claim, the EESL and the Implementing Partner shall agree upon the period of such extension. In 

the event that the Implementing Partner does not accept the EESL’s estimate of a fair and reasonable time 

extension, the Implementing Partner shall be entitled to refer the matter to the Adjudicator, pursuant to GCC Sub-

Clause 6.1 (Adjudicator).  

 

40.3 The Implementing Partner shall at all times use its reasonable efforts to minimize any delay in the 

performance of its obligations under the Contract.  

 

41 Suspension 

 

41.1 The EESL/ Project Manager may, by notice to the Implementing Partner, orderthe Implementing Partner to 
suspend performance of any or all of its obligationsunder the Contract.   Such notice shall specify the obligation of 
whichperformance is to be suspended, the effective date of the suspensionand the reasons therefore.The  
Implementing Partner   shallthereupon  suspendperformance of such obligation (except those obligations 
necessary forthe  care  or  preservation  of  the  Facilities)  until  ordered  in  writing  to resume such performance by 
the Project Manager/ EESL. 
 
If, by virtue of a suspension order given by the Project Manager/EESLother than by reason of the Implementing 
Partner’s default or breach of the Contract, the Implementing Partner’s performance of any of its obligations is 
suspended for an  aggregate  period  of  more  than  ninety  (90)  days,  then  at  any  time thereafter  and  provided  
that  at  that  time  such  performance  is  still suspended,  the  Implementing Partner  may  give  a  notice  to  the  
Project  Manager requiring that the EESL shall, within twenty-eight (28) days of receipt of the notice, order the 
resumption  of such performance or request and subsequently order a change in accordance with GCC Clause 39 
(Change in the Facilities), excluding the  performance of the suspended obligations from the Contract. 
 
If the EESL fails to do so within such period, the Implementing Partner may, by a further notice to the Project 
Manager, elect to treat the suspension, where it affects a part only of the Facilities, as a deletion of such part in 
accordance with GCC Clause 39 (Change in the Facilities) or, where it affects the whole of the Facilities, as 
termination of the Contract under GCC Sub-Clause 42.1 (Termination for EESL’s Convenience). 

 

41.2 If  

a) the EESL has failed to pay the Implementing Partner any sum due under the Contract within the specified 
period, has failed to approve any invoice or supporting documents without just cause pursuant to 
Appendix 1 (Terms and Procedures of Payment) to the Contract Agreement, or commits a substantial 
breach of the Contract, the Implementing Partner may give a notice to the EESL that requires payment of  
such  sum,  requires  approval  of  such  invoice  or  supporting documents, or specifies the breach and 
requires the EESL to remedy the same, as the case may be.   If the EESL fails to pay such sum, fails to 
approve such invoice or supporting documents or give its reasons for withholding such approval, or fails to 
remedy the breach or take steps to remedy the breach within fourteen (14) days after receipt of the 
Implementing Partner’s notice or 
 

b) the Implementing Partner is unable to carry out any of its obligations under the Contract for any reason 

attributable to the EESL,  including but not limited to the EESL’s failure to provide possession of or access 

to the Site or other areas in accordance with GCC Sub-Clause 10.2, or failure to obtain any governmental 

permit necessary for the execution and/or completion of the Facilities; then the Implementing Partner may 

by fourteen (14) days’ notice to the EESL suspend performance of all or any of its obligations under the 

Contract, or reduce the rate of progress. 

 

41.3  If the Implementing Partner’s performance of its obligations is suspended or the rate of progress is reduced 

pursuant to this GCC Clause 41, then the Time for Completion shall be extended in accordance with GCC Sub-
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Clause 40.1, and any and all additional costs or expenses incurred by the Implementing Partner as a result of such 

suspension or reduction shall be paid by the EESL to the Implementing Partner in addition to the Contract Price, 

except in the case of suspension order or reduction in the rate of progress by reason of the Implementing Partner’s 

default or breach of the Contract.  

 

41.4 During the period of suspension, the Implementing Partner shall not remove from the Site any Plant and 

Equipment, any part of the Facilities or any Implementing Partner’s Equipment, without the prior written consent of 

the EESL.  

 

42 Termination 

 

42.1 Termination for EESL’s Convenience 

 

42.1.1 The EESL may at any time terminate the Contract for any reason by giving the Implementing Partner a notice 

of termination that refers to this GCC Sub-Clause 42.1.  

 

42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 42.1.1, the Implementing Partner shall 

either immediately or upon the date specified in the notice of termination  

 

(a) cease all further work, except for such work as the EESL may specify in the notice of termination for the 

sole purpose of protecting that part of the Facilities already executed, or any work required to leave the 

Site in a clean and safe condition  

 

(b) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph (d)(ii) below  

 

(c) remove all Implementing Partner’s Equipment from the Site, repatriate the Implementing Partner’s and its 

SubImplementing Partners’ personnel from the Site, remove from the Site any wreckage, rubbish and 

debris of any kind, and leave the whole of the Site in a clean and safe condition. 

 

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 42.1.3, shall  

 

(i) Deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to the date of 

termination  

 

(ii) to the extent legally possible, assign to the EESL all right, title and benefit of the Implementing Partner to 

the Facilities and to the Plant and Equipment as at the date of termination, and, as may be required by the 

EESL, in any subcontracts concluded between the Implementing Partner and its SubImplementing 

Partners 

 

(iii) deliver to the EESL all non-proprietary drawings, specifications and other documents prepared by the 

Implementing Partner or its SubImplementing Partners as at the date of termination in connection with the 

Facilities.  

 

42.1.3 In the event of termination of the Contract under GCC Sub-Clause 42.1.1, the EESL shall pay to the 

Implementing Partner the following amounts:  

 

(a) the Contract Price, properly attributable to the parts of the Facilities executed by the Implementing Partner 

as of the date of termination  

(b) the costs reasonably incurred by the Implementing Partner in the removal of the Implementing Partner’s 

Equipment from the Site and in the repatriation of the Implementing Partner’s and its SubImplementing 

Partners’ personnel. 

 

(c) any amounts to be paid by the Implementing Partner to its SubImplementing Partners in connection with 

the termination of any subcontracts, including any cancellation charges. 

 

(d) costs incurred by the Implementing Partner in protecting the Facilities and leaving the Site in a clean and 

safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.1.2  
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(e) the cost of satisfying all other obligations, commitments and claims that the Implementing Partner may in 

good faith have undertaken with third parties in connection with the Contract and that are not covered by 

paragraphs (a) through (d) above.  

 

 42.2 Termination for Contractor orImplementing Partner’s Default  

 

42.2.1 The EESL, without prejudice to any other rights or remedies it may possess, may terminate the Contract 

forthwith in the following circumstances by giving a notice of termination and its reasons therefor to the 

Implementing Partner, referring to this GCC Sub-Clause 42.2:  

 

(a) if the Implementing Partner becomes bankrupt or insolvent, has a receiving order issued against it, 

compounds with its creditors, or, if the Implementing Partner is a corporation, a resolution is passed or 

order is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or 

reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Implementing 

Partner takes or suffers any other analogous action in consequence of debt. 

 

 

(b) if the Implementing Partner assigns or transfers the Contract or any right or interest therein in violation of 

the provision of GCC Clause 43 (Assignment).  

 

(c) if the Implementing Partner, in the judgement of the EESL has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract.  

 

           For the purpose of this Sub-Clause:  
 

"corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to influence    the action 

of a public official in the procurement process or in contract execution.  

 

"fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the EESL and includes collusive practice among Bidders (prior to or 

after bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive the EESL 

of the benefits of free and open competition.  

 

42.2.2 If the Implementing Partner 
 
(a) has abandoned or repudiated the Contract  

 
(b)  has without valid reason failed to commence work on the Facilities promptly or has suspended (other than 

pursuant to GCC Sub-Clause 41.2) the progress of Contract performance for more than twenty-eight (28) 
days after receiving a written instruction from the EESL to proceed 

 
(c) persistently fails to execute the Contract in accordance with the Contract or persistently neglects to carry 

out its obligations under the Contract without just cause  

 

(d) refuses or is unable to provide sufficient materials, services or labor to execute and complete the Facilities 

in the manner specified in the program furnished under GCC Clause 18 (Program of Performance) at rates 

of progress that give reasonable assurance to the EESL that the Implementing Partner can attain 

Completion of the Facilities by the Time for Completion as extended  

 

then the EESL may, without prejudice to any other rights it may possess under the Contract, give a notice to the 

Implementing Partner stating the nature of the default and requiring the Implementing Partner to remedy the same. 

If the Implementing Partner fails to remedy or to take steps to remedy the same within fourteen (14) days of its 

receipt of such notice, then the EESL may terminate the Contract forthwith by giving a notice of termination to the 

Implementing Partner that refers to this GCC Sub-Clause 42.2. 

 

42.2.3 Upon receipt of the notice of termination under GCC Sub-Clauses 42.2.1 or 42.2.2, the Implementing Partner 

shall, either immediately or upon such date as is specified in the notice of termination,  
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cease all further work, except for such work as the EESL may specify in the notice of termination for the sole 

purpose of protecting that part of the Facilities already executed, or any work required to leave the Site in a clean 

and safe condition 

 

(a) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph (d) below  

(b) deliver to the EESL the parts of the Facilities executed by the Implementing Partner up to the date of 

termination.  

(c) to the extent legally possible, assign to the EESL all right, title and benefit of the Implementing Partner to 

the Works. and to the Plant and Equipment as at the date of termination, and, as may be required by the 

EESL, in any subcontracts concluded between the Implementing Partner and its SubImplementing 

Partners.  

(d) deliver to the EESL all drawings, specifications and other documents prepared by the Implementing 

Partner or its SubImplementing Partners as at the date of termination in connection with the Facilities.  

 

42.2.4 The EESL may enter upon the Site, expel the Implementing Partner, and complete the Facilities itself or by 

employing any third party. The EESL may, to the exclusion of any right of the Implementing Partner over the same, 

take over and use with the payment of a fair rental rate to the Implementing Partner, with all the maintenance costs 

to the account of the EESL and with an indemnification by the EESL for all liability including damage or injury to 

persons arising out of the EESL’s use of such equipment, any Implementing Partner’s Equipment owned by the 

Implementing Partner and on the Site in connection with the Facilities for such reasonable period as the EESL 

considers expedient for the supply and installation of the Facilities.  

 

Upon completion of the Facilities or at such earlier date as the EESL thinks appropriate, the EESL shall give notice 

to the Implementing Partner that such Implementing Partner’s Equipment will be returned to the Implementing 

Partner at or near the Site and shall return such Implementing Partner’s Equipment to the Implementing Partner in 

accordance with such notice. The Implementing Partner shall thereafter without delay and at its cost remove or 

arrange removal of the same from the Site. 

 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Implementing Partner shall be entitled to be paid the Contract Price 

attributable to the Facilities executed as at the date of termination, the value of any unused or partially used Plant 

and Equipment on the Site, and the costs, if any, incurred in protecting the Facilities and in leaving the Site in a 

clean and safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.3. Any sums due to the EESL from the 

Implementing Partner accruing prior to the date of termination shall be deducted from the amount to be paid to the 

Implementing Partner under this Contract.  

 

42.2.6 If the EESL completes the Facilities, the cost of completing the Facilities by the EESL shall be determined.  

 

If the sum that the Implementing Partner is entitled to be paid, pursuant to GCC Sub-Clause 42.2.5, plus the 

reasonable costs incurred by the EESL in completing the Facilities, exceeds the Contract Price, the Implementing 

Partner shall be liable for such excess.  

 

If such excess is greater than the sums due to the Implementing Partner under GCC Sub-Clause 42.2.5, the 

Implementing Partner shall pay the balance to the EESL, and if such excess is less than the sums due to the 

Implementing Partner under GCC Sub-Clause 42.2.5, the EESL shall pay the balance to the Implementing Partner.  

 

The EESL and the Implementing Partner shall agree, in writing, on the computation described above and the 

manner in which any sums shall be paid. 

 

42.3 Termination by Contractor or Implementing Partner 
 

42.3.1 If 

(a) the EESL has failed to pay the Implementing Partner any sum due under the Contract within the specified 

period, has failed to approve any invoice or supporting documents without just cause pursuant to Appendix 1 

(Terms and Procedures of Payment) of the Contract Agreement, or commits a substantial breach of the Contract, 

the Implementing Partner may give a notice to the EESL that requires payment of such sum, requires approval of 
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such invoice or supporting documents, or specifies the breach and requires the EESL to remedy the same, as the 

case may be. If the EESL fails to pay such sum, fails to approve such invoice or supporting documents or give its 

reasons for withholding such approval, fails to remedy the breach or take steps to remedy the breach within fourteen 

(14) days after receipt of the Implementing Partner’s notice, or  

 

(b) the Implementing Partner is unable to carry out any of its obligations under the Contract for any reason 

attributable to the EESL, including but not limited to the EESL’s failure to provide possession of or access to the Site 

or other areas or failure to obtain any governmental permit necessary for the execution and/or completion of the 

Facilities which the EESL is required to obtain as per provision of the Contract or as per relevant applicable laws of 

the country,  

then the Implementing Partner may give a notice to the EESL thereof, and if the EESL has failed to pay the 

outstanding sum, to approve the invoice or supporting documents, to give its reasons for withholding such approval, 

or to remedy the breach within twenty-eight (28) days of such notice, or if the Implementing Partner is still unable to 

carry out any of its obligations under the Contract for any reason attributable to the EESL within twenty-eight (28) 

days of the said notice, the Implementing Partner may by a further notice to the EESL referring to this GCC Sub-

Clause 42.3.1, forthwith terminate the Contract. 

 
42.3.2 The Implementing Partner may terminate the Contract forthwith by giving a notice to the EESL to that effect, 

referring to this GCC Sub-Clause 42.3.2, if the EESL becomes bankrupt or insolvent, has a receiving order issued 

against it, compounds with its creditors, or, being a corporation, if a resolution is passed or order is made for its 

winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is 

appointed over any part of its undertaking or assets, or if the EESL takes or suffers any other analogous action in 

consequence of debt.  

 
42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, then the Implementing Partner shall 

immediately   

(a) cease all further work, except for such work as may be necessary for the purpose of protecting that part of the 

Facilities already executed, or any work required to leave the Site in a clean and safe condition  

 

(b) terminate all subcontracts, except those to be assigned to the EESL pursuant to paragraph (d)(ii)  

 

(c) remove all Implementing Partner’s Equipment from the Site and repatriate the Implementing Partner’s and its 

SubImplementing Partner’s personnel from the Site  

 

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 42.3.4, shall  

 

(i) deliver   to the EESL the parts of the Facilitiesexecuted  by  the  Implementing Partner  up  to  the  date  of 
termination 

 

(ii) to the extent legally possible, assign to the EESLall  right,  title  and  benefit  of  the  Implementing Partner  to  the 

Facilities and to the Plant and Equipment as of thedate of termination, and, as may be required by the 

EESL, in any subcontracts concluded betweenthe Implementing Partner and its SubImplementing Partners 
 

(iii) deliver to the EESL all drawings, specifications and other documents prepared by the Implementing Partner or its 

SubImplementing Partners as of the date of termination in connection with the Facilities. 

 

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or42.3.2, the EESL shall pay to the 
Implementing Partner all paymentsspecified   in   GCC   Sub-Clause   42.1.3,   and   reasonablecompensation for all 
loss or damage sustained by the Implementing Partnerarising  out  of,  in  connection  with  or  in consequence  of  
suchtermination. 
 

42.3.5 Termination by the Implementing Partner pursuant to this GCC Sub-Clause 42.3 is without prejudice to any 

other rights or remedies of the Implementing Partner  that  may  be  exercised  in  lieu  of  or  in  addition  to rights 

conferred by GCC Sub-Clause 42.3. 

 

42.4 In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, Installation 

Services provided, any or all Plant and Equipment acquired (or subject to a legally binding obligation to purchase by 
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the Implementing Partner and used or intended to be used for the purpose of the Facilities, up to and including the 

date of termination. 

42.5 In this GCC Clause 42, in calculating any monies due from the EESL to the Implementing Partner, account 

shall be taken of any sum previously paid by the EESL to the Implementing Partner under the Contract, including any 

advance payment paid pursuant to Appendix 1 (Terms and Procedures of Payment) to the Contract Agreement. 

43. Assignment 
 

43.1 The Implementing Partner shall not, without the express prior written consent of theEESL, assign to any third 
party the Contract or any part thereof, orany right, benefit, obligation or interest therein or thereunder, except thatthe 
Implementing Partner shall be entitled to assign either absolutely or by way ofcharge any monies due and payable 
to it or that may become due andpayable to it under the Contract. 
 

44. Bankruptcy 

 
If the Contractor shall become bankrupt or have a receiving order made against him or compound with his creditors, 
or being a corporation commence to be wound up, not being a voluntary winding up for the purpose only of 
amalgamation 
/ reconstruction,  or  carry  on its business under a receiver  for  the  benefit  of  its creditors or any of them, the 
Owner ill be at liberty : 
 
to terminate the contract forthwith by notice in writing to the liquidator or receiver  or to any person in whom the 
contract may become vested & to act in the  manner provided in GCC clause 42 entitled "Termination" as though 
the last  mentioned notice has been the notice referred to in such clause and the  equipment  and  materials  have  
been  taken  out  of  the contractor's hands. 
 
to give such liquidator, receiver or other person, the option of carrying out the  contract subject to his providing a 
guarantee, for the due and faithful performance  of  the  contract  up  to  an  amount  to  be  determined  by  the 
Owner. 
 
45. Contractor Performance & Feedback and Evaluation System 

 
The Employer has in place an established 'Contractor Performance & Feedback System' against which the 
contractors performance during the execution of contract shall be evaluated on a continuous basis at regular 
intervals. In case the performance of the contractor is found unsatisfactory on any of the following four parameters, 
the contractor shall be considered ineligible for participating in future tenders for a period as may be decided by the 
Employer. 
Financial Status 
 
Project Execution & Project Management Capability 
 
Engineering & QA Capability 
 
Claims & Disputes. 
 
46. Fraud Prevention Policy 

 
The contractor along with their associate/collaborator/sub-contractors/sub-vendors/ consultants/service providers 
shall strictly adhere to the Fraud Prevention Policy of EESL displayed on its tender website www.eeslindia.org 
 
The Contractor alongwith their associate/collaborator/sub-contractors/sub-vendors/ consultants/service providers 
shall observe the highest standard of ethics and shall not indulge or allow anybody else working in their 
organisation to indulge in fraudulent activities during execution of the contract. The contractor shall immediately 
apprise the Employer about any fraud or suspected fraud as soon as it comes to their notice. 
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SECTION-4 
TECHNICAL & SPECIAL CONDITIONS OF CONTRACT 

 
NOTE: THE TERMS & CONDITIONS STIPULATED HEREIN (I.E., IN SECTION-4) WILL 

SUPERSEDE ANY CONTRADICTORY/ SIMILAR/ OVERLAPPING TERMS & 

CONDITIONS IN ANY OTHER SECTION/PART OF THE TENDER. 

 

NOTE: 
Bidders are requested to select the NON PARTICIPATING ITEMS and click on DELETE option 
and then PROCEED. Bidders has to mandatorily declare the participating ITEMS against this 
tender as per Attachment No.11 & 12 attached in Section-6 of tender documents. Only price-
bid of the declared ITEMS in Attachment No.12 shall be opened subject to acceptance of 
technical bid. 

 
Name of Work: - Design, Manufacture, Supply, Transport, Installation, Testing and Commissioning of 

Off Grid Solar Photovoltaic Water Pumping Systems of 1-10 HP in selected States on PAN India basis, 

including complete system warranty and its repair and maintenance for 5 Years under MNRE KUSUM 

scheme Component-B.  

 
NIT/Bid Document No.: - EESL/ 06/ 2020-21/ KUSUM/ SWPS/ 1-10 HP/ Off Grid/202101032 

Dated:- 14.01.2021 

 

BIDS ARE TO BE SUBMITTED AS FOLLOWS: - 

 
Envelope 1, 2 and 3 will appear online in dynamic form. No Manual/Hard Copy of documents need to be 

submitted for these envelopes apart from below mentioned documents. 

 
Envelope 1 (Pre-Qualifying documents) should contain following: 

a. Note: Any party seeking exemption on grounds of MSE may not submit the bid document fees, as per 

applicable government orders. If bid document fees is submitted against the tender along with exemption 

certificate, the same will not be considered as exemption and bidder would be treated as a general Bidder. 
Bid document fee in the form of Banker’s Cheque/ Demand Draft drawn in favor of “Energy Efficiency Services 

Limited” payable at New Delhi.  (To be submitted in hard copy/ manually in the tender-box on and before 

Technical E-Bid Opening Date & Time. Scanned Copy to be uploaded at E-tendering portal.) 
b. Letter of the bidder submitting the bid in the form as stipulated in the bid document i.e., as per Bid Form as 

Attachment-1 of section - 6, Forms& Procedures. (Scanned Copy to be uploaded at E- tendering portal) 

Duly filled and Signed by authorized signatory. 

c. Bid Security Declaration as Attachment-2 of section - 6, Forms& Procedures. (To be submitted in hard copy/ 

manually in the tender-box on and before Technical E-Bid Opening Date & Time. Scanned Copy to be 

uploaded at E-tendering portal) 
d. Power of attorney to sign the bid as Attachment-3 of section 6, Forms & Procedure. Bidders to use their own 

format. (Scanned Copy to be uploaded at E-tendering portal). 

e. Certificate regarding acceptance of important terms and conditions as per ITB clause 4.6 as Attachment-4. 

Format enclosed in section - 6, Forms& Procedures. (Scanned Copy to be uploaded at E-tendering portal) 

Duly filled and Signed by authorized signatory. 

f. Form of acceptance of EESL fraud prevention policy and declaration as per Attachment- 7 of section 6, Forms 

& Procedure. (Scanned Copy to be uploaded at E-tendering portal)  Duly filled and Signed by authorized 

signatory. 
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g. NEFT/RTGS Bank details as per Attachment-10 of section-6, forms and procedure. (Scanned Copy to be 

uploaded at E-tendering portal)  Duly filled and Signed by authorized signatory. 

h. Declaration form for quoted Clusters and Type of Pump as per format in Attachment -11 and 12 of section 

- 6, Forms& Procedures duly filled and Signed on Company’s Letter Head Pad with Company seal. (Scanned 

Copy to be uploaded at E-tendering portal). 
i. Certificate regarding Declaration of Local Content as per Format in Attachment-14 of section - 6, Forms& 

Procedures. (Scanned Copy to be uploaded at E-tendering portal). 

j. Self-Declaration for regarding “Restrictions on procurement from a Bidder of a country which shares a land border 

with India” as per Attachment-16 of section - 6, Forms& Procedures (Scanned Copy to be uploaded while 

submitting application online on E-tendering portal). 

k. Self-Declaration for not been blacklisted or debarred by Central/State/UT Government or any Public sector 

entities duly signed and stamped at company’s Letter Head. (Scanned Copy to be uploaded at E-tendering portal 

as per attachment-18 of section - 6, Forms& Procedures 

l. Certificate Regarding Compliance of Meity Notification Vide File No. 1(10)/2017-Cles Dt. 02.07.18 as per 

Attachment 20 of Section-6, Forms & procedures Duly filled Signed by authorized signatory (Scanned Copy 

to be uploaded at E-tendering portal). 
m. Self-Declaration duly signed and stamped at company’s Letter Head for not being under debar list/undergoing 

debarment period on account of breach of the code of integrity under Rule 175(1)(i)(h) of the General Financial 

rules for giving false declarations of local content as per Attachment 22 of Section-6, Forms & procedures. 

(Scanned Copy to be uploaded at E-tendering portal. Bidder shall clearly mention tender reference number and 

date of signing the self-declaration. 

n. Compliance Matrix/Checklist for Bidder as per Annexure-IX duly filled and signed on Company’s Letter head 

pad with company seal. (Scanned Copy to be uploaded at E-tendering portal). 

o. Compliance Matrix/Checklist for Technical and Financial QR as per Annexure-X duly filled and signed on 

Company’s Letter head pad with company seal. (Scanned Copy to be uploaded at E-tendering portal). 

p. JV Agreement (if applicable) on Rs. 100 stamp paper duly signed and notarized. Bidder to use there own 

format.  

 
Envelope-II, i.e., Techno-Commercial Proposal of the Bid Should Contain (scanned copies of) the following: 

 

a) Deviation statement as per Attachment 5 of section - 6, Forms & Procedure. 

NOTE: EESL reserves the right to consider or disregard deviations, and reject bids in case of non- compliance. 

Bids containing material deviations from or reservation to the terms and conditions and specifications mentioned 

in the Tender will be treated as non-responsive and will not be considered further. 

b) Compliance to Technical Specification Defined at ANNEXURE-I with supporting documents. 

c) Techno-commercial bid as indicated in bid document, i.e., documentary evidences regarding bidder’s 

qualifications to perform the Contract, as required per the Qualifying Requirements (Attached at Annexure-

II). 

d) Specific Confirmation from the Bidder to be Filled and attached as provided in ANNEXURE –IV. 

e) Attachment 15, Attachment 17, Attachment 21 duly signed by authorized signatory and stamped on 

company letter head. 
f) One complete set of RfP documents and subsequent amendments (if any), duly signed and stamped on each page. 

g) Duly Filled Format 1 and 2 as attached in the last of this section. Please note that in absence of these formats, 

bid may not be evaluated. 

 
Envelope-III should contain Price Bid (to be filled-up online) 
Since the bids are to be submitted through E-tendering mode, the prices are to be filled on e-tender portal only and bidders 
are requested not to submit the price bid in hard copy at EESL along with the documents. The same will not be 

entertained. 

 
1. Price Bid Sheet Format is prescribed at  ANNEXURE-V in the Tender document – only for illustration purpose (prices 
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are to be filled on E-tender portal only). 

i. Price Bid in the format prescribed in the tender document  

 

2. Cost for Guarantee for period of 6-10 years as per Attachment-14 in Section-6 Forms and procedure (Bidder has to 

fill up separate form (provided in Attachment-13 of Section-6) and upload it in the portal ONLY along with 

Price Bid (i.e Envelope-3) 
 

Opening & Further Processing of the Bids 

Initially, Envelope-1 containing documents as stated above will be opened electronically. 

Envelope-2 will be opened electronically preferably on the same day of only those bidders who have submitted EMD and 

requisite documents in Envelope-1. 

In Envelope-3, Price Bid shall be opened subject to acceptance of Techno-Commercial Bid. 

Opening date will be intimated to all those bidders, who are found technically & commercially acceptable to EESL. 

Price-Bid of the technically disqualified bidders will not be opened. 

Note- Unorganized/Un-labelled Bids are liable to be rejected. Bidder to enclose an index of pages with proper 

nomenclature for each document enclosed and inserted page no. on the documents to be submitted online at E-tendering 

portal 

 

 

 

On behalf of EESL 

 

 

   

Engineer Tech (SCM) 
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1. INTRODUCTION 

Energy Efficiency Services Limited (EESL) is a joint venture of four National Public Sector Undertakings – NTPC 

Limited, Power Finance Corporation Limited, Rural Electrification Corporation Limited and POWERGRID 

Corporation of India Limited, set up under Ministry of Power, Government of India. EESL is a Super Energy Service 

Company (ESCO). It acts as the resource center for capacity building for State Distribution Companies (DISCOMs), 

Energy Regulatory Commissions (ERCs), State Development Authorities (SDAs), upcoming ESCOs, financial 

institutions, etc. 

Objectives 

 As a part of Implementation of "Off-grid and Decentralized Solar PV Applications Programme" during financial 

years 2019-20 and 2020-21 towards meeting the targets of the Jawaharlal Nehru National Solar Mission 

(JNNSM) main thrust was given on important applications especially relevant to rural development. 

 Under the above said program, MNRE is going to implement approximate 3.17 lakh Solar Photovoltaic Water 

Pumping Systems (SPWPS) through centralized tendering process. 

Process: 

1. The tendering process will be done by EESL. 

2. Letter of Empanelment will be issued by respective SIAs. 

3. After issuance of Letter of Empanelment, the empaneled firm will take list of prospective beneficiaries from SIA 

and get the consent from beneficiaries in their favors. After submission of beneficiaries’ consent, SIA will issue 

Notice To Proceed to the empaneled firm for the installation of Solar Photovoltaic Water Pumping Systems 

(SPWPS). 

4. The empaneled firm shall co-ordinate with SIAs (Implementing Agency) for repair and maintenance of SPWPS 

for a period of five years from the date of award of LoE. 

 

2. SCOPE OF WORK 

The Scope of Work of a bidder shall include to Design, Manufacture, Supply, Erection, Testing and Commissioning 

of Stand-alone Off Grid Solar Photovoltaic Water Pumping Systems of 1-10 HP in selected states on PAN India 

basis including complete system warranty and its repair and maintenance for 5 Years under MNRE KUSUM scheme 

Component ‘B’:   as per MNRE specifications and applicable BIS standards. This tender is for Component-B of 

PM-KUSUM Scheme, therefore, bidder shall follow all provisions of the Scheme Guidelines as amended from time 

to time.  

 

The scope of work covers: 

 
A. Supply and Manufacture 

 

1. The selected vendor shall be responsible for design, supply, installation and commissioning of SPWPS along 

with 5 years of repair and maintenance. To ensure timely maintenance of SPWPS, apart from training a local 

person and making available necessary spare parts & tools in each district, the vendor shall have one 

authorized service center in each operational district and a help line(s) in English/Hindi or Regional language 

of the state where such SPWPS are installed. 

2. Each pump should be marked with Toll Free No. of successful bidder (Toll free no. shall be affix on controllers 

and shall be readable for 5 years.) operating in English/Hindi and Regional language of respective state and 
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specific pump numbers and the Pump No. must have been captured by SIA’s Web based Application (as per 

instruction of SIA) at the time of installation at site. During the time of PDI of each component, test report of 

equipment’s, warranty certificates and calibration certificates should be provided by the bidder. Also, bidder 

should submit module structure wind withstand capacity certificate from certified Architecture Engineer 

for wind speed of 150 Km/hour. Successful bidder has to submit the PDI request within one week from the 

date of clearance (site allocation) given by SIA’s. 

 

B. Installation & Commissioning 

 

1. Installation and commissioning solar photovoltaic water pumping systems of 1-10 HP shall be done by the 

successful bidder (s) as per the details provided by respective SIA. The vendors shall co-ordinate with 

respective SIAs for repair and maintenance of SPWPS for 5 yrs. 

 

2. Empaneled firm have to submit monthly consent of beneficiaries in their favors to SIA for which SIA’s 

will give Notice To Proceed and for this, empaneled firm shall complete the installation and Commissioning 

of SPWPS within 90 days of issuance of NTP for General Category States . 

 

However, for, special category States/Hill States & UT’s/ Island UT’s, empaneled firm shall complete 

the installation and Commissioning of SPWPS within 120 days of issuance of such NTP. 

 

3. Bidder should conduct site survey and provide Progress Report (on fortnight basis) as per the 

requirement of SIA’s. 

 

4. Action plan should be submitting to SIA’s including complete details of team, resources, service 

centers in each district within 30 days of acceptance of demand from SIA’s. 

 

5. Intimation to be given to SIA’s before one week of Pre-Dispatch inspection call and should submit 

complete warranty certificates of each lot at the time of inspection. 

 

6. Submission of installation reports as per the format given by SIA’s on weekly basis. 

 

7. Submission of completion reports of each district to SIA’s within one week of 100 % completion of 

work as per allocation in each district. 

 

8. Successful bidder should submit monthly and quarterly progress reports online to SIA’s. 

 

9. Bidder shall comply with all applicable regulatory and statutory norms. Bidder has to obtain 

approval/NOC (where ever required) from appropriate Govt. authority for implementing the project in 

each selected village. 

 

10. Successful bidder should have finalized sub-bidders and purchase order (P.O.) on all materials such as 

Solar PV module, structures, Pump, Controller, etc. within 30 days from the date of notification of award 

of Contract and unpriced P. O. copies will be submitted to SIA’s within 30days from date of issue of 

LOA. Successful bidder should commission minimum pumps/ quarter as defined in Scope of Work Clause 

B.2. Bidder has to obtain handing over certificates/ installation completion letters/certificates from 

respective village panchayats/ Local Govt. Bodies in parallel with installation (as per prescribed format 

and requirement of respective district administration else prescribed format of SIA’s may be adopted). 

 

11. Each SPWPS is to be provided with a colored metallic sticker duly riveted displaying required details as 

provided by SIA’s. 

 

12. Successful bidder should submit the Certificate (as per prescribed format-to be provided by SIA) and 
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photographs of each SPWPS installed which must show complete installation setup with beneficiary, Pump 

number etc.  

 

13. Successful bidder has to ensure working of minimum 95% of total installed SPWPS at any point of time. 

 

 

C. Technical Requirements and Testing 

 
1. Systems installed under this Programme should meet technical specification and construction standards as 

specified by BIS and MNRE from time to time as given in Annexure-I. Non- compliance will be taken 

seriously to the extent of blacklisting of the vendor. 

 

2. Only indigenously manufactured PV modules and Pumps should be used in the Programme. ‘Made in 

India’ to be mentioned on solar panels and pumps. 

 

3. Interpretation of the Guidelines: In case of any ambiguity in interpretation of any of the provisions of these 

guidelines, the decision of the Ministry shall be final. 

 

4. Review of Guidelines: The Guidelines would be reviewed by an Internal Review Committee Chaired by 

Secretary in MNRE and modifications therein would be incorporated by the Ministry. 

 

5. Systems installed under this Programme should also follow Office Memorandum - F. No. 283/22/2019-

GRID SOLAR of Ministry of New & Renewable Energy, Government of India dated: 23-09-2020. 

 

 

D. Operation & Maintenance (O&M), Training, Awareness and sensitization: 

 

1. Successful bidder should keep necessary spare parts (min 2% of allotted quantity of each component of the 

complete system at the service center at each district and should ensure proper maintenance of SPWPS to 

5 years from the date of installation of each SPWPS. Bidder should also ensure to provide local training 

to local persons regarding proper maintenance of the SPWPS. Bidder should submit bi-weekly installation 

progress report to SIA’s as per prescribed format provided during the installation phase.  

2. Any complaint registered/ service calls received should be attended at the earliest and the system should be 

repaired/ restored/ replaced within 3 days from the date of complaint received/informed to the bidder. 

3. The installation data should be punched in the Web Application Platform to be developed by SIA’s as per 

the terms and conditions provided by MNRE. 

4. The Ministry officials or designated agency may inspect the ongoing installation or installed plants. 

In case the installed systems are not as per standards, non-functional on account of poor quality of 

installation, or non-compliance of maintenance, the Ministry reserves the right to blacklist the vendor.  

5. Bidder has to submit an Operation, Instruction and Maintenance Manual, in English and the local 

language, should be provided with each solar photovoltaic water pumping system to the beneficiary. The 

following minimum details must be provided in the Manual: 

 Basic principles of Photovoltaic. 

 A small write-up (with a block diagram) on solar photovoltaic water pumping system - its 

components,  PV module,  electronics and expected performance. 

 A simple single line diagram (SLD) depicting the electrical circuits and control mechanism. 

 Type, Model number, Voltage & capacity of the motor, used in the system. 

 The make, model number, country of origin. 

 Significance of indicators. 

 Clear instructions on regular maintenance and trouble-shooting of the solar photovoltaic water 

pumping system 
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 Preventive maintenance schedule 

 Detail information about warranty coverage 

 DO's and DONT's. 

 Name and address of the contact person for repair and maintenance, in case of non- functionality of 

the solar photovoltaic water pumping system. 

 Description of frequent faults of PV module and pump and its remedy. 

 Minimum 10 hard copies (to be printed in booklet form) kept at each service center. Also, to be 

provided to SIA as and when required. 

 

6. The Operation & Maintenance (O&M) cost of the system is in-built in the system cost. The bidder shall 

provide repair and maintenance of the system for 5 years. 

7. Successful bidder shall do the preventive maintenance in line with PM-KUSUM guidelines and it's amendment 

(if any) and should submit the report in prescribed format to SIA’s. 

8. If complaint is not rectified within 3 days from the date of complaint received/informed to the bidder, in 

that case after 3 days INR 100 per pump/day penalty will be imposed, for first 3 days and thereafter Rs. 

500/ per pump/day shall be imposed till the SPWPS put back to satisfactory working condition. This 

amount shall be recovered from running bills or CPG of the bidder. 

9. Successful bidder shall submit the detailed report per district including local training, awareness and 

sensitization campaigns, Methodology for sustainable maintenance for further five years to the beneficiaries 

with relevant photographs. 

 

3. TECHNICAL SPECIFICATIONS 

 

Technical Specifications shall be as per Annexure-I 

 

4. QUALIFYING REQUIREMENTS 

 

Please refer Annexure-II for Qualifying Requirements 

5.  DECLARATION OF LOCAL CONTENT 

Bidder shall submit a certificate stating the percentage of local content as per the format given in Attachment-14 

of Section-6 of Tender Document. The certificate shall be from the statutory auditor or cost auditor of the company 

(in case of companies) or from a practicing cost accountant or practicing chartered accountant (in respect of 

suppliers other than companies) giving the percentage of local content. It is mandatory to mention UDIN No in the 

certificate. 

 

NOTE : False declarations will be in breach of the code of integrity under Rule 175(1)(i)(h) of the General 

Financial rules for which a bidder or its successors can be debarred for up to 2 years as per Rule 151(iii) of 

the General Financial rules along with such other actions as may be permissible under law. 

 

Only those bidders who comply with the minimum local content requirement as mentioned above shall be 

eligible to bid. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
 

SPECIAL CONDITIONS WILL PREVAIL UPON THE INSTRUCTION TO BIDDERS AND OTHER 

TERMS AND CONDITIONS 
 

1 .  TERMS OF PAYMENT: 

 
Stage I: - 90% of the value of month-wise nos. of SPWPS installed at site based on: 

 Submission of detailed work plan (Project Execution plan) with timeline for the lot supplied duly approved by SIA’s 

representative; 

 Submission of evidence in hard copy regarding completion of installation of SPWPS in good condition at site, duly 

verified and acknowledged by EIC, SIA and Farmer. 

 All the relevant Warranty and quality (performance test reports) of the lot to be submitted. 

 Signing of contract agreement between SIA and successful bidder. 

 Submission of Contract Performance Guarantee (CPG) as per relevant CPG clause to SIA 

 Submission of original supply Invoices/Bills duly verified/certified by EIC, SIA. 

 Submission of report supported with labelled photograph on completion of village community training, awareness/ 

sensitization, capacity building measures undertaken and development of entrepreneurship etc. in each village with 

relevant photographs 

 Submission of Software Generated Installation report as per prescribed format by SNA which shall include following 

but not limited to Consumer Details, Site Survey Details, Asset Inspection and Mapping Details, Site Inspection 

Report with Photographs, Remote Monitoring System Parameters etc. 

Bidder needs to operate and do required data entries into the State Level SWPS (Solar Water Pumping System) 

Platform provided by SIA to generate required Reports 

 Operation and Maintenance manual to be provided to each beneficiary 

 Submission of handing over certificates of solar photovoltaic water pumping system signed by Farmer and duly 

certified by SIA’s representative; 

 Performance report for 1 day after commissioning based on data received from remote monitoring system or data 

logger in cases, where internet services are not available  

 An undertaking shall need to be submitted by the Contractor certifying that the civil work will withstand the wind 

speed of 150 km/hr in all weather conditions 

Stage II: -  

Balance 10% i.e. on completion of one month from the date of completion certificate 

Note: - 

 SIA has the right to seek any additional documents / information / certification it deems fit prior to the release of any 

payment relevant to the SPWPS. 

 Payment will be made to the bidder within 30 Days after submission of Invoice complete in all respect i.e. with all 

the required documents and compliance of relevant terms & conditions of LOA duly accepted & certified by EIC, 

SIA 

 If the invoice is incomplete in any respect or if there is any non-compliance with relevant Terms & Conditions of 

LOA, payment due date shall start from the date of submission of all necessary documents provided relevant terms & 

conditions of LOA have been fulfilled. 

PROCESS FOR RAISING INVOICE/BILL: - 
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 The successful Bidder’s request(s) for release of payment shall be made to the Engineer-In-Charge in writing, upon 

fulfillment of required obligations stipulated in the contract. 

 The successful Bidder shall submit  the  invoice  in  triplicate  showing  description, quantity, Unit rate and total 

amount with all supporting documents as per terms of the Contract. After due verification by Engineer-In-Charge, SIA 

shall process the verified Bill (s)/Invoice (s) for release of payment. In case successful Bidder fails to submit the 

Invoice/Bill with all the required documents, SIA reserves the right to hold the payment against such Bills/Invoices. 

 The successful Bidder shall be responsible for submitting all the requisite documents for processing the Bill 

(s)/Invoice (s). The successful Bidder shall submit the Bills/Invoices for the work executed showing separately, GST 

and any other statutory levies in the Bill (s)/Invoice (s). 

Note: SIA has the right to seek any additional documents / information / certification it deems fit prior to be release of 

any installment. 

 

2. Purchase Preference as per ‘Public Procurement (Preference to Make in India), Order 2017’ (Latest 

Amendment Dated:16-Sept-2020) 

 

In accordance with order No: P-45021/2/2017-PP (BE-II) dated: 16-Sept-2020 of Department of Promotion 

of Industry and Internal Trade and Order No F. No. 283/22/2019-GRID SOLAR, Ministry of New & 

Renewable Energy dated: 23-09-2020, only ‘Class-I Local Suppliers’ are eligible to bid in this tender. 

 

Bidder shall carefully go through the above mentioned orders in order to understand the whole process and 

definition of various terms (e.g. Class-I Local supplier, Local content etc) pertaining to the said order. 

 

Declaration of local content in the specified format shall be submitted by the bidder as per Clause 5 

“Declaration of Local Content”. 

 

 

3 .  EVALUATION CRITERIA AND SELECTION OF BIDDERS 
 

3.1 The Tender Consists of 16 Clusters as indicated in Annexure-VI 

 

3.2 Each Cluster has following types of pumps as mentioned below: 

 1-10 HP AC Submersible Water Filled Pump with normal controller 

 3-10 HP AC Submersible Water Filled Pump with USPC 

 1-10 HP DC Submersible Water Filled Pump with normal controller 

 3-10 HP DC Submersible Water Filled Pump with USPC 

 1-10 HP AC Submersible Oil Filled Pump with normal controller 

 3-10 HP AC Submersible Oil Filled Pump with USPC 

 1-10 HP DC Submersible Oil Filled Pump with normal controller 

 3-10 HP DC Submersible Oil Filled Pump with USPC 

 1-10 HP AC Surface Pump with normal controller 

 3-10 HP AC Surface Pump with USPC 

 1-10 HP DC Surface Pump with normal controller 

 3-10 HP DC Surface Pump with USPC 

 

 

3.3 Bidder has an option to choose out of the 16 clusters for the ones he/she wishes to quote for. Bidder 

has to mandatorily submit declaration for Clusters it wishes to quote for (i.e. Attachment- 11 of Section-6) 

subject to fulfillment of cumulative qualifying requirements of quoted clusters. 
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3.4 In any quoted cluster, bidders may quote for any type of pump which shall be declared in Attachement-12 of 

Section-6. 

  

3.5 A separate Attachment -13 has been given in Section-6 Forms and procedures for filling up of prices for repair 

& maintenance cost for the period of 6-10 years. Bidder has to quote these prices in Attachment-13 for 

quoted clusters and type of pumps which shall be uploaded ONLY along with the price bid. Quoting 

these rates is NOT mandatory and shall not be considered as part of price-bid evaluation. 

 

3.6 Price bids of all techno-commercially qualified bidders would be opened and L1 price would be decided for each 

line item separately. Selection of bidder will be done on techno-commercially acceptable and lowest cost basis for 

each line item (i.e type of pump for each cluster) Price bid of only those items (Cluster and Type of Pump) 

declared in Attachement-11 and 12 of Section-6 by the bidder shall be Opened. Price bid should be 

unconditional, failing which the bid shall be summarily rejected. The price to be quoted as per the prescribed 

format of price bid. Price will remain firm till One Year from the date of opening of price bid. 

 

3.7 Bidders can select the NON-PARTICIPATING Item and click on DELETE option to remove the item. Bidder 

has to mandatorily declare the participating Clusters and Type of pump against this tender as per Attachment 

No.12 in Section-6 of tender documents. 

 

3.8 Price Bids shall be opened for all the clusters simultaneously. 

 

3.9 SIA reserves the right to divert the awarded quantity of successful bidder to another empaneled bidder if the 

bidder does not perform within one month as per the schedule on the risk and cost of the bidder. 

 

3.10 SIA reserves the right for the variation of ±20% of awarded Quantity State wise. 

 

3.11 Further, Option to match L1 Price will be initially extended to all bidders falling under L1+15% and in case 

number of bidders in this range is less than five the same may be further extended to other bidders in the 

ascending orders of price bid quoted by t by them till five bidders agreed for L1 matching or all bidders have 

been given option to match L1 price, whichever is earlier. In addition, during assessment of work progress 

of the empanelled vendors, if it is found that they are not able to complete the to complete the installation in 

given timelines, the Ministry reserves the right to empanel other vendors who re techno-commercially 

qualified for same cluster or other clusters subject to matching L1 price and fulfilment of other T&Cs of the 

tender. 

 

3.12 Further, in case an empaneled party is not able to supply quantity allocated to them as per scheduled timelines, 

SIA reserves the right to shift the part/full quantity to another empaneled bidder, who has matched the price. 

 

3.13 Please note that in all cases Matching of Prices will be on individual line items (for a particular cluster) within 

the price bid table on total landed cost (excluding GST) for complete scope of work. 

 

3.14 For MSEs and startups purchase preference clause shall be valid as per the government guidelines. Refer to 

Section-2 of this tender document. 

 

3.15 For MSEs maximum award quantity shall be capped to 25% of the total state quantity in respective States (in view 

of section-2 of the tender document). 
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4 .  COMPLETION TIME: 

 

  Successful bidder should ensure to complete the project as per Clause B.2 and instruction of SIA’s. 

  The implementation work on ground should start within 15 days from the date of Notice To Proceed from 

SIA’s. 

  Successful bidder shall submit the unpriced P. O. copies of solar pumpsets, controllers and Solar PV 

modules to SIA within 30 days from the date of notification of award of Contract. (Not applicable in case bidders 

itself manufacturing all the items.) In case unpriced PO copies within 30 days not submitted, SIA’ s may, cancel 

the contract and award the same quantity to another bidder. 

  In order to achieve the target, suitable number of teams (one team with minimum of three members) must be 

deployed by the bidder. 

  Time Schedule includes the time required for mobilization as well as testing, rectifications if any, retesting 

and completion in all respects to the entire satisfaction of Engineer-in-charge designated by SIA’s. 
 

 

5. Allocation: 
Quantity equivalent to 10% of total quantity (rounded off to nearest whole number) under the particular category/type of 

pumps of a cluster shall be allocated to L1 bidder and balance will be kept on market mode for all selected bidders 

including L1 bidder. 

The total allocation to a vendor for a particular cluster, shall not go beyond the ATO requirement for that particular 
cluster. However if there are no alternate vendors available in the corresponding package, who have agreed to match 
L1 prices and circumstances necessitates additional award of work, additional allocation may be done as per MNRE 
approvals.  

 

6 .  ADJUDICATOR 

 
Adjudicator under the contract shall be appointed by the Appointing Authority of SIA. If the bidder does not accept 

the Adjudicator proposed by SIA, it should so state in its bid form and make a counter proposal of an adjudicator. If 

on the day the contract agreement is signed, the SIA and contractor have not agreed on the appointment of 

adjudicator, the adjudicator shall be appointed, at the request of either party, by the MNRE. 

 

7 .  ARBITRATION 

 
Arbitration shall be carried out as per Arbitration Act 1996 and its subsequent amendment. The Contract shall 

be governed by and interpreted in accordance with the laws in force in India. The Courts of respective cluster 

where programme is to be implemented shall have exclusive jurisdiction in all matters arising under the contract. 

 

8 .  CONTRACT PERFORMANCE GUARANTEE (CPG) 

 
Bidder shall submit a bank guarantee (BG) of 3% of the amount equivalent to the 10% of the value of total state-

wise allocation or 100 nos. of SPWPS, whichever is lower, to respective Implementing Agency’s with the validity 

of 1 year to be rolled over every year for the first five years. However, if total number of SPWPS is more than 10% 

of the value of total state-wise allocation or 100 nos. in the first list of consent of beneficiaries in bidder’s favor, 

bidder shall submit another CPG equivalent to differential value of order as per NTP. In case of non-performance or 

failure in fulfilment of contractual obligation under the contract, will be liable to submit 10% CPG apart from other 

penal provision of the tender. 

CPG shall be submitted within 15 days of issuance of Letter of Empanelment by SIA. 
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Illustration: 

For Chhattisgarh bidder has submitted the CPG equivalent to the order value of 100 nos of SPWPS to Implementing 

Agency (as 10% of state allocation i.e, 20000 is equal to 2000 which is higher than 100). After getting a list of 

beneficiaries, bidder submits consent of 1500 beneficiaries in his favor. In this case, bidder shall also submit a CPG 

of 3% of the amount equivalent to the 1400 (1500-100) nos. of SPWPS in addition to the previously submitted CPG 

equivalent to the order value of 100 nos of SPWPS to respective Implementing Agency to get NTP. 

 

In case, if consent of beneficiaries in bidder’s favor is less than the value of submitted CPG, Implementing Agency 

shall return the original CPG within 15 days of receiving the new CPG equivalent to total awarded quantity to the 

bidder. However, such request for return of the CPG equivalent to unawarded capacity shall be considered only after 

12 months of issuance of LoA. 

 

 

Illustration: 
For any state, Bidder has submitted the CPG of 3% of the amount equivalent to the order value of 100 nos of SPWPS 

to Implementing Agency. However, in 12 months, bidder can only get 50 no.s of consent of beneficiaries in his 

favor. In this case, bidder can claim the return of CPG equivalent to the un-awarded capacity i.e, 50 (100-50) after 

submitting the CPG equivalent to the 3% of the amount of awarded capacity i.e, 50 no.s of SPWPS. 

 

Any delay in submission of CPG shall be deemed as accruing of financial benefit to the supplier and SIA may take 

necessary interest penalty recovery action (interest @ SBI’s MCLR + 2 %) from the payments due to the supplier 

for the period of delay. However, this provision does not bind SIA in any way from proceeding against the supplier 

(including cancellation of the LOA, etc.) for non-compliance towards non-submission of the CPG. 

 

Bank guarantee shall be from any Nationalized Banks/other scheduled private banks as per list given in Section 6. 

SIA shall at his discretion have recourse to the said Bank Guarantee for the recovery of any or all amount due from 

the bidder in connection with the contract including of guarantee obligations. This shall include the recovery, if 

any, against the Penalties applicable during Repair and maintenance period as brought out under Liquidated 

Damages. 

 

9 .  In addition, during assessment of work progress of the empanelled vendors, if it is found that they are not able to 

complete the installations in given timelines, the Ministry reserves right to empanel other vendors who are techno 

commercially qualified for same cluster or other clusters subject to matching L1 price and fulfilment and TnC’s of 

this RfP document. 

 

10 .  Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and regulations, 

labor laws etc. Successful bidder indemnifies SIA for any accident, injury met by its labour, employee or any other 

person working for him. Any compensation sought by its labour, employee or any other person working for him 

shall be paid by successful bidder as per settlement solely. SIA has no role to play in this matter. 
 

11 .  Successful bidder is to submit interchangeability certificate for its product supplied for replacement during 

warranty and maintenance period and even when it is purchased from open market. In case due to change in 

technology, the supplied product is not available during warranty/ maintenance period than the improved version of 

product can be used in warranty/ maintenance period with same or improved technical parameters or the combination 

thereof after written communication of Engineer in Charge of SIA at same Cost & terms and conditions. Successful 

Bidder, on whom letter of award has been placed, has also to confirm that the price of improved version of product 

is not lesser than the original product or its parts in comparison. 
 

12 .  The Bidder shall be deemed to have examined the Bid document, to have obtained his own information in all 

matters whatsoever that might affect carrying out the Works in line with the Scope of Work specified in the 
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document at the offered rates and to have satisfied himself to the sufficiency of his Bid. The bidder shall be deemed 

to know the scope, nature and magnitude of the work and requirement of materials, equipment, tools and labour 

involved, wage structures and as to what all works he has to complete in accordance with    the Bid documents 

irrespective of any defects, omissions or errors that may be found in the Bid documents. In case of non-performance 

of any bidder, work will be awarded to third party at the risk and cost of the existing bidder. 

 

 

13. INSURANCE 

 
The Goods supplied under the Contract shall be fully insured in Indian Rupees against loss or damage incidental to 

manufacture or acquisition, transportation, storage and delivery. For delivery of goods at site, the insurance shall be 

obtained by the Contractor, for an amount not less than the Contract Price of the goods from “warehouse to 

warehouse” (final destinations) on “All Risks” basis including War risks and strikes. The Comprehensive insurance 

of Solar Photo Voltaic Water Pumping System shall be provided for natural calamities, theft & burglary etc. during 

5 years warranty period. 

  

14 .  TRANSPORTATION, DEMURRAGE, WHARFAGE, ETC.: 

 
Contractor is required under the Contract to transport the Goods to place of destination defined as Site. Transport 

to such place of destination in India including insurance, as shall be specified in the Contract, shall be arranged by 

the Contractor, and the related cost shall be included in the Contract Price. 

 

Subsequent to an order being placed against bidder’s quotation, received in response to this ‘enquiry’, if it is found 

that the materials supplied are not of the right quality or not in accordance with our specifications (required by us) 

or received in damaged or broken conditions, not satisfactory owing to any reason of which we shall be the sole 

judge, EESL/SIA shall be entitled to reject the materials, cancel the contract and buy our requirement from the 

open market / other sources and recover the loss, if any, from the supplier reserving to ourselves the right to 

forfeit the security deposit, furnished by the supplier against the contract. The supplier will make his own 

arrangements to remove the rejected material within a fortnight of instruction to do so. Thereafter material will lie 

entirely at the supplier’s risk and responsibility and storage charges, along with any other charges applicable, will be 

recoverable from the supplier. 

 

EESL/SIA reserve the right to accept or reject any quotation in full or in part without assigning any reason 

thereof. We also reserve the right to split and place order on more than one suppliers. 

 

The bidder should not have been black-listed by any Central / State Government or Public Sector Undertakings. 

If at any stage of tendering process or during the currency of the contract, any suppression / falsification of such 

information is brought to the knowledge, SIA/EESL shall have the right to reject the proposal or terminate the 

contract, as the case may be, without any compensation to the bidder & forfeiture of bid security/EMD/CPG. 

 

15 .  Subsequent to an order being placed against bidder’s quotation, received in response to this ‘enquiry’, if it is found 

that the materials supplied are not of the right quality or not in accordance with our specifications (required by this 

tender document) or received in damaged or broken conditions, not satisfactory owing to any reason of which we 

shall be the sole judge, we shall be entitled to reject the materials, cancel the contract and buy our requirement from 

the open market / other sources and recover the loss, if any, from the bidder reserving to ourselves the right to forfeit 

the security deposit, furnished by the bidder against the contract. The bidder will make his own arrangements to remove 

the rejected material within a fortnight of instruction to do so. Thereafter material will lie entirely at the bidder’s risk 

and responsibility and storage charges, along with any other charges applicable, will be recoverable from the bidder. 

 

16 .  We reserve the right to accept or reject any quotation in full or in part without assigning any reason thereof. We also 
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reserve the right to split and place order on more than one bidder. 
 

17 .  The bidder should not have been black-listed by any Central / State Government or Public Sector Undertakings. 

If at any stage of tendering process or during the currency of the contract, any suppression/ falsification of such 

information is brought to the knowledge, EESL/SIA shall have the right to reject the proposal or terminate the 

contract, as the case may be, without any compensation to the tenderer & forfeiture of bid security/EMD/CPG. 
 

18 .  Further SIA reserve the right to place a repeat order in case of urgency for equal to or more than ordered quantity in 

the Letter of Award for similar work. In case of poor performance/poor quality of material SIA reserves the right to 

short close / terminate the contract and award the work to third party at risk and cost of bidder. 

 

19 .  LIQUIDATED DAMAGES 

 

In case of any delay in the execution of the order or delay in maintenance beyond the stipulated time schedule decided 

including any extension permitted in writing, SIA’s reserves the right to recover from the bidder a sum equivalent 

to 0.5 % of the value of the delayed SPWPS installation or on the unexecuted portion of the work for each week of 

the delay and part thereof subject to a maximum of 5 % of the total value of the contract. 

 

Alternatively, SIA’s reserves the right to purchase of the material and completion of the works including 

maintenance from elsewhere at the sole risk and cost of the successful bidder/ contractor and recover all such extra 

cost incurred by SIA in procuring the material from resources available including encashment of the bank guarantee 

or any other sources etc. Further, if any extra cost is incurred by SIA’s due to delay in work completion by the party 

beyond the completion time as per PO/LOA, the same shall be recovered from the party’s Invoice/BG etc. 

 

Alternatively, SIA may cancel the order completely or partly without prejudice to his right under the alternatives 

mentioned above. 

 

 

20. PERIOD OF BID VALIDITY 
 

Bids shall remain valid for a period of 180 days after the closing date prescribed by the EESL for the receipt of bids. 

A bid valid for a shorter period may be rejected by the EESL as being non responsive.  In exceptional circumstances, 

the EESL may solicit the bidder’s consent to an extension of the bid validity period. The request and response thereto 

shall be made in writing thro’ letters/ e-mails. If the bidder accepts to prolong the period of validity, the bid 

security/EMD shall also be suitably extended. A bidder may refuse the request for Bid Validity Extension without 

forfeiting its bid security. A bidder granting the request will not be required nor permitted to modify its bid. 

 

21. PRE-BID MEETING 

 

 The official representative of the Bidders may attend the pre-bid conference/meetings as per date, time and 

venue mentioned in Section-1. 

 The purpose of the meeting will be to clarify any issues regarding the bid process. 

 Record notes of the meeting including the text of the questions raised and responses given will be transmitted 

to all the bidders who were present at the meeting and will also be put on the web-site. The clarifications that 

could not be furnished during pre-bid conference will be separately communicated to all the purchasers of the 

RFP. 

 Non-attendance at the pre-bid meeting will not be a cause for rejection of a Bidder. 

 Based on the discussion in pre bid meeting, EESL/SIA reserved the right for modification in RFP. 

 Bidder(s) are requested to send the queries 3 days in advance from the date of pre bid to the contact points 

mentioned in Section 1 as per the following format in excel file only: 
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Name of Tender 

 

 
Tender No. 

 

 
Tender ID 

 

 
Bid Opening Date 

 

 
Bidder’s Name 

 

Contact person from Bidder 

with address, e-mail and 

Contact No. 

 

 

Sr. No. 
Section No. 

 
Description as 

Per 

RFP 

 
Queries/ Clarification 

of the bidder 

 

Remarks Page No. 
Para No/ Clause No. 

 
1. 

Section No.    
Page No. 
Para No/ Clause No. 

 
2. 

Section No.    
Page No. 
Para No/ Clause No. 

 
3. 

Section No.    
Page No. 
Para No/ Clause No. 

 

22. Bid Security Declaration  
Bidder participating in the tender need to submit “Bid Security Declaration” wherein as per 

Attachment 2 of the envelope-1 failing which bid shall be considered non-responsive and out rightly 

rejected. 
 

 

23. Statutory Compliance/ Certification regarding Cyber Security Products: 
 

A certificate (in the format at *Attachment-20 of Section-6) is to be submitted by the bidders that the items offered 

meet the definition of domestically manufactured/produced Cyber Security Products as per MeitY notification vide 

File no. 1(10)/2017-CLES dt. 02.07.18. The above certificate shall be on Company’s letterhead and signed by 

Statutory Auditor or Cost Auditor of the Company. 

 

'Cyber Security Products means a product or appliance or software manufactured/ produced for the purpose of 

protecting, information, equipment, devices computer, computer resource, communication device, and information 

stored therein from unauthorized access, use, disclosure, disruption, modification or destruction'. 
 

24. PRICE BASIS 
 

To be quoted as Firm at FOR Destination Basis. 
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25. WARRANTY AND MAINTENANCE: 
 

a. The complete Solar Photovoltaic Water Pumping System and display board / Name Plate (SIA’s will provide 

the details) shall be warranted and maintained for 5 years from the date of installation. 
b. The maintenance service provided shall ensure proper functioning of the system as a whole. All 

preventive/routine maintenance and breakdown/corrective maintenance required for ensuring maximum uptime 

shall have to be provided by the Contractor. 
c. Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and regulations, 

labour laws etc. Successful bidder indemnifies SIA for any accident, injury met by its labour, employee or any 

other person working for him. Any compensation sought by its labour, employee or any other person working 

for him shall be paid by successful bidder as per settlement solely. SIA/EESL has no role to play in this matter. 
d. Local representative of bidder should meet governing authorities of each block and should submit the minutes 

of meeting to SIA’s on quarterly basis. 
 
 
 
 
 
 

26. COST OF TENDER DOCUMENTS 
 

Interested bidders  may view the tender  documents  at  https://eesl.eproc.in or  could be viewed  after following 

the link of ‘e-Tendering’ on EESL home page, i.e.  http://eeslindia.org from where the registered bidders [registration 

process is explained at EESL home page in “E-tendering” section] with EESL will be able to download the tender 

documents and submit their bids online. 

 

The cost of tender documents is Rs. 25,000/- (Rupees Twenty-Five Thousand Only-Nonrefundable and Non 

Adjustable) which shall be payable in the form of DD/Pay order or Banker’s Cheque in favour of “Energy Efficiency 

Services Limited” issued by any scheduled/nationalized bank payable in Noida/New Delhi (under this option the 

details of DD No. & Date, amount, bankers name etc. has to be submitted in relevant field/column of online module). 

Tenders without this cost are liable to be rejected. It should be ensured by the bidder that the original DD is received 

by EESL before opening time of techno-commercial bids for verification of the details of DD given online by the 

bidders. 

 

The tender submission, tender closing and opening will be done electronically and online. 

 

EESL will not be responsible for any delay, loss or non-receipt of Tender Document Cost sent by post/courier. The 

instrument should reach in original to EESL office before the Bid Opening date. Bids not accompanied with the 

requisite tender document cost may not be opened. 

 

 

 

https://eesl.eproc.in/
http://eeslindia.org/

