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CONVERGENCE	ENERGY	SERVICES	LIMITED	
Core-3,	5th	&	6th	Floor,	SCOPE	Complex,	

Lodhi	Road,	New	Delhi-110003.	
	

SUPPLY	CHAIN	MANAGEMENT	DEPARTMENT	
	

OPEN	TENDER	
	

SECTION-1	
DETAILED	INVITATION	FOR	BIDS	(IFB)	

	
FOR	

	
Name	of	Work:	-:	“Design,	Engineering,	Supply,	Construction,	Erection,	Testing,	Commissioning	
and	O&M	of	70	MW	(cumulatively)	Solar	Power	Generating	System	(SPGS)	at	various	locations	
in	the	State	of	Goa,	India.”	
	
NIT/	Bid	Document	No.	CESL/06/2020-21/Goa/EDG/70	MW/202102042							Date:	11.02.2021	
	
CESL	 invites	 E-bids	 from	 interested	 bidders	 for	 the	 aforesaid	 work(s)	 under	 Single-stage	 Two-
envelope	Bidding	Process	THROUGH	E-TENDERING*.	For	details	about	 the	 IFB,	please	refer	to	 the	
details	that	follow.	Any	amendment(s)/corrigendum/clarification(s)	with	respect	to	this	Tender	shall	
be	uploaded	on	 the	E-Procurement	website	 only.	The	bidders	 should	keep	 themselves	updated	by	
regularly	visiting	the	E-Procurement	website	of	EESL	for	any	amendment/corrigendum/	clarification	
in	regard	to	this	Tender.	
	

	
For	&	on	Behalf	of	CESL	

	
	

	
	 	 	

	
	
	
	
	
	
	

	

	

	

*The	 bids	 for	 E-tenders	will	 be	 submitted	 online	 on	 the	web	 site	 https://eesl.eproc.in.	 Oral,	
telephonic,	 telegraphic	 bids	 or	 those	 submitted	 in	 hard	 copies/physical	 form	 will	 not	 be	
entertained.		In	case,	anything	to	the	contrary	is	mentioned	anywhere	in	the	Tender,	the	same	
should	be	ignored.	
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BID	DETAILS	
	

NIT/Bid	Document	No.	 NIT/Bid	Document	No:	CESL/06/2020-21/Goa/EDG/70	
MW/202102042	Date:	11.02.2021	

Bidding	Document	Cost	 INR	25,000/-	(Rupees	Twenty	Five	Thousand	Rupees	Only)	
	

Document	Sale	Date	&	
Timing,	i.e.,	Last	date	&	
time	for	downloading	RfP	
from	website	

	
From	11.02.2021	(Thursday)	to	26.02.2021	(Friday)	(up	to	1100	IST)	

Online	Bid	Submission	
Period	

From	11.02.2021	(Thursday)	to	26.02.2021	(Friday)	(up	to	1130	IST)	

Techno-commercial	E-bid	
Opening	Date	&	Time	

26.02.2021	(Friday)	at	1200	hrs.	IST,	online,	at	following	address:	-	
Convergence	Energy	Services	Limited		
Core-5,	4th	Floor,	
SCOPE	Complex,	
Lodhi	Road,	New	Delhi-110003	

Pre-Bid	Meeting	 Dated:	18.02.2021	(Thursday)	at	15:00	Hrs	IST	

Meeting	will	be	done	online	and	link	will	be	shared	with	all	the	bidders	in	
due	course	of	time.	

Bid	Validity	Duration	 180	days	from	the	date	of	opening	of	techno-commercial	bid.	

Bid	Documents	Sections	
in	this	Tender	

Section-2	–	Information	to	Bidders	(ITB).	
Section-3	–	General	Conditions	of	Contract	(GCC).	
Section-4	–	Technical	Specification	and	Special	Conditions	of	Contract	
(SCC).	
Section-5	–	Measurement	and	Verification.	
Section-6	–	Forms	&	Procedures.	

Contact	Person(s)	for	
Technical	Queries	
(copy	of	the	query	to	be	
marked	to	Contracts	Dept.	
as	well)	

Sh.	Abhishek	Jain-(DM-Tech)		
Convergence	Energy	Services	(P)	Ltd		
E-mail-	abhishekj@eesl.co.in,	
Sh.	Tarun	Tayal-	(GM-Tech)	
E-mail:	ttayal@eesl.co.in	

Contact	Person(s)	for	
Tender-related	Queries	

Shri	Deepak	Mittal	(AM	–	SCM),			
	Mr.	Mahendra	Singh	(Engineer-SCM)	
Convergence	Energy	Services	Ltd.	
E-mail:	dmittal@eesl.co.in,		msingh@eesl.co.in		

RfP	to	be	addressed	to	 AM	(SCM),	
Core-5,	4th	Floor,	
SCOPE	Complex,	
Lodhi	Road,	New	Delhi-110003	

	
1.0	 All	 the	 bids	must	 be	 accompanied	 by	 Bid	 Security	 Declaration,	 as	mentioned	 above.	Bids	 not	
accompanying	the	Bidding	Document	Cost	and	Bid	Security	Declaration,	or	those	accompanied	
by	these	instruments	of	inadequate	value,	shall	not	be	entertained	and	in	such	cases,	the	bids	
shall	not	be	opened.	
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The	bid	Document	fee	and	Bid	Security	Declaration	and	must	reach	the	following	address	in	a	sealed	
envelope	 superscribed	 “EMD	 and	 Bidding	 Document	 Fee	 for.	 CESL/06/2020-21/Goa/EDG/70	
MW/202102042	Dated:	11.02.2021	“before	the	submission	date	&	time	mentioned	above.	

AM	(SCM),	
Convergence	Energy	Services	Limited	
Core-5,	4th	Floor,	
SCOPE	Complex,	
Lodhi	Road,	New	Delhi-110003	
	

The	details	of	the	instruments	of	Bidding	Document	Cost	(DD/BG,	etc.	as	applicable)	have	to	be	entered	
online	in	relevant	fields/columns	of	the	module	while	submitting	the	E-bid.	It	must	be	ensured	by	the	
bidder	that	the	original	instruments	towards	Bidding	Document	Cost	and	Bid	Security	Declaration	are	
received	by	CESL	before	opening	time	of	the	techno-commercial	bids	for	verification	of	the	details	of	
the	same	as	given	online	by	 the	bidder.	Failure	 to	comply	with	 this	would	render	the	bid	liable	 for	
rejection	and	the	bid	will	not	be	opened	online.	CESL	will	not	be	responsible	for	any	delay,	loss	or	non-
receipt	of	Bidding/RfP	Document	Cost	or	Bid	Security	Declaration	sent	by	post/courier.	
	
Any	 relaxation/exemption	 sought	by	bidders	shall	 only	be	 considered	 in	 accordance	with	 relevant	
clauses	Section-2	(ITB)	regarding	submission	of	Bid	Security	Declaration	and	Bidding	Document	Cost	
and	 shall	 be	 subject	 to	 fulfilment	of	 conditions	defined	 in	 the	 said	 clauses.	 Since	 all	 the	 conditions	
explained	in	the	said	clauses	for	seeking	exemption	from	submission	of	Bidding	Document	Cost	&	Bid	
Security	 Declaration	 are	 self-explanatory,	 bidders	 should	 ascertain	 about	 their	 fulfilment	 of	 all	
conditions	 and	 submit	 their	 bid	 accordingly.	 If	 at	 any	 stage,	 it	 is	 found	 that	 false	 information	 is	
furnished	or	non-compliance	of	any	of	the	conditions	defined	at	the	said	clauses,	the	bid/offer	shall	be	
considered	as	non-responsive	 and	would	not	be	 considered	 for	 further	 evaluation.	Bidder	 seeking	
exemption	 from	submission	of	 the	Bidding	Document	Cost	and	 the	Bid	 Security	Declaration	has	 to	
mandatorily	submit/upload	the	scanned	copy	of	their	valid	original	registration	certificate(s)	as	asked	
for	in	the	relevant,	clause	along	with	other	relevant	documents	as	part	of	their	online	bid.	
	
2.0	CESL	reserves	the	right	to	cancel	/	withdraw	the	IFB	without	assigning	any	reason	whatsoever	and	
in	such	a	case,	no	bidder	/	intending	bidder	shall	have	any	claim	arising	out	of	such	action.	
	
3.0	The	subject	procurement	will	be	done	through	e-tendering.	The	NIT	is	available	on	the	website	
https://eesl.eproc.in		or	could	be	viewed	after	following	the	link	of	‘e-Tendering’	on	EESL's	website's	
Home	 Page,	 i.e.,	 http://eeslindia.org	 from	 where	 the	 bidders	 registered	 with	 EESL	 (registration	
process	is	explained	at	the	Home	Page)	will	be	able	to	download	the	Tender	documents	and	submit	
their	bids	online.	The	Tender	submission,	Tender	closing	and	opening	will	be	done	electronically	and	
online.	

	
NOTE:	EESL	has	appointed	M/s.	C1	India	Pvt.	Ltd.,	NOIDA	as	implementation	agency	for	carrying	
out	 e-Procurement.	 Also,	 as	 per	 IT	 ACT	 2000,	 use	 of	 Digital	 Signature	 Certificate	 (DSC)	 is	
mandatory	 for	participating	 in	 the	E-tendering	process.	New	bidders	 should	 register	on	 the	
website	https://eesl.eproc.in	by	payment	of	one-time	registration	fee	of	Rs.	5,000/-	through	DD	
in	favour	of	“Energy	Efficiency	Services	Limited”.	
	
Bidders	are	requested	to	visit	“e-Tendering”	section	at	EESL	website,	www.eeslindia.org	for	instructions	
and	registration	on	E-tendering	portal.	
Steps	for	Registration	on	EESL’s	E-Procurement	Portal	

(i) Open	portal	by	entering	URL	https://eesl.eproc.in	in	internet	explorer.	
(ii) Download	and	read	 ‘System	Requirement	Manual’	and	Registration	Manual	 from	our	 e-

tendering	portal	https://eesl.eproc.in		
(iii) Click	on	‘Login/Sign	Up’	link	and	then	Registration	link	for	new	registration.	
(iv) Fill	all	mandatory	fields	and	click	on	submit	button.	
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(v) Login	with	the	user	id	and	password	you	have	created.	You	will	be	redirected	to	a	page	
where	you	have	to	enter	your	challenge	phrase	which	is	received	in	your	registered	email	
id.	

(vi) Register	your	class-III	Signing	and	Encryption	Digital	Signature	Certificate	(DSC).	
(vii) Fill	all	mandatory	fields	of	Common	Info	form	and	upload	scan	copy	of	your	DD	(in	favour	

of	“Energy	Efficiency	Services	Limited”,	Delhi)	in	PDF	format	of	INR	5,000/-	and	click	on	
save	and	send	the	original	DD	to	EESL,	Delhi	office,	Covering	Letter	on	your	letter	head	pad	
and	 print	 out	 of	 page	 regarding	 registration	 of	 approval	 (automatically	 generated	 on	
screen).	

(viii) Also	read	the	instructions	given	under	E-tendering	link	available	at	home	page	of	EESL	
website	www.eeslindia.org.	

	
Note:	 Online	 registration	 shall	 be	 done	 on	 e-tendering	 website,	 i.e.,	https://eesl.eproc.in	 	 &	in	
general,	activation		of		registration		may		take		24		hours		subject		to		the		submission		of		original	DD.	It	
is	sole	responsibility	of	the	bidder	to	register	in	advance.	

A. Digital	Signature	Certificate:	
It	is	mandatory	for	all	the	bidders	to	have	class-III	Digital	Signature	Certificate	(DSC)	with	signing	and	
Encryption	certificate	(in	the	name	of	person	who	will	sign	the	BID)	from	any	of	the	licensed	
Certifying	Agency	(Bidders	can	see	the	list	of	licensed	CAs	from	the	link	www.cca.gov.in	)	to	
participate	in	e-tendering	of	EESL.	

B. EESL	Global	Support	Telephones	and	e-mail	id	
Contact	Details:	+91-124-4302033/36/37,	+91-8826814007	
eeslsupport@c1india.com,	sandeep.bhandari@c1india.com	

*****	
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SECTION-2 

INSTRUCTIONS TO THE BIDDER (ITB) / CONSORTIUM OF BIDDERS 
 

Topics           Page No. 

 

A. The Bidding Documents        05 

         

1 The bidding documents includes the following      05 

 

Definitions          05 

 

Interpretations          07 

 

1.2 Clarification on Bidding Documents       07 

 

1.3 Amendment to bidding documents       08 

 

1.4 Cost of tender Documents        08 

 

B. Preparation of Bids         09 
 

2.1 Procedure for Submission of Bid/RfP.       09 

 

2.2 Cost of Bid/ RfP         10 

 

2.3 Language of Bids         10 

 

2.4 Bid Security/Earnest Money Deposit (EMD) as attachment 2 in First Envelope:  11 

 

2.5 Power of Attorney         11 

 

2.6 Certificate regarding Acceptance of Important Conditions     12 

 

2.7 Deviations,          12 

 

2.8 Bid prices          12 

 

2.9 Price Basis          12 

 

2.10 Period of Validity of Bid        13 

 

2.11 Format and Signing of Bid        13 

 

2.12 Contents of the RfP/Bid        13 

 

2.13 Conflict of Interest         13 

 

2.14 Disclaimer          14 

 

2.15 Authorized Signatory (Bidder or Consortium of bidders)     14 

  

2.16 Consortium related conditions        14 

  

2.17 Contact details of the Bidder or Consortium of bidders     14 
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2.18 Inspection / Checking / Testing       14 

 

2.19 Removal of Rejected Goods and Replacement      14 

 

2.20 Access to Bidders Premises        15 

 

2.21 Taxes, Levies and Duties        15 

 

2.22 Terms of Payment         15 

 

2.23 Delivery Schedule         15 

 

2.24 Source of Supply         15 

 

2.25 Patent Indemnity         15 

 

2.26. Force Majeure         16 

 

2.27 Limitation of Liability        16 

 

C. Submission of Bids         16 

 

3.1 Sealing and Marking of Bids        16 

 

3.2 Deadline for submission of bids        16 

 

3.3 Late Bids:          17 

 

D  Bid Opening and Evaluation        17 

 

4.1 Bid Opening Process         17 

 

4.2 Clarification on Bids         17 

 

4.3 Preliminary Examination of Bids.       17 

 

4.4 Arithmetical errors rectification process       17 

 

4.5 Preliminary Evaluation        17 

 

4.6 Acceptance of Important Condition       18 

 

4.7 Technical Evaluation         18 

 

4.8 Commercial Evaluation        19 

 

4.9 Evaluations of Deviations:        19 

 

a)Technical and Commercial Deviations       20 

 

b) Time schedule (program of performance)       20 

 

c) Functional Guarantees of the facilities       20 

 

d) Work, services, facilities etc., to be provided by the CESL     20 

 

4.10 Illustrative Method of Evaluation       20 
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4.11 Contacting the Employer        20 

 

E  Award of Contract         21 

 

5.1 Post qualification         21 

 

5.2 Award criteria.         21 

 

5.3 Quantity Variation         22 

 

5.4 Additions / Alterations / Modifications       22 

 

5.5  C 

ESL’s  right  to  accept  any  bid  and  to  reject  any  or  all  bids    22 

 

5.6 Letter of Intent / Letter of Award       22 

 

5.7 Cancellation          22 

 

5.8 Modifications          22 

 

5.9 Performance security         23 

 

5.10 Corrupt or Fraudulent practices:       23 

 

5.11 Ineligibility for Future Tenders       23 

 

6.0 Liquidated Damages         24 

 

7.0 Governing Law         24 

 

8.0 Tax and Duties         24 

 

9.0 Completion Time Guarantee:        25 

 

10.0 Defect Liability         25 

 

11.0 Functional Guarantees        26 

 

12.0 Inspections and Tests         26 

 

13.0 Insurance          27 

 

14.0 Transportation, Demurrage Wharfage, Etc.      27 

 

15.0 Warranty          27 

 

16.0 Termination for Default        28 

 

17.0. Settlement of Disputes        28 

 

18.0 MSME Bidder         29 

 

19.0 Third-Party Consultancy Services       30 
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20.1 Standard and Special Services        30  

 



 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 

 

NIT/BID Document No.:- CESL/06/2020-21/Goa/EDG/70 MW/202102042 
Date: 11.02.2021 

 
 

SECTION - 2 (ITB) Page 4 of 37 

 
 
 
 
 

20.2 Due Diligence         30 

 

20.3 Reporting          30 

 

20.4 Staffing          30 

 

20.5 Contact Person of the Consultant       31 

 

21.0 Independence of the Consultant       31 

 

22.0 Commencement and Completion       31 

 

23.0 Force Majeure         31 

 

24.0 Suspensions or Termination        32 

 

25.0 Remuneration of the Consultant       32 

 

26.0 Terms of Payment         32 

 

27.0 Method of Payment         32 

 

28.0 Insurance against Liability and Damages      32 
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SECTION-2 

INSTRUCTIONS TO THE BIDDER (ITB) / CONSORTIUM OF BIDDERS 
 

 

Name of Work: -: “Design, Engineering, Supply, Construction, Erection, Testing, 

Commissioning and O&M of 70 MW (cumulatively) Solar Power Generating System 

(SPGS) at various locations in the State of Goa, India” 
 

NIT/BID Document No  CESL/06/2020-21/Goa/EDG/70 MW/202102042                       Date: 11.02.2021

  

 

NOTE: THE TERMS & CONDITIONS STIPULATED IN SECTION-4 WILL SUPERSEDE ANY 

CONTRADICTORY/SIMILAR/OVERLAPPING TERMS & CONDITIONS IN ANY OTHER 

SECTION/PART OF THE TENDER 

   

A. The Bidding Documents  

1.1 The bidding documents include the following 

 

Section-1 Invitation for Bids (IFB)  

Section-2 Instructions to Bidder / Consortium of Bidders 

Section-3 General Conditions of Contract 

Section-4 Special Conditions of Contract explaining in detail technical specifications, scope of work 

for supply/supply and installation & Commissioning/Consultancy, drawings, documents in 

support of bidder’s qualifications (Qualifying Requirement), and Online Price Bid format. 

Section -5  Measurement and Verification 

Section-6 Forms and Procedure 

Attachment 1: Format of Bid Form 

Attachment 2: Format for submitting BG format in lieu of EMD 

Attachment 3: Format of Power of Attorney. 

Attachment 4: Format for certificate acceptance of Important terms and Conditions. 

Attachment 5: Format for Deviations statement. 

Attachment 6: Format for Submission of Contract Performance Guarantee (CPG)  

Attachment 7: forms of Acceptance of Fraud Prevention Policy. 

Attachment 8: Not Applicable 

Attachment 9: Performa of Letter of undertaking. 

Attachment 10: Format for RTGS/NEFT payments. 

Attachment 11: Declaration of Quoted states. 

Attachment 12: Duly Compliance Matrix 

Attachment 13: Declaration of Local Content. 

 

The bidder is expected to examine all the instructions, forms, terms, specifications and other information in the 

bidding documents. Failure to furnish all information required by the bidding documents or submission of a bid 

not substantially responsive to the bidding documents in every respect will be at the bidder’s risk and may result 

in rejection of bid. 

Definitions 

In the “Bid / Tender / Contract Document” as herein defined where the context  

so admits, the following words and expression will have the following meaning: 

 

1. “Affiliate” shall mean a company that either directly or indirectly 
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i) controls or 

ii) is controlled by or 

iii) is under common control with 

a Bidding Company (in the case of a single company) and “control” means ownership by one company  

2. "B.I. S" shall mean specifications of Bureau of Indian Standards (BIS); 

3. “Bid / Tender” shall mean the Techno Commercial and the Price Bid submitted by the Bidder along with 

all documents/credentials/attachments, formats, etc., in response to this Bid Document, in accordance 

with the terms and conditions hereof. 

4. “Bidder / Tenderer” shall mean Bidding Company submitting the Bid. Any reference to the Bidder 

includes Bidding Company including its successors, executors and permitted assigns jointly and 

severally, as the context may require”; 

5. “Bid Security” shall mean the unconditional and irrevocable bank guarantee/ demand draft to be 

submitted along with the Bid by the Bidder under ITB Clause 2.4 of this Bid; 

6. “Bidding Company” shall refer to such single/consortium company that has submitted the Bid in 

accordance with the provisions of this Bid; 

7. “Bid Deadline” shall mean the last date and time for submission of Bid in response to this Bid as specified 

in Bid information Sheet and as specified in ITB Clause 3.2 of this Bid document including all 

amendments thereto; 

8. “Bid Document” shall  mean  all  Definitions,  Sections,  Layouts, Drawings, Photographs,   Formats   &   

Annexures etc. as provided in this bid including all the terms and conditions hereof. 

9. “Chartered Accountant” shall mean a person practicing in India or a firm whereof all the partners 

practicing in India as a Chartered Accountant(s) within the meaning of the Chartered Accountants Act, 

1949; 

10. “Competent Authority’’ shall mean Managing Director (MD) of himself and/or a person or group of 

persons nominated by MD for the mentioned purpose herein; 

11. “Company” shall mean a body incorporated in India under the Companies Act,1956; 

12. "Contract" means the agreement entered into between the Employer and the  Contractor, as recorded in 

the Contract Form signed by the parties, including all the attachments and appendices thereto and all 

documents incorporated by  reference therein; 

13. "Contract Price / Contract Value" shall mean the sum accepted or the sum  calculated in accordance with 

the prices accepted in Bid and/or the Contract  rates as payable to the Contractor for the entire execution 

and full completion of  the Work (Price for Supply, Transportation(including loading, unloading and  

transfer to Site), Insurance including  change order. 

14. “Completion of Work” means that the Project/Works have been completed operationally and structurally 

and Commissioning has been attained as per Technical Specifications. 

15. “Commissioning” means successful operation of the Project/Works by the Contractor, for the purpose of 

carrying out Guarantee Test(s). 

16. “Contract Document" shall mean collectively the Bid Document,  Design, Drawings, and Specifications, 

Annexures, agreed variations, if any, and such other documents consisting the bid and acceptance thereof; 

17. “Contractor’s Equipment” means all plant, Works, equipment, machinery, tools, apparatus, appliances 

or things of every kind required in or for installation, completion and maintenance of Works that are to 

be provided by the Contractor, but does not include plant and equipment, or other things intended to form 

or forming part of the Works. 

18. “Day” means calendar day; 

19. “Defect Liability Period” means the period of validity of the warranties given by the Contractor 

(commencing at Completion of the Project/Works, during which the Contractor is responsible for defects 

with respect to the Project/Works. 

20. “Employer” or “CESL” shall mean Convergence Energy services Limited, New Delhi. 

21. “Eligibility Criteria” shall mean the Eligibility Criteria as set forth in Section 3: Technical& Special 

Conditions of Contract of this BID; 

22. “Engineer-in-Charge” shall mean the person designated from time to time by  the Employer and shall 

include those who are expressly authorized by him to act for and on his behalf for operation of this 

Contract; 

23. “Effective Date” means the date from which the Time for Completion shall be determined; 

24. “GCC” means the General Conditions of Contract contained in this section; 

25. “GHI” shall mean Global Horizontal Irradiation. 

26. "Goods" means permanent plant, equipment, machinery, apparatus, articles  and things of all kinds to be 

provided and incorporated in the Works by the Contractor under the Contract but does not include 

Contractor’s Equipment;. 
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27. “Guarantee Test(s)” means the test(s) specified in the Technical Specification to be carried out to 

ascertain whether the Project/Works is able to attain the functional requirements specified in the 

Technical Specifications. 

28. “The Government” means the Government of India. 

29. "IEC" shall mean specifications of International Electro-technical Commission; 

30. "CESL" shall mean Convergence Energy Services Limited; 

31. “Mobilization" shall mean establishment of adequate infrastructure by the  Contractor at Site comprising 

of construction equipment’s, aids, tools tackles,  offices  with  facilities  such  as  power,  water,  

communication  etc.  including  manpower comprising of Engineers, Supervising personnel and an 

adequate  strength  of  skilled,  semi-skilled  and  un-skilled  workers,  who  with  the  so  established 

infrastructure shall be in a position to commence execution of Work  at site(s), in accordance with the 

agreed Time Schedule of Completion of Work. 

32. "O&M/  AMC"  shall  mean  Operation  &  Maintenance(O&  M)/  Annual Maintenance Contract (AMC) 

of the supplied equipments; 

33. “Parent Company” shall mean a company that holds paid-up equity capital directly or indirectly in the 

Bidding Company, as the case may be; 

34. “Price Bid” shall mean separate Envelope, containing the Bidder’s Quoted Price as per the format 

prescribed in Section-4 (Technical & Special Conditions of Contract) of this BID; 

35. “Qualified Bidder” shall mean the Bidder(s) who, after evaluation of their Techno Commercial Bid as 

per Eligibility Criteria set forth in Section 3: Technical& Special Conditions of Contract of this BID 

stand qualified for opening and evaluation of their Price Bid; 

36. “SNA” shall mean State Nodal Agency. 

37. “SCC” means the Special Conditions of Contract. 

38. “Statutory Auditor” shall mean the auditor of a Company appointed under the provisions of the 

Companies Act, 1956 or under the provisions of any other applicable governing law; 

39. “Services” means all those services ancillary to the supply of the Works, to be provided by the Contractor 

under the Contract; e.g. transportation(including loading, unloading and transfer to Site) and provision 

of marine or other similar insurance, inspection, expediting, Site preparation works (including the 

provision  

and use of Contractor’s Equipment and the supply of all civil, structural and construction materials 

required),installation,/Pre-commissioning, commissioning,  carrying  out  guarantee  tests, operations,  

maintenance,  the provision  of  operations  and  maintenance  manuals,  training  of  Employer’s 

personnel and one or two persons from the beneficiaries groups are imparted trainings etc. 

40. “Successful Bidder(s) / Contractor(s)” shall mean the Bidder(s) selected by Employer pursuant to this 

Bid i.e. on whom award is made. They are also called as implementing partner which includes 

Consultants also. 

41. “Site” means the Land and other places upon which the Works are to be installed, and such other land or 

places as may be specified in the Contract as forming part of the Site. The details of the Site are as 

contained in Section 3: Technical& Special Conditions of Contract of this BID. 

42. “Sub-Contractor” means any person or firm or Company (other than the Contractor) to whom any part 

of the Work has been entrusted by the Contractor, with the written consent of the Engineer-in-Charge, 

and the legal representatives, successors and permitted assigns of such person, firm or company. 

43. “Standards” shall mean the standards mentioned in the technical specification of the goods and 

equipment utilized for the Work or such other standard which ensure equal or higher quality and such 

standards shall be latest issued by the concerned institution like Bureau of Indian standards(BIS), MNRE, 

etc. 

44. “Time for  Completion”  means  the  time  within  which  Completion  of  the Project/Works is to be 

attained in accordance with the stipulations in the SCC and the relevant provisions of the Contract; 

45. “Work” means the “Goods” to be supplied and installed, as well as all the “Services” to be carried out 

by the Contractor under the Contract; 

46. “Wp” shall mean Watt Peak. 

47. Third Parties means to which employer has awarded some work and consultant may be required to co-

ordinate with third parties as per scope of work. 

48. Agreed Remuneration means the fee to which consultant is entitled as per their quoted and agreed price 

according to the contract. 

49. Consultant: The consultant shall be the professional undertaking or the professional individual named in 

the contract who is appointed by the employer to perform the services.  
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Interpretations 

1. Words comprising the singular shall include the plural & vice versa 

2. An applicable law shall be construed as reference to such applicable law including its amendments or re-

enactments from time to time. 

3. A time of day shall save as otherwise provided in any agreement or document be construed as a reference to 

Indian Standard Time. 

4. Different parts of this contract are to be taken as mutually explanatory and supplementary to each other and 

if there is any differentiation between or among the parts of this contract, they shall be interpreted in a 

harmonious manner so as to give effect to each part. 

5. The table of contents and any headings or sub headings in the contract has been inserted for case of reference 

only & shall not affect the interpretation of this agreement. 

1.2       Clarification on Bidding Documents   

 

A prospective Bidder requiring any clarification to the bidding documents may notify the CESL in writing or by 

post or by telex or telefax) at the CESL’s mailing address indicated below. The CESL will respond in writing to 

any request for clarification or modification of the bidding documents that it receives no later than ten (10) days 

prior to the deadline for submission of bids prescribed by the CESL. Written copies of the CESL’s response 

(including an explanation of the query but not identification of its source) will be sent to all prospective Bidders 

that have received the bidding documents. 

 

The address of CESL, for communication: 

 

Deepak Mittal (Supply Chain Management), 

Convergence Energy Efficiency Limited, 

C/o Floor 4th , Core 5 

Scope Complex, Lodhi Road, 

New Delhi-110003 

Email: dmittal@eesl.co.in  

 

The Bidder is advised to visit and examine the site where   the  facilities  are  to be  installed and  its surroundings  

and  obtain  for  itself  on  its  own  responsibility all  information  that  may  be  necessary  for  preparing  the  bid  

and  entering  into  a contract  for supply and  installation  of  the  facilities. The costs of visiting the site shall be 

borne by the bidder fully. 

 

CESL will also facilitate the bidder and any of its personnel or agents for getting  permission from the authorities, 

where actual work is to be executed,  to enter upon its premises and lands for the purpose of such inspection, but 

only upon the express condition that the Bidder, its personnel and agents will release and indemnify the CESL 

and also the authorities , where work is to be executed, and its personnel and  agents  from  and  against  all  

liability  in  respect  thereof  and  will  be  responsible for  death  or  personal  injury,  loss  of  or  damage  to  

property  and  any  other  loss, damage,  costs  and  expenses  incurred  as  a  result  of  the  inspection. 

 

Whenever the bidder is silent about the acceptance of RfP/IFB conditions such as bank guarantee, warranty period, 

liquidated damages, certification of relation clause no.2.13 [Conflict of Interest] etc. it shall be presumed that the 

bidder has accepted and certified RfP/IFB conditions and no further correspondence seeking specific confirmation 

about acceptance of these conditions shall be made. 

 

The Bidder shall be deemed to have examined the Bid document, to have obtained his own information in all 

matters whatsoever that might affect carrying out the Works in line with the Technical specifications and Scope 

of Work specified in the document at the offered rates and to have satisfied himself to the sufficiency of his Bid. 

The bidder shall be deemed to know the scope, nature and magnitude of the work and requirement of materials, 

equipment, tools and labour involved, local and national wage structures and as to what all works he has to 

complete in accordance with the Bid documents irrespective of any defects, omissions or errors that may be found 

in the Bid documents. 

1.3 Amendment to bidding documents 

 

At any time prior to the deadline for submission of bids, the CESL may, for any reason, whether at its own 

initiative, or in response to a clarification requested by a prospective Bidder, amend the bidding documents.  
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The amendment will be notified in writing or by cable to all prospective bidders who have purchased the bidding 

documents and will be binding on them. Bidders are required to immediately acknowledge receipt of any such 

amendment, and it will be assumed that the information contained therein have been taken into account by the 

Bidder in its bid.  

 

In order to afford prospective Bidders reasonable time in which to take the amendment into account in preparing 

their bid, the CESL may, at its discretion, extend the deadline for the submission of bids. 

1.4 Cost of tender Documents 

 

Interested bidder/consortium of bidders may download the RfP/ Tender documents from the website 

www.eeslindia.org or may purchase the detailed RfP from the CESL office, address of which is given above at 

1.2, between 0900 hrs. and 1730 hrs. on working days on payment of amount as mentioned in Section-1. The 

payment would be accepted in the form of crossed Demand Draft (DD)/Pay Order/Banker’s Cheque, drawn from 

any Scheduled Bank, payable at par at NOIDA, in favour of “Energy Efficiency Services Limited”. 

 

While submitting the bid (in case tender documents are downloaded from CESL website), bidder shall submit 

Tender Document Cost as mentioned in Section-1 in the form of DD/Pay Order/Banker’s Cheque in favour of 

“Energy Efficiency Services Limited” payable at NOIDA/Delhi along with the bid. However, bidders who directly 

purchase the tender documents from CESL can do so by payment of requisite bid document fee at CESL office in 

the form of DD/Pay order or Banker’s Cheque. 

B. Preparation of Bids 

2.1 Procedure for Submission of Bid/RfP. 

 

Single Stage Single Envelope Bidding Process: 

  

The Bidder or Consortium of bidders should submit hard copy of the offer, i.e. Techno Commercial and Price Bid 

together in a single sealed envelope superscripted with Bid/RfP number and date, content of envelope, name of 

work and Bid opening date. Bid-Form, Power of Attorney, Certificate regarding acceptance of important terms 

and conditions, Deviations Statement, Form of acceptance of Fraud Prevention Policy, etc. as per format defined 

in Section-6 (Forms & Procedures) shall also be submitted in the same envelope. 

 

Single Stage Two Envelope Bidding Process: 

 

The Bidder shall seal the proposal in one outer and two inner envelopes labeled as Envelope-I and Envelope-II.  

Two Envelopes should contain the details of the offer as follows: 

 

Envelope-I should contain (This envelope appear ONLINE in dynamic form in case of E-tenders) 

 

i. Tender Document Cost in the form of DD/Pay Order/Banker’s Cheque (wherever applicable). 

ii. Bid Security/Earnest Money Deposit in the form of Banker’s Cheque/Demand Draft/Pay order 

in favor of “Energy Efficiency Services Limited” or in the form of Bank Guarantee as prescribed 

format as Attachment-2 of Section-6 (Forms & Procedures). (Only Bid Security Declaration 

and Bid document fee related document to be submitted by post in sealed envelope super-

scribed with RfP/Tender reference in case of e-tender). 
iii. Power of attorney to sign the bid as Attachment-3 of Section-6 (Forms & Procedures).  Bidders 

to use their own format. 

iv. Certificate regarding acceptance of important terms and conditions as per ITB Clause No. 4.6 

as Attachment-4 of Section-6 (Forms & Procedures). 

v. Letter of the bidder submitting the bid in the form as stipulated in the bid document, i.e., as per 

Bid Form as Attachment-1 of Section-6 (Forms & Procedures). 

vi. Deviation statement as per Attachment-5 of Section-6 (Forms & Procedures). 

vii. Form of acceptance of EESL fraud prevention policy as per Attachment-7 of Section-6 (Forms 

& Procedures). 

viii. Techno-commercial bid as indicated in bid document. Documentary evidence regarding 

bidder’s qualifications to perform the contract as required in qualifying Requirement. 



 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 

 

NIT/BID Document No.:- CESL/06/2020-21/Goa/EDG/70 MW/202102042 
Date: 11.02.2021 

 
 

SECTION - 2 (ITB) Page 10 of 37 

 
 
 
 
 

 

Envelope-II should contain Price Bid, to be submitted in 2nd inner sealed envelope, shall comprise of: 

(In case of E-tender Price bid is to be submitted ONLINE) 

i. Price Bid in the format prescribed in the tender document. 

 

The entire two separately sealed envelopes will then be placed in one outer envelope, sealed and marked properly 

and submitted to the CESL office on or before the deadline for submission of the bid. Every envelope (2 inner 

and 1 outer) should be super-scribed with Bid/RfP number and date, content of envelope i.e. bid security/price bid 

etc., name of work and Bid opening date.  

 

Single Stage Three Envelope Bidding Process: 

The Bidder shall seal the proposal in one outer and three inner envelopes labeled as Envelope-I, Envelope-II and 

Envelope-III.  Three Envelopes should contain the details of the offer as follows: 

 

Envelope-I should contain (This envelope appear ONLINE in dynamic form in case of E-tenders). 

 

i. Bid document fee/cost of tender documents inform of DD/Pay order or banker’s cheque 

[wherever applicable]. 

ii. Bid Security fees/Earnest Money Deposit in form of Banker’s Cheque/Demand Draft/Pay order 

in favor of “Energy Efficiency Services Limited” or in the form of Bank Guarantee as prescribed 

format [attachment 2 of section - 6, Forms& Procedure].  (Only Bid Security Declaration and 

Bid document fee related document to be submitted by post in sealed envelope 

superscripted with RfP/Tender reference in case of e-tender) 
iii. Letter of the bidder submitting the bid in the form as stipulated in the bid document i.e., as per 

Bid Form as attachment 1 of section - 6, Forms& Procedure. 

iv. Power of attorney to sign the bid as attachment 3 of section - 6, Forms & Procedure.  Bidders 

to use their own format. 

v. Certificate regarding acceptance of important terms and conditions as per ITB clause 4.6 as 

attachment 4 of section – 6 (Forms& Procedures). 

vi. Form of acceptance of CESL fraud prevention policy as per attachment 7 of section-6 (Forms 

& Procedures). 

 

Envelope-II i.e. Techno commercial Proposal of the bid, to be submitted in 2nd inner sealed envelope, shall 

comprise of: (This envelope appear ONLINE in dynamic form in case of e tenders) 

 

i. Deviation statement as per attachment 5 of section - 6, Forms & Procedures. 

ii. Techno-commercial bid as indicated in bid document. Documentary evidence regarding 

bidder’s qualifications to perform the contract as required in qualifying Requirement. 

 

Envelope-III should contain Price Bid, to be submitted in 3rd inner sealed envelope, shall comprise of: (In case of 

e tender Price bid is to be submitted ONLINE) 

 

i. Price Bid in the format prescribed in the tender document.  

 

The entire three separately sealed envelopes will then be placed in one outer envelope, sealed and marked properly 

and submitted to the CESL office on or before the deadline for submission of the bid. Every envelope (3 inner 

and 1 outer) should be superscripted with Bid/RfP number and date, content of envelope i.e. bid security/price bid 

etc , name of work and Bid opening date.  

 

Copy of Bid/RfP should be a complete document and should be bound as a volume separately.  The document 

should be page numbered and appropriately flagged and contain the list of contents with page numbers. The 

deficiency in documentation may result in the rejection of the Bid. All pages of the bid are to be signed by the 

authorized signatory (authorized through power of attorney) and must be having official seal of the bidder. 

 

Bids not accompanied by cost of tender documents/ Bid Security Fees or EMD etc. shall be out-rightly rejected 

and treated as non-responsive. Further, their price-bid will be not be opened. 

For tenders received in unsealed/unstapled/open condition or without any superscription, resulting in opening of 

tender before due date, the risk and responsibility of losing confidentiality shall rest with the tenderer (applicable 

for manual tender only)  
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2.2 Cost of Bid/ RfP 

 

The Bidder or Consortium of bidders shall bear all costs associated with the preparation and submission of its 

Bid/RfP, including cost of presentation for the purposes of clarification of the bid, if so desired by the CESL. 

CESL will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the tendering 

process. 

2.3 Language of Bids 

 

The proposal prepared by the bidder/consortium of bidders and all correspondence and documents relating to the 

Bid/RfP exchanged by the bidder/consortium of bidders and CESL, shall be written in English language, provided 

that any printed literature furnished by the bidder/consortium of bidders may be written in another language so 

long the same is accompanied by an English translation in which case, for purposes of interpretation of the bid, 

the English translation shall govern. 

 

 

2.4 Bid Security/Earnest Money Deposit (EMD) (To be submitted Offline before bid submission time) 

 

Amount of Bid Security: Bid Security/Earnest Money deposit as mentioned in Section I is to be submitted.  

 

The bidder shall furnish, as part of its bid, a bid security in a separate envelope (ITB Clause 2.1). The bid security 

shall, at the bidder’s option, be in the form of a Banker’s cheque, Demand Draft in favor of “Energy Efficiency 

Services Limited” or a bank guarantee as per format in section VI. Bid security/EMD shall remain valid for a 

period of 45 days beyond the original bid validity period. If there is any extension in bid validity period, then 

CESL may ask the bidder to extend the validity of bid security. 

 

Any bid not accompanied by an acceptable bid security, shall be rejected by CESL as being non-responsive and 

returned to the bidder without being opened. The bid security of a consortium must be in the name of all the 

partners in the consortium submitting the bid. If lead partner is mentioned in case of consortium, then bid security 

can be in the name of lead partner. 

 

The bid securities of unsuccessful bidders will be returned as promptly as possible after the award is made to 

lowest evaluated technically acceptable bidder. 

 

The bid security of the successful bidder will be returned when the bidder has signed the contract agreement, and 

has furnished the required performance security. 

 

Please note that: 

 

1. Following benefits will be given to Start ups and MSEs in this tender: - 

 

  All MSEs notified as per GFR 2017 clause no. 1.10.4 and as notified below shall be exempted from 

payment of Tender Document Fee and Bid Security/ Earnest Money Deposit. For claiming this 

exemption, MSE must, along with their offer, provide proof of their being registered as MSE (indicating 

the terminal validity date of their registration) for the item tendered, with any agency mentioned in the 

notification of Ministry of MSME, indicated below: - 

(a) District Industries Centers; 

(b) Khadi and Village Industries Commission; 

(c) Khadi and Village Industries Board; 

(d) Coir Board; 

(e) National Small Industries Corporation; 

(f) Directorate of Handicraft and Handloom; 

(g) Udyog Aadhar Memorandum issued by Ministry of MSE; or 

(h) Any other body specified by the Ministry of MSME. 

 

1. For claiming the above exemption for Start-ups, a valid certificate of Start-up recognized by 
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‘Department of Industrial Policy & Promotion (DIPP)’ along with Business eligibility certificate or any 

other document issued by Govt/Recognized institute is required in support of product/ service item 

being tendered. 

 

2. Purchase Preference to MSEs: Subject to meeting terms and conditions stated in the tender document 

including but not limiting to prequalification criteria, 25% of the total quantity of the tender is 

earmarked for MSEs registered with above mentioned agencies/bodies for the tendered item. Out of the 

25% target of annual procurement from micro and small enterprises 4% & 3% shall be earmarked for 

procurement from micro and small enterprises owned by Scheduled Caste (SC) & Scheduled Tribe (ST) 

entrepreneurs & Women entrepreneurs respectively. In the event of failure of such MSEs to participate 

in the tender process or meet the tender requirements and L1 price 4% & 3% sub targets so earmarked 

shall be met from other MSEs. 

 

Type of tender Price quoted by MSE How the tender shall be finalized  

Can be split L1 Full Order on MSE subject to tender evaluation 

condition 

Can be split Not L1 but within L1+15% 25% order on MSE subject to matching L1 price 

Cannot be 

split 

L1 Full Order on MSE 

Cannot be 

split 

Not L1 but within L1+15% Full Order on MSE subject to matching L1 price 

 

2.1 Where the tendered quantity can be split: In a bid, if prices quoted by participating Micro and Small 

Enterprises (MSEs) fall within the price band of L1+15%, such MSE shall also be allowed to supply 

25% of the total tendered quantity by bringing down their prices to L1 prices. In case of more than one 

such MSE (L1+15%) the supply shall be shared proportionately (to tendered quantity), subject to the 

condition that such MSEs match the L1 price. Further, 4% out of above 25% shall be from MSEs owned 

by SC/ST entrepreneurs & 3% out of above shall be from MSEs owned by women entrepreneurs. This 

quota is to be transferred to the general category MSEs in case of NON-availability of MSEs owned by 

SC/ ST entrepreneurs & Women entrepreneurs respectively. 

  

2.2 Where the tendered quantity cannot be split/divide: In case of tender item is non-split able or non-

dividable, etc.: MSE quoting price within price band L1+15% may be awarded for full/complete supply 

of total tendered value to MSE, considering spirit of Public Procurement Policy, 2012 for enhancing 

the Govt. Procurement from MSE. 

 

2.3 MSE owned by SC/ST is defined as: 

a. In case of proprietary MSE, proprietor(s) shall be SC /ST 

b. In case of partnership MSE, The SC/ST partners shall be holding at least 51% shares in the enterprise. 

c. In case of Private Limited Companies, at least 51% share shall be held by SC/ST promoters. 

 

2.4 MSE owned by Women is defined as: 

a. In case of proprietary MSE, proprietor(s) shall be Women 

b. In case of partnership MSE, The Women partners shall be holding at least 51% shares in the enterprise. 

c. In case of Private Limited Companies, at least 51% share shall be held by Women promoters. 

If bidder does not provide appropriate document or any evidence to substantiate the above, then it will 

be presumed that he does not qualify for any preference admissible under the Public Procurement Policy, 

2012. 

 

3. For relaxing the PQ/QR conditions regarding prior turnover and prior experience for MSEs and start-

ups, the prior turnover and prior experience will be as under subject to their meeting of quality and 

technical specifications: - 

        

 

Category of tender Past experience Average Turn 

Over 

Award Philosophy 

Can be split as per 

tender conditions 

25% of total 

experience as 

25% of total ATO 

as required for 

(a) If MSE is L1, order 

will be given as per split criteria 
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required for general 

bidders 

general bidders in order of ranking as defined in 

the tender document which 

could be greater than 25%. The 

treatment for award will be 

same for MSE as general 

bidder. 

 

(b) If MSE is other than 

L1 bidder, then the split criteria 

as per tender condition will be 

followed subject to price 

matching with L1 bidder in 

order of ranking treating the 

MSE bidder(s) at par with the 

general bidder. In such event 

also, order(s) going to MSE 

bidder(s) could be greater than 

25%. If order(s) going to MSE 

bidder(s) is/are less than 25% 

after the matching of rates with 

L1 bidder by adopting the 

tender split criteria, then the 

clause of purchase preference 

for award to MSE bidder(s) up 

to 25% of the tendered quantity 

subject to matching L1 rates 

will be followed to make the 

total quantity going to MSE 

bidder(s) @ 25%; provided the 

rates are within L1+15% range. 

In such cases, remaining 

quantity after award of 25% to 

MSE bidder(s) shall be 

distributed amongst other 

eligible bidders in the pre-

declared split ratio. If order(s) 

going to MSE bidder(s) is less 

than 25% and also MSE 

bidder(s) not meeting the 

condition of purchase 

preference clause i.e. quoted 

rates not within L1+15% range, 

then the order(s) quantity going 

to MSE bidder(s) in such cases 

shall be less than 25% which 

will be in line with the tender 

conditions. 

 

(c) If MSE is in the range 

of L1+15% and not getting the 

order after splitting and award 

is going to all non MSE 

bidder(s), then in such event 

25% will be awarded to MSE 

bidder(s) who fall in the range 

of L1+15% subject to price 

matching and remaining 75% 

will be awarded as per the 

tender conditions to general 
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bidders subject to matching L1 

rates. 

 

(d) If after splitting MSE 

bidder(s) are getting order for 

more than or equal to 25%, then 

other MSE bidder(s) will not be 

awarded any work under 

purchase preference clause 

even if they fall in the range of 

L1+15%. However, they will 

be considered for award of 

work as any other general 

bidder as per tender conditions 

subject to matching of rates in 

order of ranking. 

 

(e) If MSE bidder is a 

single resultant vendor, then the 

quantity that would be 

considered for award to such 

bidder will be as defined in the 

pre-declared split ratio to L-1 

bidder in the tender condition; 

provided the quoted rates of the 

bidder are found reasonable by 

CESL. However, CESL 

reserves the right to award 

100% quantity to such MSE 

bidder provided the MSE 

bidder has got ATO which is 

corresponding to the 

cumulative applicability for 

100% order value. In case, 

where ATO of the MSE bidder 

is less than what is required for 

100% cumulative order value, 

then work may be awarded to 

such MSE bidder in proportion 

to the ATO. For exp: If ATO of 

MSE bidder is 56% of the 

cumulative ATO requirement 

of 100% order value, then 

maximum 56% work may be 

awarded to the MSE bidder. 

However, in such case CESL 

reserves the right to award 

appropriate quantity based on 

the existing requirement and 

such decision will be taken by 

CESL which will be binding on 

the bidder. CESL may take 

consent from the bidder for 

award of such quantity (which 

is over and above the quantity 

to be allotted to L-1 bidder as 

per pre-declared split ratio) 

before award. 

Cannot be split as 25% of total 85% of total ATO (a) If MSE is L1, 100% 
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per tender 

conditions 

experience as 

required for general 

bidders 

as required for 

general bidders 

order will be given to MSE. 

 

(b) If MSE is within the 

range of L1 + 15%, 100% order 

will be given to MSE subject to 

price matching with L1 bidder. 

 

(c) If MSE is not L1 and 

not in range of L1 + 15%, no 

work will be given to MSE. 

 

4. Start-ups are also covered under 25% purchase preference from procurement basket of MSEs as defined 

in point (3) above, provided that participating Start-ups submit all the relevant documents pertaining to 

MSEs as defined in point (1) above and documents for start-ups as defined in point (2) above. 

 

 # whereas, startup means an entity, incorporated or registered in India:  

i Not prior to seven years, however for Biotechnology Startups not prior to ten years,  

ii With annual turnover not exceeding INR 25 crore in any preceding financial year, and  

iii Working towards innovation, development or improvement of products or processes or services, 

or if it is a scalable business model with a high potential of employment generation or wealth 

creation  

iv Provided that such entity is not formed by splitting up, or reconstruction, of a business already in 

existence. Provided also that an entity shall cease to be a Startup if its turnover for the previous 

financial years has exceeded INR 25 crore or it has completed 7 years and for biotechnology 

startups 10 years from the date of incorporation/ registration. 

 

 Note: For Start-up firms, Gazette Notifications dated: 17-Feb-2016, G.S.R. 180 (E), and subsequently issued 

notifications will be considered. 

 

 NOTES: - 

a) In case where tender quantity can be split and MSE bidder is already getting order more than 25% 

of the tender value, no additional purchase preference is required to be given in that tender. 

b) In case MSE bidder is already getting order for less than 25% of the tender quantity, purchase 

preference to this and other MSE vendor (together) shall be given only up to the differential quantity 

to make total as 25% to MSE vendor subject to L1+15% and price matching. 

c) Public Procurement policy is meant for procurement of goods produced and services rendered by 

Micro and Small Enterprises. The preference to MSEs is not applicable for works contracts where 

supply of goods not produced by MSEs is also involved. 

d) The eligibility of MSE bidders for any other benefits/relaxations for MSE bidders indicated in 

Tender documents shall be as indicated in the above “Tender conditions for Benefits/Preference for 

Micro & Small Enterprises (MSEs).” 

e) If bidder submits EMD/bid security fees and also MSE certificate along with the offer, then the 

bidder will be treated as general bidder and no relaxation will be given to such bidders pertaining 

to MSE’s. 

f) The registration certificate must be valid as on bid closing date of the tender. Bidder shall ensure 

validity of certificate in case bid closing date is extended. The MSEs who have applied for 

registration or renewal of registration with any of the above agencies/bodies, but have not obtained 

the valid certificate till the end date of bid submission, are not eligible for any exemption/preference 

and will not be considered. Such offers will be treated as offers received without EMD and out 

rightly rejected. 

g) Traders, resellers, distributors and agents will not be considered for availing benefits under PP 

Policy 2012 for MSEs. 

2.5 Power of Attorney  

 

Power of Attorney as attachment 3 in first envelope: A power of attorney duly authorized by a notary public, 

indicating that the person(s) signing the bid has/have the authority to sign the bid and thus the bid is binding upon 

the bidder during the full period of its validity in accordance with ITB clause 2.10.   
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2.6 Certificate Regarding Acceptance of Important Conditions  

 

Certificate Regarding Acceptance of Important Conditions as attachment 4 is to be submitted in first envelope. 

 

No deviation, other than mentioned in Deviation statement, is permitted by the CESL, to the provisions of the 

bidding documents listed in ITB sub-clause 4.6. The Bidders are advised that while making their bid proposals 

and quoting prices, these conditions may appropriately be taken into consideration. Bidders are required to furnish 

a certificate indicating their compliance to the provisions relating to the clauses listed in ITB sub-clause 4.6 in 

Attachment 4. Attachment 4 for acceptance of important conditions duly signed and stamped by the bidder is to 

be furnished in a separate sealed first envelope/Online. Any bid not accompanied by such certificate in a separate 

sealed first envelope/such certificate Online shall be rejected by the CESL and returned to the Bidder without 

being opened. 

2.7 Deviations,  

 

Deviations, if any, from the terms and conditions of bidding documents or technical specifications shall be listed 

only in Attachment 5 to the bid. The Bidder shall also provide the additional price, if any, for withdrawal of the 

deviations. However, the attention of the bidders is drawn to the provisions of ITB sub-clause 4.6 regarding the 

rejection of bids that are not substantially responsive to the requirements of the bidding documents.  

 

Bidders may further note that except for the deviations listed in Attachment 5, the bid shall be deemed to comply 

with all the requirement in the bidding documents and the bidders shall be required to comply with all such 

requirements of bidding documents and technical specifications without any extra cost to the CESL irrespective 

of any mention to the contrary, anywhere else in the bid, failing which the bid security of the bidder may be 

forfeited. 

 

At the time of award of contract, if so desired by the CESL, the bidder shall withdraw these deviations listed in 

Attachment-5 at the cost of withdrawal stated by him in his bid. In case the bidder does not withdraw the deviations 

proposed by him, if any, at the cost of withdrawal stated in the bid, his bid will be rejected and bid security 

forfeited. 

2.8 Bid prices 

 

Unless otherwise specified in the technical specifications, bidders shall quote for the entire facilities on a “single 

responsibility” basis such that the total bid price covers all the contractor’s obligations mentioned in or to be 

reasonably inferred from the bidding documents in respect of the design, manufacture, including procurement and 

subcontracting (if any), delivery, construction, installation, survey cost,  monitoring and verification cost and 

completion of the facilities including supply of mandatory spares or spares to be supplied during warranty (if any). 

This includes all requirements under the contractor’s responsibilities for testing, pre -commissioning and 

commissioning of the facilities and, where so required by the bidding documents, the acquisition of all permits, 

approvals and licenses, etc.; the operation, maintenance and training services and such other items and services 

as may be specified in the bidding documents, all in accordance with the requirements of the General Conditions 

of Contract and Technical Specification. 

 

Bidders are required to quote the price for the commercial, contractual and technical obligations outlined in the 

bidding documents. If a Bidder wishes to make a deviation to the provisions of the bidding documents, such 

deviations shall be listed in Attachment 5 of its bid. The bidder shall also provide the additional price, if any, for 

withdrawal of the deviations, pursuant to ITB sub-clause 2.7. 

 

Bidders shall give a breakdown of the prices in the manner and detail called for in the price schedules.  

2.9 Price Basis 

  

Price basis of the price quoted shall be on F.O.R (Free on Road) destination basis for site. Price mentioned in the 

quotation must be firm. Hence prices in Letter of Award shall be firm and not subject to escalation till the 

execution of the complete order and its subsequent amendments accepted by the bidder even though the 

completion / execution of the order may take longer time than the delivery period specified and accepted in the 

Letter of Award. 
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Statutory variation in applicable taxes & duties (other than excise duty) shall only be on account of Employer 

in case bidder has shown the rates of present taxes in their bid and other prices quoted by the Bidder shall be 

fixed during the Bidder’s performance of the Contract and not subject to variation on any account. Even in case 

prices asked in Bid price Schedule are quoted as inclusive of taxes, tax rates shall be shown separately. Bidders 

shall quote all prices in Indian Rupees only. 

2.10 Period of Validity of Bid 

 

Bids shall remain valid for a period of 90 days after the closing date prescribed by the CESL for the receipt of 

bids. A bid valid for a shorter period may be rejected by the CESL as being non responsive.  In exceptional 

circumstances, the CESL may solicit the bidder’s consent to an extension of the bid validity period. The request 

and response thereto shall be made in writing thro’ letters/ e-mails .If the bidder accepts to prolong the period of 

validity, the bid security/EMD shall also be suitably extended. A bidder may refuse the request for Bid Validity 

Extension without forfeiting its bid security. A bidder granting the request will not be required nor permitted to 

modify its bid.  

2.11 Format and Signing of Bid 

 

The original copy of the bid, consisting of the documents listed in ITB sub-clause 1.1 shall be typed or written in 

indelible ink and shall be signed by the bidder or a person or persons duly authorized to bind the bidder to the 

contract. The authorization shall be indicated by written power of attorney accompanying the bid and submitted 

as Attachment 3 to the bid under ITB sub-clause 2.5. All pages of the bid, except for un-amended printed literature, 

shall be initialed by the person or persons signing the bid.  

 

Any interlineations, erasures or overwriting shall only be valid if they are initialed by the signatory to the bid.  

2.12 Contents of the RfP/Bid  

 

The Bidder or consortium of bidders is expected to examine all instructions, forms, terms & conditions and scope 

of work in the RfP/bid documents.  Failure to furnish all information required or submission of an RfP/bid 

document not substantially responsive to the RfP/bid document in every respect will be at the bidder’s risk and 

may result in the rejection of the RfP/bid.  

 

2.13 Conflict of Interest 

 

CESL’s policy requires that a bidder participating in a procurement/contract process under CESL financed 

projects shall not have a conflict of interest. All bidders found to have a conflict of interest shall be ineligible for 

award of contract. 

A. Bidder may be considered to have a conflict of interest in a bidding process if: 

a) it, or any of its affiliates, has been engaged by CESL to provide consulting services for the preparation or 

implementation of a project, and participates in a bidding to provide goods, works, or non-consulting services 

resulting from or directly related to such consulting services. Or 

b) it submits more than one bid in a bidding process, either individually or as a partner in a joint venture, except 

for permitted alternative bids. This will result in the disqualification of all bids in which the bidder is 

involved. However, this does not limit the inclusion of a firm as a subcontractor in more than one bid and 

the participation of a bidder as a subcontractor in another bid in certain types of procurement/contract, if 

permitted by the CESL’s bidding documents; or 

c) it (including its personnel or sub-contractors) has a business or family relationship with a member of a 

CESL’s staff (or of the project implementing staff, or of a recipient of a part of the loan) who: are directly 

or indirectly involved in the preparation of the bidding documents or specifications of the contract, and/or 

the bid evaluation process of such contract; or would be involved in the implementation or supervision of 

such contract unless the authority inviting tenders shall be informed of the fact/ such relationship at the time 

of submission of the tender and the conflict stemming from such relationship has been resolved in a manner 

acceptable to the CESL throughout the procurement process and execution of the contract. CESL may in its 

discretion reject the tender or rescind the contract.; or 

d) it does not comply with any other conditions that may be specified in the Company’s Standard Bidding 

Documents relevant to the specific procurement process. 
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2.14 Disclaimer 

 

CESL and/or its officers, employees disclaim all liability from any loss or damage, whether foreseeable or not, 

suffered by any person acting on or refraining from acting because of any information including statements, 

information, forecasts, estimates or projections contained in this document or conduct ancillary to it whether or 

not the loss or damage arises in connection with any omission, negligence, default, lack of care or 

misrepresentation on the part of CESL and/or any of its officers, employees. 

2.15 Authorized Signatory (Bidder or Consortium of bidders) 

 

The bidder or consortium of bidders as used in the RfP/ bid document shall mean the one who has signed the 

bid/RfP document forms. The bidder or consortium of bidders should be the duly authorized representative of the 

bidder/consortium of bidders, for which a certificate of authority/power of attorney will be submitted along with 

the offer. This should clearly define the authority provided to the authorized representative.  Complete offer, all 

certificates and documents (including reply to any clarifications sought and any subsequent correspondences) 

shall be furnished and signed on all pages by the authorized representative. 

The power of attorney or authorization, or any other document consisting of adequate proof of the ability of the 

signatory to bind the bidder or consortium of bidders shall be annexed to the bid as attachment 3 in envelope 1. 

CESL may reject outright any proposal not supported by adequate proof of the signatory’s authority. 

 

2.16 Consortium related conditions 

 

The bidder shall have the option to submit the proposal either alone or along with other partner companies. 

Prerequisites for bidder have been specified in qualifying requirement and other parts of the tender document. The 

lead partner shall be the sole point of contact for all purposes of the Contract. The lead partner will have the prime 

and sole responsibility for the execution of the scope of work. Any information/clarification submitted to the lead 

partner by CESL will mean that the same has been conveyed to all partners. However, the partner companies 

should not be involved in any major litigation that may have an impact of affecting or compromising the delivery 

of services as required under this contract. The bidder or any of the partner companies should not have been black-

listed by any Central / State Government or Public Sector Undertakings. If at any stage of tendering process or 

during the currency of the contract, any suppression / falsification of such information is brought to the knowledge, 

CESL shall have the right to reject the proposal or terminate the contract, as the case may be, without any 

compensation to the tenderer & forfeiture of bid security/EMD/CPG. 

2.17 Contact details of the Bidder or Consortium of bidders 

 

Bidder or Consortium of bidders who wants to receive CESL's response to queries should give their contact details 

to CESL. The Bidder or Consortium of bidders should send their contact details in writing at the CESL's contact 

address.  

2.18 Inspection / Checking / Testing 

 

All materials / Equipment manufactured by the bidder/consortium of bidders against the Letter of Award shall be 

subject to inspection, check and/or test by the CESL or his authorized representative at all stages and place, before, 

during and after the manufacture. All these tests shall be carried out in the as per technical specifications and 

bidder shall submit the relevant test reports. If upon delivery the material / equipment  does not meet the 

specification, the materials / equipment shall be rejected and returned to the bidder for repairs / modification etc. 

or for replacement. In such cases all expenses including the to-and-fro freight, repacking charges, any other costs 

etc. shall be to the account of the bidder. 

2.19 Removal of Rejected Goods and Replacement 

 

If upon delivery, whether inspected and approved earlier or otherwise, the material/equipment is not in conformity 

with the specification, the same shall be rejected by CESL or duly authorized representative and notification to 

this effect will be issued to the bidder normally within 7 days from the date of receipt of the material at the 

work/site/office. 

 

The bidder shall arrange removal of the rejected items within 15 days from the date of notification. In the event, 

the bidder fails to lift the materials within the said 15 days, CESL shall be at liberty to dispose off such rejected 
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items in any manner as it may deemed fit. All expenses incurred on storage, disposal etc. shall be recoverable 

from the bidder. 

2.20 Access to Bidders Premises 

  

CESL and/or its authorized representative shall be provided access to bidder and/or his sub- bidder's premises, at 

any time during the pendency of the Order, for expediting, inspection, checking, etc. of work, if it is felt by CESL.  

2.21 Taxes, Levies and Duties 

  

Prices of items shall be quoted as per instruction contained in SCC. However, in general, prices shall be inclusive 

of sales tax, transportation, insurance, levies, service tax and any other duties payable including entry tax/octroy 

etc, (wherever applicable) on FOR destination/site basis. All taxes and duties shall be clearly indicated. Bidder is 

to arrange on its own to deliver the material at site. No road permit is provided by CESL. 

For hiring of consultant/consultancy work also service tax shall be quoted exclusive of basic price. However, rates 

of such taxes consider while preparing the offer should invariably be mention in the offer so that any variation in 

taxes (except excise duty) can be paid as actual. 

2.22 Terms of Payment 

 

The payment will be made by CESL to the bidder in accordance with the terms and conditions specified in section 

4 of special conditions of contract of tender document/agreed upon during negotiation and reproduced in Letter 

of Award.  

 

2.23 Delivery Schedule 

 

Time will be the essence of order and no variation shall be permitted in the delivery time/delivery schedule 

mentioned in the order unless agreed by CESL without levy of LD. Tentative time schedule is enclosed in the 

RfP/ bid document. Delivery of the equipment/material described shall be deemed to constitute acceptance of this 

order and terms and conditions by the bidder at the price specified.  

2.24 Source of Supply 

 

The bidder shall ensure that the indigenous capacity is utilized to the fullest extent possible in execution of this 

order. Where the imports are unavoidable, all such items shall be imported by the bidder in time against his own 

import license without affecting the contractual delivery schedule. 

2.25 Patent Indemnity  

 

Royalties and fees for patents covering material/equipment or processes used in executing the work shall be to the 

account of the bidder. The bidder shall satisfy all demands that may be made at any time for such royalties and 

fees and he alone shall be liable for damages, infringement and shall keep CESL indemnified in that regard in the 

event of any equipment/ material or part there of supplied by the bidder is involved in any suit or other proceedings 

held to constitute infringement and its used is enjoyed, the bidder shall, at his own expenses, either procure for 

CESL the right to continue the use of such equipment/material replace it with a non-infringing material / 

equipment or modify it so it become non- infringing.  

 

Tenderer shall agree to indemnify the CESL or/and hold it/them harmless from against all claims, liability, loss, 

damage or expense including counsel fees arising from or by reasons of an action or claimed trade mark patent or 

copyright infringement or any litigation based thereon with respect to any part of the quoted items and such 

obligation shall survive acceptance of and payment for the items. 

2.26. Force Majeure 

 

Bidder shall not be considered in default if delay in delivery occurs due to causes beyond his control such as acts 

of God, natural calamities, civil wars, strikes, fire, frost, floods, riot. Only those causes which have duration of 

more than 7 days shall be considered cause of force/ calendar majeure. A notification to this effect duly certified 

by local chamber of commerce/ statutory authorities shall be given by the bidder to CESL by registered/speed 

post letter. In the event of delay due to such causes, the delivery schedule will be extended for a length of time 
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equal to the period of force majeure or at the option of CESL, the order may be cancelled. Such cancellation, 

would be without any liability whatsoever on the part of CESL. In the event of such cancellation, the bidder shall 

refund any amount advanced or paid to the bidder by CESL and deliver back any materials issued to him by the 

Purchaser and release facilities, if any provided by the Purchaser. 

2.27 Limitation of Liability  

 

Except in cases of criminal negligence or willful misconduct, the  Implementing Partner  shall  not  be  liable  to  

the  CESL,  whether  in contract, tort, or otherwise, for any indirect or consequential  loss or  damage,  loss  of  

use,  loss  of  production,  or  loss  of  profits  or interest costs, provided that this exclusion shall not apply to any 

obligation  of  the  Implementing Partner  to  pay  liquidated  damages  to  the CESL andthe aggregate liability of 

the Implementing Partner to the CESL, whether under the Contract, in tort or otherwise, shall not exceed the total 

Contract Price, provided that this limitation shall not apply to any obligation of the Implementing Partner to 

indemnify the CESL with respect to patent infringement or as specified in SCC. 

 

2.28 Statutory Compliance/ Certification regarding Cyber Security Products 

 

A certificate (in the format at Attachment-13 of Section-6) is to be submitted by the bidders that the items offered 

meet the definition of domestically manufactured/produced Cyber Security Products as per MeitY notification 

vide File no. 1(10)/2017-CLES dt. 02.07.18. The above certificate shall be on Company’s letterhead and signed 

by Statutory Auditor or Cost Auditor of the Company 

 

C. Submission of Bids  

3.1 Sealing and Marking of Bids 

 

The Bidder shall seal the original copy of the bid in envelope duly marking the envelopes as "ORIGINAL BID". 

All envelopes must be super-scribed with name of work, RfP No., envelope no., content of envelope and date and 

bid opening date. The envelopes shall then the sealed in an outer envelope which should also be super scribed 

with name of work, RfP/ bid document no./package no. and date and bid opening date. 

3.2 Deadline for submission of bids 

 

Bids must be received by the CESL at the address specified as under and the bids will be opened at the same 

address as per timings stated in IFB and as repeated below. 

 

Deepak Mittal (Supply Chain Management), 

Convergence Energy Efficiency Limited, 

C/o Floor 4th , Core 5 

Scope Complex, Lodhi Road, 

New Delhi-110003 

Email: dmittal@eesl.co.in  

 

Date of submission of bids: As mentioned in Section I 

Date of bid opening: As mentioned in Section I  

Bids must be received at the address specified above but no later than the time and date stated as above. In the 

event of the specified date for submission of bids being declared a holiday for the CESL, the bids will be received 

up to the appointed time on the next working day. 

 

The CESL may, at its discretion, extend this deadline for submission of bids by amending the bidding documents 

in accordance with ITB Sub-Clause 1.3, in which case all rights and obligations of CESL and bidders will 

thereafter be subject to the deadline as extended.  

 

No bid may be withdrawn in the interval between the bid submission deadline and the expiration of the bid validity 

period specified in ITB Clause 2.10. Withdrawal of a bid during this  interval  may  result  in  the  bidder’s  

forfeiture  of its  bid  security,  pursuant  to  ITB  Sub-Clause  2.4. 
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3.3 Late Bids: 

 

Any bid received by the CESL after the bid submission deadline prescribed by the CESL, pursuant to ITB Clause 

3.1& 3.2, will be rejected and returned in unopened condition. 

D.  Bid Opening and Evaluation 

4.1 Bid Opening Process 

 

The CESL will open all bids in the presence of bidders' representatives who choose to attend the opening at the 

time, on the date and at the place specified in the NIT. Bidders’ representatives shall sign a format as proof of 

their attendance. In the event of the specified date for the opening of bids being declared a holiday for the CESL, 

the bids will be opened at the appointed time on the next working day. 

 

Bidders’ names, bid prices, discounts, the presence or absence of requisite bid security and other such details as 

the CESL, at its discretion, may consider appropriate, will be announced at the opening. Late bids pursuant to ITB 

clause 3.2, and/or bids not accompanied by the "Certificate regarding acceptance of important conditions" as per 

Attachment-4 in a separate sealed envelope pursuant to ITB sub-clause 2.6, and/or bids not accompanied by 

requisite bid security in a separate sealed envelope pursuant to ITB clause 2.4, will be rejected and returned 

unopened to the bidder.  

 

Bids that are not opened and read out at bid opening will not be considered for further evaluation, regardless of 

the circumstances.  

 

The CESL will prepare minutes of the bid opening.  

4.2    Clarification on Bids 

 

During bid evaluation, the CESL may, at its discretion, ask the bidder for a clarification of its bid. The request for 

clarification and the response shall be in writing, and no change in the price or substance of the bid shall be sought, 

offered or permitted. The address for communication will be same as ITB clause 1.2. 

4.3    Preliminary Examination of Bids. 

 

The CESL will examine the bids to determine whether they are complete, whether any computational errors have 

been made, whether required sureties have been furnished, whether the documents have been properly signed, and 

whether the bids are generally in order.  

4.4.   Arithmetical errors rectification process 

 

Arithmetical errors will be rectified on the following basis. If there is a discrepancy between the unit price and 

the total price, which is obtained by multiplying the unit price and quantity, or between sub totals and the total 

price, the unit or subtotal price shall prevail, and the total price shall be corrected. If there is a discrepancy between 

words and figures, the amount in words will prevail. If the Bidder does not accept the correction of errors, its bid 

will be rejected and the bid security will be forfeited in accordance with ITB Sub-Clause 2.4.  

 

The CESL may waive any minor informality, nonconformity or irregularity in a bid that does not constitute a 

material deviation, whether or not identified by the bidder in Attachment 4 to its bid, and that does not prejudice 

or affect the relative ranking of any bidder as a result of the technical and commercial evaluation, pursuant to ITB 

clauses 4.7 and 4.8.  

4.5.   Preliminary Evaluation 

 

 Prior to the detailed evaluation, the CESL will determine whether each bid is of acceptable quality, is generally 

complete and is substantially responsive to the bidding documents. For purposes of this determination, a 

substantially responsive bid is one that conforms to all the terms, conditions and specifications of the bidding 

documents without material deviations, objections, conditionality’s or reservations. A material deviation, 

objection, conditionality or reservation is one (i) that affects in any substantial way the scope, quality or 

performance of the contract; (ii) that limits in any substantial way, inconsistent with the bidding documents, the 
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CESL’s rights or the successful bidder’s obligations under the contract; or (iii) whose rectification would unfairly 

affect the competitive position of other bidders who are presenting substantially responsive bids.  

 

4.6.   Acceptance of Important Condition 

 

No deviation, whatsoever, is permitted by the CESL to the provisions relating to the following clauses (Important 

Conditions). Party is to submit the following as attachment 4 in envelope 1:  

 

Governing Laws      -  Clause 7 of ITB 

 

Settlement of Disputes    -  Clause 17 of ITB 

 

Terms of payment    -  Clause 1.0 of SCC 

 

Performance Security    -  Clause 5.9 of ITB 

  

Taxes and Duties     -  Clause 8 of ITB 

 

Completion Time Guarantee   -  Clause 9 of ITB 

 

Defects Liability     -  Clause 10 of ITB 

 

Functional Guarantee    -  Clause 11 of ITB 

 

Patent Indemnity     -  Clause 2.25 of ITB 

  

Limitations of Liability    -  Clause 2.27 of ITB 

 

Statutory Compliance/ Certification regarding  -  Clause 2.28 of ITB 

Cyber Security Products 

 

Project information, Estimation,   -  As per Tables in price bid 

Assumptions and conditions  

for Evaluation      

 

Bidders are required to furnish a certificate as per Attachment 4, indicating their compliance to the provisions of 

the above clauses in a separate sealed envelope. In case the certificate as per Attachment-4 duly signed and 

stamped by the bidder, is not furnished along with the bid in a separate sealed envelope, the bid shall be rejected 

and returned to the bidder without being opened 

 

At the time of award of contract, if so desired by the CESL the bidder shall withdraw the deviations listed in 

attachment 5 at the cost of withdrawal stated by him, in his bid. In case the bidder does not withdraw the deviations 

proposed by him in attachment 5 to his bid, if any; at the cost of withdrawal stated in his bid, his bid will be 

rejected and security will be forfeited. 

 

The CESL's determination of a bid's responsiveness is to be based on the contents of the bid itself without recourse 

to extrinsic evidence. If a bid is not substantially responsive, it will be rejected by the CESL, and may not 

subsequently be made responsive by the bidder by correction of the nonconformity.  

4.7.   Technical Evaluation  

 

The CESL will carry out a detailed evaluation of the bids previously determined to be substantially responsive in 

order to determine whether the technical aspects are in accordance with the requirements set forth in the bidding 

documents. In order to reach such a determination, the CESL will examine and compare the technical aspects of 

the bids on the basis of the information supplied by the bidders, taking into account the following factors:  

 

a) Overall completeness and compliance with the technical specifications and drawings; deviations from the 
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technical specifications as identified in Attachment 5 to the bid; suitability of the facilities offered in relation 

to the environmental and climatic conditions prevailing at the site; and quality, function and operation of any 

process control concept included in the bid. The bid that does not meet minimum acceptable standards of 

completeness, consistency and detail will be rejected for non- responsiveness. 

 

b) Achievement of specified performance criteria by the facilities as per scope of work 

 

c) Type, quantity and long-term availability warranty spare parts and also mandatory and recommended spare 

parts and maintenance services  

 

d) Any other relevant factors, if any, listed in the tender document, or that the CESL deems necessary or prudent 

to take into consideration. 

4.8.   Commercial Evaluation  

 

The comparison shall be of the FOR site price of domestically manufactured plant and equipment including type 

test charges, if any and mandatory spares, warranty spares plus applicable sales tax & duties as well duties and 

taxes paid/payable on components and raw materials incorporated or to be incorporated in the plant and equipment 

including mandatory spares/warranty spares plus the cost of loading, unloading, local transportation, insurance 

covers, installation and commissioning, civil work other services required under the contract including service tax 

and surcharge, if any plus any survey cost, monitoring and verification cost, distribution cost, scrap disposal cost, 

annual maintenance cost, any services as per scope of work, administrative charges and statuary agencies cost 

including service tax and surcharge, if any. The CESL’s comparison will also include the costs resulting from 

application of the evaluation procedures described in ITB sub-clause 4.9. However, the price of recommended 

spare parts or optional spares or services, if asked in the bid, shall not be considered for evaluation of bids. 

 

The CESL’s evaluation of a bid will take into account, in addition to the bid prices indicated in price schedules in 

section 4 along with the corrections pursuant to ITB sub-clause 4.3, the following costs and factors that will be 

added to each bidder’s bid price in the evaluation using pricing information available to the CESL, in the manner 

and to the extent indicated in ITB sub-clause 4.9 and in the technical specifications:  

 

a) The cost of all quantifiable deviations and omissions from the contractual and commercial conditions and 

the technical specifications as identified in Attachment 5 to the Bid.  

 

b) Compliance with the time schedule called for and evidenced as needed in a milestone schedule provided 

in the bid.  

 

c) The functional guarantees of the facilities offered as per scope of work.  

 

d) The extra cost of work, services, facilities etc, required to be provided by the CESL of third parties. 

 

4.9.   Evaluations of Deviations: 

 

Pursuant to ITB Sub-Clause 4.8, the following evaluation methods will be followed:  

a) Technical and Commercial Deviations  

 

The evaluation shall be based on the evaluated cost of fulfilling the contract in compliance with all commercial, 

contractual and technical obligations under this bidding document. In arriving at the evaluated cost, the price for 

withdrawal of deviations shown in Attachment 5 to the bid will be used if necessary. If such a price is not given 

in Attachment-5, the CESL will make its own assessment of the cost of such a deviation for the purpose of ensuring 

fair comparison of bids.  

b) Time schedule (program of performance)  

 

The plant and equipment covered by this bidding are required to be transported/ shipped and installed, and the 

facilities are to be completed within the period as mentioned below. 
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Completion of all facilities/work: As per year/months in SSC. 

 

The above date will be the effective date specified in the contract agreement. Bidders are required to base their 

prices on the time schedule or, where no time schedule is given, on the completion date(s) given above. No credit 

will be given for earlier completion. 

 

The master network and the key milestone dates will be discussed with the successful bidder and agreed upon in 

pre-award discussion before issuance of Letter of Award. Engineering drawing and data submission schedule shall 

also be discussed and finalized before the issuance of Letter of Award. 

 

After the Letter of Award, the contractor shall plan the sequence of work manufacture, supply, installation to meet 

the above stated dates of successful completion of facilities and shall ensure all work, manufacture, shop testing, 

inspection and shipment of the equipment in accordance with the required sequence. 

c) Functional Guarantees of the facilities  

 

Bidders shall state the functional guarantees (e.g. performance, efficiency, consumption) of the proposed facilities 

in response to the technical specifications. In case a minimum (or a maximum, as the case may be) level of 

functional guarantees is specified in the technical specifications for the bids to be considered responsive, bids 

offering plant and equipment with such functional guarantees less (or more) than the minimum (or maximum) 

specified shall be rejected.  

 

d) Work, services, facilities etc., to be provided by the CESL  

 

Where bids include the undertaking of work or the provision of services or facilities by the CESL in excess of the 

provisions allowed for in the bidding documents, the CESL shall assess the costs of such additional work, services 

and/or facilities during the duration of the contract. Such costs shall be added to the bid price for evaluation. 

4.10.  Illustrative Method of Evaluation 

          Any Bidder (INR) 

1. Quoted bid price without taxes and duties   

    (After considering arithmetical errors)  

 

i) Ex works including Excise duty price including      N1 

 Type test Charges/Lab Test charges + inland transportation  

 including inland Transit insurance etc. For equipment and spares 

 

ii) Prices for dismantling and/or installation     N2 

 

iii)  Prices for additional Warranty, if any       N3 

 

iv) Total Price          N(N1+N2+N3) 

     

 

2. Taxes and Duties          

 

i) CST/VAT       T1 

ii) Service Tax       T2 

iii) Total         T(T1+T2) 

 

3. Cost Compensation 

i) Technical Cost Compensation       TCC 

   ii) Commercial Cost Compensation      CCC 

   iii) Total          TCC+CCC 

 

4. Adjustments for Functional Guarantees     X 

 

5. Final Evaluated Bid Price       N+T+TCC+CCC+X  
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4.11.   Contacting the Employer 

 

Subject to ITB Clause 20, no Bidder shall contact the Employer on any matter relating to its bid, from the time of 

the opening of bids to the time the contract is awarded. 

 

Information relating to the examination, evaluation and comparison of bids and recommendations for the award 

of contract shall not be disclosed to bidders or any other persons not officially concerned with such process until 

the award to the successful bidder has been announced. Any effort by a Bidder to influence the Employer in the 

Employer’s bid evaluation, bid comparison or contract award decisions may result in rejection of the Bidder’s 

bid.   

E.  Award of Contract 

5.1.   Post qualification  

 

In the absence of pre-qualification, the CESL will determine to its satisfaction whether the bidder selected as 

having submitted the lowest evaluated responsive bid/or bidder giving highest return to CESL, as the case may 

be, as mentioned in special condition of contract is qualified to satisfactorily perform the contract in terms of the 

qualifying requirements stipulated in IFB/NIT and section 3. 

 

The determination will take into account the bidder’s financial, technical and production capabilities, in particular 

its contract, work in hand, future commitments and current litigation. It will be based upon an examination of the 

documentary evidence of the bidder’s qualifications submitted by the bidder in RfP forms in section IV to the bid, 

as well as such other information as the CESL deems necessary and appropriate.  

 

An affirmative determination will be  a  prerequisite  for  award  of  the  contract  to the bidder. A negative 

determination will result in rejection of the bidder’s bid, in which event the CESL will proceed to the next lowest 

evaluated bid/next bid giving highest return to CESL to make a similar determination of that bidder’s capabilities 

to perform satisfactorily. 

 

The capabilities of the vendors and subcontractors proposed in section 3, if permitted, to the bid to be used by the 

lowest evaluated bidder or bidder giving highest return to CESL as per SCC will also be evaluated for 

acceptability. Their participation should be confirmed with a letter of intent between the parties, as needed. Should 

a vendor or subcontractor be determined to be unacceptable, the bid will not be rejected, but the Bidder will be 

required to substitute an acceptable vendor or subcontractor without any change to the bid price. 

 

The Employer reserves the right to assess the capacity and capability of the bidder/ his collaborator to satisfactory 

execute the contract. Such assessment shall include but not be limited to the evaluation of adequacy of facilities, 

services, resources, design / engineering capability and financial capability 

5.2.   Award criteria 

 

Subject to ITB Clause 5.5, the CESL will award the contract to the successful Bidder whose bid has been 

determined to be substantially responsive and  to  be  the lowest  evaluated  technically acceptable bid or bid 

offering highest return to CESL as the case may be as per tender documents and special conditions of contract,  

further provided  that the Bidder is  determined  to  be  qualified  to  perform  the  contract  satisfactorily. 

 

Except for the deviations listed in Attachment-5, the bidder would be required to comply with all the requirements 

of bidding documents without any extra cost to CESL failing which his bid security will be forfeited. Further, the 

CESL may request the bidder to withdraw any or all of the deviations listed in Attachment – 5 to the winning bid, 

at the price shown for the deviation in Attachment 5 to the bid. In case the bidder does not withdraw the deviations 

proposed by him, if any, at the cost of withdrawal stated in the bid, his bid will be rejected and bid security 

forfeited. 

 

The mode of contracting with the Successful Bidder will be as per stipulation  

briefly indicated below: 

(i) First Contract: For supply of plant and equipment. 

 

(ii) Second Contract: For providing all services i.e. inland transportation for delivery at site, inland 
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transit insurance, unloading, storage, handling at site, installation (including civil. 

Structural steel work & allied work, if applicable) insurance covers other than inland transit 

insurance, erection,  

testing  &commissioning,  conducting  Guarantee  tests  in respect of all the Goods supplied 

under the ‘First Contract’ and all other 

 

(iii) Services as specified in the Contract Documents. 

 

The above Contracts will contain a cross-fall breach clause specifying that breach of one Contract will 

constitute breach of the other Contract which will confer a right on the Employer to terminate the other 

Contract also at the risk and the cost of the Contractor 

5.3.   Quantity Variation 

 

The CESL reserves the right to vary the quantity of any of the spares and maintenance equipment upto +/- 20% 

and/or delete any items of spares altogether at the time of Award of Contract. Successful bidder, on whom award 

is made, is to supply this quantity variation at same price and terms and conditions of contract.  

5.4.   Additions / Alterations / Modifications 

 

CESL reserves the right to make minor additions/alterations/modifications to the quantity of the items to the extent 

of +/- 20% in the Letter of Award. The bidder shall supply such quantities also at the same rate as originally 

agreed to and incorporated in the Letter of Award. However CESL may increase this quantity, if required.  

5.5.   CESL’s  right  to  accept  any  bid  and  to  reject  any  or  all  bids 

 

The  CESL  reserves  the  right  to  accept  or  reject  any  bid,  and  to  annul  the bidding  process  and  reject  all  

bids  at  any  time  prior  to  award  of  contract, without  thereby assigning any reason thereof and incurring  any  

liability  to  the  affected  Bidder  or  bidders  or  any obligation  to  inform  the  affected  Bidder  or  bidders  of  

the  grounds  for  the CESL’s action. 

5.6.   Letter of Intent / Letter of Award 

 

Prior  to  the  expiration  of  the  period  of  bid  validity,  the  CESL  will  notify  the successful bidder  in  writing 

by issuing Letter of Intent or Letter of Award either through telefax/ scanned e-mail or though registered/speed 

post/couriered  letter,  that  its  bid  has  been  accepted. The letter of award will constitute the formation of the 

contract. In case, bidder does not return the duplicate copy of LOA with duly signed and acceptance within 10 

days, then the LOA will be deemed to be accepted by the successful bidder, on whom award is made. 

 

The bidder shall return duplicate copy of the LoI/LoA/contract and the other enclosed documents duly signed as 

a token of acceptance, within 15 days from the date of receipt of this order. Bidder is to make two original copies 

of contract containing Contract agreement at top, and then Letter of award, techno commercial offer, copy of price 

bid and copy of all tender documents are to be placed. Three more copies of the contract to be submitted by the 

bidder in addition to two original at bidder’s own cost. Total five copies of contract including two originals copies 

are to be submitted. This is to be done  on instructions of Contract deptt. 

 

Upon the successful bidder’s furnishing of the performance security pursuant to ITB Clause 5.9, the CESL will 

promptly notify each unsuccessful bidder and will discharge its bid security.  

5.7.   Cancellation 

 

CESL reserves the rights to cancel the order in the part or in full by giving one week advance notice thereby if- 

 The bidder fails to comply with any of the terms of the order. 

 The bidder becomes bankrupt or goes in to liquidation. 

 The bidder makes general assignment for the benefit of the creditors and any receiver is 

appointed for the property owned by the bidder. 

5.8.   Modifications 
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This order constitutes an entire agreement between the parties hereto. Any modifications to this Order shall 

become binding only upon the same being confirmed in writing duly signed by both the parties. 

 

Signing the Contract Agreement 

 

At the same time as the CESL notifies the successful Bidder that its bid has been accepted, the CESL will send 

the bidder the contract agreement provided in the bidding documents, incorporating all agreements between the 

parties.  

 

Within twenty-one (21) days of receipt of the contract agreement, the successful bidder shall sign and date the 

contract agreement and return it to the CESL. Contract agreement will contain agreement on stamp paper, bid 

documents and bidder’s offer etc. 

5.9.   Performance security 

 

Within twenty-eight (28) days after receipt of the letter of award, the successful bidder shall furnish the 

performance security for ten percent (10%) of the contract price or as specified in tender documents and in the 

form provided in the section "Forms and Procedures" of the bidding documents or in another form acceptable to 

the CESL. 

 

In case Joint Deed(s) of Undertaking by the Contractor along with his associate(s)/collaborator(s) form part of the 

Contract, then, unconditional Bank Guarantee(s) from such associate(s)/collaborator(s) for amount(s) specified in 

Bid  

 

Failure of the successful Bidder to comply with the requirements of ITB Clause 5.7 or Clause 5.8 shall constitute 

sufficient grounds for the annulment of the award and forfeiture of the bid security, in which event the CESL may 

make the award to the next lowest evaluated bidder or call for new bids.  

5.10.   Corrupt or Fraudulent practices:   

 

The CESL requires that bidders observe the highest standard of ethics during the procurement and execution of 

such contracts. In pursuance of this policy, the CESL: defines, for the purposes of this provision, the terms set 

forth below as follows:  

a. i) "corrupt practice" means the offering, giving, receiving or soliciting of anything of value to influence the 

action of a public official in the procurement process or in contract execution; and 

 

ii) "fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the CESL, and includes collusive practice among bidders (prior 

to or after bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive 

the CESL of the benefits of free and open competition;  

 

b) will reject a proposal for award if it determines that the bidder recommended for award has engaged in 

corrupt or fraudulent practices in competing for the contract in question;  

 

c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a contract if it 

at any time determines that the firm has engaged in corrupt  or  fraudulent  practices  in  competing  for,  or 

in  executing,  a  contract  of  the  CESL. 

 

5.11 Ineligibility for Future Tenders 

 

Notwithstanding the provisions specified in ITB sub clause 2.4 and ITB sub clause 5.7 and 5.8, if a bidder after 

having been issued and letter of award, either does not sign the contract agreement pursuant to ITB clause 5.7 or 

does not submit an acceptable performance security pursuant to ITB clause 5.9, such bidder may be considered 

ineligible for participating in future tenders of CESL for a period as may be decided by the CESL. 

 

Successful bidder is to submit interchangeability certificate for its product supplied for replacement during 

warranty and maintenance period and even when it is purchased from open market. In case due to change in 

technology, the supplied product is not available during warranty/ maintenance period than the improved 
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version of product can be used in warranty/ maintenance period with same or improved technical parameters 

or the combination thereof after written communication of Engineer in Charge at same cost& terms and 

conditions. Successful Bidder, on whom letter of award has been placed, has also to confirm that the prices 

of improved version of product is not lesser than the original product or its parts in comparison.  

 

Note: Special Terms and Conditions will prevail upon the instruction to Bidders. 

6.0 Liquidated Damages  

 

In case of any delay in the execution of the order beyond the stipulated time schedule including any extension 

permitted in writing, CESL reserves the right to recover from the bidder a sum equivalent to 0.5% of the value of 

the delayed equipment installation/unexecuted portion of work for each week of delay and part thereof subject to 

a maximum of 5% of the total value of the contract.  

 

Alternatively, CESL reserves the right to purchase and distribute equipment/ material from elsewhere at the sole 

risk at the cost of successful bidder/contractor and recover all such extra cost incurred by CESL in procuring the 

material from resources available including EMD/Bid Security/encashment of Bank Guarantee or any other 

sources etc. Further, if any extra cost is incurred by CESL due to delay in work completion by the party beyond 

the completion time as per P.O./L.O.A., the same shall also be recovered from party’s invoice/EMD/BGs etc. 

 

Alternatively, CESL may cancel the order completely or partly without prejudice to his right under the alternatives 

mentioned above.  

7.0 Governing Law 

 

The Contract shall be governed by and interpreted in accordance with laws in force in India. The Courts of Delhi 

shall have exclusive jurisdiction in all matters arising under the Contract. 

8.0 Tax and Duties 

 

8.1 Except as otherwise specifically provided in the Contract, the Implementing Partner shall bear and pay all 

taxes, duties, levies and charges assessed on the Implementing Partner, its Sub Implementing Partners or 

their employees by all municipal, state or national government authorities in connection with the Facilities 

in and outside of the country where the Site is located. 

 

8.2 Notwithstanding above Sub-Clause 8.1 above, the CESL shall bear and promptly reimburse all customs and 

import duties, if imposed in future, on the Plant and Equipment including Type Test and mandatory spares 

supplied from abroad and specified in Price Schedule (and on spare parts to be supplied from abroad and 

specified in Schedule, when awarded) and that are to be incorporated into the Facilities, by the law of the 

country where the Site is located. However, if the plant and  equipment  are  shipped  in  Shipper’s  containers,  

then  the  custom duty  levied  on  the  cost  of  empty  containers  shall  be  borne  and  paid/ reimbursed by 

the Implementing Partner. The CESL shall also bear and pay/ reimburse to the Implementing 

Partner/Assignee of Foreign Implementing Partner (if  applicable) Sales Tax (but not the surcharge in lieu 

of Sales Tax), Local Tax including Entry Tax / Octroi (if applicable) in respect of direct transactions between 

the CESL and the Implementing Partner, if imposed on the Plant and Equipment including Type Test and 

Mandatory Spares manufactured within the CESL’s country and specified in Price (and also on locally 

supplied spares quoted when awarded) to be incorporated in the Facilities, by the law of country where the 

site is located. For this purpose, the Ex-works price if quoted in foreign currency and so incorporated in the 

contract, shall be converted to Indian Rupees as per the TT buying exchange rates established by State Bank 

of India prevailing on the actual date of Ex-works (India) dispatch. 

 

All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s account and no 

separate claim in this regard will be entertained by the CESL. 

 

8.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing Partner in the 

country where the Site is located, the CESL shall use its best endeavors to enable the Implementing Partner 

to benefit from any such tax savings to the maximum allowable extent.  
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8.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Contract Price and Terms of 

Payment of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at the date 

seven (7) days prior to the last date of bid submission in the country where the Site is located (hereinafter 

called “Tax” in this Sub-Clause 8.4). If any rates of Tax are increased or de-creased, a new Tax is introduced, 

an existing Tax is abolished, or any change in interpretation or application of any Tax occurs in the course 

of the performance of Contract, which was or will be assessed on the Implementing Partner in connection 

with performance of the Contract, an equitable adjustment of the Contract Price shall be made to fully take 

into account any such change by addition to the Contract Price or deduction there-from. However, these 

adjustments would be restricted to direct transactions between the CESL and the Contractor/assignee of 

Foreign Implementing Partner (if applicable). These adjustments shall not be applicable on procurement of 

raw materials, intermediary components etc. by the Implementing Partner/assignee and also not applicable 

on the bought out items dispatched directly from sub-vendor’s works to site. 

 

9.0 Completion Time Guarantee: 

 

If the Successful bidder, on whom award is made/Implementing Partner/Consultant fails to attain Completion of 

the Facilities or any part thereof within the Time for Completion or any extension thereof under ITB Clause 2.23, 

the Successful bidder, on whom award is made/Implementing Partner/Consultant shall pay to the CESL liquidated 

damages in the amount computed at the rates specified in the SCC.   The aggregate amount of such liquidated 

damages shall in no event exceed the amount specified as “Maximum” in the SCC.  Once the “Maximum” is 

reached, the CESL may consider termination of the Contract. 

 

Such payment shall completely satisfy the Successful bidder, on whom award is made/Implementing 

Partner/Consultant obligation  to attain Completion of the Facilities or the relevant part thereof within the Time  

for  Completion  or  any  extension  thereof  under  ITB Clause 2.23. The Implementing Partner shall have no 

further liability whatsoever to the CESL in respect thereof. 

 

However, the payment of liquidated damages shall not in any way relieve the Successful bidder, on whom award 

is made/Implementing Partner/Consultant from any of its obligations to complete the Facilities or from  any  other  

obligations  and  liabilities  of  the  Implementing Partner  under  the Contract. 

10.0 Defect Liability 

 

10.1 The Successful bidder, on whom award is made/Implementing Partner/Consultant warrants that the Facilities 

or any part thereof shall be free from defects in the design, engineering, materials and workmanship of the 

Plant and Equipment supplied and of the work executed, wherever applicable. 

 

10.2 The Defect Liability Period shall be eighteen (18) months from the date of Completion of the Facilities (or 

any part thereof) or twelve (12) months from the date of Operational Acceptance of the Facilities (or any 

part thereof), whichever first occurs, unless specified otherwise in the SCC. 

 

If during the Defect Liability Period any defect should be found in the design, engineering, materials and 

workmanship of   the Plant and Equipment supplied  or  of  the  work  executed  by the Implementing Partner, the 

Implementing Partner shall promptly, in consultation and agreement with the CESL regarding appropriate 

remedying of the  defects,  and  at its cost, repair, replace or otherwise make good (as the Implementing Partner 

shall, at its discretion, determine) such defect  as  well as any damage to the Facilities caused by such defect.  The 

Implementing Partner shall not be responsible for the repair, replacement or making good of any defector of any 

damage to the Facilities arising out of or resulting from any of the following causes: 

 

 improper operation or maintenance of the Facilities by the CESL 

 

 operation of the  Facilities  outside  specifications  provided  in  the Contract. 

 

 Normal wear and tear. 

 

10.3 The CESL shall give the Successful bidder, on whom award is made/Implementing Partner a notice stating 

the nature of any such defect together with all available evidence thereof, promptly following the discovery 
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thereof. The CESL shall afford all reasonable opportunity for the Implementing Partner to inspect any such 

defect.  

 

10.4 The CESL shall afford the Implementing Partner all necessary access to the Facilities and the Site to enable 

the Implementing Partner to perform its obligations.  

 The Implementing Partner may, with the consent of the CESL, remove from the Site any Plant and 

Equipment or any part of the Facilities that are defective if the nature of the defect, and/or any damage to the 

Facilities caused by the defect, is such that repairs cannot be expeditiously carried out at the Site.  

 

10.5 If the repair, replacement or making good is of such a character that it may affect the efficiency of the 

Facilities or any part thereof, the CESL may give to the Implementing Partner a notice requiring that tests of 

the defective part of the Facilities shall be made by the Implementing Partner immediately upon completion 

of such remedial work, whereupon the Implementing Partner shall carry out such tests.  

 

If such part fails the tests, the Implementing Partner shall carry out further repair, replacement or making good 

(as the case may be) until that part of the Facilities passes such tests. The tests in character shall in any case be 

not less than what has already been agreed by the CESL and the Implementing Partner for the original 

equipment/part of the Facilities.  

 

10.6  If the Implementing Partner fails to commence the work necessary to remedy such defect or any damage to 

the Facilities caused by such defect within a reasonable time (which shall in no event be considered to be 

less than fifteen (15) days), the CESL may, following notice to the Implementing Partner, proceed to do such 

work, and the reasonable costs incurred by the CESL in connection therewith shall be paid to the CESL by 

the Implementing Partner or may be deducted by the CESL from any monies due to the Implementing Partner 

or claimed under the Performance Security.  

 

10.7 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such 

defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a 

period equal to the period during which the Facilities or such part cannot be used by the CESL because of 

any of the aforesaid reasons.Upon correction of the defects in the Facilities or any part thereof by repair/ 

replacement, such repair/replacement shall have the Defect Liability Period extended by a period of twelve 

(12) month from the time such replacement/ repair of the Facilities or any part therof.  

 

10.8 In addition, the Implementing Partner shall also provide an extended warranty for any such component of 

the Facilities and during the period of time as may be specified in the SCC. Such obligation shall be in 

addition to the defect liability specified under ITB Clause 10.2 or as specified in SCC.  

11.0 Functional Guarantees 

 

11.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all parts thereof shall 

attain the Functional Guarantees as specified in the Contract Agreement, subject to and upon the conditions 

therein specified. 

 

11.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the Functional Guarantees 

specified in the Contract Agreement are not met either in whole or in part, the Implementing Partner shall, 

within a mutually agreed time, at its cost and expense make such changes, modifications and/or additions to 

the Plant or any part thereof as may be necessary to meet such Guarantees. The Implementing Partner shall 

notify the CESL upon completion of the necessary changes, modifications and/or additions, and shall seek 

the CESL's consent to repeat the Guarantee Test.  If the specified Functional Guarantees are not established 

even during the repeat of the Guarantee Test, the CESL may at its option, either  

 

 Reject the Equipment and recover the payments already made, or 

 Terminate the Contract and recover the payments already made, or 

 Accept the equipment after levy of liquidated damages in accordance with the provisions 

specified in the Contract Agreement. 

12.0 Inspections and Tests 
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12.1.  Inspection of Goods: The Employer or its representative shall have the right to inspect and/or to test the 

Goods to confirm their conformity to the Contract specifications at no extra cost to the Employer. (SCC 

and the Technical Specifications shall specify what inspections  and  tests  the  Employer  requires  and  

where  they  are  to  be conducted). The Employer shall notify the Contractor in writing in a timely 

manner of the identity of any representatives retained for these purposes. 

12.2  The inspections and tests may be conducted on the premises of the Contractor or  its  subcontractor(s),  

at  point  of  delivery  and/or  at  the  Goods  final destination.   If   conducted on the premises   of   

the   Contractor   or   its subcontractor(s), all reasonable Works and assistance, including access to 

drawings and production data shall be furnished to the inspectors at no cost to the Employer. 

12.3  Should any inspected or tested Goods fail to conform to the specifications, the Employer may reject 

and the Contractor shall either replace the rejected Goods or make alterations necessary to meet 

specification requirements free of cost to the Employer. 

12.4  The Employer's right to inspect, test and, where necessary, reject the Goods after the  arrival at Site 

shall in no way be limited or waived by reason of the Goods having previously been inspected, tested 

and passed by the Employer or its Representative prior to the Goods shipment. 

12.5  Nothing in GCC Clause 6 shall in any way release the Contractor from any warranty or other 

obligations under this Contract. 

12.5  Manuals and Drawings 

12.6  Before the Goods and Services are taken over by the Employer, the Contractor shall supply 

operation and maintenance manuals together with drawings of the goods and equipment. These shall be 

in such detail as will enable the Employer to operate, maintain, adjust and repair all parts of the equipment 

as stated in the specifications. 

12.7  The manuals and drawings shall be in the English ruling language and in such form and numbers as 

stated in the contract. 

12.8  Unless and otherwise agreed, the goods and equipment shall not be considered to be completed 

for the purpose of taking over until such manuals and drawings have been supplied to the Employer. 

12.9  It shall be the obligation of the Contractor to train and familiarize the designated person by the 

Employer in regard to the operation manual and drawings. 

13.0 Insurance 

 

The Goods supplied under the Contract shall be fully insured in Indian Rupees against loss or damage incidental 

to manufacture or acquisition, transportation, storage and delivery. For delivery of goods at site, the 

insurance shall be obtained by the Contractor, for an amount not less than the Contract Price of the goods from 

“warehouse to warehouse” (final destinations) on “All Risks” basis including War risks and strikes. 

14.0 Transportation, Demurrage Wharfage, Etc. 

 

Contractor is required under the Contract to transport the Goods to place of destination defined as Site. 

Transport to such place of destination in India including insurance, as shall be specified in the Contract, 

shall be arranged by the Contractor, and the related cost shall be included in the Contract Price. 

Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and 

regulations, labour laws etc. Successful bidder indemnify CESL for any accident, injury met by its labour, 

employee or any other person working for him. Any compensation sought by its labour, employee or any 

other person working for him shall be paid by successful bidder as per settlement solely. CESL has no 

role to play in this matter 

15.0 Warranty 

 

15.1  The Contractor warrants that the Goods supplied under this Contract are new, unused, of the most 

recent or current models and that they incorporate all recent improvements in design and materials 

unless provided otherwise in the Contract. The Contractor further warrants that all Goods supplied 

under this Contract shall have no defect arising from design, materials or workmanship (except  when  

the  design  and/or  material  is  required  by  the  Employer's Specifications) or from any act or omission 

of the Contractor, that may develop  under normal use of the supplied Goods in the conditions 

prevailing in the country of final destination. 

15.2  This  warranty  of  all  the  Works  shall  remain  valid  for 2  year  after  the Commissioning. The 

Contractor shall, in addition, comply with the performance  

and/or guarantees specified under the Contract. If for reasons attributable to  
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the Contractor, these guarantees are not attained in whole or in part, the  

Contractor shall: 

 

15.3   make such changes, modifications, and/or additions to the Goods or any part thereof as may be 

necessary in order to attain the contractual guarantees specified in the Contract at its own cost and 

expense and to carry out further performance tests in accordance with SCC Clause 2;  

OR 

15.4  pay liquidated damages to the Employer with respect to the failure to meet the contractual guarantees. 

 

15.5.  The Employer shall notify the Contractor in writing of any claims arising under this warranty. 

 

15.6  Upon receipt of such notice, the Contractor shall, within the period of 15 days and with all reasonable 

speed, repair or replace the defective Goods or parts thereof, free of cost at the ultimate destination. 

The Contractor shall take over the replaced parts/goods at the time of their replacement. No claim 

whatsoever shall lie on the Employer for the replaced parts/goods thereafter. In the event of any  

correction  of  defects  or  replacement  of  defective  material  during  the Warranty period, the 

Warranty for the corrected or replaced material shall be extended to a further period. 

 

15.7  If the Contractor, having been notified, fails to remedy the defect(s) within 15 days, the Employer 

may proceed to take such remedial action as may be necessary, at the Contractor's risk and expense 

and without prejudice to any other rights which the Employer may have against the Contractor under 

the Contract. The performance guarantee and liquidated damaged be entitled to be recovered without 

prejudice to other rights of the Employer. 

16.0.  Termination for Default 

 

16.1  The Employer may, without prejudice to any other remedy for breach of contract, by written 

notice of default sent to the Contractor, terminate the Contract in whole or part: 

16.2  if the Contractor fails to deliver any or all of the Goods and complete the Work within the period(s) 

specified in the Contractor within any extension thereof granted by the Employer pursuant to GCC 

Clause 20; or 

16.3  if the Contractor fails to perform any other obligation(s)/duties under the Contract. 

16.4  If the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract. 

16.5  In the event the Employer terminates the Contract in whole or in part, pursuant to GCC Clause 22.1, the 

Employer may procure, upon such terms and in such manner as it deems appropriate, Goods or Services 

similar to those undelivered,  and the Contractor shall be liable to the Employer for any excess costs 

for such similar  Goods  or  Services.  However, the Contractor shall continue the performance of the 

Contract to the extent not terminated. 

17.0. Settlement of Disputes  

 

17.1 Adjudicator 

 

17.1.1 If any dispute of any kind whatsoever shall arise between the CESL and the Implementing Partner in 

connection with or arising out of the Contract, including without prejudice to the generality of the 

foregoing, any question regarding its existence, validity or termination,  or  the  execution  of  the  

Facilities—whether  during  the progress of the Facilities or after  their completion and whether before 

or after the termination, abandonment or breach of the Contract—the parties shall seek to resolve any 

such dispute or difference by mutual consultation.   If the parties fail to resolve such a dispute or 

difference by mutual consultation, then the dispute shall be referred in writing by either party to the 

Adjudicator, with a copy to the other party. 

 

17.1.2 The Adjudicator shall give its decision in writing to both parties within twenty-eight (28) days of a 

dispute being referred to it. If the Adjudicator has done so, and no notice of intention to commence 

arbitration has been given by either the CESL or the Implementing Partner within fifty-six (56) days of 

such reference, the decision shall become final and binding upon the CESL and the Implementing 

Partner. Any decision that has    become final and binding shall be implemented by the parties forthwith. 
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17.1.3 Should the Adjudicator resign or die, or should the CESL and the Implementing Partner agree that the 

Adjudicator is not fulfilling its functions in accordance with the provisions of the Contract; another 

retired Judge of High Court/Supreme Court of India shall be jointly appointed by the CESL and the 

Implementing Partner as adjudicator under the Contract. Failing agreement between the two within 

twenty eight  (28)  days,  the  new  retired  judge  of  High  Court/Supreme Court of India shall be 

appointed as the Adjudicator under the Contract at the request of either party by the Appointing Authority 

specified in the SCC. The adjudicator shall be paid fee plus reasonable expenditures incurred in the 

execution of its duties as adjudicator under the contract. This cost shall be divided equally between the 

CESL and the Implementing Partner. 

 

 

17.2  Arbitration 

 

17.2.1 If either the CESL or the Implementing Partner is dissatisfied with the Adjudicator’s decision, or if the 

Adjudicator fails to give a decision within twenty-eight (28) days of a dispute being referred to it, then 

either the CESL or the Implementing Partner may, within  fifty-six  (56) days of such reference, give 

notice to the other party, with a copy for information to the Adjudicator, of its intention to com- mence 

arbitration, as hereinafter provided, as to the matter in dispute, and no arbitration in respect of this matter 

may be commenced unless such notice is given. 

 

17.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been given, in 

accordance with Sub-Clause 17.2.1, shall be finally settled by arbitration. Arbitration may be commenced 

prior to or after completion of the Facilities. 

 

17.2.3 Any dispute submitted by a party to arbitration shall be heard by an arbitration panel composed of three 

arbitrators, in accordance with the provisions set forth below.  

 

17.2.4 The CESL and the Implementing Partner shall each appoint one arbitrator, and these two arbitrators shall 

jointly appoint a third arbitrator, who shall chair the arbitration panel. If the two arbitrators do not succeed 

in appointing a third arbitrator within twenty-eight (28) days after the latter of the two arbitrators has 

been appointed, the third arbitrator shall, at the request of either party, be appointed by the Appointing 

Authority for arbitrator designated in the SCC.  

 

17.2.5 If one party fails to appoint its arbitrator within forty-two (42) days after the other party has named its 

arbitrator, the party which has named an arbitrator may request the Appointing Authority to appoint the 

second arbitrator.  

 

17.2.6 If for any reason an arbitrator is unable to perform its function, the mandate of the Arbitrator shall 

terminate in accordance with the provisions of applicable laws as mentioned in ITB Clause 7 (Governing 

Law) and a substitute shall be appointed in the same manner as the original arbitrator.  

 

17.2.7 Arbitration proceedings shall be conducted (i) in accordance with the rules of procedure designated in 

the SCC, (ii) in the place designated in the SCC, and (iii) in the language in which this Con-tract has 

been executed.  

 

17.2.8 The decision of a majority of the arbitrators (or of the third arbitrator chairing the arbitration, if there is 

no such majority) shall be final and binding and shall be enforceable in any court of competent 

jurisdiction as decree of the court. The parties thereby waive any objections to or claims of immunity 

from such enforcement.  

 

17.2.9 The arbitrator(s) shall give reasoned award.  

 

17.3  Notwithstanding any reference to the Adjudicator or arbitration herein, 

 

 the parties shall continue  to  perform  their  respective  obligations under the Contract unless 

they otherwise agree 

 the CESL shall pay the Implementing Partner any monies due to the Implementing Partner. 
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18.0 MSME Bidder 

 

Are you registered as MICRO, SMALL or MEDIUM Enterprise under MSMED Act 2006?  

If YES, 

A) Please indicate relevant category with copy 

of documentary proof issued by the concerned authorities: 

B) Does your firm fall under MSE’s owned by SC/ST 

Entrepreneurs. If so, enclose a copy of documentary evidence: 

 

IN ADDITION TO ABOVE FOLLOWING WILL ALSO BE APPLICABLE FOR CONSULTANCY/PROJECT 

MANAGEMENT CONTRACT SERVICES.  

19.0 THIRD-PARTY CONSULTANCY SERVICES 

 

The Employer (CESL) is obliged, at its own expense, to make the necessary provision for the performance of 

those services by third parties commissioned by it, as described in Special Conditions of Contract  

20.0 SCOPE OF SERVICES  

 

20.1  The Consultant shall deliver the Services in full and on time. 

20.2  The Services to be performed by the Consultant encompass all the part services described and explained 

in Special Conditions of Contract, Terms of Reference plus Tender Documents and The Consultant's bid. 

Furthermore, the Consultant must deliver all the standard and special services as defined intender RfP. 

20.3  The Consultant shall work together with third parties wherever commissioned by the Employer. The 

Employer is not responsible for these third parties or their performance, when the work is assigned to 

consultant to co-ordinate with them. In addition, the Consultant must comprehensively coordinate their 

services with its own services, as far as possible. 

20.1  STANDARD AND SPECIAL SERVICES 

20.1.1 In addition to the Services specified explicitly in the Contract, the Consultant shall also perform all other 

services, if necessary, that are not listed under the contractual services, but are customarily required in 

order to properly discharge the contractual obligations ("standard services"). The standard services shall 

be fully compensated through the Agreed Remuneration in the contract. 

20.1.2  "Special Services" are services that are not included under the contractual or standard services, but must 

necessarily be delivered by the Consultant in order to properly perform its duties under the Contract, 

because the external circumstances of service delivery have changed unexpectedly, or because the 

Employer has suspended the Services Force Majeure or because the Employer, with the prior consent of 

CESL, requires services that were not included in the invitation to tender but are necessary.  

  No extra cost is payable to fulfill the standard and / or special services. 

20.2  DUE DILIGENCE 

20.2.1 Except where otherwise stipulated in this Contract, or otherwise legally stipulated within the country or 

within another legal system (including the legal system in the Consultant's jurisdiction) by provisions 

that impose higher demands than this Contract, when performing its obligations under this Contract the 

Consultant shall exercise due diligence and provide the Services in compliance with professional practice 

and to the recognized quality standards, in accordance with current scientific and generally accepted 

engineering standards. The Consultant must document its work, the progress of the Project and the 

decisions it takes in an appropriate form that is acceptable to the Employer, bearing in mind the 

requirements of tender/RfP/Letter of Award. 

20.3  REPORTING 

20.3.1 The Consultant shall inform the Employer promptly of all extraordinary circumstances that arise during 

the performance of the services and of all matters requiring CESL approval. The consultant is to make 

reports as defined in scope of work and submit the same as per timelines defined in the contract. 

20.4  STAFFING 

20.4.1 The Consultant shall employ the staff specified in bid [Staffing Schedule] to implement performance of 

the Services. The list of designated key staff and any changes to it shall require the prior written approval 

of the Employer. 
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20.4.2 The Employer may require the Consultant to terminate the contract of, or replace, any staff member who 

fails to meet the requirements as per contract. Any such demand must be submitted in writing to the 

Consultant stating the reasons for it. 

20.4.3 If staff employed by the Consultant need to be replaced, the Consultant shall ensure that the staff member 

in question is replaced promptly by an individual who possesses at least equivalent qualifications. 

20.4.4 If any one of the Consultant's staff falls ill for more than one month and this jeopardizes the performance 

of this Contract by the Consultant, the Consultant shall replace this staff member with another staff 

member who possesses at least equivalent qualifications. 

20.4.5 Staff shall only be replaced after prior approval by the Employer, such approval not to be unreasonably 

withheld. The exchange, replacement, or planned dispensation of replacement (as exception to existing 

rules) of key staff specified by name shall require the prior approval of CESL. 

20.4.6 If the Consultant must terminate the contract of, or replace, any staff during the Contract period, the costs 

thus accrued shall be borne by the Consultant, except where staff are removed or replaced at the 

Employer's request. In this case, the Employer shall meet the costs of replacing the staff member, unless 

the staff member in question does not meet the requirements.  

20.5  CONTACT PERSON OF THE CONSULTANT 

 

20.5.1 The Consultant shall appoint for the exercise ofall rights and obligations arising from this Contract a 

natural person as its contact person for the Employer under this Contract. 

 

20.5.2 The Consultant shall specify and provide respective contact data to the Employer - for an individual at 

the Consultant's place of business who can be reached at any time in cases of emergency or crisis as well 

as a deputy of the Consultant. The Consultant shall notify the Employer without delay of any change of 

elected person or their contact data. 

21.0 INDEPENDENCE OF THE CONSULTANT 
 

21.1  The Consultant undertakes that neither the Consultant nor any enterprise associated with the Consultant 

shall bid for the Project as manufacturer, supplier, or building contractor. This prohibition also applies 

to any bidding for any further consulting services, insofar as such consulting services might lead to a 

restriction of competition or a conflict of interests. Any violation of this stipulation may lead to the 

immediate cancellation of this Contract and require the reimbursement of any and all costs incurred by 

the Employer up to the time of such violation as well as compensation for any and all losses and damages 

incurred by the Employer as a result of such cancellation. 

22.0 COMMENCEMENT AND COMPLETION 
 

22.1.1 The Consultant shall begin performing the Services on the prescribed date on which execution of the 

Contract shall take place, but not earlier than and without undue delay after the Contract has come into 

force. The Consultant shall deliver the Services in accordance with the time schedule in the bid [Time 

Schedule for the Performance of the Services defined in SCC], and shall complete the Services within 

the Completion Period, subject to any further extensions to this Contract accorded by employer. 

22.1.2 In relation to optional services (if any), the Consultant shall commence delivery of the optional services 

not earlier than upon receipt of notification from the Employer,  

22.1.3 Any change to the time schedule [Time Schedule for the Performance of the Services] due to a reasonable 

request by either party shall be mutually agreed upon in writing. 

23.0 FORCE MAJEURE 

 

In addition to Force Majeure defined in clause 2.26, following will also be applicable for consultancy work. 

 

23.1 In the event of Force Majeure, the contractual obligations, as far as affected by such event, shall be suspended 

for as long as performance remains impossible due to the Force Majeure, provided that one party to the 

Contract receives notification of the Force Majeure event from the other party within two weeks after its 

occurrence and both the parties agree for that to be a force majeure. Any and all liability of the Consultant 

for damages arising due to its absence caused by the Force Majeure is excluded. 
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23.2 In the event of Force Majeure, the Consultant shall be entitled to an extension of the Contract equal to the 

delay caused by such Force Majeure. If the performance of the Services is rendered permanently impossible 

by the Force Majeure, both parties to this Contract shall be entitled to terminate the Contract on mutual 

agreement basis only. 

23.3 In case of suspension or termination of the Contract due to Force Majeure, the Services performed up to the 

time of the Force Majeure and all necessary expenditure (which is evidenced) of the Consultant arising from 

the discontinuing of the Services shall be invoiced on the basis of contractual prices subject to employer 

agreement with the work. Neither party shall make any further claims. 

24.0 SUSPENSIONS OR TERMINATION 
 

24.1 The Employer may fully or partially suspend the Services or terminate this Contract after serving written 

notice of at least 30 days. In this event, the Consultant must immediately take all measures necessary to 

ensure that the Services are discontinued and the expenditure minimized. The Consultant shall hand over all 

reports, drafts and documents to be drawn up by the date in question to the Employer. In case of termination 

Force majeure shall apply mutatis mutandis. 

24.2 If the Consultant fails to meet its contractual obligations without sufficient reason; in accordance with 

the Contract; or on time, the Employer may serve a notice upon the Consultant and request it to duly perform 

its Services. If the Consultant fails to remedy the performance deficit within a period of 21 days of having 

been called upon to do so by the Employer, the Employer shall be entitled, after this period has elapsed, to 

terminate the Contract by written notice. 

24.3 If the termination of the Contract is due to a default on the part of the Consultant, the Consultant shall be 

entitled to demand the Agreed Remuneration for the Services performed until the date of termination but not 

yet remunerated. The Employer shall be entitled to demand compensation for the direct damages caused by 

the default. 

25.0 REMUNERATION OF THE CONSULTANT 

 

The Consultant shall receive the remuneration agreed in the Special Conditions and bid price schedule for 

performing the Services owed under this Contract, subject to the conditions listed therein and the conditions 

below.  

26.0 TERMS OF PAYMENT 

 

Except where otherwise agreed in the Special Conditions, the Employer shall pay the Consultant's remuneration 

as follows: 

(a) Advance payment, due within 30 days of award of Contract upon presentation of an invoice 

against equivalent advance bank guarantee, if mentioned in SCC. 

(b) Payments based on deliverables as per tender/SCC or as agreed upon in amendments. 

(c) The final payment shall be made after the Services have been performed in full and 

confirmation had been provided by the Employer to that Consultant. 

27.0 METHOD OF PAYMENT 

 

Payment shall be made according to the conditions set out in the Special Conditions or as agreed upon. 

28.0 INSURANCE AGAINST LIABILITY AND DAMAGES 

 

The Consultant is advised to take out insurance for the period of the Contract, on the terms specified in the 

Special Conditions, including, but not limited to, the following: 

a) Professional liability insurance; 

b) Personal liability insurance; 

c) Equipment insurance covering loss of or physical damage to all equipment acquired, used, 

provided or paid for by the Employer within the context of this Contract; and 

d) Motor vehicle third party liability insurance and motor vehicle comprehensive insurance 

for the vehicles acquired in connection with this Contract. 

 

CESL will not be responsible in case any accident/ mis-happenings with consultant employee or contract person 

and for any equipment damage or theft occurs and in no case CESL shall pay for it.  
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In case of any contradiction in ITB and SCC, then SCC will prevail. 

LIST OF ACRONYMS 

EMD:    Earnest Money Deposit 

EoI:       Expression of Interest 

SCC:     Special Conditions of Contract 

INR:      Indian Rupees 

IST:       Indian Standard Time 

LED:     Light Emitting Diodes 

LoI:       Letter of Intent 

LoA: Letter of Acceptance  

MoU:     Memorandum of Understanding 

MoP:      Ministry of Power 

RECL:    Rural Electrification Corporation Ltd 

CESL: Energy Efficiency Services Ltd 

CESL : Convergence Energy Services Ltd 

O&M:     Operation & Maintenance 

RfP:       Request for Proposal 

R&M:     Repair & Maintenance 

SD:        Security Deposit 

CPG: Contract Performance Guarantee 

FTL: Fluorescent Tube Light 

SVL: Sodium Vapor Lamp  

PMA:  Project Management Agency 
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A. Contract and Interpretation 

1. 

 
Definitions 

1.1 The following words and expressions shall have the meanings hereby assigned to them:  

 

“Contract” means the Contract Agreement entered into between the CESL   and   the Implementing Partner, 

together with the Contract Documents referred to therein; they shall constitute the Contract, and the term “the 

Contract” shall in all such documents be construed accordingly. 

 

“Contract Documents” means the documents listed in Article. 1.1 (Contract Documents) of the Form of Contract 

Agreement (including any amendments thereto).  

 

“GCC” means the General Conditions of Contract hereof.  

 

“SCC” means the Special Conditions of Contract.  

 

“Day” means calendar day of the Gregorian calendar.  

 

“Month” means calendar month of the Gregorian calendar. 

 

“Employer” means CESL, New Delhi/Noida and includes the legal successors or permitted assigns of  the CESL. 

 

 “Project Manager” means the person appointed by the CESL in the manner provided in GCC Sub-Clause 17.1 

(Project Manager) hereof and named as such in the SCC to perform the duties delegated by the CESL. 

 

 “Contractor or Implementing Partner” means the person(s) whose bid to perform the Contract has been accepted 

by the CESL and is named as such in the Con- tract Agreement, and includes the legal successors or permitted 

assigns of the Implementing Partner. 

 

“Contractor or Implementing Partner’s Representative” means any person nominated by the Implementing Partner 

and approved by the CESL in the manner provided in GCC Sub- Clause 17.2 (Implementing Partner’s 

Representative   and Construction Manager) hereof to perform the duties delegated by the Implementing Partner. 

 

 “Sub Contractor or Sub Implementing Partner,” including vendors, means any person to whom execution  of any 

part of the Facilities, including preparation of any  design  or supply  of  any  Plant and Equipment, is sub-

contracted directly or indirectly by the Implementing Partner, and includes its legal successors or permitted 

assigns. 

 

 “Adjudicator” means the person or persons named as such in the SCC to   make   a decision on or to settle any 

dispute or difference between the CESL and the Implementing Partner referred to him  or  her  by  the  parties 

pursuant to GCC Sub-Clause 6.1 (Adjudicator) hereof. 

 

“Contract Price” means the sum specified in Article 2.1 (Contract Price) of the Contract Agreement, subject to 

such additions and adjustments thereto or deductions there from, as may be made pursuant to the Con-tract. 

 

 

“Facilities” means the Plant and Equipment to be supplied and installed, as well as all the Installation Services to 

be carried out by the Implementing Partner under the Contract. 

 

“Plant and Equipment” means permanent plant, equipment, machinery, apparatus, articles and things of all kinds 

to be provided and incorporated in the Facilities by the Implementing Partner under the Contract (including the 

spare parts to be supplied by the Implementing Partner under GCC Sub-Clause 7.3 here-of), but does not include 

Implementing Partner’s Equipment. 

 

“Installation Services” means all those services ancillary to the supply of the Plant and Equipment for the 

Facilities, to be provided by the Implementing Partner under the Contract; e.g., transportation and provision of 

marine or other similar insurance, inspection, expediting, Site preparation works (including the provision and use 
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of Implementing Partner’s Equipment and the supply of all construction materials required), installation, testing, 

pre-commissioning, commissioning, operations, maintenance, the provision of operations and maintenance 

manuals, training of CESL's Personnel etc. 

 

“Contractor or Implementing Partner’s Equipment” means all plant, facilities, equipment, machinery, tools, 

apparatus, appliances or things of every kind required in or for installation, completion and maintenance of 

Facilities that are to be provided by the Implementing Partner, but does not include Plant and Equipment, or other 

things intended to form or forming part of the Facilities. 

 

“Site” means the land and other places upon which the Facilities are to be installed, and such other land or places 

as may be specified in the Contract as forming part of the Site. 

 

“Effective Date” means the date from which the Time for Completion shall be determined as stated in Article 3 

(Effective Date for Determining Time for Completion) of the Form of Contract Agreement. 

 

“Time for Completion” means the time within which Completion of the Facilities as a whole (or of a part of the 

Facilities where a separate Time for Completion of such part has been prescribed) is to be attained in accordance 

with the stipulations in the SCC and the relevant provisions of the Contract. 

 

“Completion” means that the Facilities (or a specific part thereof where specific parts are specified in the SCC) 

have been completed operationally and structurally and put in a tight and clean condition, and that all work in 

respect of Pre-commissioning of the Facilities or such specific part thereof has been completed; and 

Commissioning has been attained as per Technical Specifications. 

 

“Pre-commissioning”  means  the  testing,  checking  and  other requirement specified in the Technical 

Specifications that are to be  carried out by the Implementing Partner in preparation for Commissioning  as 

provided  in GCC Clause 24 (Completion) hereof. 

 

Commissioning” means trial/intial operation of the Facilities or any part thereof by the Implementing Partner, which 

operation is to be carried out by the Con tractor as provided in GCC Sub-Clause 25.1 (Commissioning) hereof, for 

the purpose of carrying out Guarantee Test(s). 

 

“Guarantee Test(s)” means the test(s) specified in the Technical Specifications to be carried out to ascertain 

whether the Facilities or a specified part thereof is able to attain the Functional Guarantees specified in the 

Technical Specifications in accordance with  the provisions of GCC Sub Clause 25.2 (Guarantee Test) hereof. 

 

Operational Acceptance” means the acceptance by the CESL of the Facilities (or any part of the Facilities where 

the Contract provides for acceptance of the Facilities in parts), which certifies the  Implementing Partner’s  

fulfilment  of  the  Contract  in  respect  of Functional  Guarantees  of  the Facilities  (or the relevant part thereof) 

in accordance with the provisions of GCC Clause 28 (Functional   Guarantees)   hereof  and  shall  include 

deemed acceptance in accordance with GCC Clause 25 (Commissioning and Operational Acceptance) hereof. 

 

Defect  LiabilityPeriod”  means  the period of validity of the warrantiesgiven by the Implementing Partner  

commencing at Completion of the Facilities  or a part thereof, during which the Implementing Partner is 

responsible for   defects with  respect  to the Facilities (or the relevant  part  thereof)as provided in GCC Clause 

27 (Defect Liability) hereof. 

 

2. Contract Documents 
 

2.1 Subject to Article1.2 (Order of Precedence) of the Contract Agreement all documents forming part of the 

Contract (and all parts thereof) are intended to be correlative, complementary and mutually explanatory. The 
Contract shall be read as a whole. 

 
2.2 The Contract will be signed in three originals and the Implementing Partner shall be provided with one signed 
original and the rest will be retained by the CESL. 

 
2.3 The  Implementing Partner  shall  provide  free  of  cost  to  the  CESL  all  the  engineering data, drawing and 
descriptive materials submitted with the bid,in  at  least  five  (5)  copies  to  form  a  part  of  the  Contract  
immediately after Notification of Award/ letter of Award. 

 
2.4 Subsequent  to  signing  of  the  Contract,  the  Implementing Partner  at  his  own  cost shall  provide  the  CESL  
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with  at  least  five(05)  true  copies  of Contract  Agreement  within  thirty  (30)  days  after  signing  of  the  Contract. 
 

3. Interpretation 
 
3.1 Language 
 
3.1.1 Unless the Implementing Partner is a national of the CESL’s country and the CESL and the Implementing 

Partner agree to use the local language, all Contract Documents, all correspondence and communications to be 
given, and all other documentation to be prepared and supplied under the Contract shall be written in English, and 
the Contract shall be construed and interpreted in accordance with that language. 

 
3.1.2 If any of the Contract Documents, correspondence or communications are prepared in any language other than 
the governing language under GCC Sub-Clause 3.1.1 above, the English translation of such documents, 
correspondence or communications shall prevail in matters of interpretation. 
 
3.2 Singular and Plural 

The singular shall include the plural and the plural the singular, except where the context otherwise requires. 
 
3.3 Headings 

The headings and marginal notes in the General Conditions of Contract are included for ease of reference, and 
shall neither constitute a part of the Contract nor affect its interpretation. 
 
3.4 Persons 

Words importing persons or parties shall include firms, corporations and government entities. 
 
3.5 Inco terms 

Unless inconsistent with any provision of the Contract, the meaning  of any trade term and the rights and 
obligations of parties there under shall be as prescribed by Incoterms. 
 
Inco terms means international rules for interpreting trade terms published by the International Chamber of 
Commerce (latest edition), 38 Cours Albert 1er, 75008 Paris, France. 
 
3.6 Construction of the Contract 
 
3.6.1 The  Contracts  to  be  entered  into  between  the  CESL  and  the successful  bidder  shall  be  as  under  

: 
 

i) First Contract: For Ex-works (India) supply of plant and equipment and accessories by bidder including 

mandatory spares and spares to be supplied during warranty  

ii) Second Contract: for providing all services i.e. loading, inland/air/shipment transportation for delivery at 

site, inland/air/shipment transit insurance, unloading, storage, handling at site, installation, insurance covers 

other than inland transit insurance, testing, commissioning and conducting Guarantee tests in respect of all 

the equipments supplied under the 'First Contract' and all other services including civil works, if any,  as 

specified in the Contract Documents including sales tax and duties as asked in price bid in section IV. It will 

also cover cost for Repair and Maintenance and equipmentsand/or additional warranty, where ever asked 

for ,supplied under the 'First Contract' and all other services including civil works, if any, as specified in the 

Contract Documents. All items in second contract must be quoted including service tax.  

iii) Third Contract: For providing all services including Awareness programme for public/stake 

holders/workshops/printing brochure and other materials, Survey cost, Monitoring and verification cost, scrap 

disposal cost, arrangement of office at both sites and Statuary agencies cost including service tax. 

All the above Contracts will contain a cross-fall breach clause specifying that breach of one Contract will 

constitute breach of the other Contracts which will confer a right on the Employer to terminate the other 

Contracts also at the risk and the cost of the contractor /Implementing Partner for the Project, for which 

awards have been made. 

In case, value of second contract viz transportation, insurance is lower or the supply cost includes 

transportation, insurance etc than three contract may be merged in two contract. 

Arbitration: 1. Appointing authority for adjudicator: MD, CESL 
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 2. The place of arbitration shall be: New Delhi 

Prices are to be quoted as Firm during currency of contract. No price adjustment is allowed. 

General: 

1. In case of investment partner, A project manager is to be deputed from their side for co-coordinating 
activities. 

2. Word Implementing Partner for any Project used in General Conditions of contract includes persons 
of Investment partner, executing and implementing agencies etc 

3. Notification of award  means Letter of Intent and Letter of award 
 

3.6.2 The award of separate Contracts shall not in any way dilute the responsibility of the Implementing 

Partner for the successful completion of the Facilities as per Contract Documents and a breach 

in one Con-tract shall automatically be construed as a breach of the other Contract(s) which will 

confer a right on the CESL to terminate the other Contract(s) also at the risk and the cost of the 

Implementing Partner.  

 

3.7 Entire Agreement  
 

Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the entire agreement between the 

CESL and Implementing Partner with respect to the subject matter of Contract and supersedes all 

communications, negotiations and agreements (whether written or oral) of parties with respect thereto 

made prior to the date of Contract.  

 

3.8 Amendment 
 

No amendment or other variation of the Contract shall be effective unless it is in writing, is dated, 

expressly refers to the Contract, and is signed by a duly authorized representative of each party here 

to.  

 

  3.9 Independent Contractor or Implementing Partner 
   

The Implementing Partner shall be an independent Implementing Partner performing the Contract. The 

Contract does not create any agency, partnership, joint venture or other joint relationship between the 

parties here to.  

 

Subject to the provisions of the Contract, the Contractor or Implementing Partner shall be solely 

responsible for the manner in which the Contract is performed. All employees, representatives or Sub 

Contractor or Sub Implementing Partners engaged by the Implementing Partner in connection with the 

performance of the Contract shall be under the complete control of the Implementing Partner and shall 

not be deemed to be employees of the CESL, and nothing contained in the Contract or in any 

subcontract awarded by the Implementing Partner shall be construed to create any contractual 

relationship between any such employees, representatives or Sub Contractor or Sub Implementing 

Partners and the CESL. 

 

3.10 Joint Venture or Consortium  
 

If the Implementing Partner is a joint venture or consortium of two or more firms, all such firms shall be 

jointly and severally bound to the CESL for the fulfilment of the provisions of the Contract and shall 

designate one of such firms to act as a leader with authority to bind the joint venture or consortium. The 

composition or the constitution of the joint venture or consortium shall not be altered without the prior 

consent of the CESL.  

 
3.11 Non-Waiver  
 

3.11.1Subject to GCC Sub-Clause 3.11.2 below, no relaxation, forbearance, delay or indulgence by 

either party in enforcing any of the terms and conditions of the Contract or the granting of time by either 

party to the other shall prejudice, affect or restrict the rights of that party under the Contract, nor shall 

any waiver by either party of any breach of Contract operate as waiver of any subsequent or continuing 

breach of Contract. 
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3.11.2Any  waiver  of  a  party’s  rights,  powers  or  remedies  under  the Contract must be in writing, must be 

dated and signed by an authorized representative of the party granting such waiver, and must specify the 

right and the extent to which it is being waived. 

 

3.12 Severability 

If  any  provision  or  condition  of  the  Contract  is  prohibited  or  rendered invalid or unenforceable, such 

prohibition, invalidity or unenforceability shall not affect the validity or enforceability of any other provisions 

and conditions of the Contract. 

 

3.13 Country of Origin 

“Origin” means the place where the materials, equipment and other supplies for the Facilities are mined, 

grown, produced or manufactured, and from which the services are provided. 

 

4. Notices 

 

4.1Unless otherwise stated in the Contract, all notices to be given under the Contract shall be in writing, 
and shall be sent by personal delivery, airmail post, special courier, cable, telegraph, telex, facsimile or 
Electronic Data Interchange (EDI) to the address of the relevant party set out in the Contract Coordination 
Procedure to be finalised pursuant to GCC Sub-Clause 17.2.3.1, with the following provisions. 
 

4.1.1Any notice sent by cable, telegraph, facsimile or shall be confirmed within two (2) days  after despatch 
by notice sent by airmail/ post  or  special  courier,  except  as  otherwise  specified  in  the Contract. 
 

 4.1.2Any notice sent by airmail post or special courier shall be deemed (in the absence of     evidence of 
earlier receipt) to  have  been delivered ten (10) days after despatch.   In proving the fact of despatch, it shall 
be sufficient to show that the envelope containing such notice was properly addressed, stamped and conveyed 
to the postal authorities or courier service for transmission by airmail or special courier. 
 
 4.1.3Any notice delivered personally or sent by telegraph, facsimile shall be deemed to have been delivered 
on date of its despatch. 
 
4.1.4Either party may change its postal, cable, telex, facsimile or EDI address or addressee for receipt of such 
notices by ten (10) days’ notice to the other party in writing.  
 

4.2Notices  shall  be  deemed  to  include  any  approvals,  consents,  instruction orders  and certificates  to be 
given under the Contract. 
 

5. Governing Law 
 

5.1The Contract shall be governed by and interpreted in accordance withlaws in force in India. The Courts 
of Delhi shall have exclusive jurisdictionin all matters arising under the Contract. 
 

6. Settlement of Disputes  
 
6.1 Adjudicator 

6.1.1 If any dispute of any kind whatsoever shall arise between the CESL and the Implementing Partner in 
connection with or arising out of the Contract, including without prejudice to the generality of the foregoing, 
any question regarding its existence, validity or termination,  or  the  execution  of  the  Facilities—whether  
during  the progress of the Facilities or after  their completion and whether before or after the termination, 
abandonment or breach of the Contract—the parties shall seek to resolve any such dispute or difference 
by mutual consultation.   If the parties fail to resolve such a dispute or difference by mutual consultation, 
then the dispute shall be referred in writing by either party to the Adjudicator, with a copy to the other party. 
 

6.1.2 The Adjudicator shall give its decision in writing to both parties within twenty-eight (28) days of a dispute 
being referred to it. If the Adjudicator has done so, and no notice of intention to commence arbitration has been 
given by either the CESL or the Implementing Partner within fifty-six (56) days of such reference, the decision 
shall become final and binding upon the CESL and the Implementing Partner. Any decision that has    become 
final and binding shall be implemented by the parties forthwith. 
 
6.1.3 Should the Adjudicator resign or die, or should the CESL and the Implementing Partner agree that the 
Adjudicator is not fulfilling its functions in accordance with the provisions of the Contract; another retired Judge 
of High Court/Supreme Court of India shall be jointly appointed by the CESL and the Implementing Partner as 
adjudicator under the Contract. Failing agreement between the two within twenty  eight  (28)  days,  the  new  
retired  judge  of  High  Court/Supreme Court of India shall be appointed as the Adjudicator under the Contract 
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at the request of either party by the Appointing Authority specified in the SCC. The adjudicator shall be paid 
fee plus reasonable expenditures incurred in the execution of its duties as adjudicator under the contract. This 
cost shall be divided equally between the CESL and the Implementing Partner. 
 
6.2 Arbitration 
 

6.2.1 If either the CESL or the Implementing Partner is dissatisfied with the Adjudicator’s decision, or if the 
Adjudicator fails to give a decision within twenty-eight (28) days of a dispute being referred to it, then either the 
CESL or the Implementing Partner may, within  fifty-six  (56) days of such reference, give notice to the other 
party, with a copy for information to the Adjudicator, of its intention to com- mence arbitration, as hereinafter 
provided, as to the matter in dispute, and no arbitration in respect of this matter may be commenced unless 
such notice is given. 
 

6.2.2 Any dispute in respect of which a notice of intention to commence arbitration has been given, in 

accordance with GCC Sub-Clause 6.2.1, shall be finally settled by arbitration. Arbitration may be commenced 

prior to or after completion of the Facilities. 

 

In  case  the  Contractor  is  a  Public  Sector  Enterprise  or  a  Government Department 

 

6.2.3 In case the Contractor is a Public Sector Enterprise or a Government Department, the dispute shall be 

shall be referred for resolution in Permanent Machinery for Arbitration(PMA) of the Department of Public 

Enterprise, Government of India. Such dispute or difference shall be referred by either party for Arbitration 

to the sole Arbitrator in the Department of Public Enterprises to be nominated by the Secretary to the 

Government of India in-charge of the Department of Public Enterprises. The award of the Arbitrator shall be 

binding upon the parties to the dispute, provided, however, any party aggrieved by such award may make a 

further reference for setting aside or revision of the award to the Law Secretary, Department of Legal Affairs, 

Ministry of Law & Justice, Government of India. Upon such reference the dispute shall be decided by the 

Law Secretary or the Special Secretary/Additional Secretary, when so authorized by the Law Secretary, 

whose decision shall bind the Parties finally and conclusively. The Parties to the dispute 

will share  equally  the  cost  of  arbitration  as  intimated  by  the  Arbitrator. 

 

In  case  the  Contractor  is  not  a  Public  Sector  Enterprise or  a  Government Department 

 

6.2.4 In all other cases, any dispute submitted by a party to arbitration shall be heard by  an  arbitration panel  

composed  of  three  arbitrators,  in  accordance  with  the provisions set forth  below. 

 

6.2.5 The Employer and the Contractor shall each appoint one arbitrator, and these two arbitrators  shall  

jointly  appoint  a  third  arbitrator,  who  shall  chair  the  arbitration panel. If the two  arbitrators do not 

succeed in appointing a third arbitrator within twenty-eight (28) days after the  latter of the two arbitrators has 

been appointed, the third arbitrator shall,  at  the  request  of  either  party,  be  appointed  by  the Appointing 

Authority for arbitrator designated in the SCC. 

 

6.2.6 If one party fails to appoint its arbitrator within forty-two (42) days after the other party has named its 

arbitrator, the party which  has  named  an  arbitrator  may request the Appointing  Authority to appoint the 

second arbitrator. 

 

6.2.7 If for any reason an arbitrator is unable to perform its function, the mandate of the Arbitrator shall 

terminate in accordance with the provisions of applicable laws as mentioned in GCC Clause 5(Governing 

Law) and a substitute shall be appointed in the same manner as the original arbitrator. 

 

6.2.8 Arbitration  proceedings  shall  be  conducted  in  accordance  with  The  Arbitration  and Conciliation  

Act, 1996 and its subsequent thereof. The venue of arbitration shall be New Delhi. 

 

6.2.9 The decision of a majority of the arbitrators (or of the third arbitrator chairing the arbitration panel, if 

there is no such majority) shall be final and binding and shall be enforceable in any court of competent 

jurisdiction as decree of the court. The parties thereby  waive  any  objections  to  or  claims  of  immunity  

from  such enforcement. 

 

6.2.10 The arbitrator(s) shall give reasoned award. 

 

Notwithstanding any reference to the Adjudicator or arbitration herein, 
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the parties shall continue to perform their respective obligations under the Contract unless they otherwise 

agree 

 

the Employer shall pay the Contractor any monies due to the Contractor. 

 

B. Subject Matter of Contract 

 

7. Scope of Facilities  

 

7.1 Unless otherwise expressly limited in the Technical Specifications, the Implementing Partner’s obligations 

cover the provision of all Plant and Equipment and  the  performance  of all Installation Services required for the 

design, the manufacture (including procurement, quality assurance, construction, installation, associated civil 

works, Recommissioning and delivery) of  the  Plant  and  Equipment  and  the  installation,  completion,  

commissioning and performance testing of the Facilities in accordance with  the plans, procedures, specifications, 

drawings, codes and any other documents as specified  in the Technical Specifications.  Such specifications 

include, but are not limited to, the provision of supervision and engineering services; the supply of labour, 

materials, equipment, spare parts (as specified in GCC Sub-Clause 7.3 below) and accessories;  Implementing 

Partner’s Equipment; construction utilities and supplies; temporary materials, structures and facilities; 

transportation (including, without limitation, unloading and  hauling  to,  from  and  at  the  Site);  and  storage,  

except  for  those supplies, works and services that will be provided or performed by the CESL, as set forth in 

Appendix 6 (Scope of Works and Supply by the CESL) to the Contract Agreement. 

 

7.2 The Contractor or Implementing Partner shall, unless specifically excluded in the Contract, perform  all  such  

work  and/or  supply  all  such  items  and  materials  not specifically mentioned in the Contract but that can be 

reasonably   inferred  from the Contract as being required for attaining Completion of the Facilities  as  if  such  

work  and/or  items  and  materials  were  expressly mentioned in the Contract. 

 

7.3 In  addition  to  the  supply  of  Mandatory  Spare  Parts if asked and warranty spares  included  in  the 
Contract, the Implementing Partner agrees to supply spare parts required for the operation and maintenance of 
the Facilities. However, the identity, specifications and quantities of such spare parts and the terms and conditions 
relating to the supply thereof are to be agreed between the CESL and the Implementing Partner, and the price of 
such if asked spare parts shall be that given in Price Schedule which shall be added to the Contract Price. The 
price of such spare parts shall include the purchase price there for and other costs and expenses (including the 
Implementing Partner’s fees) relating to the supply of spare parts.  The prices of spares covered under the Price 
Schedule shall be kept valid for a period as specified in SCC. 
 
7.3.1 The Contractor / Implementing Partner agrees that the spare parts recommended by him for 3 years 

operation and quoted in price Schedule shall be supplied by him at the same terms and conditions as are 

otherwise applicable to this Contract. Further, the Implementing Partner also agrees to supply spare parts 

required for the operation and maintenance of the Facilities as per provision of subsequent paragraphs of this 

Sub-Clause.  

 

7.3.1.1 All the spares for the equipment under the Contract will strictly conform to the Specification and other 

relevant documents and will be identical to the corresponding main equipment/components supplied under the 

Contract and shall be fully interchangeable. 

 

7.3.1.2 All the mandatory spares covered under the Contract shall be produced along with the main equipment 

as a continuous operation and the delivery of the spares will be effected along with the main equipment in a 

phased manner and the delivery would be completed by the respective dates for the various categories of 

equipment as per the agreed network. In case of recommended spares the above will be applicable provided the 

orders for the recommended spares have been placed with the Implementing Partner prior to commencement of 

manufacture of the main equipment.  

 

7.3.1.3 The Implementing Partner will provide the CESL with the manufacturing drawings, catalogues, assembly 

drawings and any other document required by the CESL so as to enable the CESL to identify the recommended 
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spares. Such details will be furnished to the CESL as soon as they are prepared but in any case not later than 

six months prior to commencement of manufacture of the corresponding main equipment.  

 

7.3.1.4 To enable the CESL to finalise the requirement of recommended spares which are ordered subsequent 

to placement of order for main equipment/plant, in addition to necessary technical details, catalogue and such 

other information brought-out herein above, the Implementing Partner will also provide a justification in support 

of reasonableness of the quoted prices of spares which will, inter-alia, include documentary evidence that the 

prices quoted by the Implementing Partner to the CESL are not higher than those charged by him from other 

customers in the same period.  

 

7.3.1.5 In addition to the spares recommended by the Implementing Partner, if the CESL further identifies certain 

items of spares, the Implementing Partner will submit the prices and delivery quotation for such spares within 

thirty (30) days of receipt of such request with a validity period of six (6) months for consideration by the CESL 

and placement of order for additional spares if the CESL so desires.  

 

7.3.1.6 The quality plan and the inspection requirement finalised for the main equipment will also be applicable 

to the corresponding spares.  

 

7.3.1.7 The Contractor or Implementing Partner will provide the CESL with all the addresses and particulars of 

his sub-suppliers while placing the order on vendors for items/components/equipment covered under the Contract 

and will further ensure with his vendors that the CESL, if so desires, will have the right to place order for spares 

directly on them on mutually agreed terms based on offers of such vendors.  

 

7.3.1.8 The Contractor or Implementing Partner shall guarantee the long term availability of spares to the CESL 

for the full life of the equipment covered under the Con-tract. The Implementing Partner shall guarantee that 

before going out of production of spare parts of the equipment covered under the Contract, he shall give the 

CESL at least 2 years advance notice so that the latter may order his bulk requirement of spares, if it so desires. 

The same provision will also be applicable to Sub-Implementing Partners. Further, in case of discontinuance of 

manufacture of any spares by the Contractor and/or his Sub- Contractor or Implementing Partner, Implementing 

Partner will provide the CESL, two years in advance, with full manufacturing drawings, material specification and 

technical information including information on alternative equivalent makes required by the CESL for the purpose 

of manufacture/procurement of such items. 

 

7.3.1.9 The prices of all future requirements of item of spares beyond 3 years operational requirement will be 

derived from the corresponding ex-works price at which the order for such spares have been placed by CESL as 

a part of mandatory spares or recommended spares, or from the rates of mandatory spares or recommended 

spares as quoted by/ negotiated with the Implementing Partner. Ex-works order price of future spares shall be 

computed in accordance with the price adjustment provisions covered under the main Contract excepting that 

the base indices will be counted from the scheduled date of Commissioning of the last equipment under the main 

project and there will be no ceiling on the amount of variation in the prices. The above option for procuring future 

recommended spares by the CESL shall remain valid for the period of 5 years from the date of Commissioning 

of the equipment.  

 

7.3.1.10 The Implementing Partner will indicate in advance the delivery period of the items of spares, which the 

CESL may procure in accordance with above sub-clause. In case of emergency requirements of spares, the Con-

tractor would make every effort to expedite the manufacture and delivery of such spares on the basis of mutually 

agreed time schedule.  

 

7.3.1.11 In case the Implementing Partner fails to supply the mandatory, recommended or long term spares in 

the terms stipulated above, the CESL shall be entitled to purchase the same from the alternate sources at the 

risk and the cost of the Implementing Partner and recover from the Implementing Partner, the excess amount 

paid by the CESL over the rates worked on the above basis. In the event of such risk purchase by the CESL, the 

purchases will be as per the Works and Procurement Policy of the EESL prevalent at the time of such purchases 

and the CESL at his option may include a representative from the Implementing Partner in finalising the 

purchases.  

 

7.3.1.11 It is expressly understood that the final settlement between the par-ties in terms of relevant clauses of 

the Contract Documents shall not relieve the Implementing Partner of any of his obligations under the provision 

of long term availability of spares and such provisions shall continue to be enforced till the expiry of 5 years period 

reckoned from the scheduled date of Commissioning of the Plant and Equipment unless other-wise discharged 
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expressly in writing by the CESL. Further, the provisions pertaining to long term availability of spares shall be ex-

tended beyond 5 years applicability period mentioned hereinabove if so desired by the CESL and at the mutually 

acceptable escalation formula.  

 

 

7.3.1.13 The Implementing Partner shall warrant that all spares supplied will be new and in accordance with the 

Contract Documents and will be free from de-fects in design, material and workmanship and shall further 

guarantee as under: 

 

(i) For 3 years operational spares (both mandatory and recommended) 

 

a) For any item of spares ordered or to be ordered by the CESL for 3 years operational requirement 

of the plant which are manufactured as a continuous operation together with the corresponding 

main equipment/component, the Defect Liability Period will be twelve (12) months from the 

scheduled date of commercial operation of main equipment/ plant under the Contract. 'Commercial 

Operation' shall mean the conditions of operation in which the complete equipment covered under 

the Contract is officially declared by the CESL to be available for continuous operation at different 

loads up to and including rated capacity. Such declaration by the CESL, however, shall not relieve 

or prejudice the Implementing Partner any of his obligations under the Contract. In case of any 

failure in the original component/equipment’s due to faulty designs, materials and workmanship, the 

corresponding spare parts, if any, supplied will be replaced without any extra cost to the CESL 

unless a joint examination and analysis by the CESL and the Implementing Partner of such spare 

parts prove that the defect found in the original part that failed, can safely be assumed not to be 

present in spare parts. Such replaced spare parts will have the same Defect Liability as applicable 

to the replacement made for the defective original part/component provided that such replacement 

for the original equipment and the spare replaced are again manufactured together. The discarded 

spare parts will become the property of the Implementing Partner as soon as they have been 

replaced by the Implementing Partner.  

 

b) For the item of spares ordered or to be ordered by the CESL for 3 years operational requirement of 

the plant, which with the written approval of the CESL, are not manufactured as a continuous 

operation will be warranted for 7000 hrs of trouble free operation if used within a period of eighteen 

(18) months reckoned from the date of delivery at site. However, if such spare parts are put to use 

after eighteen (18) months of the delivery at Site then the guarantee of such spares will stand valid 

till the expiry of thirty six (36) months from the scheduled date of Commissioning of equipment/plant 

covered under the contract or 7000 hrs of trouble free operation after such spares are put in service, 

whichever is earlier. 

 

c) For long term requirement 

 

For item of spares that may be ordered by the CESL to cover requirements beyond 3 years of Initial 

Operation of the plant, the warranty will be till the expiry of 7000 hrs of trouble free operation if used 

within a period of eighteen (18) months from the date of delivery at site. For item of spares that may be 

used after eighteen (18) months from the date of delivery at site, the warranty period will be 12 months 

from the date they are put to use or 7000 hrs of trouble free operation, whichever is earlier. In any case 

the defect liability of spares will expire at the end of forty eight (48) months from the date of their receipt 

at site.  

 

(ii) The Defect Liability of spares covered in para (b) & (c) above, that are not used within 18 

months from the respective date of the delivery at Site will, however, be subject to condition 

that all such spares being stored/maintained/preserved in accordance with Implementing 

Partner's standard recommended practice, if any, and the same has been furnished to the 

CESL.  
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8. Time for Commencement and Completion 

 
8.1 The Implementing Partner shall commence work on the Facilities from the date of Notification of Award and without  
prejudice  to  GCC  Sub-Clause 26.2 hereof,  the Implementing Partner  shall  thereafter  proceed  with  the Facilities 
in accordance with the time schedule specified in Appendix 4 (Time Schedule) to the Contract Agreement or / and as 
mentioned in special conditions of contract. 
 
 
8.2 The  Implementing Partner  shall  attain  Completion  of  the  Facilities  (or  of  a  part where a separate time for 
Completion of such part is specified in the Contract) within the time stated in the SCC or within such extended time to 
which the Implementing Partner shall be entitled under GCC Clause 40 (Extension  of Time for Completion) hereof. 
 
9. Contractor or Implementing Partner’s Responsibilities  

 
9.1 The Contractor or Implementing Partner shall design, manufacture (including associated purchases and/or   
subcontracting),   install and complete the Facilities   with due care and diligence in accordance with the Contract. 
 
9.2 The Contractor or Implementing Partner  confirms  that  it  has  entered  into  this  Contract  on  the basis of a 
proper examination of the data relating to the Facilities (including any data as to boring tests) provided by the CESL, 
and on the basis of information that the Contractor or Implementing Partner could have obtained from a visual 
inspection of the Site (if access thereto was available) and of other data readily available to it relating to the Facilities 
as at the date twenty-eight (28) days prior to bid submission.   The Implementing Partner acknowledges that any 
failure to acquaint itself with all such data and information shall not relieve its responsibility for properly estimating the 
difficulty or cost of successfully performing the Facilities. 
 
9.3 The Implementing Partner shall acquire in its name all permits, approvals and/or licenses from all local, state or 
national government authorities or public service undertakings in the country where the Site is located that are 
necessary for the performance of the Contract, including, without limitation, visas for the Contractor or Implementing 
Partner’s and Sub Contractor or Implementing Partner’s personnel and entry permits for all imported Implementing 
Partner’s Equipment. The Implementing Partner shall acquire all other permits, approvals and/or licenses that are not 
the responsibility of the CESL under GCC Sub-Clause 10.3 hereof and that are necessary for the performance of the 
Contract. 
 
9.4 The Implementing Partner shall comply with all laws in force in the country where the Facilities are installed and 
where the Installation Services are carried out.  The laws will include all national, provincial, municipal or other laws  
that  affect  the  performance  of  the  Contract  and  bind  upon  the Implementing Partner.  The Implementing Partner 
shall indemnify and hold harmless the CESL from and against any and all liabilities, damages, claims, fines, penalties 
and expenses of whatever nature arising or resulting from the violation of such laws by the Contractor or Implementing 
Partner or its personnel, including the Contractor or Sub Implementing Partners and their personnel, but without 
prejudice to GCC Sub Clause 10.1 hereof. 
 
9.5 Any  Plant,  Material  and  Services  that  will  be  incorporated  in  or  be required for the Facilities and other 
supplies shall have their origin as specified under GCC Clause 3.13 (Country of Origin). 

 

10. CESL’s Responsibilities 

 
10.1 The CESL shall ensure the accuracy of  all information and/or data to be  supplied  by  the  CESL  as  described  in  
Appendix  6  (Scope  of Works  and  Supply  by  the  CESL)  to  the  Contract,  except  when otherwise expressly stated 
in the Contract. 
 
10.2 The CESL shall be responsible for acquiring and providing legal and physical possession of the Site and access 
thereto, and for   providing possession of and access to all other areas reasonably required for the proper execution 
of the Contract, including all requisite rights of way, as specified in Appendix 6 (Scope of Works and Supply by the 
CESL)to the Contract Agreement.  The CESL shall give full possession of and accord all rights of access thereto on 
or before the date(s) specified in Appendix 6. 
 
10.3 The  CESL  shall  acquire  and  pay  for  all  permits,  approvals  and/or licenses  from all local, state or national 
government authorities or public service undertakings in the country where the Site is located which such authorities 
or undertakings require the CESL to obtain them in the CESL’s name, are necessary for the execution of the Contract 
(they include those required for the performance by both the Implementing Partner and the CESL of their respective 
obligations under the Contract), including those specified in Appendix 6 (Scope of Works and Supply by the CESL) 
to the Contract Agreement. 
 
10.4 If requested by the Implementing Partner, the CESL shall use its best endeavours  to  assist  the  Implementing 
Partner  in  obtaining  in  a  timely  and  expeditious manner all permits, approvals and/or  licenses necessary for the 
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execution of the Contract from all local, state or national government authorities or public service undertakings that 
such authorities or undertakings require the Contractor or Implementing Partner or Subcontractor or Implementing 
Partners or the personnel of the Contractor or Implementing Partner  or Sub Contractor or Implementing Partners, as 
the case may be, to obtain. 
 
10.5 Unless otherwise specified in the Contract or agreed upon by the CESL and the Implementing Partner, the CESL 
shall provide sufficient, properly qualified operating and maintenance personnel; shall supply and make available  all  
raw  materials,  utilities,  lubricants,  chemicals,  catalysts other materials and facilities ; and shall perform all work 
and services of whatsoever  nature, to  enable  the  Implementing Partner  to properly  carry out Pre commissioning,  
Commissioning and Guarantee Tests, all in accordance with the provisions of Appendix 6 (Scope of  Works and  
Supply by  the  CESL)  to  the  Contract  Agreement  at  or  before  the  time specified in the program furnished  by  
the Contractor or Implementing Partner  under GCC Sub- Clause 18.2 (Program of Performance) hereof and in the 
manner there-upon specified or as otherwise agreed upon by the CESL and the Contractor or Implementing Partner.   
 
10.6 The  CESL  shall  be  responsible  for  the  continued  operation  of  the Facilities after Completion, in accordance 
with GCC Sub-Clause 24.8, and  shall  be  responsible  for  facilitating  the  Guarantee  Test(s)  for  the Facilities, in 
accordance with GCC Sub-Clause 25.2. 
 
10.7 All costs and expenses involved in the performance of the obligations under this GCC Clause 10 shall be the 
responsibility of the CESL save those to be incurred by the Implementing Partner with respect to the performance of 
Guarantee Tests, in accordance with GCC Sub-Clause 25.2. 
 

C. Payment 

 
11. Contract Price 
 

11.1 The Contract Price shall be as specified in Article 2 (Contract Price and Terms of Payment) of the Form of Contract 
Agreement. 
 
11.2 The Contract Price shall be adjusted in accordance with provisions of Appendix-2 (Price Adjustment) to the 
Contract Agreement, if applicable. It will be mentioned in SCC. 
 
11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 (Unforeseen Conditions) hereof, the Implementing Partner shall 
be deemed to have satisfied itself as to the hereof, correctness and sufficiency of the Contract Price, which shall, 
expect as otherwise provided for in the Contract, cover all its obligations under the Contract. 
 
12. Terms of Payment 

 
12.1 The Contract price shall be paid as specified in Appendix 1 (Terms and Procedures of Payment) to the Contract 
Agreement. The procedures to be followed in making application for and processing payments shall be those outlined 
in the same Appendix 1.   
 
12.2 No payment made by the CESL herein shall be deemed to constitute acceptance by the CESL of the Facilities 
or any part(s) thereof. 
 
12.3 The currency or currencies in which payments are made to the Implementing Partner  under  this  Contract  shall  
be  specified  in  Appendix  1  (Terms  and Procedures  of  Payment)  to  the  Contract  Agreement,  subject  to  the 
general principle that payments will be made in the currency or currencies in which the Contract Price has been stated 
in the Contract. 
 
 
13. Securities 
 
13.1 Issuance of Securities 

The Implementing Partner shall provide the securities specified below in favour of the CESL at the times, and in the 
amount, manner and form specified below. 
 
13.2 Advance Payment Security 
 

13.2.1 The Implementing Partner shall, within twenty-eight (28) days of the notification of contract award, provide a 
security in an amount equalto the advance payment calculated in accordance with Appendix 1 (Terms and 
Procedures of Payment) to the Contract Agreement, and in the currency or currencies of the contract, with ainitial 
validity of up to ninety (90) days beyond the schedule date of Completion of the Facilities in accordance with GCC 
Clause24.  However, in case of delay in completion of facilities under the package, the validity of the security shall 
be extended by the period of such delay. 
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13.2.2 The security shall be in the form of an unconditional bank guarantee as per the proforma provided in Section 
VII (Forms and Procedures)- Form of Advance Payment Security. The Advance payment Security shall be reduced 
prorate every three (3) months after First Running Account Bill/Stage Payment under the Contract based on the  value  
of  equipment/facilities  received.  The cumulative amount of reduction at any point of time shall not exceed seventy 
five percent (75%) of the advance corresponding to cumulative value of the respective equipment Facilities supplied  
and  received  as  per  a  certificate  issued  by  the  Project Manager and the balance of 25% released after ninety 
(90) days beyond the Completion of those Facilities. It should be clearly understood that reduction in the value of 
security for advance shall  not  in  any  way  dilute  the  Implementing Partner's  responsibility  and liabilities under the 
Contract including in respect of the Facilities for which the reduction in the value of security is allowed. 
 

13.3 Contract Performance Security 

 
13.3.1 The Implementing Partner shall, within twenty-eight (28) days of the Notification of Award, provide securities for 

the due performance of theContract for ten percent (10%) of the Contract Price of all the Contracts, with ainitial validity 

upto ninety (90) days beyond the endof scheduled Defect Liability Period of the last equipment covered under the 

package.  If the CESL accepts to enters into 'Second Contract' and/or 'Third Contract' with the Assignee of a foreign 

Implementing Partner, pursuant to GCC Sub-Clause 3.6, the said Assignee, inaddition to the Contract Performance 

Securities to be provided bythe foreign Implementing Partner for ten percent (10%) of the value of all the Contracts 

i.e. First Contract, Second Contract and Third Contract, shall provide within twenty eight (28) days of the Notification 

of Award, separate Contract Performance Security(ies) equivalent to ten percent (10%) of the value of Contract(s) 

entered into with the Assignee, for the due performance of Contract, with a intial validity up to ninety (90) days beyond 

the end of Scheduled Defect Liability period of the last equipment covered under the package. However, in case of 

delay in completion of the defect liability period, the validity of all the contract performance securities shall be extended 

by the period of such delay. 

 

13.3.2 The performance security shall be denominated in the currency or currencies  of   the Contract, or in a freely 
convertible currency acceptable to the CESL, and shall be in the form of unconditional bank guarantee provided in 
Section-VII (Forms and Procedures)-Form of Performance Security of the bidding documents. 
 
13.3.3 Unless otherwise stipulated in SCC, the security shall be reduced pro rata to the Contract Price of a part of the 
Facilities for which a separate time for Completion is provided, twenty one (21) months after Completion of the Facilities 
or where relevant part thereof, or fifteen (15) months after Operational Acceptance of the Facilities (or the relevant part 
thereof), whichever occurs first; provided, however, that if the Defects Liability Period has been extended on any  part  of  
the  Facilities  pursuant  to  GCC  Sub-Clause  27.8 hereof, the Implementing Partner shall issue an additional   security 
in an amount  proportionate  to  the  Contract  Price  of  that  part.  The security shall be returned to  the  Implementing 
Partner  immediately after its expiration, provided,  however, that if the Implementing Partner, pursuant to GCC Sub-
Clause 27.10, is liable for an extended warranty obligation, the performance security shall be extended for the period and 
up to the amount agreed upon or as specified in the SCC. 
 

14. Taxes and Duties 

 

14.1 Except as otherwise specifically provided in the Contract, the Implementing Partnershall bear and pay all taxes, 
duties, levies and charges assessed on theImplementing Partner, its SubImplementing Partners or their employees 
by all municipal, stateor national government authorities in connection with the Facilities in andoutside of the country 
where the Site is located. 
 
14.2 Notwithstanding GCC Sub-Clauses 14.1 above, the CESL shall bearand promptly reimburse all customs and 
import duties, if imposed infuture, on the Plant and Equipment including Type Test and mandatoryspares supplied 
from abroad and specified in Price Schedule (andon spare parts to be supplied from abroad and specified in Schedule, 
when awarded) and that are to be incorporated into the Facilities,by the law of the country where the Site is located. 
However, if the plantand  equipment  are  shipped  in  Shipper’s  containers,  then  the  customduty  levied  on  the  
cost  of  empty  containers  shall  be  borne  and  paid/reimbursed by the Implementing Partner. The CESL shall also 
bear and pay/reimburse to the Implementing Partner/Assignee of Foreign Implementing Partner (if  applicable) Sales 
Tax (but not the surcharge in lieu of Sales Tax), Local Tax including Entry Tax / Octroi (if applicable) in respect of 
direct transactions between the CESL and the Implementing Partner, if imposed on the Plant and Equipment including 
Type Test and Mandatory Spares manufactured within the CESL’s country and specified in Price (and also on locally 
supplied spares quoted when awarded) to be incorporated in the Facilities, by the law of country where the site is 
located. For this purpose, the Ex-works price if quoted in foreign currency and so incorporated in the contract, shall 
be converted to Indian Rupees as per the TT buying exchange rates established by State Bank of India prevailing on 
the actual date of Ex-works (India) despatch. 
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All taxes, duties and levies on works contract, if any, shall be to the Implementing Partner’s account and no separate 

claim in this regard will be entertained by the CESL. 

 

14.3 If any tax exemptions, reductions, allowances or privileges is available to the Implementing Partner in the country 

where the Site is located, the CESL shall use its best endeavours to enable the Implementing Partner to benefit from 

any such tax savings to the maximum allowable extent.  

 

14.4 For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 (Contract Price and 

Terms of Payment) of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at the date 

seven (7) days prior to the last date of bid submission in the country where the Site is located (hereinafter called “Tax” 

in this GCC Sub-Clause 14.4). If any rates of Tax are increased or de-creased, a new Tax is introduced, an existing 

Tax is abolished, or any change in interpretation or application of any Tax occurs in the course of the performance of 

Contract, which was or will be assessed on the Implementing Partner in connection with performance of the Contract, 

an equitable adjustment of the Contract Price shall be made to fully take into account any such change by addition to 

the Contract Price or deduction there-from, as the case may be, in accordance with GCC Clause 36 (Change in Laws 

and Regulations) hereof. However, these adjustments would be restricted to direct transactions between the CESL 

and the Contractor/assignee of Foreign Implementing Partner (if applicable). These adjustments shall not be 

applicable on procurement of raw materials, intermediary components etc. by the Implementing Partner/assignee and 

also not applicable on the bought out items despatched directly from sub-vendor’s works to site.  

 

D. Intellectual Property 

 

15. Copyright 
 

15.1The copyright in all drawings, documents and other materials containing data and information furnished to the 
CESL by the Implementing Partnerhereinshall  remain  vested  in  the  Implementing Partner  or,  if  they  are  furnished  
to  the CESL directly or through the Implementing Partner by any third party, including suppliers of materials, the 
copyright in such materials shall remain vestedin such third party. The CESL shall however be free to reproduce all 
drawings, documents and other material furnished to the CESL for 
the purpose of the contract including, if required, for operation and maintenance of the facilities. 
 

16. Confidential Information  
 

16.1 The CESL and the Implementing Partner shall keep confidential and shall not,without the written consent of the 
other party hereto, divulge to any thirdparty  any  documents,  data  or  other  information  furnished  directly  orindirectly  
by  the  other  party  hereto  in  connection  with  the  Contract,whether such information has been furnished  prior to, 
during or followingtermination of the Contract. Notwithstanding the above, the Contractor orImplementing Partnermay  
furnish  to  its  SubContractor or Implementing Partner(s)  such  documents,  data  and  otherinformation it receives 
from the CESL to the extent required for theSub Contractor or Implementing Partner(s) to perform its work under the 
Contract, in which eventtheImplementing Partner shall obtain from such SubContractor or Implementing Partner(s) an 
undertaking ofconfidentiality similar to that imposed on the Implementing Partner under this GCC 

Clause16. 
 
16.2 The CESL shall not use such documents, data and other informationreceived from the Implementing Partner for 
any purpose other than the operationand maintenance of the Facilities.   Similarly, the   Implementing Partner shall 
notuse such documents, data and other information received from the CESL for any purpose other than  the  design,  
procurement  of  Plantand  Equipment,  construction  or  such  other  work  and  services  as  are required for the 
performance of the Contract. 
 

16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 above, however, shall not apply to that 
information which 
 

(a) now or hereafter enters the public domain through no fault of that party. 
 

(b) can be proven to have been possessed by that party at the time of disclosure and which was not previously 
obtained, directly or indirectly, from the other party hereto 

 

(c) Otherwise lawfully becomes available to that party from a third party that has no obligation of confidentiality.  

 

16.4 The above provisions of this GCC Clause 16 shall not in any way modify any undertaking of confidentiality 

given by either of the parties hereto prior to the date of the Contract in respect of the Facilities or any part 
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thereof.  

 

16.5 The provisions of this GCC Clause 16 shall survive termination, for what-ever reason, of the Contract.  

 

E. Work Execution 

 

17. Representatives 
 
17.1 Project Manager 

 
If the Project Manager is not named in the Contract, then within fourteen (14) days of the Effective Date, the CESL 

shall appoint and notify the Implementing Partner in writing of the name of the Project Manager. The CESL may from 

time to time appoint some other person as the Project Manager in place of the person previously so appointed, and 

shall give a notice of the name of such other person to the Implementing Partner without delay. The CESL shall take 

reasonable care to see that no such appointment is made at such a time or in such a manner as to impede the 

progress of work on the Facilities. The Project Manager shall represent and act for the CESL at all times during the 

currency of the Contract. All notices, instructions, orders, certificates, approvals and all other communications under 

the Contract shall be given by the Project Manager, except as herein otherwise provided. 

 

All notices, instructions, information and other communications given by the Implementing Partner to the CESL under 

the Contract shall be given to the Project Manager, except as herein otherwise provided. 

 

17.2 Contractor’s representative & Construction Manager 

 

17.2.1 If the Implementing Partner’s Representative is not named in the Contract, then within fourteen (14) days of 

the Effective Date, the Implementing Partner shall appoint the Implementing Partner’s Representative and shall 

request the CESL in writing to approve the person so appointed. If the CESL makes no objection to the appointment 

within fourteen (14) days, the Implementing Partner’s Representative shall be deemed to have been approved. If the 

CESL objects to the appointment within fourteen (14) days giving the reason therefor, then the Implementing Partner 

shall appoint a replacement within fourteen (14) days of such objection, and the foregoing provisions of this GCC Sub-

Clause 17.2.1 shall apply thereto. 

 

17.2.2 The Implementing Partner’s Representative shall represent and act for the Implementing Partner at all times 

during the currency of the Contract and shall give to the Project Manager all the Implementing Partner’s notices, 

instructions, information and all other communications under the Contract. 

 

All notices, instructions, information and all other communications given by the CESL or the Project Manager to the 

Implementing Partner under the Contract shall be given to the Implementing Partner’s Representative or, in its 

absence, its deputy, except as herein otherwise provided. 

 

The Implementing Partner shall not revoke the appointment of the Implementing Partner’s Representative without the 

CESL’s prior written con-sent, which shall not be unreasonably withheld. If the CESL consents thereto, the 

Implementing Partner shall appoint some other per-son as the Implementing Partner’s Representative, pursuant to 

the procedure set out in GCC Sub-Clause 17.2.1 

 

17.2.3 The Implementing Partner’s Representative may, subject to the approval of the CESL (which shall not be 

unreasonably withheld), at any time delegate to any person any of the powers, functions and authorities vested in him 

or her. Any such delegation may be revoked at any time. Any such delegation or revocation shall be subject to a prior 

notice signed by the Implementing Partner’s Representa-tive, and shall specify the powers, functions and authorities 

thereby delegated or revoked. No such delegation or revocation shall take effect unless and until a copy thereof has 

been delivered to the CESL and the Project Manager. 

 

Any act or exercise by any person of powers, functions and authorities so delegated to him or her in accordance with 

this GCC Sub-Clause 17.2.3 shall be deemed to be an act or exercise by the Implementing Partner’s Representative. 

 

17.2.3.1 Notwithstanding anything stated in GCC Sub-clause 17.1 and 17.2.1 above, for the purpose of execution of 

contract, the CESL and the Implementing Partner shall finalise and agree to a Contract Co-ordination Procedure and 

all the communication under the Contract shall be in accordance with such Contract Co-ordination Procedure. 

 

17.2.4 From the commencement of installation of the Facilities at the Site until Operational Acceptance, the 
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Implementing Partner’s Representative shall appoint a suitable person as the construction manager (hereinafter 

referred to as “the Construction Manager”). The Construction Manager shall supervise all work done at the Site by 

the Implementing Partner and shall be present at the Site throughout normal working hours except when on leave, 

sick or absent for reasons connected with the proper performance of the Contract. When-ever the Construction 

Manager is absent from the Site, a suitable person shall be appointed to act as his or her deputy.  

 

17.2.5 The CESL may by notice to the Implementing Partner object to any representative or person employed by the 

Implementing Partner in the ex-ecution of the Contract who, in the reasonable opinion of the CESL, may behave 

inappropriately, may be incompetent or negligent, or may commit a serious breach of the Site regulations provided 

under GCC Sub-Clause 22.3. The CESL shall provide evidence of the same, whereupon the Implementing Partner 

shall remove such person from the Facilities.  

 

17.2.6 If any representative or person employed by the Implementing Partner is removed in accordance with GCC 

Sub-Clause 17.2.5, the Con-tractor shall, where required, promptly appoint a replacement.  

 

18. Work Program 

 
18.1 Contractor orImplementing Partner’s Organization 

The Implementing Partner shall supply to the CESL and the Project Manager achart showing the proposed 
organization to be established by the Implementing Partner for carrying out work on the Facilities. The chart shall 
include theidentities of the key personnel together with the curricula vitae of suchkey personnel to be employed within 
twenty-one (21) days of the Effective Date.   The Implementing Partner shall promptly inform the CESL and theProject 
Manager in writing of any revision or alteration of such an organization chart. 
 

18.2 Program of Performance 

Within  twenty-eight (28)  days after the date of notification of award ofContract, the Implementing Partner shall prepare 
and submit to the Project Manager a detailed program of performance of the Contract, made in the form ofPERT Network 
and showing the sequence in which it proposes to design, manufacture, transport, assemble, install and pre-
commission theFacilities,  as  well  as  the  date  by  which  the  Implementing Partner  reasonably  requires  that  the  
CESL  shall  have  fulfilled  its  obligations  under  theContract  so  as  to  enable  the  Implementing Partner  to  execute  
the  Contract  inaccordance  with  the  program  and  to  achieve  Completion  and  Acceptance of the Facilities in 
accordance with the Contract.  The program sosubmitted  by  the  Implementing Partner  shall  accord  with  the  Time  
Schedule  included in Appendix 4 (Time Schedule) to the Contract Agreement andany other dates and periods 
specified in the Contract.   The Implementing Partnershall update and revise the program as andwhen  appropriate or 
whenrequired by the Project Manager, but without modification in the Timesfor Completion given in the SCC and any 
extension granted in accordance with GCC Clause 40, and shall submit all such revisions to the Project Manager. 
 
18.3 Progress Report 

The Contractor orImplementing Partner  shall  monitor progress of all the activities specified inthe program referred 
to in GCC Sub-Clause 18.2 (Program of Performance)  above,  and  supply  a  progress  report  to  the  Project 
Managerevery month. 
 
The progress report shall be in a form acceptable to the Project Manager and shall also indicate: (a) percentage 

completion achieved compared with the planned percentage completion for each activity; and (b) where any activity 

is behind the program, giving comments and likely consequences and stating the corrective action being taken. 

 

18.4 Progress of Performance  
 If at any time the Implementing Partner’s actual progress falls behind the program referred to in GCC Sub-Clause 

18.2 (Program of Performance), or it becomes apparent that it will so fall behind, the Implementing Partner shall, at 

the request of the CESL or the Project Manager, prepare and submit to the Project Manager a revised program, taking 

into account the prevailing circumstances, and shall notify the Project Manager of the steps being taken to expedite 

progress so as to attain Completion of the Facilities within the Time for Completion under GCC Sub-Clause 8.2 (Time 

for Commencement and Completion), any extension thereof entitled under GCC Sub-Clause 40.1 (Extension of Time 

for Completion), or any ex-tended period as may otherwise be agreed upon between the CESLand the Implementing 

Partner.  

 

18.5 Work Procedures  

The Contract shall be executed in accordance with the Contract Documents and the procedures given in the section 

on Forms and Procedures of the Contract Documents.  

 

If agreed between the CESL and the Implementing Partner, the Implementing Partner may execute the Contract in 

accordance with its own standard project execution plans and procedures to the extent that they do not conflict with 
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the provisions contained in the Contract. 

 
18.6 Maintenanceof Recordsof Weekly Progress Review meeting at Site 

 

The Contractor shall be required to attend all weekly site progress review meetings organised by the 'Project Manager' 

or his authorised representative. The deliberations in the meetings shall interalia include the weekly program, progress 

of work (including details of manpower, tools & plants deployed by the Contractor vis-a-vis agreed schedule), inputs 

to be provided by Employer, delays, if any and recovery program, specific hindrances to work and work instructions 

by Employer. The minutes of the weekly meetings shall be recorded in triplicate in a numbered register available with 

the Project Manager or his authorised representative. These representative and the Contractor and one copy of the 

signed records  shall  be handed over to the Contractor. 

 

19. Subcontracting 

19.1 Appendix 5 (List of Approved SubImplementing Partners) to the Contract Agreement specifies major items of 

supply or services and a list of approved Sub-Implementing Partners against each item, including vendors.  Insofar as 

no SubImplementing Partners are listed against any such item, the Implementing Partner shall prepare a list  of  

SubImplementing Partners  for  such  item  for  inclusion  in  such  list. The Implementing Partner  may from  time  to  

time  propose  any  addition to  or  deletion from  any  such  list. The Implementing Partner shall submit any such list or 

any modification thereto to the CESL for its approval in sufficient time so as not to impede the progress of work on the 

Facilities.  Such approval by  the  CESL  for  any  of  the  SubImplementing Partners  shall  not  relieve  the Implementing 

Partner from any of its obligations, duties or responsibilities under the Contract. 

 

19.2 The Implementing Partner shall select and employ its SubImplementing Partners for such major items from those 

listed in the lists referred to in GCC Sub-Clause 19.1.  

 

19.3 For items or parts of the Facilities not specified in Appendix 5 (List of Approved SubImplementing Partners) to 

the Contract Agreement, the Implementing Partner may employ such SubImplementing Partners as it may select, at 

its discretion.  

 

20. Design and Engineering 

 

20.1 Specifications and Drawings 

 

20.1.1 The Implementing Partner shall execute the basic and detailed design andthe engineering work in compliance 
with the provisions of theContract, or where not so specified, in accordance with goodengineering practice. 
 

The Implementing Partner shall be responsible for any discrepancies, errorsor omissions in the specifications, 
drawings and other technicaldocuments that it has prepared, whether such specifications,drawings and other documents 
have been approved by the ProjectManager or not, provided that   such   discrepancies,   errors oromissions are not 
because of inaccurate information furnished inwriting to the Implementing Partner by or on behalf of the CESL. 
 
20.1.2 The  Implementing Partner  shall  be  entitled  to  disclaim  responsibility  forany  design, data, drawing, 
specification or other document,  orany  modification thereof provided or designated by or on behalfof  the  CESL,  by  
giving  a  notice  of  such  disclaimer  to  the Project Manager. 
 

20.2 Codes and Standards 

Wherever  references are made in the Contract to codes and standardsin  accordance  with  which the Contract shall 
be executed, the editionor the revised version of such codes and standards current at the datetwenty-eight (28) days 
prior to date of bid submission shall apply unlessotherwise specified.   During Contract execution, any changes in 
suchcodes and standards shall be applied after approval by the CESL andshall be treated in accordance with GCC 
Clause 39 (Changes Originating from Implementing Partner). 
 

20.3 Approval/Review of Technical Documents by Project Manager, where ever applicable 

 

20.3.1 The  Implementing Partner  shall  prepare  (or  cause  its  SubImplementing Partners  toprepare) and furnish to 
the Project Manager the documents listedin Appendix 7 (List of Documents for Approval or Review) to theContract 
Agreement for its approval or review as specified and asin accordance with the requirements of GCC Sub-Clause 
18.2(Program of Performance). 

 

Any part of the Facilities covered by or related to the documentsto be approved by the Project Manager shall be 
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executed only after the Project Manager’s approval thereof. 
 
GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to thosedocuments requiring the Project Manager’s approval, but 
not tothose furnished to the Project Manager for its review only. 
 
20.3.2 Within twenty one (21) days after receipt by the Project Managerof any document  requiring  the  Project  

Manager’s  approval  in accordance with GCC Sub-Clause 20.3.1, the Project Manager shall either return one copy 

thereof to the Implementing Partner with its approval endorsed thereon or shall notify the Implementing Partner in 

writing of its disapproval thereof and the reasons therefor and the modifications that the Project Manager proposes. 

 

20.3.3 The Project Manager shall not disapprove any document, except on the grounds that the document does not 

comply with some specified provision of the Contract or that it is contrary to good engineering practice.  

 

20.3.4 If the Project Manager disapproves the document, the Implementing Partner shall modify the document and 

resubmit it for the Project Manager’s approval in accordance with GCC Sub-Clause 20.3.2. If the Project Manager 

approves the document subject to modification(s), the Implementing Partner shall make the required modification(s), 

and upon resubmission with the required modifications the document shall be deemed to have been approved.  

 

The procedure for submission of the documents by the Implementing Partner and their approval by the Project 

Manager shall be discussed and finalised with the Implementing Partner.  

 

20.3.5 If any dispute or difference occurs between the CESL and the Implementing Partner in connection with or 

arising out of the disapproval by the Project Manager of any document and/or any modification(s) thereto that cannot 

be settled between the parties within a reasonable period, then such dispute or difference may be referred to an 

Adjudicator for determination in accordance with GCC Sub-Clause 6.1 (Adjudicator) hereof. If such dispute or 

difference is referred to an Adjudicator, the Project Manager shall give instructions as to whether and if so, how, 

performance of the Contract is to proceed. The Implementing Partner shall proceed with the Contract in accordance 

with the Project Manager’s instructions, provided that if the Adjudicator upholds the Implementing Partner’s view on 

the dispute and if the CESL has not given notice under GCC Sub-Clause 6.1.2 hereof, then the Implementing Partner 

shall be reimbursed by the CESL for any additional costs incurred by reason of such instructions and shall be relieved 

of such responsibility or liability in connection with the dispute and the execution of the instructions as the Adjudicator 

shall decide, and the Time for Completion shall be extended accordingly.  

 

20.3.6 The Project Manager’s approval, with or without modification of the document furnished by the Implementing 

Partner, shall not relieve the Implementing Partner of any responsibility or liability imposed upon it by any provisions 

of the Contract except to the extent that any subsequent failure results from modifications required by the Project 

Manager.  

 

20.3.7 The Implementing Partner shall not depart from any approved documentunless the Implementing Partner has 
first submitted to the Project Manageran amended document and obtained the Project Manager’sapproval thereof, 
pursuant to the provisions of this GCC Sub-Clause 20.3. 
 

If  the  Project  Manager  requests  any  change  in  any  alreadyapproved document and/or in any document based 
thereon, theprovisions  of  GCC  Clause  39  (Change  in  the  Facilities)  shallapply to such request. 
 

 

21. Prourement 

 
21.1 Plant and Equipment 

Subject to GCC Sub-Clause 14.2, the Implementing Partner shall manufacture orprocure and transport all the Plant 
and Equipment in an expeditious and orderly manner to the Site. 
 
21.2 CESL-Supplied Plant, Equipment, and Materials 

If  Appendix  6  (Scope  of  Works  and  Supply  by  the  CESL)  to  theContract Agreement provides that the CESL 
shall furnish any specificitems of machinery, equipment or materials to the Implementing Partner, the 
followingprovisions shall apply: 
 

 21.2.1 The CESL shall, at its own risk and expense, transport eachitem  to  the  place  on  or  near  the  Site  as  agreed  
upon  by  theparties and make such item available to the Implementing Partner at thetime  specified  in  the  program  
furnished  by  the  Implementing Partner,pursuant to GCC Sub-Clause 18.2 (Program of Performance),unless 
otherwise mutually agreed. 
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21.2.2 Upon receipt of such item, the Implementing Partner shall inspect the samevisually and notify the Project 
Manager of any detected shortage,defect or default.  The CESL shall immediately remedy anyshortage, defect or 
default, or the Implementing Partner shall, if practicableand possible, at the request of the CESL, remedy 
suchshortage, defect or default at the CESL’s cost and expense. After inspection, such item shall fall under the care, 
custody andcontrol of the Implementing Partner.  The provision of this GCC Sub-Clause21.2.2 shall apply to any item 
supplied to remedy any suchshortage or default or to substitute for any defective item, or shallapply to defective items 
that have been repaired. 
 

21.2.3 The foregoing responsibilities of the Implementing Partner and its obligationsof care, custody and control shall 
not relieve the CESLofliability for any undetected shortage, defect  or default, nor placethe Implementing Partner 
under any liability for any such shortage, defect ordefault whether under GCC Clause 27 (Defect Liability) or underany 
other provision of Contract. 
 

21.3 Transportation 

 

21.3.1 The Implementing Partner shall at its own risk and expense transport all the Plant and Equipment and the 

Implementing Partner’s Equipment to the Site by the mode of transport that the Implementing Partner judges most 

suitable under all the circumstances. 

 

Packing Material 

The Contractor shall ensure that all the plant and equipment are suitably packed and protected to prevent damage 

or deterioration during its transportation to site, handling and storage at site till the time of its installation. The 

ownership of all such packing material (except empty shipper's containers on which the customs duty has been paid 

by the Contractor) shall standtransferred  to  the  Employer upon dispatch of the plant and equipment and 

endorsement of dispatch documentsinfavouroftheEmployer. 

 

21.3.2 Unless otherwise provided in the Contract, the Implementing Partner shall be entitled to select any safe mode 

of transport operated by any person to carry the Plant and Equipment and the Implementing Partner’s Equipment. 

 

21.3.3 Upon despatch of each shipment of the Plant and Equipment and the Implementing Partner’s Equipment, the 

Implementing Partner shall notify theCESL by telex, cable, facsimile or Electronic Data Interchange (EDI) of the 

description of the Plant and Equipment and of the Implementing Partner’s Equipment, the point and means of 

dispatch, and the estimated time and point of arrival in the country where theSite is located, if applicable, and at the 

Site. The Implementing Partner shall furnish the CESL with relevant shipping documents to be agreed upon between 

the parties. 

 

21.3.4 The Implementing Partner shall be responsible for obtaining, if necessary, approvals from the authorities for 

transportation of the Plant and Equipment and the Implementing Partner’s Equipment to the Site. The CESL shall use 

its best endeavors in a timely and expeditious manner to assist the Implementing Partner in obtaining such approvals, 

if requested by the Implementing Partner.  The Implementing Partner shall indemnify and hold harmless the CESL 

from and against any claim for damage to roads, bridges or any other traffic facilities that may be caused by the 

transport of the Plant and Equipment and the Implementing Partner’s Equipment to the Site. 

 

 

21.4 Customs Clearance 

The Implementing Partner shall, at its own expense, handle all imported Plant and Equipment  and  Implementing 

Partner’s  Equipment  at  the  point(s)  of  import  and shall  handle  any  formalities  for  customs  clearance, subject 

to the CESL’s  obligations  under  GCC  Sub-Clause  14.2,  provided that if applicable laws or regulations require any 

application or act to be made by or in the name of the CESL, the CESL shall take all necessary steps to comply with 

such laws or regulations.  In the event of delays in customs clearance due to fault of the CESL, the Implementing 

Partner shall be entitled to an extension in the Time for Completion, pursuant to GCC Clause 40. 

 

22. Installation 

 
22.1 Setting Out/Supervision/Labour 
 

22.1.1 Bench Mark: The Implementing Partner shall be responsible for the true and proper setting-out of the Facilities 

in relation to bench marks, reference marks and lines provided to it in writing by or on behalf of the CESL.  

If, at any time during the progress of installation of the Facilities, any error shall appear in the position, level or 

alignment of the Facilities, the Implementing Partner shall forthwith notify the Project Manager of such error and, at 
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its own expense, immediately rectify such error to the reasonable satisfaction of the Project Manager. If such error is 

based on incorrect data provided in writing by or on behalf of the CESL, the expense of rectifying the same shall be 

borne by the CESL. 

 

22.1.2 Implementing Partner’s Supervision: The Implementing Partner shall give or provide all necessary 

superintendence during the installation of the Facilities, and the Construction Manager or its deputy shall be constantly 

on the Site to provide full-time superintendence of the installation. The Implementing Partner shall provide and employ 

only technical personnel who are skilled and experienced in their respective callings and supervisory staff who are 

competent to adequately supervise the work at hand.  

 

22.1.3 Labour:  
 

(a) The Implementing Partner shall provide and employ on the Site in the installation of the Facilities such skilled, 

semi-skilled and unskilled labor as is necessary for the proper and timely execution of the Contract. The 

Implementing Partner is encouraged to use local labor that has the necessary skills.  

 

(b) Unless otherwise provided in the Contract, the Implementing Partner shall be responsible for the recruitment, 

transportation, accommodation and catering of all labor, local or expatriate, required for the execution of the 

Contract and for all payments in connection therewith.  

 

 

(c) The Implementing Partner shall be responsible for obtaining all necessary permit(s) and/or visa(s) from the 

appropriate authorities for the entry of all labor and personnel to be employed on the Site into the country 

where the Site is located.  

 

(d) The Implementing Partner shall at its own expense provide the means of repatriation to all of its and its 

SubImplementing Partner’s personnel employed on the Contract at the Site to their various home countries. 

It shall also provide suitable temporary maintenance of all such persons from the cessation of their 

employment on the Contract to the date programmed for their departure. In the event that the Implementing 

Partner defaults in providing such means of transportation and temporary maintenance, the CESL may 

provide the same to such personnel and recover the cost of doing so from the Implementing Partner.  

 

(e) The Implementing Partner shall at all times during the progress of the Contract use its best endeavors to 

prevent any unlawful, riotous or disorderly conduct or behavior by or amongst its employees and the labor 

of its SubImplementing Partners.  

 

(f) The Implementing Partner shall, in all dealings with its labor and the labor of its SubImplementing Partners 

currently employed on or connected with the Contract, pay due regard to all recognized festivals, official 

holidays, religious or other customs and all local laws and regulations pertaining to the employment of labor.  

 

 

 

22.2 Contractor,sImplementing Partner’s Equipment  
 

 22.2.1 AllContractors or Implementing Partners’ Equipment brought by the Implementing Partner onto the Site shall 

be deemed to be intended to be used exclusively for the execution of the Contract. The Implementing Partnershall 

not remove the same from the Site without the Project Manager’s consent that such Implementing Partner’s 

Equipment is no longer required for the execution of the Contract.  

 

22.2.2 Unless otherwise specified in the Contract, upon completion of the Facilities, the Implementing Partner shall 

remove from the Site all Equipment brought by the Implementing Partner onto the Site and any surplus materials 

remaining thereon.  

 

22.2.3 The CESL will, if requested, use its best endeavours to assist the Implementing Partner in obtaining any local, 

state or national government permission required by the Implementing Partner for the export of the Implementing 

Partner’s Equipment imported by the Implementing Partner for use in the execution of the Contract that is no longer 

required for the execution of the Contract.  

 

22.3 Site Regulations and Safety  
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The CESL and the Implementing Partner shall establish Site regulations setting out the rules to be observed in the 

execution of the Contract at the Site and shall comply therewith. The Implementing Partner shall prepare and submit 

to the CESL, with a copy to the Project Manager, proposed Site regulations for the CESL’s approval, which approval 

shall not be unreasonably withheld.  

 

Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Facilities, gate 

control, sanitation, medical care, and fire prevention.  

 

22.4 Opportunities for Other Implementing Partners  

 

22.4.1 The Implementing Partner shall, upon written request from the CESL or the Project Manager, give all 

reasonable opportunities for carrying out the work to any other Implementing Partners employed by the CESL on or 

near the Site.  

 

22.4.2 If the Implementing Partner, upon written request from the CESL or the Project Manager, makes available to 

other Implementing Partners any roads or ways the maintenance for which the Implementing Partner is responsible, 

permits the use by such other Implementing Partners of the Implementing Partner’s Equipment, or provides any other 

service of whatsoever nature for such other Implementing Partners, the CESL shall fully compensate the Implementing 

Partner for any loss or damage caused or occasioned by such other Implementing Partners in respect of any such 

use or service, and shall pay to the Implementing Partner reasonable remuneration for the use of such equipment or 

the provision of such services. 

 

22.4.3 The Implementing Partner shall also so arrange to perform its work as to minimize, to the extent possible, 

interference with the work of other Implementing Partners. The Project Manager shall determine the resolution of any 

difference or conflict that may arise between the Implementing Partner and other Implementing Partners and the 

workers of the CESL in regard to their work.  

 

22.4.4 The Implementing Partner shall notify the Project Manager promptly of any defects in the other Implementing 

Partners’ work that come to its notice, and that could affect the Implementing Partner’s work. The Project Manager 

shall determine the corrective measures, if any, required to rectify the situation after inspection of the Facilities. 

Decisions made by the Project Manager shall be binding on the Implementing Partner.  

 
22.5 Emergency Work  
 
If, by reason of an emergency arising in connection with and during the execution of the Contract, any protective or 

remedial work is necessary as a matter of urgency to prevent damage to the Facilities, the Implementing Partner shall 

immediately carry out such work.  

 

 If the Implementing Partner is unable or unwilling to do such work immediately, the CESL may do or cause such work 

to be done as the CESL may determine is necessary in order to prevent damage to the Facilities. In such event the 

CESL shall, as soon as practicable after the occurrence of any such emergency, notify the Implementing Partner in 

writing of such emergency, the work done and the reasons therefor. If the work done or caused to be done by the 

CESL is work that the Implementing Partner was liable to do at its own expense under the Contract, the reasonable 

costs incurred by the CESL in connection therewith shall be paid by the Implementing Partner to the CESL. Otherwise, 

the cost of such remedial work shall be borne by the CESL.  

 

22.6 Site Clearance  
 

22.6.1 Site Clearance in Course of Performance: In the course of carrying out the Contract, the Implementing Partner 

shall keep the Site reasonably free from all unnecessary obstruction, store or remove any surplus materials, clear 

away any wreckage, rubbish or temporary works from the Site, and remove any Implementing Partner’s Equipment 

no longer required for execution of the Contract.  

 

22.6.2 Clearance of Site after Completion: After Completion of all parts of the Facilities, the Implementing Partner 

shall clear away and remove all wreckage, rubbish and debris of any kind from the Site, and shall leave the Site and 

Facilities clean and safe.  

 
DisposalofScrap 

 

The Contractor shall with the agreement of the Employer promptly remove from the site any 'Scrap' generated during 
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performance of any activities at site in pursuance of the Contract. The term 'Scrap' shall refer to scrap / waste / 

remnants arising out of the fabrication of structural steel work and piping work at the project site in the course of 

execution of the contract and shall also include any wastage of cables during the termination process while installing 

the cables. 

 

The ownership of such Scrap shall vest with the Contractor except in cases where the items have been issued by the 

Employer from its stores for their installation only without any adjustment to the Contract Price. The removal of scrap 

shall be subject to the Contractor producing the necessary clearance from the relevant authorities (Custom, Excise 

etc.), if required by the law, in respect of disposal of the scrap.  The liability for the payment of the applicable 

taxes/duties shall be that of the Contractor. Harmful scrap shall be disposed as per environmental statuary or other 

guidelines at contractor or implementing partner own cost. 

 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence on the 

part of the Contractor in following the statutory requirements with regard to removal/disposal of scrap. The Indemnity 

Bond shall be furnished by Contractor as per proforma enclosed in Section-VII (Forms and Procedure) as Form No. 

14. Further, in case the laws require the Employer to take prior permission of the relevant Authorities before handing 

over the scrap to the Contractor, the same shall be obtained by the Contractor on behalf of the Employer. 

 

However scrap generated in say replacement of pumps (i.e. old pumps as scrap) or any other scrap which is owned 

by CESL as per contract agreement, the same shall be disposed by CESL and CESL will get the payment.  Contractor 

or Implementing Partner will co-ordinate with CESL and the agency picking up the scrap, for scrap disposal. 

 

22.7 Watching and Lighting  

The Implementing Partner shall provide and maintain at its own expense all lighting,fencing, and watching when and 
where necessary for the proper executionand the protection of the Facilities, or for the safety of the owners and 
occupiers of adjacent property and for the safety of the public. 

 
 

22.8 Work at Night and on Holidays 

22.8.1 Unless  otherwise  provided  in  the  Contract,  no  work  shall  becarried out during the night and on public 
holidays of the countrywhere  the  Site  is  located  without  prior  written  consent  of  theCESL, except where work is 
necessary or required to ensuresafety of the Facilities or for the protection of life, or to preventloss  or  damage  to  
property,  when  the  Implementing Partner  shallimmediately advise the Project Manager, provided that provisionsof  
this  GCC  Sub-Clause  22.8.1  shall  not  apply  to  any  work which is customarily carried out by rotary or double-
shifts. 
 

22.8.2 Notwithstanding GCC Sub-Clauses 22.8.1 or 22.1.3, if and when the Implementing Partner considers it 
necessary to carry out work at night or on public holidays so as to meet the Time for Completion and requests the 
CESL’s consent thereto, the CESL shall not unreasonably withhold such consent. 
 
 

23. Test and Inspection 

 
23.1 The  Implementing Partner  shall at its own expense carry out at the place of manufacture and/or on the Site all 
such tests and/or inspections of the Plantand  Equipment  and  any  part  of  the  Facilities  as  are  specified  in  the 
Contract. 
 
23.2 The CESL and the Project Manager or their designated representatives shall be entitled to attend the aforesaid test 
and/or inspection, provided that the CESL shall bear all costs and expenses incurred in connection with such attendance 
including, but not limited to, all traveling and board and lodging expenses. 
 
23.3 Whenever   the   Implementing Partner   is ready to carry out any such test and/orinspection, the Implementing 
Partner shall give a reasonable advance notice of suchtest and/or inspection and of the place and time thereof to the 
ProjectManager.   The Implementing Partner shall obtain from any relevant third party ormanufacturer any necessary 
permission or consent to enable theCESL and the Project Manager (or their designated representatives)to attend 
the test and/or inspection 
 

23.4 The Implementing Partner shall provide the Project Manager with a certified report of the results of any such test 
and/or inspection. 
 
If the CESL or Project Manager (or their designated representatives)fails to attend the test and/or inspection, or if it 
is agreed between theparties  that  such  persons  shall  not  do  so,  then  the  Implementing Partner  mayproceed 
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with the test and/or inspection in the absence of such persons,and may provide the Project Manager with a certified 
report of the results thereof. 
 

23.5 The Project Manager may require the Implementing Partner to carry out any test and/or inspection not required 

by the Contract, provided that the Implementing Partner’s reasonable costs and expenses incurred in the carrying out 

of such test and/or inspection shall be added to the Contract Price. Further, if such test and/or inspection impedes the 

progress of work on the Facilities and/or the Implementing Partner’s performance of its other obligations under the 

Contract, due allowance will be made in respect of the Time for Completion and the other obligations so affected.  

 
23.6 If any Plant and Equipment or any part of the Facilities fails to pass any test and/or inspection, the Implementing 

Partner shall either rectify or replace such Plant and Equipment or part of the Facilities and shall repeat the test and/or 

inspection upon giving a notice under GCC Sub-Clause 23.3.  

 
23.7 If any dispute or difference of opinion shall arise between the parties in connection with or arising out of the test 

and/or inspection of the Plant and Equipment or part of the Facilities that cannot be settled between the parties within 

a reasonable period of time, it may be referred to the Adjudicator for determination in accordance with GCC Sub-

Clause 6.1 (Adjudicator).  

 
23.8 The Implementing Partner shall afford the CESL and the Project Manager, at the CESL’s expense, access at 

any reasonable time to any place where the Plant and Equipment are being manufactured or the Facilities are being 

installed, in order to inspect the progress and the manner of manufacture or installation, provided that the Project 

Manager shall give the Implementing Partner a reasonable prior notice.  

 

23.9 The Implementing Partner agrees that neither the execution of a test and/or inspection of Plant and Equipment 

or any part of the Facilities, nor the attendance by the CESL or the Project Manager, nor the issue of any test certificate 

pursuant to GCC Sub-Clause 23.4, shall release the Implementing Partner from any other responsibilities under the 

Contract.  

 

23.10 No part of the Facilities or foundations shall be covered up on the Site without the Implementing Partner carrying 

out any test and/or inspection required under the Contract. The Implementing Partner shall give a reasonable notice 

to the Project Manager whenever any such part of the Facilities or foundations are ready or about to be ready for test 

and/or inspection; such test and/ or inspection and notice thereof shall be subject to the requirements of the Contract. 

 

23.11 The Implementing Partner shall uncover any part of the Facilities or foundations, or shall make openings in or 

through the same as the Project Manager may from time to time require at the Site, and shall reinstate and make 

good such part or parts. 

 

If any part of the Facilities or foundations have been covered up at the Site after compliance with the requirement of 

GCC Sub-Clause 23.10 and are found to be executed in accordance with the Contract, the expenses of uncovering, 

making openings in or through, reinstating, and making good the same shall be borne by the CESL, and the Time for 

Completion shall be reasonably adjusted to the extent that the Implementing Partner has thereby been delayed or 

impeded in the performance of any of its obligations under the Contract. 

 

 

24. Completion of the Facilities  

 
24.1 As soon as the Facilities orany part thereof has, in the opinionof the Implementing Partner, been completed 
operationally and structurally and putin a tight and clean condition as specified in the Technical Specifications, excluding 
minor items not materially affecting the operation or safety o the Facilities, the Implementing Partner shall so notify 
the CESL in writing. 
 

24.2 Within  seven  (7)  days  after  receipt  of  the  notice  from  the  Implementing Partnerunder GCC Sub-Clause 24.1, 
the CESL shall supply the operatingand maintenance personnel specified in Appendix 6 (Scope of Worksand Supply 
by the CESL) to the Contract Agreement, required forPrecommissioning of the Facilities or any part thereof. 
 
Unless otherwise specified in the Technical Specifications, the CESLshall also provide, within the said seven (7) day 
period, the raw materials,utilities, lubricants, chemicals, catalysts, facilities, services and othermatters required for 
Precommissioning of the Facilities or any part thereof. 
 

24.3 As soon as reasonably practicable after the operating and maintenance personnel have been supplied by the 
CESL and the  raw  materials, utilities,  lubricants,  chemicals,  catalysts,  facilities,  services  and  other matters, if so 
specified in Appendix 6 (Scope of Works and Supply by the  CESL)/  Technical  Specifications,  have  been  provided  
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by  the CESL in accordance with GCC Sub-Clause 24.2, the Implementing Partner shall commence Precommissioning 
of the Facilities or the relevant part thereof in preparation for Commissioning. 
 
24.4 As   soon   as all works in respect of Precommissioning are completed and, in the opinion of the Implementing 
Partner, the Facilities or any part thereof is ready for Commissioning, the Implementing Partner shall commence 
Commissioning as per procedures stipulated in Technical Specifications, and as soon as Commissioning is satisfactorily 
completed, the Implementing Partner shall so notify the Project Manager in writing. 
 
24.5 The Project Manager shall, within fourteen (14) days after receipt of the Implementing Partner’s notice under GCC 
Sub-Clause 24.4, either issue a Completion Certificate in the form specified in the Forms and Procedures section in the  
bidding  documents,  stating  that  the  Facilities  or  that  part  thereof have reached Completion as at the date of the 
Implementing Partner’s notice under GCC Sub-Clause 24.4, or notify the Implementing Partner in writing of any defects 
and/or deficiencies. 
 
If  the  Project  Manager  notifies  the  Implementing Partner  of  any  defects  and/or deficiencies,  the  Implementing 
Partner  shall  then  correct  such  defects  and/or deficiencies,  and  shall  repeat  the  procedure  described  in  GCC  
Sub Clause 24.4. 
 

If the Project Manager is satisfied that the Facilities or that part thereof have reached Completion, the Project Manager 

shall, within seven (7) days after receipt of the Implementing Partner’s repeated notice, issue a Completion Certificate 

stating that the Facilities or that part thereof have reached Completion as at the date of the Implementing Partner’s 

repeated notice. 

 

If the Project Manager is not so satisfied, then it shall notify the Implementing Partner in writing of any defects and/or 

deficiencies within seven (7) days after receipt of the Implementing Partner’s repeated notice, and the above 

procedure shall be repeated. 

 
24.6  If the Project Manager fails to issue the Completion Certificate and fails to inform the Implementing Partner of 

any defects and/or deficiencies within fourteen (14) days after receipt of the Implementing Partner’s notice under GCC 

Sub-Clause 24.4 or within seven (7) days after receipt of the Implementing Partner’s repeated notice under GCC Sub-

Clause 24.5, or if the CESL makes use of the Facilities or part thereof, then the Facilities or that part thereof shall be 

deemed to have reached Completion as of the date of the Implementing Partner’s notice or repeated notice, or as of 

the CESL’s use of the Facilities, as the case may be.  

 
24.7 As soon as possible after Completion, the Implementing Partner shall complete all outstanding minor items so 

that the Facilities are fully in accordance with the requirements of the Contract, failing which the CESL will undertake 

such completion and deduct the costs thereof from any monies owing to the Implementing Partner.  

 
24.8 Upon Completion, the CESL shall be responsible for the care and custody of the Facilities or the relevant part 

thereof, together with the risk of loss or damage thereto, and shall thereafter take over the Facilities or the relevant 

part thereof.  

 

 

 

 

25. Commissioning, Guarantee  Test and Operational Acceptance 
 
25.1 Commissioning 
 

25.1.1 Commissioning of the Facilities or any part thereof shall becompleted by the Implementing Partner as per 

procedures detailed in the Technical Specifications. 

 

The CESL shall, unless otherwise specified in   Appendix 6(Scope of  Works  and  Supply  by  the  CESL)/  
TechnicalSpecifications, supply the operating and maintenance personneland all raw materials, utilities, lubricants, 
chemicals, catalysts ,facilities, services and other matters required for Commissioningof the Facilities. 
 

25.2 Guarantee Test (where ever applicable) 
 

25.2.1 The Guarantee Test (and repeats thereof) shall be conducted by the Implementing Partner after Commissioning of 

the Facilities or the relevant part thereof to ascertain whether the Facilities or the relevant part can attain the Functional 

Guarantees specified in the Contract Documents.  The Implementing Partner’s and Project Manager’s advisory 

personnel shall attend the Guarantee Test. The CESL shall promptly provide the Implementing Partner with such 
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information as the Implementing Partner may reasonably require in relation to the conduct and results of the 

Guarantee Test (and any repeats thereof). 

 

25.2.2 If for reasons not attributable to the Implementing Partner, the Guarantee Test of the Facilities or the relevant 

part thereof cannot be successfully completed within the period from the date of Completion specified in the SCC or 

any other period agreed upon by the CESL and the Implementing Partner, the Implementing Partner shall be deemed 

to have fulfilled its obligations with respect to the Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3 shall 

not apply.  

 

25.3 Operational Acceptance  

 
25.3.1 Subject to GCC Sub-Clause 25.4 (Partial Acceptance) below, Operational Acceptance shall occur in respect 

of the Facilities or any part thereof when  

 

(a) the Guarantee Test has been successfully completed and the Functional Guarantees are met; or  

(b) the Guarantee Test has not been successfully completed or has not been carried out for reasons not 

attributable to the Implementing Partner within the period from the date of Completion specified in the SCC 

or any other agreed upon period as specified in GCC Sub-Clause 25.2.2 above, but successful Completion 

of the Facilities has been achieved; or  

(C) the Implementing Partner has paid the liquidated damages specified in GCC Sub-Clause 28.3 hereof; and  

 

(d) any minor items mentioned in GCC Sub-Clause 24.7 hereof relevant to the Facilities or that part   thereof 

have been completed.  

 

25.3.2 At any time after any of the events set out in GCC Sub-Clause 25.3.1 have occurred, the Implementing Partner 

may give a notice to the Project Manager requesting the issue of an Operational Acceptance Certificate in the form 

provided in the Bidding Documents or in another form acceptable to the CESL in respect of the Facilities or the part 

thereof specified in such notice as at the date of such notice.  

 
25.3.3 The Project Manager shall, after consultation with the CESL, and within forty five (45) days after receipt of the 

Implementing Partner’s notice, issue an Operational Acceptance Certificate.  

 
25.3.4 If within forty five (45) days after receipt of the Implementing Partner’s notice, the Project Manager fails to issue 

the Operational Acceptance Certificate or fails to inform the Implementing Partner in writing of the justifiable reasons 

why the Project Manager has not issued the Operational Acceptance Certificate, the Facilities or the relevant part 

thereof shall be deemed to have been accepted as at the date of the Implementing Partner’s said notice. 

 

25.4 Partial Acceptance  
 

25.4.1 If the Contract specifies that Completion and Commissioning shallbe carried out in respect of parts of the 
Facilities, the provisionsrelating to Completion and Commissioning including the GuaranteeTest shall apply to each 
such part of the Facilities individually, andthe Operational Acceptance Certificate shall be issued accordingly for each 
such part of the Facilities. 
 

25.4.2 If a part of the Facilities comprises facilities such as buildings, forwhich no Commissioning or Guarantee Test is 
required, then theProject Manager shall issue the Operational AcceptanceCertificate for such facility when it attains 
Completion, providedthat the Implementing Partner shall thereafter complete any outstanding minoritems that are 
listed in the Operational Acceptance Certificate. 
 

F. Guarantees and Liabilities 

 

26. Completion Time Guarantee 

 
26.1 The Implementing Partner guarantees that it shall attain Completion of the Facilities (or a part for which a separate 
time for completion is specified in theSCC) within the Time for Completion specified in the SCC pursuant toGCC Sub-
Clause 8.2, or within such extended time to which the Implementing Partnershall be entitled under GCC Clause 40 
(Extension of Time for Completion) hereof. 

 
26.2 If the Implementing Partner fails to attain Completion of the Facilities or any part thereof within the Time for 
Completion or any extension thereof under GCC Clause 40 (Extension of Time for Completion), the Implementing 
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Partner shall pay to the CESL liquidated damages in the amount computed at the rates specified in the SCC.   The 
aggregate amount of such liquidated damages shall in no event exceed the amount specified as “Maximum” in the 
SCC.  Once the “Maximum” is reached, the CESL may consider termination of the Contract, pursuant to GCC Sub-
Clause 42.2.2. 
 
Such  payment  shall  completely  satisfy  the  Implementing Partner’s  obligation  toattain Completion of the Facilities 
or the relevant part thereof within theTime  for  Completion  or  any  extension  thereof  under  GCC  Clause  40(Extension 
of Time for Completion).  The Implementing Partner shall have no furtherliability whatsoever to the CESL in respect 
thereof. 
 
 
However, the payment of liquidated damages shall not in any way relieve the Implementing Partner from any of its 
obligations to complete the Facilities or from  any  other  obligations  and  liabilities  of  the  Implementing Partner  under  
the Contract. 
 
Save for liquidated damages payable under this GCC Sub-Clause 26.2, the failure by the Implementing Partner to 

attain any milestone or other act, matter or thing by any date specified in Appendix 4 (Time Schedule) to the Contract 

Agreement and/or other program of work prepared pursuant to GCC Clause 18 (Program of Performance) shall not 

render the Implementing Partner liable for any loss or damage thereby suffered by the CESL. 

 

27. Defect Liability 

 
27.1 The Implementing Partner warrants that the Facilities or any part thereof shall befree from defects in the design, 
engineering, materials and workmanship of the Plant and Equipment supplied and of the work executed. 
 

27.2 The Defect Liability Period shall be eighteen (18) months from the date ofCompletion of the Facilities (or any 
part thereof) or twelve (12) monthsfrom the date of Operational Acceptance of the Facilities (or any partthereof), 
whichever first occurs, unless specified otherwise in the SCC. 
 

If during the Defect Liability Period any defect should be found in thedesign, engineering, materials and workmanship 
of   the Plant andEquipmentsupplied  or  of  the  work  executed  by the Implementing Partner, theImplementing 
Partner shall promptly, in consultation and agreement with theCESL regarding appropriate remedying of the  defects,  
and  at its cost, repair, replace or otherwise make good (as the Implementing Partner shall, at itsdiscretion, determine) 
such defect  as  well as any damage to the Facilitiescaused by such defect.  The Implementing Partner shall not be 
responsible for therepair, replacement or making good of any defect or of any damage to the Facilities arising out of 
or resulting from any of the following causes: 
 

(a) improper operation or maintenance of the Facilities by the CESL 
 

(b) operation  of  the  Facilities  outside  specifications  provided  in  the Contract. 

 

(c)  Normal wear and tear. 
 

 

27.3 The Implementing Partner’s obligations under this GCC Clause 27 shall not apply to  
 

(a) any materials that are supplied by the CESL under GCC Sub- Clause 21.2 (CESL-Supplied Plant, Equipment 
and Materials), are  normally consumed in operation, or have a normal life shorter than the Defect Liability Period 
stated herein. 

 
(b) any  designs,  specifications  or  other  data  designed,  supplied  or specified by or on behalf of the CESL or 

any matters for  which the  Implementing Partner has disclaimed responsibility herein. 
 
(c) any other materials supplied or any other work executed by or on behalf  of  the  CESL,  except  for  the  work  

executed  by  the CESL under GCC Sub-Clause 27.7. 
 

27.4 The CESL shall give the Implementing Partner a notice stating the nature of any such defect together with all 

available evidence thereof, promptly following the discovery thereof. The CESL shall afford all reasonable opportunity 

for the Implementing Partner to inspect any such defect.  

 

27.5 The CESL shall afford the Implementing Partner all necessary access to the Facilities and the Site to enable the 

Implementing Partner to perform its obligations under this GCC Clause 27.  

The Implementing Partner may, with the consent of the CESL, remove from the Site any Plant and Equipment or any 
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part of the Facilities that are defective if the nature of the defect, and/or any damage to the Facilities caused by the 

defect, is such that repairs cannot be expeditiously carried out at the Site.  

 

27.6 If the repair, replacement or making good is of such a character that it may affect the efficiency of the Facilities 

or any part thereof, the CESL may give to the Implementing Partner a notice requiring that tests of the defective part 

of the Facilities shall be made by the Implementing Partner immediately upon completion of such remedial work, 

whereupon the Implementing Partner shall carry out such tests.  

 

If such part fails the tests, the Implementing Partner shall carry out further repair, replacement or making good (as the 

case may be) until that part of the Facilities passes such tests. The tests in character shall in any case be not less 

than what has already been agreed by the CESL and the Implementing Partner for the original equipment/part of the 

Facilities.  

 

27.7  If the Implementing Partner fails to commence the work necessary to remedy such defect or any damage to the 

Facilities caused by such defect within a reasonable time (which shall in no event be considered to be less than fifteen 

(15) days), the CESL may, following notice to the Implementing Partner, proceed to do such work, and the reasonable 

costs incurred by the CESL in connection therewith shall be paid to the CESL by the Implementing Partner or may be 

deducted by the CESL from any monies due to the Implementing Partner or claimed under the Performance Security.  

 

27.8 If the Facilities or any part thereof cannot be used by reason of such defect and/or making good of such defect, 

the Defect Liability Period of the Facilities or such part, as the case may be, shall be extended by a period equal to 

the period during which the Facilities or such part cannot be used by the CESL because of any of the aforesaid 

reasons.Upon correction of the defects in the Facilities or any part thereof by repair/ replacement, such 

repair/replacement shall have the Defect Liability Period extended by a period of twelve (12) month from the time such 

replacement/ repair of the Facilities or any part therof.  

 

27.9 Except  as provided in GCC Clauses 27 and 33 (Loss of or DamagetoProperty / Accident or  Injury to 
Workers/Indemnification),  the  Implementing Partnershall be under no liability whatsoever and howsoever arising, and 
whetherunder the Contract or at law, in respect of defects in the Facilities or anypart thereof, the Plant and Equipment, 
design or engineering or workexecuted that appear after Completion of the Facilities or any part thereof,except  where  
such  defects  are  the  result  of  the  grossnegligence ,fraud, criminal or wilful action of the Implementing Partner. 

 

27.10 In addition, the Implementing Partner shall also provide an extended warranty for any such component of the 

Facilities and during the period of time as may be specified in the SCC. Such obligation shall be in addition to the 

defect liability specified under GCC Sub-Clause 27.2. 

 

28. Functional Guarantees 

 
28.1 The Implementing Partner guarantees that during the Guarantee Test, the Facilities and all parts thereof shall attain 

the Functional Guarantees specified in Appendix 8 (Functional Guarantees) to the Contract Agreement, subject to and 

upon the conditions therein specified. 

 

28.2 If, for reasons attributable to the Implementing Partner, the guaranteed level of the Functional Guarantees specified 

in Appendix 8 (Functional Guarantees) to the Contract Agreement are not met either in whole or in part, the 

Implementing Partner shall, within a mutually agreed time, at its cost and expense make such changes, modifications 

and/or additions to the Plant or any part thereof as may be necessary to meet such Guarantees. The Implementing 

Partner shall notify the CESL upon completion of the necessary changes, modifications and/or additions, and shall 

seek the CESL's consent to repeat the Guarantee Test.  If the specified Functional Guarantees are not established 

even during the repeat of the Guarantee Test, the CESL may at its option, either  

 

(a) Reject the Equipment and recover the payments already made, or 

 

(b) Terminate the Contract pursuant  to  GCC Sub-Clause 42.2.2 and recover the payments already made, or 

 

(c) Accept the equipment after levy of liquidated damages in accordance with the provisions specified in Appendix-

8(Functional Guarantees) to the Contract Agreement. 

 

28.3 In case the CESL exercises its option to accept the equipment after levy of liquidated damages, the payment of 

liquidated damages under GCC Sub-Clause 28.2, up   to the limitation of liability specified in the Appendix-8 

(Functional Guarantees) to the Contract Agreement, shall completely satisfy the Implementing Partner’s guarantees 
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under GCC Sub-Clause 28.2, and the Implementing Partner shall have no further liability whatsoever to the CESL in 

respect thereof. Upon the payment of such liquidated damages by the Implementing Partner, the Project Manager 

shall issue the Operational Acceptance Certificate for the Facilities or any part thereof in respect of which the liquidated 

damages have been so paid. 

 

29. Patent Indemnity 
 

29.1 The Implementing Partner shall, subject  to  the  CESL’s compliance  with GCC Sub-Clause  29.2,  indemnify  and  
hold  harmless  the  CESL  and  its employees and officers from and against any and all suits, actions or administrative 
proceedings, claims, demands, losses, damages, costs, and  expenses  of  whatsoever  nature,  including  attorney’s  
fees  and expenses, which the CESL may suffer as a result of any infringement or alleged infringement of any patent, 
utility model, registered design, trademark,  copyright  or  other  intellectual  property  right  registered  or otherwise  
existing  at  the  date of  the  Contract  by  reason of: (a)  the installation of the Facilities by the Implementing Partner 
or the use of the Facilities in the country where the Site is located; and (b) the sale of the products produced by the 
Facilities in any country. 

 

Such  indemnity  shall  not  cover  any  use  of  the  Facilities  or  any  part thereof  other  than  for  the  purpose  indicated  
by  or  to  be  reasonablyinferred from the Contract, any infringement resulting from the use of theFacilities  or  any  part  
thereof,  or  any  products  produced  thereby  inassociation or combination with any other equipment, plant or 
materialsnot supplied by the Implementing Partner, pursuant to the Contract Agreement. 
 
29.2 If any proceedings are brought or any claim is made against the CESLarising  out  of  the  matters  referred  to  in  
GCC  Sub-Clause  29.1,  the CESL shall promptly give the Implementing Partner a notice thereof, and the 
Implementing Partner may at its own expense and in the CESL’s name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 
 
If the Implementing Partner fails to notify the CESL within twenty-eight (28) daysafter receipt of such notice that it intends 
to conduct any such proceedingsor claim, then the CESL shall be free to conduct the same on its ownbehalf.  Unless 
the Implementing Partner has so failed to notify the CESL withinthe twenty-eight (28) day period, the CESL shall make 
no admissionthat may be prejudicial to the defense of any such proceedings or claim. 
 
The CESL shall, at the Implementing Partner’s request, afford all availableassistance to the Implementing Partner in 
conducting such proceedings or claim,and shall be reimbursed by the Implementing Partner for all reasonable 
expenses incurred in so doing. 
 

29.3The CESL shall indemnify and hold harmless the Implementing Partner and its employees,  officers  and  

SubImplementing Partners  from  and  against  any  and  all suits, actions or administrative proceedings, claims, demands, 

losses, damages, costs, and expenses of whatsoever nature, including attorney’s fees and expenses, which the 

Implementing Partner may suffer as a result of any infringement or alleged infringement of any patent, utility model, 

registered design, trademark, copyright or other intellectual property right registered or otherwise existing at the date 

of the Contract arising out of or in connection with any design, data, drawing, specification, or other documents or 

materials provided or designed by or on behalf of the CESL. 

 

30. Limitation of Liability  
 

30.1 Except in cases of criminal negligence or wilful misconduct, 
 

(a) the  Implementing Partner  shall  not  be  liable  to  the  CESL,  whether  incontract, tort, or otherwise, for any 
indirect or consequential  lossor  damage,  loss  of  use,  loss  of  production,  or  loss  of  profits  or 
interest costs, provided that this exclusion shall not apply to anyobligation  of  the  Implementing Partner  to  pay  
liquidated  damages  to  theCESL and 

 

(b) the aggregate liability of the Implementing Partner to the CESL, whetherunder the Contract, in tort or otherwise, 
shall not exceed the totalContract Price, provided that this limitation shall not apply to anyobligation of the 
Implementing Partner to indemnify the CESL with respectto patent infringement or as specified in SCC. 

 

 

G. Risk Distribution 

 

31. Transfer of Ownership 

 

31.1Ownership of the Plant and Equipment (including spare parts) procured in  the  country  where  the  Site  is  located  

shall  be  transferred  to  the CESL when the Plant and Equipment are reached at site. 
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31.2Ownership of the Implementing Partner’s Equipment used by the Implementing Partnerand itsSubImplementing 
Partners in connection with the Contract shall remain with theImplementing Partner or its SubImplementing Partners. 
 

31.3Ownership of any Plant and Equipment in excess of the requirements for the Facilities shall revert to the Implementing 

Partner upon Completion of the Facilities or at such earlier time when the CESL and the Implementing Partner agree 

that the  Plant  and  Equipment  in  question  are  no  longer  required  for  the Facilities,  provided  quantity  of  any  

Plant  and  Equipment  specifically stipulated in the Contract shall be the property of the CESL whether or not 

incorporated in the Facilities. 

 

31.4 Disposalofsurplusmaterial 
 

Ownership of any Plant and Equipment in excess of the requirements for the Facilities (i.e. surplus material) shall 

revert to the Contractor upon Completion of the Facilities and Guarantee Test or at such earlier time when the 

Employer and the Contractor agree that the Plant and Equipment in question are no  longer required for the Facilities, 

provided quantity of any Plant and Equipment specifically stipulated in the Contract shall be the property of the 

Employer  whether  or  not incorporated in the Facilities. The Contractor shall remove from the site  such surplus 

material brought by him in pursuance of the Contract, subject to the Contractor producing the necessary clearance 

from the relevant authorities (Customs, Excise etc.), if required by law, in respect of re-export or disposal of the surplus 

material locally. The liability for the payment of the applicable taxes/ duties, if any, on the surplus material so re-

exported and/or disposed locally shall be that of the Contractor. 

 

The Contractor shall also indemnify to keep the Employer harmless from any act of omission or negligence on the 

part of the Contractor in following the statutory requirements with regard to removal / disposal of surplus material. The 

Indemnity Bond shall be furnished by contractor as per proforma enclosed in Section-VII (Forms and Procedure) as 

Form No. 14. Further, in case the laws require the Employer to take prior permission of the relevant Authorities before 

handing over the surplus material to the Contractor, the same shall be obtained by the Contractor on behalf of the 

Employer. 

 

 

31.5 Notwithstanding the transfer of ownership of the Plant and Equipment, the responsibility for care and custody 

thereof together with the risk, of loss or damage thereto shall remain with the Implementing Partner pursuant to GCC 

Clause 32 (Care of Facilities) hereof until Completion of the Facilities or the part thereof in which such Plant and 

Equipment are incorporated. 

 

31.5 In case of two/three Contracts entered into between the CESL and the Implementing Partner as per GCC Sub-

Clause 3.6 or where the CESL hands over his equipment to the Implementing Partner for executing the Contract, 

then the Implementing Partner shall at the time of taking delivery of the Equipment through Bill  of  Lading  or  

other  despatch  documents  furnish  Trust  Receipt  for Plant, Equipment and Materials and also execute an 

Indemnity Bond in favour of the CESL in the form acceptable to CESL for keeping the equipment in safe custody 

and to utilise the same exclusively for the purpose of the said Contract. Proforma for the Trust Receipt and Indemnity 

bond. TheCESL shall also issue a separate Authorisation Letter to the Implementing Partnerto enable him to take 

physical delivery of plant, equipment and materials from the CESL. 

 

 

32 Care of Facilities 

 

32.1 The  Implementing Partner  shall  be  responsible  for  the  care  and  custody  of  the Facilities or any part thereof 
until the date of Completion of the Facilities pursuant to GCC Clause 24 (Completion of the Facilities) or, where the 
Contract provides for Completion of the Facilities in parts, until the date of Completion of the relevant part, and shall 
make good at its own cost any loss or damage that may occur to the Facilities or the relevant part thereof from any 
cause whatsoever during such period.  The Implementing Partnershall also be responsible for any loss or damage to 
the Facilities caused by the Implementing Partner or its SubImplementing Partners in the course of any work carried 
out, pursuant to GCC Clause 27 (Defect Liability).  Notwithstanding the foregoing, the Implementing Partner shall not 
be liable for any loss or damage to the Facilities  or  that  part  thereof  caused  by  reason  of  any  of  the  matters specified 
or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and 38.1. 
 
32.2 If any loss or damage occurs to the Facilities or any part thereof or to the Implementing Partner’s temporary 
facilities by reason of  
 

(a) (insofar  as  they  relate  to  the  country  where  the  Site  is  located) nuclear  reaction,  nuclear  radiation,  
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radioactive  contamination, pressure wave caused by aircraft or other aerial objects, or any other  
occurrences  that  an  experienced  Implementing Partner  could  not reasonably  foresee, or  if  reasonably 
foreseeable could  not reasonably make provision for or insure against,  insofar as such risks are not normally 
insurable on the insurance market and are mentioned  in  the  general exclusions  of  the  policy  of  insurance, 
including  War  Risks  and  Political  Risks, taken  out  under  GCC Clause 34 (Insurance) hereof. 
 

(b) any use or occupation by the CESL or any third party (otherthan a SubImplementing Partner) authorized by 
the CESL of any part ofthe Facilities.  
 

(c) any  use  of  or  reliance  upon  any  design,  data  or  specificationprovided or designated by or on behalf of 
the CESL, or anysuch matter for which the Implementing Partner has disclaimed responsibilityherein, 

 
the CESL shall pay to the Implementing Partner all sums payable in respect ofthe Facilities executed, notwithstanding 
that the same be lost, destroyedor damaged, and will pay to the Implementing Partner the replacement value of 
alltemporary facilities and all parts thereof lost, destroyed or damaged.  Ifthe CESL requests the Implementing Partner 
in writing to make good any lossor  damage  to  the Facilities  thereby  occasioned,  the  Implementing Partner  shallmake 
good the same at the cost  of the CESL in accordance withGCC  Clause  39  (Change  in  the  Facilities).   If  the  CESL  
does  notrequest the Implementing Partner in writing to make good any loss or damage tothe Facilities thereby 
occasioned, the CESL shall either request achange in accordance with GCC Clause 39 (Change in the 
Facilities),excluding  the  performance  of  that  part  of  the  Facilities  thereby  lost,destroyed or damaged, or, where 
the loss or damage affects a substantialpart of the Facilities, the CESL shall terminate the Contract pursuantto GCC 
Sub-Clause 42.1 (Termination for CESL’s Convenience) hereof,except  that  the  Implementing Partner  shall  have  no  
entitlement  to  profit  underparagraph (e) of GCC Sub-Clause 42.1.3 in respect of any unexecutedFacilities as at the 
date of termination. 
 
32.3 The Implementing Partner shall be liable for any loss of or damage to any Implementing Partner’s Equipment, or any 
other property of the Implementing Partner used or intended to be used for purposes of the Facilities, except (i) as 
mentioned in GCC Sub-Clause 32.2 (with respect to the Implementing Partner’s temporary facilities), and  (ii)  where  
such  loss  or  damage  arises  by  reason  of  any  of  the matters specified in GCC Sub-Clauses 32.2(b) and (c) and 
38.1. 
 

32.3 With respect to any loss or damage caused to the Facilities or any partthereof or to the Implementing Partner’s 
Equipment by reason of any of the mattersspecified in GCC Sub-Clause 38.1, the provisions of GCC Sub-Clause38.3 
shall apply. 

 

33 Loss of or Damage to Property; Accident or Injury to workers; Indemnification 

 

33.1 Subject to GCC Sub - Clause 33.3, the Implementing Partner shall indemnify andhold harmless the CESL and 
its employees  and  officers from andagainst any and all suits, actions or  administrative proceedings, 
claims,demands, losses, damages, costs, and expenses of  whatsoever nature,including  attorney’s  fees  and  expenses,  
in  respect  of  the  death  or  injuryof  any  person  or  loss  of  or  damage  to  any  property  (other  than  theFacilities 
whether accepted or not), arising in connection with the supplyand installation of the Facilities and by reason of the 
negligence of theImplementing Partner or its SubImplementing Partners, or their employees, officers or 
agents,except any injury, death or property damage caused by the negligence of the CESL, its Implementing 
Partners, employees, officers or agents. 

 

33.2 If any proceedings are brought or any claim is made against the CESLthat might subject the Implementing 
Partner to liability under GCC Sub-Clause33.1, the CESL shall promptly give the Implementing Partner a notice 
thereofand the Implementing Partner may at its own expense and in the CESL’s nameconduct such proceedings or 
claim and any negotiations for the settlement of any such proceedings or claim. 
 
If the Implementing Partner fails to notify the CESL within twenty-eight (28) daysafter receipt of such notice that it 
intends to conduct any such proceedingsor claim, then the CESL shall be free to conduct the same on its ownbehalf.  
Unless the Implementing Partner has so failed to notify the CESL withinthe twenty-eight (28) day period, the CESL 
shall make no admission that may be prejudicial to the defense of any such proceedings or claim. 
 
The  CESL  shall,  at  the  Implementing Partner’s  request,  afford  all  availableassistance to the Implementing 
Partner in conducting such proceedings or claim,and shall be reimbursed by the Implementing Partner for all 
reasonable expensesincurred in so doing. 
 
33.3 The CESL shall indemnify and hold harmless the Implementing Partner and itsemployees, officers and 
SubImplementing Partners from any liability for loss of ordamage  to  property  of  the  CESL,  other  than  the  Facilities  
not  yettaken  over,  that  is  caused  by  fire,  explosion  or  any  other  perils,  inexcess of the amount recoverable 
from insurances procured under GCCClause 34 (Insurances), provided that such fire, explosion or other perilswere 
not caused by any act or failure of the Implementing Partner. 
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33.4 The party entitled to the benefit of an indemnity under this GCC Clause33 shall take all reasonable measures to 
mitigate any loss or damagewhich has occurred.  If the party fails to take such measures, the other party’s liabilities 
shall be correspondingly reduced. 

 
34 Insurance 

 

34.1 To the extent specified in Appendix 3 (Insurance Requirements) to theContract Agreement, the Implementing 
Partner shall at its expense take out andmaintain  in  effect,  or  cause  to  be  taken  out  and  maintained  in  effect, 
during the performance of the Contract, the insurances set forth below inthe sums and with the deductibles and other 
conditions specified in thesaid Appendix.  The identity of the insurers and the form of the policiesshall  be  subject  to  
the  approval  of  the  CESL,  who  should  not 
Unreasonably withhold such approval. 

 

(a) Cargo Insurance During Transport 

Covering  loss  or  damage  occurring  while  in  transit  from  the Implementing Partner’s   or   SubImplementing 
Partner’s   works or stores until arrival atthe Site, to the Plant and Equipment (including spare parts therefor)and to the 
Implementing Partner’s Equipment. 
 

(b) Installation All Risks Insurance 

Covering  physical  loss  or  damage  to  the  Facilities  at  the  Site,occurring prior to Completion of the Facilities, with 

an extendedmaintenance coverage for the Implementing Partner’s liability in  respect  of any loss or damage occurring 

during the Defect Liability Period while the Implementing Partner is on the Site for the purpose of performing its 

obligations during the Defect Liability Period. 

 

   (c)Third Party Liability Insurance  

Covering bodily injury or death suffered by third parties (including the CESL’s personnel) and loss of or damage to 

property occurring in connection with the supply and installation of the Facilities.  

 

(d)  Automobile Liability Insurance  

Covering use of all vehicles used by the Implementing Partner or its SubImplementing Partners (whether or not owned 

by them) in connection with the execution of the Contract.  

 

   (e) Workers’ Compensation  

In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is 

executed.  

 

 (f)  CESL’s Liability  

In accordance with the statutory requirements applicable in any country where the Contract or any part thereof is 

executed.  

 
(g) Other Insurances  

Such other insurances as may be specifically agreed upon by the parties hereto as listed in the said Appendix 3.  

 
34.2 The CESL shall be named as co-insured under all insurance policies taken out by the Implementing Partner 

pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and CESL’s Liability 

Insurances, and the Implementing Partner’s SubImplementing Partners shall be named as co-insured’s under all 

insurance policies taken out by the Implementing Partner pursuant to GCC Sub-Clause 34.1 except for the Cargo 

Insurance During Transport, Workers’ Compensation and CESL’s Liability Insurances. All insurers’ rights of 

subrogation against such co-insured’s for losses or claims arising out of the performance of the Contract shall be 

waived under such policies.  

 

34.3 The Implementing Partner shall, in accordance with the provisions of Appendix 3 (Insurance Requirements) to 

the Contract Agreement, deliver to the CESL certificates of insurance (or copies of the insurance policies) as evidence 

that the required policies are in full force and effect. The certificates shall provide that no less than twenty-one (21) 

days’ notice shall be given to the CESL by insurers prior to cancellation or material modification of a policy.  

 

34.4 The Implementing Partner shall ensure that, where applicable, its SubImplementing Partner(s) shall take out and 

maintain in effect adequate insurance policies for their personnel and vehicles and for work executed by them under 

the Contract, unless such SubImplementing Partners are covered by the policies taken out by the Implementing 

Partner.  
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34.5 The CESL shall at its expense take out and maintain in effect during the performance of the Contract those 

insurances specified in Appendix 3 (Insurance Requirements) to the Contract Agreement.  

 

34.6 If the Implementing Partner fails to take out and/or maintain in effect the insurances referred to in GCC Sub-

Clause 34.1, the CESL may take out and maintain in effect any such insurances and may from time to time deduct 

from any amount due the Implementing Partner under the Contract any premium that the CESL shall have paid to the 

insurer, or may otherwise recover such amount as a debt due from the Implementing Partner. If the CESL fails to take 

out and/or maintain in effect the insurances referred to in GCC 34.5, the Implementing Partner may take out and 

maintain in effect any such insurances and may from time to time deduct from any amount due the CESL under the 

Contract any premium that the Implementing Partner shall have paid to the insurer, or may otherwise recover such 

amount as a debt due from the CESL. If the Implementing Partner fails to or is unable to take out and maintain in 

effect any such insurances, the Implementing Partner shall nevertheless have no liability or responsibility towards the 

CESL, and the Implementing Partner shall have full recourse against the CESL for any and all liabilities of the CESL 

herein.  

 

34.7 Unless otherwise provided in the Contract, the Implementing Partner shall prepare and conduct all and any 

claims made under the policies effected by it pursuant to this GCC Clause 34, and all monies payable by any insurers 

shall be paid to the Implementing Partner as per the procedure outlined in GCC Sub- Clause 34.8 below. The CESL 

shall give to the Implementing Partner all such reasonable assistance as may be required by the Implementing 

Partner. With respect to insurance claims in which the CESL’s interest is involved, the Implementing Partner shall not 

give any release or make any compromise with the insurer without the prior written consent of the CESL. With respect 

to insurance claims in which the Implementing Partner’s interest is involved, the CESL shall not give any release or 

make any compromise with the insurer without the prior written consent of the Implementing Partner.  

 

34.8 (i) wherever total damages/loss of equipment/material, would occur, the Implementing Partner will be entitled to 

payment of all payments received from the underwriters except the following amounts:  

 

(a) The amount paid to the Implementing Partner under the Contract in respect of equipment/material 

damaged/lost (excluding the pro-rata initial advance) but including the entire amount of escalation, if any, 

already paid to the Con-tractor.   

 

(b) Custom Duties and other taxes and duties which have already been paid by the CESL.  

In the event the claim money settled, is less than the total of the amount in a & b above, then the entire claim 

money settled will be retained by the CESL and the Implementing Partner will forth-with pay the CESL the short 

fall amount between the claim money and the total of amounts as per a & b mentioned above. 

Subsequent payments, if any, due under the Contract shall be regulated by the relevant terms of payment. 

 

(II) In  case  of  damage  to  any  equipment/material  during  any  stage,the  Implementing Partner  upon  
rectification  of  the  damaged  equipment  tothe  satisfaction  of  the  CESL  shall  be  paid  to  the  extent  offull  
claims  settled  by  the  underwriters. 

 

 

 

35 Unforeseen Conditions  
 

35.1 If, during the execution of the Contract, the Implementing Partner shall encounter onthe Site any physical 
conditions (other than climatic conditions) or artificialobstructions that could not have been reasonably foreseen prior 
to thedate of the Contract Agreement by   an experienced Implementing Partner on thebasis  of  reasonable  
examination  of  the  data  relating  to  the  Facilities(including any data as to boring tests) provided by the CESL, and 
onthe basis of information that it could have obtained from a visual inspectionof the Site (if access thereto was 
available) or other data readily availableto it relating to the Facilities, and if the Implementing Partner  determines that 
it willin consequence of such conditions or obstructions incur additional costand expense or require  additional time 
to perform its obligations under the Contract that would not have been required if such physical conditionsor artificial 
obstructions had not been encountered, the Implementing Partner shallpromptly, and before performing additional 
work or using additional Plantand Equipment or Implementing Partner’s Equipment, notify the Project Manager 
inwriting of 
 

a) the  physical  conditions  or  artificial  obstructions  on  the  Site  thatcould not have been reasonably 
foreseen. 
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b) the additional work and/or Plant and Equipment and/or Implementing Partner’sEquipment required, 
including the steps which the Implementing Partner willor proposes to take to overcome such conditions or 
obstructions. 

 

c) the extent of the anticipated delay. 
 

d) the  additional  cost  and  expense  that  the  Implementing Partner  is  likely  toincur. 
 

On receiving any notice from the Implementing Partner under this GCC Sub-Clause35.1, the Project Manager shall 
promptly consult with the CESL andImplementing Partner  and  decide  upon  the  actions  to  be  taken  to  overcome  
thephysical conditions or artificial obstructions encountered.  Following suchconsultations, the Project Manager shall 
instruct the Implementing Partner, with acopy to the CESL, of the actions to be taken. 
 

35.2 Any reasonable additional cost and expense incurred by the Implementing Partnerin following the instructions 
from the Project Manager to overcome suchphysical  conditions  or  artificial  obstructions  referred  to  in  GCC  Sub-
Clause  35.1  shall  be  paid  by  the  CESL  to  the  Implementing Partner  as  anaddition to the Contract Price. 
 

35.3 If the Implementing Partner is delayed or impeded in the performance of the Contract because of any such physical 
conditions or artificial obstructions referred to in GCC Sub-Clause 35.1, the Time for Completion shall be extended in 
accordance with GCC Clause 40 (Extension of Time for Completion). 
 
 

36 Change in Laws and Regulations 

 

36.1 If,  after  the  date  seven (7) days prior to the date of Bid submission, inthe  country  where  the  Site  is  located,  
any  law,  regulation,  ordinance,order or by-law having the force of law is enacted, promulgated, abrogatedor changed 
(which shall be deemed to include any change in interpretationor  application  by  the  competent  authorities)  that  
subsequently  affectsthe costs and expenses of the Implementing Partner and/or the Time for Completion,the  Contract  
Price  shall  be  correspondingly  increased  or  decreased,and/or  the  Time  for  Completion  shall  be  reasonably  
adjusted  to  theextent that the Implementing Partner has thereby been affected in the performanceof any of its 
obligations under the Contract.  However, these adjustmentswould be restricted to direct transactions between the 
CESL and theImplementing Partner/Assignee of Foreign Implementing Partner (if applicable). These adjustmentshall not 
be applicable on procurement of raw materials, intermediarycomponents etc. by the Implementing Partner/Assignee 
of Foreign Implementing Partner andshall  also  not  be  applicable  on  bought  out  items  despatched  directlyfrom 
sub-vendor works to site. Further, no adjustment of the ContractPrice and/or payment or reimbursement of taxes, 
duties or levies shallbe  made  on  account  of  variation  in  or  withdrawal  of  Deemed  Exportbenefits. Notwithstanding 
the foregoing, such additional or reduced costsshall not be separately paid or credited if the same has already 
beenaccounted for in the price adjustment provisions where applicable, in accordance with the Appendix 2 to the 
Contract Agreement. 

 

37 Force Majure 

 

37.1 “Force Majeure” shall mean any event beyond the reasonable control of the CESL or of the Implementing 
Partner, as the case may be, and which is unavoidable notwithstanding the reasonable care of the party affected. 
 
37.2 If either party is prevented, hindered or delayed from or in performing any of its obligations under the Contract by 
an event of Force Majeure, then it shall notify the other in writing of the occurrence of such event and the 
circumstances thereof within fourteen (14) days after the occurrence of such event. 
 
37.3 The  party  who  has  given  such  notice  shall  be  excused  from  theperformance or punctual performance of 
its obligations under the Contractfor so long as the relevant event of Force Majeure continues and to theextent that 
such party’s performance is prevented, hindered or delayed.The  Time  for  Completion  shall  be  extended  in  
accordance  with  GCCClause 40 (Extension of Time for Completion). 
 

37.4 The party or parties affected by the event of Force Majeure shall use reasonable efforts to mitigate the effect 
thereof upon its or their performance of the Contract and to fulfil its or their obligations under the Contract, but without 
prejudice to either party’s right to terminate the Contract under GCC Sub-Clauses 37.6 and 38.5. 
 
37.5 No  delay  or  non performance  by  either  party  hereto  caused  by  the occurrence of any event of Force 
Majeure shall 

a) constitute a default or breach of the Contract 

 

b)    (subject to GCC Sub-Clauses 32.2, 38.3 and 38.4) give rise to any claim for damages or additional cost or 
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expense occasioned thereby  

 

If and to the extent that such delay or non performance is caused by the occurrence of an event of Force Majeure. 
 

37.6 If the performance of the Contract is substantially prevented, hindered or delayed for a single period of more than 
sixty (60) days or an aggregate period of more than one hundred and twenty (120) days on account of one or more 
events of Force Majeure during the currency of the Contract, the parties will attempt to develop a mutually satisfactory 
solution, failing which the dispute shall be resolved in accordance with GCC Clause 6. 
 
37.7 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply to any  obligation  of  the  CESL  to  make  
payments  to  the  Implementing Partnerherein. 
 
 
38 War Risks 

 

38.1 “War Risks” shall mean any of the following events occurring or existingin or near the country (or countries) 
where the Site is located: 
 

a) war,  hostilities  or  warlike  operations  (whether  a  state  of  war  is declared or not), invasion, act of foreign 
enemy and civil war  
 

b) rebellion,  revolution,  insurrection,  mutiny,  usurpation  of  civil  or military government, conspiracy, riot, 
civil commotion and terrorist acts, and 

 

c) any  explosion  or  impact  of  any  mine,  bomb,  shell,  grenade  or other projectile, missile, munitions or  
explosive  of  war. 

 
38.2 Notwithstanding anything contained in the Contract, the Implementing Partner shall have no liability whatsoever 

for or with respect to 

a) destruction of or damage to Facilities, Plant & Equipment, or any part thereof 

 

b) destruction of or damage to property of the CESL or any third party 

 

c) injury or loss of life 

 
if such destruction, damage, injury or loss of life is caused by any War Risks, and the CESL shall indemnify and hold 

the Implementing Partner harmless from and against any and all claims, liabilities, actions, lawsuits, damages, costs, 

charges or expenses arising in consequence of or in connection with the same. 

 
38.3 If the Facilities or any Plant and Equipment or Implementing Partner’s Equipment or any other property of the 

Implementing Partner used or intended to be used for the purposes of the Facilities shall sustain destruction or 

damage by reason of any War Risks, the CESL shall pay the Implementing Partner for  

 

a) any part of the Facilities or the Plant and Equipment so destroyed or damaged (to the extent not already paid 

for by the CESL)  

b) replacing or making good any Implementing Partner’s Equipment or other property of the Implementing 

Partner so destroyed or damaged so far as may be required by the CESL, and as may be necessary for 

completion of the Facilities,  

c) replacing or making good any such destruction or damage to the Facilities or the Plant and Equipment or 

any part thereof.  

If the CESL does not require the Implementing Partner to replace or make good any such destruction or damage 

to the Facilities, the CESL shall either request a change in accordance with GCC Clause 39 (Change in the 

Facilities), excluding the performance of that part of the Facilities thereby destroyed or damaged or, where the 

loss, destruction or damage affects a substantial part of the Facilities, shall terminate the Contract, pursuant to 

GCC Sub-Clause 42.1 (Termination for CESL’s Convenience). 

 

38.4 Notwithstanding anything contained in the Contract, the CESL shall pay the Implementing Partner for any 

increased costs or incidentals to the execution of the Contract that are in any way attributable to, consequent on, 

resulting from, or in any way connected with any War Risks, provided that the Implementing Partner shall as soon as 
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practicable notify the CESL in writing of any such increased cost. 

 

38.5 If during the performance of the Contract any War Risks shall occur that financially or otherwise materially affect 

the execution of the Contract by the Implementing Partner, the Implementing Partner shall use its reasonable efforts 

to execute the Contract with due and proper consideration given to the safety of its and its SubImplementing Partners’ 

personnel engaged in the work on the Facilities, provided, however, that if the execution of the work on the Facilities 

becomes impossible or is substantially prevented for a single period of more than sixty (60) days or an aggregate 

period of more than one hundred and twenty (120) days on account of any War Risks, the parties will attempt to 

develop a mutually satisfactory solution, failing which the dispute will be resolved in accordance with GCC Clause 6.  

 

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3, the rights and obligations of the CESL and the 

Implementing Partner shall be specified in GCC Sub-Clauses 42.1.2 and 42.1.3, except that the Implementing Partner 

shall have no entitlement to profit under paragraph (e) of GCC Sub-Clause 42.1.3 in respect of any unexecuted 

Facilities as of the date of termination.  

 

H. Change in Contract Element 

 
39.1 Changes in the Facilities  
 

39.1.1 The CESL shall have the right to propose, and subsequently require,  that the Project Manager order the 
Implementing Partner from  time to time during the performance of the Contract to  make any change, modification, 
addition or deletion to, in or from the Facilities (hereinafter called “Change”), provided that such Change falls within the 
general scope of the Facilities and does not constitute unrelated work and that  it is technically practicable, taking into 
account both the state of advancement of the Facilities and the technical compatibility  of the Change envisaged with the 
nature of the Facilities as specified in the Contract . 
 
39.1.2 The Implementing Partner may from time to time during its performance  ofthe Contract propose to the CESL 
(with a copy to the ProjectManager) any Change that the Implementing Partner considers necessaryor  desirable  to  
improve  the  quality,  efficiency  or  safety  of  theFacilities.  The CESL may at its discretion approve or rejectany 
Change proposed by the Implementing Partner. 

 

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no change made necessary because of any default of 
the Implementing Partner in the performance of its obligations under the Contract shall be deemed to  be  a  Change,  
and  such  change  shall  not  result  in  any adjustment of the Contract Price or the Time for Completion. 
 
39.1.4 The procedure on how to proceed with and execute Changes is specified in GCC Sub-Clauses 39.2 and 39.3. 
 
39.2 Changes Originating from CESL 

If the CESL proposes a Change pursuant to GCC Sub-Clause 39.1.1, it shall send to the Implementing Partner a 
“Request for Change Proposal,” requiring the Implementing Partner to prepare and furnish to the Project Manager 
as soon as reasonably practicable a “Change Proposal,” which shall include the following: 
 

a) brief description of the Change 
b) effect on the Time for Completion 
c) estimated cost of the Change 
d) effect on Functional Guarantees (if any) 
e) effect on any other provisions of the Contract. 

 
39.2.2 The  pricing  of  any  Change  shall,  as  far  as  practicable,  becalculated in accordance with the rates and 
prices included inthe  Contract.  If  the  rates  and  prices  of  any  change  are    in  the  Contract,  the  parties  
thereto  shall  agree  onspecific rates for the valuation of the Change. 

 
39.2.3 If before or during the preparation of the Change Proposal it becomes apparent that the aggregate effect of 

compliance therewith and with all other Change Orders that have already become binding upon the Implementing 

Partner under this GCC Clause 39 would be to increase or decrease the Contract Price as originally set forth in Article 

2 (Contract Price) of the Contract Agreement by more than fifteen (15) percent, the Implementing Partner may give a 

written notice of objection thereto prior to furnishing the Change Proposal as aforesaid. If the CESL accepts the 

Implementing Partner’s objection, the CESL and the Implementing Partner shall agree on specific rates for valuation 

of the change.  

 

39.2.4 Upon receipt of the Change Proposal, the CESL and the Implementing Partner shall mutually agree upon all 

matters therein contained including agreement on rates if such rates are not available in the Contract or if the limit of 
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15% set forth in Clause 39.2.3 has been exceeded. Within fourteen (14) days after such agreement, the CESL shall, 

if it intends to proceed with the Change, issue the Implementing Partner with a Change Order.  

 

If the CESL is unable to reach a decision within fourteen (14) days, it shall notify the Implementing Partner with details 

of when the Implementing Partner can expect a decision. 

 

If the CESL decides not to proceed with the Change for whatever reason, it shall, within the said period of fourteen 

(14) days, notify the Implementing Partner accordingly. 

 

39.2.5 If the CESL and the Implementing Partner cannot reach agreement on the price for the Change, an equitable 

adjustment to the Time for Completion, or any other matters identified in the Change Proposal, the CESL may 

nevertheless instruct the Implementing Partner to proceed with the Change by issue of a “Pending Agreement Change 

Order.”  

 

Upon  receipt  of  a  Pending  Agreement  Change  Order,  the  Implementing Partner shall  immediately  proceed  
with  effecting  the Changes covered by such Order. The parties shall thereafter attempt to reach agreement on the 
outstanding issues under the Change Proposal. 
 

39.3 Changes Originating from Implementing Partner 
 

39.3.1 If the Implementing Partner proposes a Change pursuant to GCC Sub-Clause 39.1.2, the Implementing Partner 

shall submit to the Project Manager a written “Application for Change Proposal,” giving reasons for the proposed 

Change and including the information specified in GCC Sub-Clause 39.2.1.  

 

Upon receipt of the Application for Change Proposal, the parties shall follow the procedures outlined in GCC Sub-

Clauses 39.2.4 and 39.2.5 

 

40. Extension of Time for Completion 

 

40.1 The Time(s) for Completion specified in the SCC shall be extendedif theImplementing Partner  is  delayed  or  
impeded  in  the  performance  of  anyof  itsobligations under the Contract by reason of any of the following: 

 

a) any Change in the Facilities as provided in GCC Clause 39 (Change in the Facilities) 
 

b) any  occurrence  of Force Majeure as provided in GCC Clause 37 (Force Majeure), unforeseen conditions as 
provided in GCC Clause 35  (Unforeseen  Conditions),  or  other  occurrence  of  any  of  the matters specified 
or referred to in paragraphs (a), (b) and (c) of GCC Sub-Clause 32.2  

c) any suspension order given by the CESL under GCC Clause 41 (Suspension) hereof or reduction in the rate 
of progress pursuant to GCC Sub-Clause 41.2 or 
 

d) any changes in laws and regulations as provided in GCC Clause 36 (Change in Laws and Regulations) or 
 

e) any default or breach of the Contract by the CESL, specifically including failure to supply the items listed in 
Appendix 6 (Scope of Works and Supply by the CESL) to the Contract Agreement, or any activity, act or 
omission of any other Implementing Partners employed by the CESL or 
 

f) any other matter specifically mentioned in the Contract; 
 

by such period as shall be fair and reasonable in all the circumstances and as shall fairly reflect the delay or 

impediment sustained by the Implementing Partner. 

 

40.2 Except where otherwise specifically provided in the Contract, the Implementing Partner shall submit to the 

Project Manager a notice of a claim for an extension of the Time for Completion, together with particulars of the 

event or circumstance justifying such extension as soon as reasonably practicable after the commencement of such 

event or circumstance. As soon as reasonably practicable after receipt of such notice and supporting particulars of 

the claim, the CESL and the Implementing Partner shall agree upon the period of such extension. In the event that 

the Implementing Partner does not accept the CESL’s estimate of a fair and reasonable time extension, the 

Implementing Partner shall be entitled to refer the matter to the Adjudicator, pursuant to GCC Sub-Clause 6.1 

(Adjudicator).  

 

40.3 The Implementing Partner shall at all times use its reasonable efforts to minimize any delay in the performance 
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of its obligations under the Contract.  

 

41 Suspension 

 

41.1 The CESL/ Project Manager may, by notice to the Implementing Partner, orderthe Implementing Partner to 
suspend performance of any or all of its obligationsunder the Contract.   Such notice shall specify the obligation of 
whichperformance is to be suspended, the effective date of the suspensionand the reasons therefore.The  
Implementing Partner   shallthereupon  suspendperformance of such obligation (except those obligations necessary 
forthe  care  or  preservation  of  the  Facilities)  until  ordered  in  writing  to resume such performance by the Project 
Manager/ CESL. 
 
If, by virtue of a suspension order given by the Project Manager/CESLother than by reason of the Implementing Partner’s 
default or breach of the Contract, the Implementing Partner’s performance of any of its obligations is suspended for 
an  aggregate  period  of  more  than  ninety  (90)  days,  then  at  any  time thereafter  and  provided  that  at  that  time  
such  performance  is  still suspended,  the  Implementing Partner  may  give  a  notice  to  the  Project  Manager requiring 
that the CESL shall, within twenty-eight (28) days of receipt of the notice, order the resumption  of such performance 
or request and subsequently order a change in accordance with GCC Clause 39 (Change in the Facilities), excluding 
the  performance of the suspended obligations from the Contract. 
 
If the CESL fails to do so within such period, the Implementing Partner may, by a further notice to the Project 
Manager, elect to treat the suspension, where it affects a part only of the Facilities, as a deletion of such part in 
accordance with GCC Clause 39 (Change in the Facilities) or, where it affects the whole of the Facilities, as 
termination of the Contract under GCC Sub-Clause 42.1 (Termination for CESL’s Convenience). 

 

41.2 If  

a) the CESL has failed to pay the Implementing Partner any sum due under the Contract within the specified 
period, has failed to approve any invoice or supporting documents without just cause pursuant to Appendix 
1 (Terms and Procedures of Payment) to the Contract Agreement, or commits a substantial breach of the 
Contract, the Implementing Partner may give a notice to the CESL that requires payment of  such  sum,  
requires  approval  of  such  invoice  or  supporting documents, or specifies the breach and requires the 
CESL to remedy the same, as the case may be.   If the CESL fails to pay such sum, fails to approve such 
invoice or supporting documents or give its reasons for withholding such approval, or fails to remedy the 
breach or take steps to remedy the breach within fourteen (14) days after receipt of the Implementing 
Partner’s notice or 
 

b) the Implementing Partner is unable to carry out any of its obligations under the Contract for any reason 

attributable to the CESL,  including but not limited to the CESL’s failure to provide possession of or access 

to the Site or other areas in accordance with GCC Sub-Clause 10.2, or failure to obtain any governmental 

permit necessary for the execution and/or completion of the Facilities; then the Implementing Partner may 

by fourteen (14) days’ notice to the CESL suspend performance of all or any of its obligations under the 

Contract, or reduce the rate of progress. 

 

41.3  If the Implementing Partner’s performance of its obligations is suspended or the rate of progress is reduced 

pursuant to this GCC Clause 41, then the Time for Completion shall be extended in accordance with GCC Sub-Clause 

40.1, and any and all additional costs or expenses incurred by the Implementing Partner as a result of such suspension 

or reduction shall be paid by the CESL to the Implementing Partner in addition to the Contract Price, except in the 

case of suspension order or reduction in the rate of progress by reason of the Implementing Partner’s default or breach 

of the Contract.  

 

41.4 During the period of suspension, the Implementing Partner shall not remove from the Site any Plant and 

Equipment, any part of the Facilities or any Implementing Partner’s Equipment, without the prior written consent of 

the CESL.  

 

42 Termination 

 

42.1 Termination for CESL’s Convenience 

 

42.1.1 The CESL may at any time terminate the Contract for any reason by giving the Implementing Partner a notice 

of termination that refers to this GCC Sub-Clause 42.1.  

 

42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 42.1.1, the Implementing Partner shall either 
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immediately or upon the date specified in the notice of termination  

 

(a) cease all further work, except for such work as the CESL may specify in the notice of termination for the sole 

purpose of protecting that part of the Facilities already executed, or any work required to leave the Site in a 

clean and safe condition  

 

(b) terminate all subcontracts, except those to be assigned to the CESL pursuant to paragraph (d)(ii) below  

 

(c) remove all Implementing Partner’s Equipment from the Site, repatriate the Implementing Partner’s and its 

SubImplementing Partners’ personnel from the Site, remove from the Site any wreckage, rubbish and debris 

of any kind, and leave the whole of the Site in a clean and safe condition. 

 

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 42.1.3, shall  

 

(i) Deliver to the CESL the parts of the Facilities executed by the Implementing Partner up to the date of 

termination  

 

(ii) to the extent legally possible, assign to the CESL all right, title and benefit of the Implementing Partner to the 

Facilities and to the Plant and Equipment as at the date of termination, and, as may be required by the CESL, 

in any subcontracts concluded between the Implementing Partner and its SubImplementing Partners 

 

(iii) deliver to the CESL all non-proprietary drawings, specifications and other documents prepared by the 

Implementing Partner or its SubImplementing Partners as at the date of termination in connection with the 

Facilities.  

 

42.1.3 In the event of termination of the Contract under GCC Sub-Clause 42.1.1, the CESL shall pay to the 

Implementing Partner the following amounts:  

 

(a) the Contract Price, properly attributable to the parts of the Facilities executed by the Implementing Partner 

as of the date of termination  

(b) the costs reasonably incurred by the Implementing Partner in the removal of the Implementing Partner’s 

Equipment from the Site and in the repatriation of the Implementing Partner’s and its SubImplementing 

Partners’ personnel. 

 

(c) any amounts to be paid by the Implementing Partner to its SubImplementing Partners in connection with the 

termination of any subcontracts, including any cancellation charges. 

 

(d) costs incurred by the Implementing Partner in protecting the Facilities and leaving the Site in a clean and 

safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.1.2  

 

(e) the cost of satisfying all other obligations, commitments and claims that the Implementing Partner may in 

good faith have undertaken with third parties in connection with the Contract and that are not covered by 

paragraphs (a) through (d) above.  

 

 42.2 Termination for Contractor orImplementing Partner’s Default  

 

42.2.1 The CESL, without prejudice to any other rights or remedies it may possess, may terminate the Contract 

forthwith in the following circumstances by giving a notice of termination and its reasons therefor to the Implementing 

Partner, referring to this GCC Sub-Clause 42.2:  

 

(a) if the Implementing Partner becomes bankrupt or insolvent, has a receiving order issued against it, 

compounds with its creditors, or, if the Implementing Partner is a corporation, a resolution is passed or order 

is made for its winding up (other than a voluntary liquidation for the purposes of amalgamation or 

reconstruction), a receiver is appointed over any part of its undertaking or assets, or if the Implementing 

Partner takes or suffers any other analogous action in consequence of debt. 
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(b) if the Implementing Partner assigns or transfers the Contract or any right or interest therein in violation of the 

provision of GCC Clause 43 (Assignment).  

 

(c) if the Implementing Partner, in the judgement of the CESL has engaged in corrupt or fraudulent practices in 

competing for or in executing the Contract.  

 

           For the purpose of this Sub-Clause:  
 

"corrupt practice" means the offering, giving, receiving or soliciting of any thing of value to influence    the action 

of a public official in the procurement process or in contract execution.  

 

"fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the 

execution of a contract to the detriment of the CESL and includes collusive practice among Bidders (prior to or 

after bid submission) designed to establish bid prices at artificial non-competitive levels and to deprive the CESL 

of the benefits of free and open competition.  

 

42.2.2 If the Implementing Partner 
 
(a) has abandoned or repudiated the Contract  

 
(b)  has without valid reason failed to commence work on the Facilities promptly or has suspended (other than 

pursuant to GCC Sub-Clause 41.2) the progress of Contract performance for more than twenty-eight (28) 
days after receiving a written instruction from the CESL to proceed 

 
(c) persistently fails to execute the Contract in accordance with the Contract or persistently neglects to carry out 

its obligations under the Contract without just cause  

 

(d) refuses or is unable to provide sufficient materials, services or labor to execute and complete the Facilities 

in the manner specified in the program furnished under GCC Clause 18 (Program of Performance) at rates 

of progress that give reasonable assurance to the CESL that the Implementing Partner can attain Completion 

of the Facilities by the Time for Completion as extended  

 

then the CESL may, without prejudice to any other rights it may possess under the Contract, give a notice to the 

Implementing Partner stating the nature of the default and requiring the Implementing Partner to remedy the same. If 

the Implementing Partner fails to remedy or to take steps to remedy the same within fourteen (14) days of its receipt 

of such notice, then the CESL may terminate the Contract forthwith by giving a notice of termination to the 

Implementing Partner that refers to this GCC Sub-Clause 42.2. 

 

42.2.3 Upon receipt of the notice of termination under GCC Sub-Clauses 42.2.1 or 42.2.2, the Implementing Partner 

shall, either immediately or upon such date as is specified in the notice of termination,  

 

cease all further work, except for such work as the CESL may specify in the notice of termination for the sole purpose 

of protecting that part of the Facilities already executed, or any work required to leave the Site in a clean and safe 

condition 

 

(a) terminate all subcontracts, except those to be assigned to the CESL pursuant to paragraph (d) below  

(b) deliver to the CESL the parts of the Facilities executed by the Implementing Partner up to the date of 

termination.  

(c) to the extent legally possible, assign to the CESL all right, title and benefit of the Implementing Partner to the 

Works. and to the Plant and Equipment as at the date of termination, and, as may be required by the CESL, 

in any subcontracts concluded between the Implementing Partner and its SubImplementing Partners.  

(d) deliver to the CESL all drawings, specifications and other documents prepared by the Implementing Partner 

or its SubImplementing Partners as at the date of termination in connection with the Facilities.  

 

42.2.4 The CESL may enter upon the Site, expel the Implementing Partner, and complete the Facilities itself or by 

employing any third party. The CESL may, to the exclusion of any right of the Implementing Partner over the same, 

take over and use with the payment of a fair rental rate to the Implementing Partner, with all the maintenance costs 
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to the account of the CESL and with an indemnification by the CESL for all liability including damage or injury to 

persons arising out of the CESL’s use of such equipment, any Implementing Partner’s Equipment owned by the 

Implementing Partner and on the Site in connection with the Facilities for such reasonable period as the CESL 

considers expedient for the supply and installation of the Facilities.  

 

Upon completion of the Facilities or at such earlier date as the CESL thinks appropriate, the CESL shall give notice 

to the Implementing Partner that such Implementing Partner’s Equipment will be returned to the Implementing Partner 

at or near the Site and shall return such Implementing Partner’s Equipment to the Implementing Partner in accordance 

with such notice. The Implementing Partner shall thereafter without delay and at its cost remove or arrange removal 

of the same from the Site. 

 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Implementing Partner shall be entitled to be paid the Contract Price 

attributable to the Facilities executed as at the date of termination, the value of any unused or partially used Plant and 

Equipment on the Site, and the costs, if any, incurred in protecting the Facilities and in leaving the Site in a clean and 

safe condition pursuant to paragraph (a) of GCC Sub-Clause 42.2.3. Any sums due to the CESL from the 

Implementing Partner accruing prior to the date of termination shall be deducted from the amount to be paid to the 

Implementing Partner under this Contract.  

 

42.2.6 If the CESL completes the Facilities, the cost of completing the Facilities by the CESL shall be determined.  

 

If the sum that the Implementing Partner is entitled to be paid, pursuant to GCC Sub-Clause 42.2.5, plus the 

reasonable costs incurred by the CESL in completing the Facilities, exceeds the Contract Price, the Implementing 

Partner shall be liable for such excess.  

 

If such excess is greater than the sums due to the Implementing Partner under GCC Sub-Clause 42.2.5, the 

Implementing Partner shall pay the balance to the CESL, and if such excess is less than the sums due to the 

Implementing Partner under GCC Sub-Clause 42.2.5, the CESL shall pay the balance to the Implementing Partner.  

 

The CESL and the Implementing Partner shall agree, in writing, on the computation described above and the manner 

in which any sums shall be paid. 

 

42.3 Termination by Contractor or Implementing Partner 
 

42.3.1 If 

(a) the CESL has failed to pay the Implementing Partner any sum due under the Contract within the specified period, 

has failed to approve any invoice or supporting documents without just cause pursuant to Appendix 1 (Terms and 

Procedures of Payment) of the Contract Agreement, or commits a substantial breach of the Contract, the 

Implementing Partner may give a notice to the CESL that requires payment of such sum, requires approval of such 

invoice or supporting documents, or specifies the breach and requires the CESL to remedy the same, as the case 

may be. If the CESL fails to pay such sum, fails to approve such invoice or supporting documents or give its reasons 

for withholding such approval, fails to remedy the breach or take steps to remedy the breach within fourteen (14) days 

after receipt of the Implementing Partner’s notice, or  

 

(b) the Implementing Partner is unable to carry out any of its obligations under the Contract for any reason attributable 

to the CESL, including but not limited to the CESL’s failure to provide possession of or access to the Site or other 

areas or failure to obtain any governmental permit necessary for the execution and/or completion of the Facilities 

which the CESL is required to obtain as per provision of the Contract or as per relevant applicable laws of the country,  

then the Implementing Partner may give a notice to the CESL thereof, and if the CESL has failed to pay the outstanding 

sum, to approve the invoice or supporting documents, to give its reasons for withholding such approval, or to remedy 

the breach within twenty-eight (28) days of such notice, or if the Implementing Partner is still unable to carry out any 

of its obligations under the Contract for any reason attributable to the CESL within twenty-eight (28) days of the said 

notice, the Implementing Partner may by a further notice to the CESL referring to this GCC Sub-Clause 42.3.1, 

forthwith terminate the Contract. 

 
42.3.2 The Implementing Partner may terminate the Contract forthwith by giving a notice to the CESL to that effect, 

referring to this GCC Sub-Clause 42.3.2, if the CESL becomes bankrupt or insolvent, has a receiving order issued 

against it, compounds with its creditors, or, being a corporation, if a resolution is passed or order is made for its 
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winding up (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), a receiver is 

appointed over any part of its undertaking or assets, or if the CESL takes or suffers any other analogous action in 

consequence of debt.  

 
42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 42.3.2, then the Implementing Partner shall 

immediately   

(a) cease all further work, except for such work as may be necessary for the purpose of protecting that part of the 

Facilities already executed, or any work required to leave the Site in a clean and safe condition  

 

(b) terminate all subcontracts, except those to be assigned to the CESL pursuant to paragraph (d)(ii)  

 

(c) remove all Implementing Partner’s Equipment from the Site and repatriate the Implementing Partner’s and its 

SubImplementing Partner’s personnel from the Site  

 

(d) In addition, the Implementing Partner, subject to the payment specified in GCC Sub-Clause 42.3.4, shall  

 

(i) deliver   to the CESL the parts of the Facilitiesexecuted  by  the  Implementing Partner  up  to  the  date  of 
termination 

 

(ii) to the extent legally possible, assign to the CESLall  right,  title  and  benefit  of  the  Implementing Partner  to  the 

Facilities and to the Plant and Equipment as of thedate of termination, and, as may be required by the 

CESL, in any subcontracts concluded betweenthe Implementing Partner and its SubImplementing Partners 
 

(iii) deliver to the CESL all drawings, specifications and other documents prepared by the Implementing Partner or its 

SubImplementing Partners as of the date of termination in connection with the Facilities. 

 

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or42.3.2, the CESL shall pay to the Implementing 
Partner all paymentsspecified   in   GCC   Sub-Clause   42.1.3,   and   reasonablecompensation for all loss or damage 
sustained by the Implementing Partnerarising  out  of,  in  connection  with  or  in consequence  of  suchtermination. 
 

42.3.5 Termination by the Implementing Partner pursuant to this GCC Sub-Clause 42.3 is without prejudice to any 

other rights or remedies of the Implementing Partner  that  may  be  exercised  in  lieu  of  or  in  addition  to rights 

conferred by GCC Sub-Clause 42.3. 

 

42.4 In this GCC Clause 42, the expression “Facilities executed” shall include all work executed, Installation Services 

provided, any or all Plant and Equipment acquired (or subject to a legally binding obligation to purchase by the 

Implementing Partner and used or intended to be used for the purpose of the Facilities, up to and including the date of 

termination. 

42.5 In this GCC Clause 42, in calculating any monies due from the CESL to the Implementing Partner, account shall 

be taken of any sum previously paid by the CESL to the Implementing Partner under the Contract, including any advance 

payment paid pursuant to Appendix 1 (Terms and Procedures of Payment) to the Contract Agreement. 

43. Assignment 
 

43.1 The Implementing Partner shall not, without the express prior written consent of theCESL, assign to any third party 
the Contract or any part thereof, orany right, benefit, obligation or interest therein or thereunder, except thatthe 
Implementing Partner shall be entitled to assign either absolutely or by way ofcharge any monies due and payable to 
it or that may become due andpayable to it under the Contract. 
 

44. Bankruptcy 

 
If the Contractor shall become bankrupt or have a receiving order made against him or compound with his creditors, 
or being a corporation commence to be wound up, not being a voluntary winding up for the purpose only of 
amalgamation 
/ reconstruction,  or  carry  on its business under a receiver  for  the  benefit  of  its creditors or any of them, the Owner 
ill be at liberty : 
 
to terminate the contract forthwith by notice in writing to the liquidator or receiver  or to any person in whom the 
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contract may become vested & to act in the  manner provided in GCC clause 42 entitled "Termination" as though the 
last  mentioned notice has been the notice referred to in such clause and the  equipment  and  materials  have  been  
taken  out  of  the contractor's hands. 
 
to give such liquidator, receiver or other person, the option of carrying out the  contract subject to his providing a 
guarantee, for the due and faithful performance  of  the  contract  up  to  an  amount  to  be  determined  by  the 
Owner. 
 
45. Contractor Performance & Feedback and Evaluation System 

 
The Employer has in place an established 'Contractor Performance & Feedback System' against which the 
contractors performance during the execution of contract shall be evaluated on a continuous basis at regular intervals. 
In case the performance of the contractor is found unsatisfactory on any of the following four parameters, the 
contractor shall be considered ineligible for participating in future tenders for a period as may be decided by the 
Employer. 
Financial Status 
 
Project Execution & Project Management Capability 
 
Engineering & QA Capability 
 
Claims & Disputes. 
 
46. Fraud Prevention Policy 

 
The contractor along with their associate/collaborator/sub-contractors/sub-vendors/ consultants/service providers 
shall strictly adhere to the Fraud Prevention Policy of EESL displayed on its tender website www.eeslindia.org 
 
The Contractor alongwith their associate/collaborator/sub-contractors/sub-vendors/ consultants/service providers 
shall observe the highest standard of ethics and shall not indulge or allow anybody else working in their organisation 
to indulge in fraudulent activities during execution of the contract. The contractor shall immediately apprise the 
Employer about any fraud or suspected fraud as soon as it comes to their notice. 
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SECTION-4 

Scope of Work/Supplies, Qualifying Requirements, Terms & Conditions, Technical Specifications & 

Special Conditions of Contract 

  

NOTE: THE TERMS & CONDITIONS STIPULATED HEREIN (I.E., IN SECTION-4) WILL 

SUPERSEDE ANY CONTRADICTORY/SIMILAR/OVERLAPPING TERMS & CONDITIONS IN ANY 

OTHER SECTION/PART OF THE TENDER. 

 

PART-A: General Information 

Name of the Work: Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 

O&M of 70 MW (cumulatively) Solar Power Generating System (SPGS) at various locations in the State 

of Goa, India.  

 

NIT/Bid Document No.:  CESL/06/2020-21/Goa/EDG/70 MW/202102042       Dated:- 11.02.2021 

BIDS ARE TO BE SUBMITTED AS FOLLOWS: 

(Please note that, CESL has switched the tender system into e-tendering. Bidders will submit their bid 

accordingly). 

Envelope 1, 2 and 3 will appear online in dynamic form. No Manual/Hard Copy of documents need to 

be submitted for these envelopes apart from below mentioned documents. 

Envelope 1 (Pre-Qualifying documents) should contain following: 

 

1. Bid document fee in the form of RTGS/NEFT/Banker’s Cheque/ Demand Draft drawn in favor of 

“Convergence Energy Services Limited” payable at New Delhi. (To be submitted in hard copy/ 

manually in the tender-box on and before Technical E-Bid Opening Date & Time. Scanned Copy 

to be uploaded at E-tendering portal.) 
2. Bid Security Declaration duly notarized on Rs. 100/- stamp paper as per Attachment-2 of Section-6, 

Forms & Procedures. (To be submitted in hard copy/ manually in the tender-box on and before 

Technical E-Bid Opening Date & Time. Scanned Copy to be uploaded at E-tendering portal.)  
3. Letter of the bidder submitting the bid in the form as stipulated in the bid document i.e., as per Bid 

Form as Attachment-1 of Section-6, Forms & Procedures. (Scanned Copy to be uploaded at E-

tendering portal). 
4. Notarized Power of attorney to sign the bid on Stamp Paper as Attachment-3 of Section-6, Forms & 

Procedure. Bidders to use their own format. (Scanned Copy to be uploaded at E-tendering portal). 

5. Certificate regarding acceptance of important terms and conditions as per ITB clause 4.6 as 

Attachment-4 of Section-6, Forms & Procedure. (Scanned Copy to be uploaded at e-tendering 

portal) 
6. Form of acceptance of CESL’s fraud prevention policy and declaration as per Attachment- 7 of 

Section-6, Forms & Procedure. (Scanned Copy to be uploaded at E-tendering portal). 

7. NEFT/RTGS Bank details as per Attachment-10 of Section-6, Forms and Procedure. (Scanned Copy 

to be uploaded at E-tendering portal). 
8. Self-Declaration for not been blacklisted by Central/State/UT Government or any Public sector entities 

duly signed and stamped at company’s Letter Head. (Scanned Copy to be uploaded at E-tendering 

portal). Bidder shall clearly mention tender reference number and date of signing the self-declaration. 

9. Duly Filled Compliance Matrix/ CHECK – LIST FOR BIDDERS as per Attachment-12 of Section 

- 6, Forms & Procedure (Scanned Copy to be uploaded at E-tendering portal). 

10. Self-Declaration duly signed and stamped at company’s Letter Head for not being under debar 

list/undergoing debarment period on account of breach of the code of integrity under Rule 175(1)(i)(h) 

of the General Financial rules for giving false declarations of local content. (Scanned Copy to be 

uploaded at E-tendering portal. Bidder shall clearly mention tender reference number and date of 

signing the self-declaration (Scanned Copy to be uploaded at E-tendering portal). 

11. Self-Declaration regarding “Restrictions on procurement from a Bidder of a country which shares a 

land border with India” as per Attachment-13 of Section-6, Forms & Procedure (Scanned Copy to be 

uploaded while submitting application online on E-tendering portal). 
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12. Consortium Agreement (if applicable) on Rs. 100 stamp paper duly signed and notarized. Bidder to 

use their own format. (Scanned Copy to be uploaded at E-tendering portal). 

 

13. Certificate regarding Declaration of Local Content as per Attachment-14 of Section-6, Forms & 

Procedure (Scanned Copy to be uploaded at E-tendering portal). 

 

14. Declaration for Letter of Undertaking for a Quoted Lots per Attachment-11 of Section - 6, Forms & 

Procedure (Scanned Copy to be uploaded at E-tendering portal). 

15. Declaration  of Letter of Undertaking by the bidder for opted payment term as per Attachement-15 of 

Section-6, Forms & Procedure((Scanned Copy to be uploaded at E-tendering portal) 

 

Envelope 2 (Techno-commercial Proposal) should contain following (Scanned Copy to be uploaded at E-

tendering portal): 

1. Deviation Statement as per the format at Attachment-5 of Section-6. 

NOTE: CESL reserves the right to consider or disregard deviations, and reject bids in case of non-

compliance. Bids containing material deviations from or reservation to the terms and conditions and 

specifications mentioned in the Tender will be treated as non-responsive and will not be considered 

further. 

2. Techno-commercial bid as indicated in bid document, i.e., documentary evidences regarding bidder’s 

qualifications to perform the Contract, as required per the Qualifying Requirements and Bid 

Evaluation Criteria. 

3. Bidder should have valid GST Registration & PAN No. 

4. One complete set of RfP documents and subsequent amendments (if any), duly signed and stamped 

on each page. 

 

Envelope-III should contain Price Bid (to be filled-up online) 

Since the bids are to be submitted through E-tendering mode, the prices are to be filled on e-tender 

portal only and bidders are requested not to submit the price bid in hard copy at CESL along with 

the documents. The same will not be entertained. 

i. Price Bid Sheet Format is prescribed in the Tender document – only for illustration purpose   (prices are 

to be filled on E-tender portal only). 

 

Opening & Further Processing of the Bids 

Initially, Envelope – I containing documents as stated above will be opened electronically. Envelope-II will 

be opened on the same day of only those bidders who have submitted Bid Security Declaration and requisite 

documents in Envelope-I.  

Envelope-III (Price Bid) shall be opened subsequently subject to acceptance of Techno-Commercial Bid. 

Opening date will be intimated to all those bidders, who are found technically & commercially acceptable to 

CESL.  

 Price-Bid of the technically disqualified bidders will not be opened. 

 Since the bids are to be submitted through E-tendering mode, the prices are to be filled on e-tender portal only 

and bidders are requested not to submit the price bid in hard copy at CESL along with the documents. The 

same will not be entertained. Any loss of information on account of this shall be sole responsibility of 

bidder. 

Price Bid Sheet Format (Annexure-I) is prescribed in the Tender document – only for illustration purpose 

(prices are to be filled on E-tender portal only).  

The opened Price Bids shall be evaluated as per the criteria set out in the Tender and the award(s) of Contract 

shall be recommended accordingly. 

Note: - Unorganized/Un-labelled Bids are liable to be rejected. Bidder to enclose an index of pages with 

proper nomenclature for each document enclosed and inserted page number on the documents to be 

submitted online at E-tendering portal. 

***** 

   For and on behalf of  
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Convergence Energy Services Limited 

PART-B: Definitions 

Following abbreviations and terms used in the document will carry the meaning and interpretations as 

described below: 

 

“B.I.S.” means specifications of Bureau of Indian Standards (BIS) 

 

“CEA” shall mean Central Electricity Authority. 

 

“CESL” means the Convergence Energy Services Limited (A 100% wholly owned subsidiary of EESL) 

 

“COD” shall mean the “Commercial Operations Date” of the Solar Power Generating System 

 

“COLLABORATOR” means the firms/ corporations who has provided technological support to the 

manufacturer for the detailed Design/establishing production line for the specific Equipment. 

 

“CONTRACTOR’S EQUIPMENT” means all plant, facilities, equipment, machinery, tools, apparatus, 

appliances or things of every kind required in or for installation, completion and maintenance of Facilities that 

are to be provided by the Contractor, but does not include Plant and Equipment, or other things intended to 

form or forming part of the Facilities. 

 

“COMMISSIONING” means a project shall be considered commissioned if all equipment as per rated 

capacity, mentioned under the scope of contract, has been installed and energy has flown into grid. 

 

“COMPLETION OF FACILITIES” means that the Facilities (or a specific part thereof where specific parts 

are specified in the SCC) have been completed operationally and structurally and put in a tight and clean 

condition, and that all work in respect of Pre-commissioning of the Facilities or such specific part thereof has 

been completed; and Commissioning along with Operational Acceptance has been attained as per Technical 

Specifications. 

 

“CHANGE ORDER” means an order given in writing by the Engineer-in-Charge/Project Manager to effect 

additions to or deletion from and alteration in the works. 

 

“DC CAPACITY” shall mean the total solar PV array capacity of the solar PV modules installed in a project. 

 

“DEFECT LIABILITY PERIOD” in relation to scope of work means 12 (Twelve) years  from the date of 

Operational acceptance during which the Contractor stands responsible for rectifying all defects/ rejection that 

may appear in the works executed by the Contractor in pursuance of the Contract and includes warranties 

against Manufacturing/ Fabrication/ Erection/ Construction defects covering all materials plants, equipment, 

components and the like supplied by the Contractor, works executed against workmanship defects. 

 

“DISCOM” means Power Distribution Company of the state, responsible for distribution of Electrical power 

in the region and associated activities. 

 

“DRAWINGS” shall include maps, plans and tracings, supporting documents, specifications or prints 

or sketches thereof with any modifications approved in writing by the Engineer-in-Charge/Project 

Manager and such other drawing as may, from time to time, be furnished by the Contractor. 

 

“EDG” means the Electricity Department, Government of Goa (India) 

 

“EMPLOYER” means the Company/ Corporation/ Government Entity, named in the BDS/ SCC, who is 

responsible for getting the Project/Facilities implemented. The Employer may be Owner himself or an agency 

appointed by the Owner and shall include the legal successors or permitted assigns of the Employer. 
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“ENGINEER-IN-CHARGE (EIC)/PROJECT MANAGER” shall mean the person designated from time to 

time by the Employer and shall include those who are expressly authorized by him to act for and on his behalf 

for operation of this Contract. 

 

“FACILITIES” mean the Plant and Equipment to be supplied and installed, as well as all the installation 

services including all infrastructure as mentioned in scope of works to be carried out by the Contractor under 

the Contract. 

 

“FINAL ACCEPTANCE/FINAL COMPLETION” means acceptance of Facilities by the Employer at the end 

of one year from the date of Operational Acceptance and upon demonstration of minimum annual parameters 

as specified in the technical specifications and completion of works under the punch list which certifies the 

Contractor’s fulfilment of the Contract in respect of Functional and Plant Performance Guarantees of the 

Facilities. 

 

“GUARANTEE TEST(S)” means the test(s) specified in the Technical Specifications to be carried out to 

ascertain whether the Facilities or a specified part thereof is able to attain the Functional Guarantees specified 

in the Technical Specifications during/ after successful Commissioning followed by Trial - Operation. 

 

“IEC” means International Electro-Technical Commission. 

 

“ILAC” International Laboratory Accreditation Cooperation. 

 

“Interconnection point” means for evacuation of power from the plant will be the designated substation of 

DISCOM/EDG at 11 kV or 33 kV side . 

 

"kWh" means Kilo-Watt-hour. 

 

“LVRT” means Low-voltage ride through.  

 

“HVRT” means High-voltage ride through.  

 

"MWp" means Mega-Watt Peak. 

 

“MPPT or Maximum Power Point Tracking” shall mean algorithm that is used for extracting maximum 

available power from PV module under certain conditions. 

 

“NTP” means Notice to Proceed. 

 

“OEM” Original Equipment Manufacturer. 

 

“O&M” means Comprehensive Operation and Maintenance of the Facilities. 

 

“PR” means Performance Ratio 

 

“PLANT AND EQUIPMENT” means permanent plant, equipment, machinery, apparatus, articles and things 

of all kinds to be provided and incorporated in the Facilities by the Contractor under the Contract (including 

the spare parts to be supplied by the Contractor) but does not include Contractor’s Equipment. 

 

“POWER PROJECT” or “SOLAR PROJECT” or “PROJECT” shall mean the decentralised solar power 

generation facility comprising single/multiple units at single/multiple locations, having a single/multiple point 

(s) of injection into the grid at Interconnection/ Delivery/ Metering Point. The Project shall include all 

units/modules and other equipment up to the Delivery Point and all the other assets, buildings/structures, 

equipment, plant and machinery, facilities and related assets required for the efficient and economic operation 

and generation from the power generation facility. 
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“PPA” shall mean “Power Purchase Agreement” for sale of energy generated from the project 

“PPE” means Personal Protective Equipment. 

 

 “PRE-COMMISSIONING” means the testing, checking and other requirements specified in the Technical 

Specifications that are to be carried out by the Contractor in preparation for Commissioning. 

 

“RM” means length in running meters. 

 

“SITE” means the land and other places upon which the Facilities are to be installed, and such other land or 

places as specified in the SCC of the Contract as forming part of the Site. 

 

“Solar Inverter” shall mean inverters that convert electricity generated from solar PV panels from DC to AC. 

 

“SUB-CONTRACTOR” including vendors, means any person to whom execution of any part of the Facilities, 

including preparation of any design or supply of any Plant and Equipment, is subcontracted directly or 

indirectly by the Contractor, and includes its legal successors or permitted assigns. 

 

“System Integrator” shall mean the agency who had carried out the Design, Engineering, Supply, Installation, 

Testing & Commissioning and O&M of Grid connected solar PV based Power Plants.  

 

“TIME FOR COMPLETION” means the time within which Completion of the Facilities is to be attained in 

accordance with the specifications, as a whole (or of a part of the Facilities where a separate Time for 

Completion of such part has been prescribed) as specified in the SCC of the tender document 

  

“TS” means Technical Specification 
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PART-C: Scope of Work 

 

PROJECT NAME 

Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and O&M of 70 MW 

(cumulatively) Solar Power Generating System (SPGS) at various locations in the State of Goa, India 

 

1. PROJECT BACKGROUND 

Convergence Energy Services Limited (CESL) is a newly established subsidiary of state-owned Energy 

Efficiency Services Limited (EESL), itself a joint venture of public sector companies under the Ministry of 

Power, Government of India. CESL is focused on delivering clean, affordable and reliable energy.   

 

2. Project Scope and Technology Selection 

2.1. Introduction 

Under this programme, CESL/EESL will establish cumulative capacity of 70 MW solar PV based 

Decentralized Solar Power Generating Systems (SPGS) (with the maximum capacity of 10 MW at a particular 

location) on the open, unused lands at various locations in the State of Goa, India. 

 

This RfP is limited only to “Design, Engineering, Supply, Construction, Erection, Testing, Commissioning 

and O&M of 70 MW (AC) of Decentralised Solar Power Generating System (SPGS) (with the maximum 

capacity of 10 MW at a particular location) on the open, unused lands at various locations in the State of Goa, 

India”. Project should be in accordance to the technical specification as mentioned in the Specifications part. 

2.2. Proposed System 
 

Site Description 
 

2.2.1. The requisite developed land for implementation of proposed decentralized solar PV power plants 

at different locations/districts of Goa will be provided by CESL to the successful bidder(s). 

howevers, bidders are required to submit the undertaking for carrying out land development works 

at EDG/PWD SoR as given in appendix-4 of this document.  

2.2.2. The successful bidder(s) will be required to implement the solar project and the necessary power 

evacuation infrastructure along with metering arrangement at the substation level (as per DISCOM 

standards) i.e. interconnection/delivery point, to evacuate the power generated from the project(s) at 

33 kV or 11 kV level of the nearest EDG substation, at its own cost and in accordance to the 

provisions of this Rfp document.  

2.2.3. All approvals, permits and clearances required for setting up of the project(s) (including 

connectivity) including those required from State Government and local bodies shall be in the scope 

of the bidder.  

2.2.4. The Project to be selected under this Rfp provides for deployment of PV Technology. However, the 

selection of Project would be technology agnostic within PV technology and crystalline silicon with 

or without Trackers can be installed.  

2.2.5. Operation and Maintenance of the project(s) for a period of 12 years. 

2.2.6. The bidder shall construct, operate, and maintain the projects for project period at its cost and risk 

including the required interconnection facilities and in-close co-ordination with STU/EDG’s 

feasibility. The bidder shall seek approval of CESL/EDG in respect of interconnection facility and 

shall undertake at its own cost maintenance of the interconnection facility. 

2.2.7. The bidder shall be required to follow the applicable rules regarding project registration with the 

State Nodal Agency (SNA) in line with the provisions of the applicable policies/regulations of the 

State where the Projects are being located. It shall be the responsibility of the bidder to remain 

updated about the applicable charges payable to the SNA under the respective State Solar Policy.  
 
NOTE: The details of the substations wherein the decentralized solar power plants are going to be 

established are attached in the ‘Appendix-1’. CESL reserves the right, to effect variation in 
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states/districts, quantity and capacity of solar power plants as mentioned above. However, if there is a 

change of location to another state, the differential transportation charges will be taken into 

consideration and paid to the contractor. 

2.3. Project Scope 

 

The scope of this RfP covers: 

The Scope of Work under this package, includes site surveys, design & engineering, procurement & supply  

of  equipment  and  materials,  testing  at  manufacturers  works,  inspection, packing and forwarding, supply, 

receipt, unloading and storage at site, associated civil works, services, permits, licenses, installation and 

incidentals, insurance at all the stages, erection, testing and commissioning  of Grid Interactive Decentralised 

Solar Power Generating System (s) (with a the maximum capacity of 10 MW at a particular location) and 

performance demonstration with associated equipment and materials up to 11 kV or 33 kV at designated EDG 

substations on turnkey basis in the State of Goa, India and 12 (Twelve) years comprehensive operation and 

maintenance of the plant thereafter. 

2.3.1. The equipment and materials for approx. 70 MW AC (cumulative) Grid Interactive Decentralised 

Solar Power Generating System (s) with associated system (typical) shall include but not be limited 

to the receipt, unloading, storage, erection, testing and commissioning of all supplied material for 

the following: 

 

i. Solar PV modules, Module mounting structures, fasteners, array foundation and module 

interconnection. 

ii. Array Junction boxes, distribution boxes and fuse boxes: MCBs, Surge Arrestors with string   

monitoring capabilities and with proper lugs, glands, ferrules, terminations and mounting 

structures. 

iii. DC and AC cables of appropriate sizes with adequate safety and insulation. 

iv. Power Conditioning Units (PCU)/Inverter (String or Central grid-tie) with SCADA 

compatibility, circuit breakers LT & HT Power Interfacing Panels, Plant Monitoring Desk, AC 

& DC Distribution boards. 

v. Step up transformers (Inverter Duty with suitable intermediate voltage but not less than 11 kV 

or 33 kV) in relevance with state grid code and inverter manufacturer requirements. 

vi. Suitable protection system. 

vii. LT Power and Control Cables including end terminations and other required accessories for 

both AC & DC power. 

viii. Internal 415V interconnection & indoor feeder panels to cater auxiliary needs of Plant. 

ix. 11 kV or 33 kV indoor/ outdoor panels having incoming and outgoing feeders with VCBs, CTs, 

PTs, Bus bars, cables terminals kits and Main Bus. Each bay shall consist of VCB, CT, Isolators 

with earth switch, LAs and PT’s etc. 

x. Data acquisition system with remote monitoring facilities. Provision for specific data transfer to 

the State Load Dispatch Centre (SLDC) may be provided as per the DISCOMs/State 

requirement. Data shall also be provided to CESL’s server (details will be shared with successful 

bidder(s) only). 

xi. Weather Monitoring shall include but not limited to the following: 

 Pyranometers- For horizontal and tilted plane 

 Ultrasonic Anemometer (for wind speed and direction) 

 Temperature Sensor- Ambient and Module surface 

 Power source to all the sensors 

 Data logger 

xii. Lightning arrestors for entire plant area. 

xiii. PVC pipes, cable conduits, cable trays and accessories/trenches. 

xiv. Earthing of the entire plant as per relevant standards. 

xv. Control room for Solar Power Generating Systems (SPGS). 
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xvi. One Energy meter (ABT) with modem facility to communicate with any remote server. The 

meter shall be as per specification of EDG/DISCOM or same class as installed 

commercial/billing/ABT meters, to be connected with HT Panel which would collect daily 

Generation data and grid outage data.  

 

xvii. Testing, maintenance and monitoring of equipment(s). Spares & consumables, as required, for 

12 years O&M period. 

xviii. Necessary CCTV cameras at suitable locations in the plant area in order to capture any 

trespassing, theft & pilferage etc. 

xix. Fire detection & protection system in the plant area. Adequate number & types of fire 

extinguishers. All safety gadgets during Construction and O&M period including but not limited 

to, anti-static rubber mats of appropriate grade, PPE, rubber gloves and shoes etc. 

xx. Any hazardous material used during construction or used as part of the plant has to be taken 

back by the contractor for recycling or dumping purpose after its operating/working life, so that 

it may not affect the environment or any living being. Contractor shall comply with MPCB 

regulation. 

xxi. Design of Grid Interactive Decentralised Solar Power Generating System (s) (with a the 

maximum capacity of 10 MW at a particular location) and its associated civil, structural, 

electrical & mechanical auxiliary systems includes preparation of single line diagrams and 

installation drawings, manuals, electrical layouts, erection key diagrams,  electrical  and  

physical  clearance  diagrams, design  calculations  for Earth- mat, Bus Bar & Spacers indoor 

and outdoor lighting/ illumination etc. design memorandum, GTP and GA drawings for the 

major equipment & facilities, design basis & calculation sheets, and other relevant drawings and 

documents required for engineering of all facilities within the fencing to be provided under this 

contract, are covered under contractor’s scope of work. The contractor has to provide the project 

design document with all the necessary technical details including simulation reports. 

xxii. Estimation and determination of the plant generation on daily basis in form of look ahead 

scheduling of power output. 

xxiii. Any other equipment/material, not mentioned but essentially required to complete the 

decentralized Solar Power Generating Systems including power evacuation infrastructure in all 

respects. 

xxiv. Contractor has to carry out the site survey of the open land allocated to the contractor and install 

the solar PV power plant of suitable capacity based on the shadow free area. However, a 

variation of (-20%) of the capacity may be allowed to be installed at any project site depending 

on the open/vacant / shadow free area available at the designated location(s). 

xxv. Requisite testing facilities at site, safety requirements and provision for other things that may 

require for successful operation and maintenance of plant and equipment. 

xxvi. In case, the contractor wishes to use higher quantity of solar PV modules on the DC side of any 

power plant, the contractor has to provide the complete design document justifying the necessary 

AC/DC ratio. It is up to the bidder to decide on AC/DC ratio based on minimum performance 

ratio (PR) and site specific losses. Bidder is required to ensure the site wise energy generation 

guarantee. 

xxvii. Submission of weekly/monthly work progress report by the contractor. 

xxviii. In case of absence of the standards for any of the equipment, the contractor may comply to the 

latest CEA/CERC/State Grid code. 

xxix. The Right of Way (RoW) issues if any, shall be in the scope of Contractor. CESL/EDG will 

support the bidder in early resolution of RoW issues. 

xxx. Contractor will construct & erect complete evacuation line along with ABT meters from the 

switchyard of solar power project to the nearest EDG substation. Energy meter (ABT) will be 

located at EDG Substation. The RoW issues if any, shall be in the scope of Contractor, however, 

all coordination will be done by CESL. 

xxxi. Construction of bays and installation of all necessary associated equipment and protection and 

metering system at interconnection point at EDG substation(s). 
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xxxii. Contractor will carry out the O&M of the evacuation line and associated equipment, viz. 

Breakers, Isolators, Bays, CT, PT, ABT meter, Protection & metering etc. for the project period 

i.e. 12 years. 

xxxiii. Construction of office cum control room or alternate 10 X 40 feet prefabricated portable cabin 

with washroom. 

xxxiv. Construction of security cabin at strategic location inside the plant. 

xxxv. Arrangement of Water and Electricity during construction and O&M period. 

xxxvi. Security of the system during construction and O&M period. 

 

2.3.2. During the O&M period, the contractor shall, 

 

i. Keep the measured daily generation, import, auxiliary, fault log data at regular intervals and 

provide the same to CESL/EDG in electronic form compatible in excel format. The right to use 

the data shall remain with CESL/EDG. Generation data shall be provided in the form of 

continuous day around generation curve. The plant outage data (due to solar plant or EDG grid) 

shall be maintained and submitted to CESL/EDG on monthly basis. 

ii. Maintain materials, spares, tools & tackles, logistics and accessories, which are necessary or 

usual for satisfactory and trouble-free operation and maintenance of the Solar Power Generating 

System(s). 

 

2.3.3. The items of civil design and construction work shall include all works required for solar 

 power generating system and should be performed specifically with respect to following but not 

 limited to: 

 

i. Conducting Soil testing of the allocated plot area.  

ii. Conduction of contour survey and mapping of the whole plot area. 

iii. Construction of foundation for mounting structures for SPV panels, considering life of Plant & 

existing soil/ natural conditions. 

iv. Construction of foundation for transformers, switchgears, buildings (if any), equipment etc. 

v. Necessary arrangement for module cleaning shall be made available in SPV array yard.  

vi. Suitable Communication System. 

vii. Perimeter lighting: Fabrication, supply & erection along with required GI Poles, junction boxes, 

support, brackets, accessories & LED lights as required. 

viii. Supply of ferrules, lugs, glands, terminal blocks, galvanized sheet steel junction boxes with 

powder coating paint for internal fixtures, cable fixing clamps, nuts and bolts etc. of appropriate 

sizes as required in the plant. 

ix. Power Cables laying underground / over ground with proper cable tray arrangements 

x. Entire GI cable tray with proper support and accessories inside equipment room and control 

room and other locations as required. 

 

2.3.4. The contractor shall carry out the site surveys and submit the report to CESL for the allotted site as 

per the time lines and formats discussed under Annexure-2 of this document. The report shall contain the 

details of the solar power generating system, proposed capacity of the decentralized Solar Power 

Generating System(s) etc. Please refer site survey report format under appendix-2 of this document.    

 

2.3.5. The contractor shall arrange for Power Evacuation works as per the requirement on their own cost. 

The power evacuation works shall be as per specifications of CESL. 

 

2.3.6. All approvals as necessary for setting up of a Solar Power Plant including CEIG/CEA/ EDG/DNRE, 

connectivity etc. as per the latest regulations / guidelines for which CESL/EDG will facilitate the bidder. 

 

2.3.7. The Contractor shall arrange deployment of  qualified  and  suitable  manpower  and required 

necessary tools, logistics, spares & consumables during construction, commissioning and O&M. 
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2.3.8. Complete responsibility of total Operation & Maintenance of Solar Power Generating Systems 

including all the infrastructure developed as a part of EPC Contract for 12 years from commissioning of 

the plant(s) shall be with the Contractor. Any cost(s) associated with the project for successful 

commissioning and O&M during the project period shall be borne by the contractor. 

 

2.3.9. All approvals, equipment, item and works which are not specifically mentioned in this document but 

are required for successful completion of work including construction, commissioning, O&M of Solar 

PV Power Plant (s) in every respect and for safe and efficient construction & erection, operation  and 

guaranteed  performance  are included  in the scope of the Contractor. 

 

2.3.10. Submission   of   following   documents, drawings,  data   design,   and   engineering information to 

CESL/ EDG or its authorized representative for review and approval in hard copy and soft copy from 

time to time as per project schedule. 

 

i. Contour map of the complete land area. 

ii. General arrangement, array layout diagrams and assembly drawings of all major equipment. 

iii. Design basis criteria along with relevant standards (list of standards and respective clause 

description only). 

iv. Design calculations and sheets with expected power loss at each stage and backup sheets, if 

any. Lightening arrestor with area coverage also to be provided. 

v. Detailed technical specifications of all the equipment. 

vi. Schematic diagram for entire electrical system including single line diagrams (SLD) 

vii. GTP & G.A. drawings for all types of structures/ components, 11 kV or 33 kV switchgears 

& other interfacing panels. 

viii. Relay setting charts. 

ix. Quality assurance plans for manufacturing (MQP), Standard Operating Procedures (SOP) and 

field activities (FQP). 

x. Detailed site EHS plan, fire safety & evacuation plan and disaster management plan. 

xi. Detailed risk assessment and mitigation plan. 

xii. Test reports (for type, acceptance, and routine tests). 

xiii. O&M Instruction’s manuals and its drawings. 

xiv. As-built drawings / documents and deviation list from good for construction (GFC). 

xv. O&M plans, schedules and operational manuals for all equipment etc.   

xvi. Daily progress update. 

xvii. Weekly site work progress report with catch-up plan(s), as necessary to monitor actual 

timelines of the project during construction period along with the real time snap shots during 

the time of construction. 

xviii. Monthly O&M reports after commissioning of the project. 

 

2.3.11. Estimation of plant generation based on solar radiation and other climatic conditions prevailing at 

site 

 

2.3.12. All drawings shall be fully corrected to agree with the actual "as built" site conditions and submitted 

to CESL/EDG after commissioning of the project for record purpose. All as-built drawings must include 

the Good for Construction deviation list. 

 

2.3.13. The Contractor  shall provide  a detailed  training  plan for all operation, maintenance procedures,  

which  shall  after  approval  by CESL/EDG form  the  basis  of the training program. The contractor shall 

also provide training to EDGs nominated staff. 

 

2.3.14. The Contractor shall employ and coordinate the training of contractors’ personnel who will be 

qualified and experienced to operate and monitor the facility and to coordinate operations of the facility 

with the grid system. 
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2.3.15. Establishing  a  system  to  maintain  an  inventory  of  spare  parts,  tools,  equipment, consumables 

and other supplies required for the facility’s hassle free operation. 

 

2.3.16. Adequate and seamless insurance coverage during construction period and O&M period to cater all 

risks related to construction and O&M of Plant to indemnify the CESL/EDG.  

 

2.3.17. Maintain at the facility accurate and up-to-date operating logs, records and monthly reports regarding 

the generation, Operation & Maintenance of facility. Contractor shall also submit monthly energy bills 

(export, import etc.) to CESL/EDG before 3rd of every month. 

 

2.3.18. Perform  or  contract  for  and  oversee  the  performance   of  periodic  overhauls  or maintenance 

required for the facility in accordance with the recommendations of the original equipment manufacturer 

(OEM). 

2.3.19. Procurement for spares parts, overhaul parts, tools, equipment, consumables, etc. required to operate 

and maintain the project in accordance with the prudent utility practices and having regarded to warranty 

recommendations during entire O&M period. 

 

2.3.20. The contractor shall transfer (if any) and handover all the SPGS assets in good condition on 

completion of the 12-year period to CESL. CESL may carry out the technical due diligence for the site(s) 

before transfer and handover the project(s). CESL may ask the successful bidder for continuing the O&M 

work at project(s) until the O&M contractor is identified (for the interim period of the handing over 

process). 

 

2.3.21. Maintain and keep all administrative offices, roads, tool room, stores room, equipment, clean, green 

and in workable conditions. 

 

All the type test reports along with Material Dispatch Clearance Certificate (MDCC) and Material Safety 

Data Sheet (MSDS) for all applicable product & equipment and cables are to be submitted by the Contractor 

prior to the dispatch of the same. Contractor has to provide the type test report for all the equipment used 

under this contract. If the equipment is not type tested, the Contractor has to ensure conduction of such 

test and supply the type test report to the CESL/EDG without any additional cost.  

2.4. Required Documentation 

Complete documentation shall be provided for the design, manufacturing/assembling, testing, installation, 

commissioning, start-up, operation, maintenance, repair and disposal of the Decentralised Solar Power 

Generating System components. 

The bidder shall provide the following minimum documentation: 

 

1. Project design document containing detailed engineering calculations, losses, drawings, 

simulation reports, performance guarantee etc. 

2. Technical data sheets 

3. Test reports and commissioning protocols 

4. Installation, operation and maintenance manual 

 

However, CESL at its own discretion may ask for any documentation related to scope of work mentioned 

hereunder, as and when required for any purpose. 
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2.5. Operation & Maintenance (O&M): 

The contractor shall be entrusted to carry out the total O&M activities of the Solar Power Generating System(s) 

up to the interconnection point as per the scope of work for the 12 (Twelve year) years with immediate effect 

from the date of commissioning of plant(s). 

2.5.1. The turnkey contractor shall be  responsible  for  all  the  required  activities  for  the successful 

construction, running, guaranteed energy generation & maintenance of the Solar Power Generating 

Systems covering: 

i. Deputation of qualified and experienced engineers Supervisors & Technicians. 

ii. Successful running of Solar Power Plant for guaranteed energy generation. 

iii. Co-ordination with EDG/other statutory organizations as per the requirement on behalf of 

CESL for Joint Metering Report (JMR), furnishing generations schedules as per 

requirement, revising schedules as necessary and complying with grid requirements updated 

time to time. 

iv. Monitoring, controlling, troubleshooting maintaining of logs & records, registers. 

v. Supply of all spares, consumables and fixing / application as required. 

vi. Supply & use of  spares,  consumables,  tools,  logistics  and  skilled  manpower throughout the 

maintenance period as per recommendations of the equipment manufacturers and requirement 

of the Plant & other associated infrastructure developed under the scope of EPC works. 

vii. Conducting periodical checking, testing, overhauling, preventive and corrective action. 

viii. Up keeping of all equipment, solar PV modules, inverters etc. 

ix. Arranging & updating any licenses/permits required for successful operation of plant (s). 

x. Submission of periodical reports to CESL/EDG on the energy generation & operating 

conditions of the power plant. 

xi. Furnishing generation data monthly to CESL/EDG by 3rd of every month. 

xii. Contractor shall be responsible for making all the payments towards renewal of all the 

permits/clearances etc. (if required) to the Government bodies /EDG/STU for smooth operation 

of the project.  

xiii. Periodic cleaning of solar modules as per the recommendations of OEM & existing site 

conditions. 

xiv. Repair & replacement of components of SPGS including all other associated infrastructure 

developed as a part of EPC Works which has gone faulty or worn-out components including 

those which has become inefficient. 

 

2.5.2. Continuous m o n i t o r i n g  o f  t h e  p e r f o r ma n c e   of  the  Solar  Power Generating 

Systems  and  regular maintenance of the whole system including Modules, PCU’s, transformers,   

outdoor/indoor panels/ kiosks and other infrastructure developed as a part of EPC works   in 

order to extract & maintain maximum energy output from the SPGS & serviceability from 

the associated infrastructure. 

 

i. Preventive and corrective maintenance of the complete Solar Power Plant and 

associated infrastructure developed as a Part of EPC work, including supply of spares, 

consumables, repair & replacement of wear and tear, overhauling, replacement  of 

damaged modules, invertors, PCU’s and insurance covering all risks (Fire & allied 

perils, earth quake, terrorists, burglary, power output warranty of solar PV modules 

and others) as required, for a period of 12 (Twelve) years from the date of start of O&M 

of the project. 

ii. The period of Operation and Maintenance will be deemed to commence from the date 

of commissioning of the project(s). CESL may extend the O&M period beyond the 

project duration at mutually agreed terms and conditions. 

iii. All the equipment required for Testing, Commissioning and O&M for the healthy 

operation of the SPGS must be calibrated, time to time, from the NABL accredited labs 

and the certificate of calibration must be provided prior to its deployment. 
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2.5.3. Operation and Performance Monitoring- Operation part consists of deputing necessary 

manpower required to operate the Solar   Power Generating System (s) at the full capacity. Standard 

Operation procedures (SOPs) such as preparation to starting, running, routine operations with safety 

precautions, monitoring etc., shall be carried out as per the manufacturer’s instructions & best 

engineering  practices to have trouble free & optimum operation of the complete system with 

maximum possible energy generation. 

 

2.5.4. Daily work of the operation and maintenance in the decentralised Solar Power Generating 

System (s) involves periodic cleaning of Modules, logging the voltage, current, power factor, power 

and energy output of the Plant at different levels along with fault/breakdown log. The operator shall 

also note down time/failures, interruption in supply and tripping of different relays, reason for such 

tripping, duration of such interruption etc. The operator shall record monthly energy output, down time 

(due to solar power plant and grid), fault logs & their Root Cause Analysis reports etc. 

 

2.5.5. Maintenance 

 

i. The contractor shall carry out the periodical plant maintenance as given in the 

manufacturer’s service manual and perform operations to achieve committed generation. 

ii. Regular periodic checks of the modules, PCU’s and other switchgears shall be carried 

out as a part of routine corrective & preventive maintenance. In order to meet the 

maintenance requirements stock of consumables are to be maintained as well as various 

spare as recommended by the manufacturer. 

iii. Maintenance of other major equipment involved in Solar Photovoltaic Power Generating 

System, appropriate measure are transformers, underground/  ove rhead  cables, indoor/  

 

 

 

 

outdoor VCB/ SF6 kiosk, associated switchgears, other fixtures & components metering 

panel, fire    protection   system   & o t h e r  infrastructure developed as a part of scope 

of Work during development of Plant. Particular c a r e  sha l l   be  taken  for  outdoor  

equipment  to  prevent  corrosion. Earth resistivity of plant as well as individual earth 

pit is to be measured and recorded every month. If the earth resistance is high, suitable 

action is to be taken to bring down the same to required level. 

iv. A maintenance record is to be submitted to operation/engineer-in-charge to record the regular 

maintenance work carried out as well as any breakdown maintenance along with the date of 

maintenance reasons for the breakdowns steps have taken to attend the breakdown duration 

of the breakdown including action taken to avoid the same in future. 

v. The schedules will be drawn such that some of the jobs other than breakdown, which may 

require comparatively long stoppage of the power plant, shall be carried out preferably during 

the non-sunny days/night. An information shall be provided to Engineer-in-charge for such 

operation prior to start. 

vi. The Contractor will attend to any breakdown jobs immediately for repair/replacement 

/adjustments and complete it at the earliest working round the clock.  During  breakdowns  

(not attributable  to normal  wear  and tear) at O&M period,  the  Contractor  shall  immediately  

report  the  accidents,  if  any,  to  the Engineer In-charge showing the circumstances under 

which it happened and the extent of damage and or injury caused. 

vii. The Contractor shall comply with the provision of all relevant acts of Central or State 

Governments including but not limited to Payment of Wages Act 1936, Minimum  Wages  

Act  1948,  Liability  Act  1938,  Workmen's Compensation Act 1923, Industrial Dispute Act 

1947, Maturity Benefit Act 1961, Mines Act 1952, Employees State Insurance Act 1948, 

Contract Labour (Regulations & Abolishment) Act 1970, Electricity Act 2003, Grid Code, 

Metering Code, MNRE guidelines or any modification thereof or any other law relating 

whereto and rules made there under or amended from time to time. 
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viii. The contractor shall at his own expense provide all amenities to his workmen as per applicable 

laws and rules. 

ix. The Contractor shall ensure that all safety measures are taken at the site to avoid accidents to 

his or his sub-contractor or CESL/ EDGs Workmen. 

x. If negligence / mal-operation of the contractor’s operator results in failure of equipment such 

equipment should be repaired replaced by contractor at free of cost. 

 

2.5.6. Quality Spares & Consumables 

 

In  order  to  ensure  longevity  and  safety  of  the  core  equipment   and  optimum performance  of 

the system the contractor  should use only genuine spares of high quality standards. 

 

2.5.7. Testing Equipment, Tools and Tackles 

 

The Contractor shall arrange for all the necessary testing equipment, tools and tackles for     carrying 

out all the construction, operation and maintenance work covered under this contract. All the 

instruments are required to be calibrated from NABL accredited lab before put in use. The certificate 

of the same shall be submitted to CESL/EDG for verification. 

2.5.8. CESL/EDG’s Scope of Work 

 

 CESL/EDG will provide the support to contractor for grid connectivity & SLDC clearance. 

However, grid connectivity, commitment charges etc. shall be in the scope of bidder. 

 CESL will provide the developed land plot for establishing the decentralized solar PV power 

plant(s) 

 CESL will construct and maintain the approach road to the site and Periphery road along 

with Drainage system 

 CESL will construct fencing to the land plot 

 

2.5.9. Transfer of Project –After the completion Period of Project, Contractor will hand over  

  the project in operational working condition to CESL. 

 

2.5.10. Connectivity with the Grid: 

 The projects should be designed for delivery of energy at 11 kV or 33 kV level of substation 

of EDG. Power evacuation will be either at 11 kV or 33 kV voltage level. 

 All the necessary permissions from Electrical Inspector, SLDC etc., as may be required, 

shall be taken up by the Contractor for the purpose of interconnection of the solar power 

plant with the grid.  

 Contractor will construct & erect complete evacuation line along with & ABT meters from 

the switchyard of solar power project to the nearest EDG substation. Energy meter (ABT) 

will be located at substation end. 

 The responsibility of getting the grid connectivity with EDG shall entirely be of the 

Contractor. The Contractor shall submit documentary evidence for securing connectivity 

with grid from EDG within 180 days from the date of issuance of NTP. 

 The transmission of power up to the interconnection point and energy accounting 

infrastructure shall be the responsibility of the Contractor at his own cost. The maintenance 

of Transmission / Distribution system up to the interconnection point shall be responsibility 

of the Contractor. 

 The arrangement of connectivity can be made by the Contractor through a dedicated line or 

sharing of a line.  The dedicated line may be constructed by the Contractor or through any 

other agency. The entire cost of transmission including cost of construction of line, 

maintenance, losses etc. from the project up to the delivery point will be borne by the 
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Contractor. The arrangement of connectivity can be made through sharing of a line, however 

sharing of line shall be at the discretion of the bidder provided there is a legally binding 

agreement between the bidder and the other parties sharing the same line for a period not less 

than 25 years and the bidder shall indemnify CESL for any loss arising out of failure of such 

shared line. 

 The Contractor shall not be entitled to deemed generation in case of any delay in grant of 

connectivity. 

2.5.11. Clearances required from the Central/State Government and other local bodies 

 

The Bidders are required to obtain necessary clearances and permits as required for setting up the Solar 

Power Projects. 

2.6.  QUALIFYING REQUIREMENTS 

The bidder has to fulfill the Qualifying Requirements as per ANNEXURE-III, and to submit the 

documents with necessary details pertaining to the same, as stipulated in the Annexure. 

 

***** 
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PART-D: SPECIAL CONDITIONS OF CONTRACT 

1. TERMS OF PAYMENT 

Payment towards Design, Engineering, Supply, Construction, Erection, Testing, Commissioning and 

O&M of 70 MW (cumulatively) Solar Power Generating System (SPGS) at various locations in the 

State of Goa, India shall be made in the following manner: 

 

1.1. There are two type of payment terms viz. option 1 and option 2 in this project. Option 1 payment term 

includes a provision of 10% of the advanced payment against an advanced bank guarantee of same 

amount and option 2 payment does not include any provision for the advance payment. Bidder is 

required to carefully assess and choose the most suitable payment term, Bidder is required to submit 

a declaration for the opted payment term (refer section-4). The payment term will freeze as per the 

declaration provided by the bidder and shall remain same during the entire project duration. The terms 

of payment shall be as given below: 

 

1.2. All the payments shall be subject to fulfillment of the following prerequisites: 

1.2.1. Submission of Contract Performance Guarantee (CPG) as per CPG clause. 

1.2.2. Acceptance of LOA and signing of Contract Agreement. 

S. 

N

o 

Activity Sub Activity/Pre requisite 

Payment 

Terms 

(% payment) 

 (Option 1) 

Payment 

Terms 

(% payment) 

 (Option 2) 

Criteria 

 

Documentatio

n  

1 

Advance 

Against 

Successful 

Letter of 

Award 

Acceptance of LoA and 

Signing of Contract 

Agreement 

10 % of (Part 

A + Part B) 

as per price 

bid table 

 

 i.e.10% of  

Supply Part + 

Inland 

Transportatio

n Part  

No advance 

payment 

Within 30% 

days of 

Submission 

and 

verification 

of ABG of 

Equivalent 

Amount 

which shall 

be valid up to 

90 days 

beyond the 

scheduled 

date of 

commissioni

ng of last 

project 

covered 

under the lot. 

However, in 

case delay in 

commissioni

ng of last 

project, the 

validity of 

this bank 

guarantee 

shall be 

extended by 

the period of 

such d 

- 
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elay. 

2 Supply          

2.

1 
Supply 

MMS Structure 

50 % of (Part 

A + Part B) 

as per price 

bid table i.e. 

Supply Part + 

Inland 

Transportatio

n Part 

60 % of (Part 

A + Part B) 

as per price 

bid table i.e. 

Supply Part + 

Inland 

Transportatio

n Part 

Within 30 

days of 

receipt of 

invoice and 

necessary 

documentati

on, duly 

verified by 

EIC-CESL 

authorized 

representativ

e designated 

site(s). 

1. MRC of 

Supply with 

all test 

reports of 

Structure, 

Panel, 

Inverter, 

Transformer, 

LT/HT 

Panels and 

BOS 

2. FTR of 

Module 

3. PDI report 

4.LR Copies/ 

Insurance 

Copy 

PV Module 

Inverter & 

ACDB/AJB/DCDB 

AC/DC Cable 

HT 

Panel/Transformer/Elect

rical equipment (11 kV 

or 33 kV) 

Balance of System 

3 Installation         

3.

1 
Installation 

MMS & Panel Erection 15% of (Part 

A + Part B) 

as per price 

bid table i.e. 

Supply Part + 

Inland 

Transportatio

n Part 

  + 40% of 

(Part C) as 

per price bid 

table i.e. 

Erection, 

Installation 

& 

Commissioni

ng 

15% of (Part 

A + Part B) 

as per price 

bid table i.e. 

Supply Part + 

Inland 

Transportatio

n Part 

  + 40% of 

(Part C) as 

per price bid 

table i.e. 

Erection, 

Installation 

& 

Commissioni

ng 

Within 30 

days of 

receipt of 

invoice and 

necessary 

documentati

on, duly 

verified by 

EIC-CESL 

authorized 

representativ

e designated 

site (s). 

1. Installation 

Report from 

Field 

Engineer 

2. 

Photograph 

Evidences 

3. Inverter 

Level Supply 

(DC) 

Inverter & 

ACDB/AJB/DCDB 

Transformer 

LT/HT Panel/Power 

evacuation 

works/Meters 

BOS Erection 

4 Commissioning         

4.

1 

Commissioni

ng 

CEIG Inspection 15% of (Part 

A + Part B) 

as per price 

bid table i.e. 

Supply Part + 

Inland 

15% of (Part 

A + Part B) 

as per price 

bid table i.e. 

Supply Part + 

Inland 

Within 30 

days of 

receipt of 

invoice and 

necessary 

documentati

1. CEIG 

Report 

2. 

Commissioni

ng Certificate 

3. Work 

11 KV Charging 

HT Panel/Transformer 

Charging 

Inverter Charging 
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4.

2 

System 

Stability 

Testing 

JMR would be from Date 

of Commissioning 

Transportatio

n Part 

  + 50% of 

(Part C) as 

per price bid 

table i.e. 

Erection, 

Installation 

& 

Commissioni

ng 

Transportatio

n Part 

  + 50% of 

(Part C) as 

per price bid 

table i.e. 

Erection, 

Installation 

& 

Commissioni

ng 

on, duly 

verified by 

EIC-CESL 

authorized 

representativ

e designated 

site(s). 

Completion 

Certificate 

4. Field 

Quality 

Check 

Certificate 

5. Training 

Certificate 

6. 

Emergency 

& site 

security 

related 

Information 

5 After One year of Commissioning         

5.

1 
O & M O & M Schedule 

Remaining 

10% of (Part 

A+ Part B+ 

Part C) as per 

price bid 

table i.,e 

Supply, 

Inland 

Transportatio

n Part and 

Erection, 

Installation 

& 

Commissioni

ng part after 

one year of 

reliable 

operation 

Remaining 

10% of (Part 

A+ Part B+ 

Part C) as per 

price bid 

table i.,e 

Supply, 

Inland 

Transportatio

n Part and 

Erection, 

Installation 

& 

Commissioni

ng part after 

one year of 

reliable 

operation 

Within 30 

days of 

receipt of 

invoice and 

necessary 

documentati

on, duly 

verified by 

EIC-CESL 

authorized 

representativ

e at 

designated 

site(s).  

Demonstratio

n of the 

energy 

generation by 

the project as 

per LoA/RfP 

from the date 

of 

commissioni

ng of the 

project. 

**Please note that the evaluation of this RfP is independent of the option wise payment term. The options 

are provided to bidder for their convenience during the project execution.      

 

Part – D : Payment During O&M Period 

 Selected bidder(s) shall be paid O&M value (Part D) as per Price bid table for the 12 years on yearly 

basis, as per the awarded Contract Value of the awarded Package (First Year O&M will be free of 

cost). 

 This amount will be released in equal instalments during the O&M period (% of total O&M value as 

per the below table) at the end of each quarter (for 12 years) of satisfactory service.  

Year % of O&M value released yearly during 

the period in equated manner 

2 10% 

3 – 12 9% (each) 

 

Note: Prices quoted against cost of Operation and Maintenance (Part D of the price bid table) should 

not be less than 12% of the total project cost (i.e. Part A +Part B + Part C + Part D of the price bid).  

In case, cost of Part-D is less than 12% of total of Part A + Part B + Part C + Part D, then in LoA, the 

cost part D shall be fixed at 12% of total of Part A + Part B + Part C + Part D, and cost of Part A + 
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Part B + Part C shall be reduced proportionately, keeping total of Part A + Part B + Part C + Part D 

equal to cost quoted in price bid. Detailed price bid table maybe referred for each Part mentioned 

above. 

Notes: 

a) Price will remain firm till the execution of the contract. 

b) The payment will be made to the bidder within 30 days after submission of Invoices complete in all 

respect i.e. with all the required documents and compliance of relevant terms and conditions of the 

LoA duly accepted and certified by EIC. 

c) If invoice is incomplete in any respect or if there is any non-compliance with relevant terms and 

conditions of LoA, 30 days shall be counted from the date of submission of all necessary documents 

provided that relevant terms & conditions of LoA have been completed. 

d) Bidder may submit all the invoices once in a month. 

e) The incentive will be paid on annual basis for each completed years from the date of COD. Bidder 

may raise all invoices once for all plants for which one years is completing in that respective quarter. 

The payment will be due and paid within 45 days at the end of quarter in which one year in completed 

for respective plants. 

 

2. Warranty  

a) PV modules used in grid connected small solar power plants by considering a linear degradation must 

be warranted for peak output wattage, which should not be less than 90% at the end of 10 years and 

80% at the end of 25 years. Bidder to submit and take the approval on the quality plan (including 

Visual, Dimensional, HV, IV, EL etc.) for solar PV modules from CESL. Bidder to ensure at least 

following testing of solar PV modules: 

b) VIS, STC, EL, PID and LID testing conducted on sufficient sample (AQL 1.0) of modules, THI-testing 

on running system conducted by an institute accredited in accordance with IEC 17025 by and 

internationally recognized accreditation body. 

c) Durability testing of modules, either manufacturer tests DHT 1500 and TCT 400 or higher on modules 

from relevant lines every quarter or factory inspection and POT and EGC testing conducted on 

sufficient sample (AQL 1.0) by an institute accredited in accordance with IEC 17025 by an 

internationally recognized accreditation body.  

d) Inspection and/or testing of the project material for quality control purpose will conducted on sufficient 

sample (AQL 1.0) for pass/fail criteria. Any batch of project material which fails during testing and/or 

inspection shall not be used for any of the project site(s). Contractor shall arrange the new batch of 

project material within 15 days for testing and/or inspection by CESL. All the expenses incurred for 

arranging the new batch of material shall be borne by the contractor. 

e) CESL/EDG officials reserves the right to carry out the Pre Dispatch Inspection of solar PV modules 

and other components at manufacturer facility (ies) before dispatch to site/s. At least 15 days’ notice 

to be given by bidder to CESL for carrying out the PDI. 

f) The Inverters/PCUs installed in the solar power plant must have a warranty for the project period.  

g)  The mechanical structures, electrical works and overall workmanship of the grid connected Solar 

Power Plant must be warranted for a period of 25 years from the date of Commissioning/Commercial 

Operation Date. 

h)  The Contractor must ensure that the goods supplied under the contract are new, unused and of most 

recent or current models and incorporate all recent improvements in design and materials unless 

provided otherwise in the Contract. 

i)  During the period of Warranty / Guarantee the Contractor shall remain liable to replace any defective 

parts, that becomes defective in the Plant, of its own manufacture or that of its sub-Contractors, under 

the conditions provided for by the Contract under and arising solely from faulty design, materials, 

workmanship or any reason attributable to works carried out by the contractor, provided such defective 

parts are not repairable at Site. After any replacement, the defective parts shall be returned to the 

Contractors works at the expense of the Contractor unless otherwise arranged. 

j)  During the Operation & Maintenance, the Contractor shall be responsible for any defects in the work 

due to faulty workmanship or due to use of sub-standard materials in the work. Any defects in the work 

during the O&M period shall therefore, be rectified by the Contractor without any extra cost to the 
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CESL/EDG within a reasonable time as may be considered from the date of receipt of such intimation 

from the CESL/EDG failing which the CESL/ EDG reserves the right to take up rectification work at 

the risk and cost of the Contractor. 

k)  Warranty certificate issued by the manufactures shall be submitted and individual factory test report 

of manufactures shall also to be submitted along with invoice of the supply order after delivery.  Every 

item should bear serial number provided during the manufacturing process. These serial numbers 

should be mentioned by manufacturer in all the following documents, while submission of bills after 

delivery of the order items:- 

 -  Invoice 

 -  Factory test report (In house test report generated during manufacturing) 

 -  Warranty certificate 

l)  If contractor does not rectify/supply the said problem after written notices than the defected equipment 

as per BOM noticed shall be rectified/purchased through CPG amount of contractor deposited in 

CESL. 

3. Selection of Bidder 

Selection of bidder will be done on the technically acceptable lowest evaluated cost basis of Price-Bid. 

Price bid should be unconditional, failing which the bid shall be summarily rejected. The price to be quoted 

as per the prescribed format of price bid. Price will remain firm till the execution of the contract. 

 

4. Rejection of Materials 

The CESL/EDG decision in regard to the quality of the material and workmanship will be final. The 

Contractor at its own cost and risk without any compensation shall immediately remove any material 

rejected by the CESL/EDG from the Site of work. 

5. Labour Engagement 

The Contractor shall be responsible to provide all wages and allied benefits to its labours engaged for 

execution of the project work and also to carry out Operation & Maintenance service. The Contractor shall 

remain liable to the authorities concerned for compliance of the respective existing rules and regulations 

of the government for this purpose and shall remain liable for any contravention thereof. The contractor is 

encouraged to use local manpower as per the local statutory (labour) requirement, if any. 

6. Training of EDG Personnel 

On successful commissioning of the Plant, the Bidder shall provide training on Plant operations and 

maintenance to a team (Engineers and Technician/ Operators) as nominated by CESL/EDG, within first 

three months of Operation of Plant. 

7. Authorized Test Centres for test certificates 

The Modules/transformers/ inverters/ cables and other Balance of system equipment deployed in the solar 

PV power Plant shall have valid test certificates for their qualification as per above specified IEC/ IS 

Standards by one of the NABL Accredited Test Centers in India. In case of module types/ equipment for 

which such Test facilities may not exist in India, test certificates from reputed ILAC Member body 

accredited Labs abroad (with proof of accreditation) will be acceptable. 

8. Solar Power Generating System (s) Performance Guarantee 

a) The Plant performance will be evaluated through number of generated Energy generation in any year 

from each project as per clause ‘Guaranteed Energy Generation’ of Annexure-II.   

b) During O&M period, the Plant performance will be evaluated based on guaranteed energy generation. 

For guaranteed energy generation, please refer to clause ‘Guaranteed Energy Generation’ of Annexure-

II. 

c) Bidders are expected to make their own study of solar radiation profile and other related parameters of 

the area & make sound commercial judgment about the guaranteed energy generation. It shall be the 

responsibility of the Bidder to assess the corresponding solar insolation values and related factors of 

solar Plant along with expected grid availability.  
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9. Taxes:- 

Bidder shall quote for prices inclusive of GST If there is increase or decrease in the taxes and duties 

subsequent to supplier's offer within the contract delivery schedule of supply due to change in rate or 

introduction of new tax or deletion of existing tax or interpretation/ application of tax etc., CESL will 

reimburse the actual tax. 

 

In case bidder fails to achieve completion as per contract delivery schedule of supply or service, CESL 

will not be liable to compensate for any increase in taxes and duties due to change in rate or introduction 

of new tax or interpretation/application of tax etc. Whereas taxes at actual rate shall be paid in case of 

decrease in taxes and duties due to change in rate or deletion of existing tax or interpretation/application 

of tax etc., in the event of late delivery after the contract delivery period 

 

10. Operation & Maintenance (O&M) 

 

The Operation and Maintenance shall be comprehensive. The maintenance service provided shall ensure 

project functioning of the Solar PV system as a whole and Power Evacuation System to the extent covered 

in the Contract. All preventive / routine maintenance and breakdown / corrective maintenance required for 

ensuring maximum uptime shall have to be provided. Accordingly, the Comprehensive Operation & 

Maintenance shall have two distinct components as described below: 

 

a) Preventive / Routine Maintenance: 

This shall be done by the Contractor regularly and shall include activities such as cleaning and 

checking the health of the Solar PV system, cleaning of module surface, tightening of all electrical 

connections, and any other activity including the associated civil works, wear and tear that may be 

required for proper functioning of the Solar PV system as a whole. Necessary maintenance activities, 

Preventive and Routine for   transformers and associated switch gears and transmission line also shall 

be included. 

b) Breakdown / Corrective maintenance: 

Whenever a fault/failure/breakdown/malfunctioning occurs, the Contractor has to attend to rectify the 

fault & the fault must be rectified within the 48 hours from the time of occurrence of fault, failing 

which LD will be applicable depending upon nature of fault/failure/defect/ 

breakdown/malfunctioning. The contractor must maintain all the records pertaining to such 

faults/failure/breakdown/malfunctioning and necessary measures taken. The date of Comprehensive 

Operation & Maintenance Contract period shall begin on the date of Successful demonstration of 

guaranteed energy generation i.e. operational acceptance. However, operation of the Power Plant 

means operation of system as per bid and workmanship in order to keep the project trouble free 

covering the guarantee period. The contractor must demonstrate the committed generation at the end 

of every year in accordance with commitment made in the Techno- Commercial Enclosures of the Bid. 

c) Establishment in Maharashtra 

Contractor shall have an office / establishment with all required facilities in Maharashtra. In case the 

contractor does not have an establishment (office) in Maharashtra, then the contractor needs to 

establish the same for executing and maintaining the solar power projects. The contractor has to submit 

the organogram chart clearly indicating the roles and responsibilities of all the staff and submit to 

CESL for approval.  

d) New technology / upgradation 

The contractor is responsible for replacement of equipment (if any) during the O&M period at free of 

cost. The contractor is free to use the commercially established new technology (ies)/ upgrade the 

existing equipment used in the solar power project during the O&M period. In such a case, the 

contractor to plan the activities in a manner without effecting the minimum energy generation 

guarantee from the project(s) as per this document. 

 

11. Project Timelines 
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The project would be developed in two parts. 

1. Part I: Site Surveys, submission of drawings for approval, Minutes of Meet, project design document. 

2. Part II: Implementation of small solar power plants including O&M for 12 years. 

 

Part I:  

The Contractor shall submit the plan for carrying out site surveys within one week from the date of 

issuance of LoA. The contractor shall complete the site surveys of all the allotted locations within ten 

(10) days from the date of issuance of LoA. The contractor shall submit the final array layout, 

Electrical Single Line Diagram (SLD), site survey reports and project design document as per the 

timelines shown below:   

 

 

 

S No Activity Milestone date 

1 Submission of Site Survey Plan of all sites LoA issuance date + 7 days 

2 Site Survey by Contractor LoA issuance date + 10 days 

3 Signing of MoM, draft layout by EDG, CESL & Contractor  LoA issuance date + 10 days 

4 Submission of Final Array layouts, SLD & Site survey 

reports by contractor to EDG Zonal/District office  

LoA issuance date + 17 days 

 

Contractor to strictly adhere to the time lines mentioned above. In case of any failure to meet the above 

timelines, a suitable action shall be taken against the contractor for any delay in completion of the Part 

1, including the right to cancel or termination of contract at CESL’s discretion.  

 

 

Part II: 

 

The date of handover of site (s) to the contractor for implementation of Decentralized Solar Power 

Generating System (SPGS) shall be treated as Zero date. The contractor shall submit the detailed 

execution plan (MS Projects/PERT/GANTT chart etc.) within one week (07 days) from the date of 

issuance of NTP. All the sites/lands under a lot will be handed over to the successful bidder within 1 

month of issuance of LoA. 

 

The time lines for Completion of the EPC Works is 180 days from the Zero date.    

 

Note: However, extended timeline due to delay in handing over of land to the Contractor shall not        

 have financial liability on CESL. 

 

 Timelines for Scope of work in Days 

S. No. Stage Reference from D 

1 Issue of LoA/NTP i.e, Site Handover (whichever is later) Zero Date (D) 

2 The contractor shall submit the detailed execution plan  

(MS Projects/PERT/GANTT chart etc.)  

D+7 days 

3 Commencement of civil, power evacuation and other allied works D+ 75 
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4 Supply of major equipment like Solar PV modules, Modules 

Mounting Structures, Power Conditioning Units (PCU)/Inverter, 

Transformers, BoS etc. 

 
 
D+ 120 

5 

 

Installation of all major equipment including MMS, Solar  

PV modules, Inverters / PCU, Transformers, Power  

Evacuation line etc. 

D+ 135 

6 

 
Complete installation, testing and Pre-commissioning of  

Solar PV Power Plant/Solar Power Generating System along with 

power evacuation infrastructure 

 

D+ 150 

7 Commissioning of Plant (SPGS) along with Completion of Facilities 

in line with Technical/Functional/Performance Requirement stated 

under this Tender Document. 

 
 
D+ 180 

 

12. Evaluation Criteria  

 

 The offered 70 MW capacity is divided into three (3) nos. of lots which are of capacity 25 MW, 25 

MW and 20 MW respectively.  

 Evaluation will be done on the lot wise lowest cost basis [(Unit Rate inclusive of GST 

(IGST/CGST/SGST/UTGST) (In Rs.)]   

 Techno-commercially suitable bidders having the lowest price for a particular lot  as specified in 

price bid shall be considered as L-1. 

 In case of tie between any no. of parties L1, L2,L3 and So on shall be determine based on the Av. 

ATO of the Bidder in last three Financial Years. 

 It will be the sole discretion of CESL to award the quantity irrespective of the quantity mentioned 

by the bidder. CESL reserves the right to divert the awarded quantity of successful bidder if the 

bidder does not perform within first two weeks as per the schedule. 

 In addition to above mentioned points, the evaluation shall be carried out in accordance with 

evaluation methodology stipulated in Order No: P-45021/2/2017-PP (BE-II) dated: 16-Sept-

2020 of Department of Promotion of Industry and Internal Trade. 

 The terms and conditions pertaining to MSEs shall be referred at clause 2.4 of section II of this 

tender and shall be applied accordingly [Refer to Important Note Given below]. 

 If any other unforeseen situation/s arise apart from those mentioned above, decision of CESL 

should be binding on the Bidders. 

 If L-1 bidder has quoted for full quantity, it means that L-1 bidder is obligated to deliver the entire 

quantity as per the delivery schedule and agreed terms and conditions. 

 It will, however, be the sole discretion of CESL to award the quantity irrespective of the quantity 

quoted for by the bidder and the band provided above. Further, it shall be ensured by CESL that L-

1 gets awarded minimum 50% of the quantity, provided that minimum this much quantity is quoted 

by L-1 in their bid. 

IMPORTANT NOTE: 

The benefits to MSEs as mentioned in Section 2, shall be available only for 

Goods/Services produced & provided by MSEs. 

Bidder shall carefully go through the revised criteria for classification of MSEs as per 

Gazette ID Number CG-DL-E-01062020-219680 dated: 01-06-2020 and 

notifications/orders issued by Ministry of MSME from time to time. 
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As per answer to FAQ no. 18 circulated vide Office Memorandum F. No. 22(1)/2012-MA 

dated 24.10.2016 “Policy is meant for procurement of goods produced and services rendered 

by MSEs. However, traders are excluded from the purview of Public Procurement Policy.” 

MSEs seeking exemption and benefits should enclose an attested/self-certified copy of 

registration certificate as a part of their bid in Envelope-I, giving details such as 

stores/services, validity (if applicable) etc. failing which they run the risk of their bid being 

passed over as ineligible for the benefits applicable to MSEs. 

Bidder may refer to Notes Point (c) and (g) at Page 16 of Section-2 and shall carefully go 

through all the guidelines mentioned in Section-2 and ensure fulfilment of all the requirements 

for seeking exemptions and benefits applicable to MSEs. 

In case of submission of Udyog Aadhar Memorandum/Udyam Registration to claim benefits 

applicable to MSEs, NIC (National Industrial Classification) code mentioned below shall be 

acceptable as a proof of the fact that the bidder is registered as MSE for the tendered item. 

 

 

 

Sr. No 5 Digit NIC Code Description 

1 35105 Electric power generation using solar energy 

2 26103 Manufacture of integrated circuits (analog, digital or 

hybrid) 

3 42201 Construction and maintenance of power plants 

4 42202 Construction/erection and maintenance of power, 

telecommunication and transmission lines 
 

13. Compliance with all Statutory Regulations: 

(i). Compliance of all the statutory requirements as may be required w.r.t the activities to be 

performed to execute the scope of work under the subject LOA including the requirements under 

Contract Labor Acts, safety of the workmen deployed, etc., shall be the responsibility of the 

successful bidder including all the expenditure incurred for the same. This includes all the 

requirements w.r.t the workmen under Sub-contractor(s) also. The successful bidder shall 

submit the documentation to CESL, on monthly basis, as required under the applicable statutory 

requirements. 

Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and 

regulations, labour laws etc. Successful bidder shall indemnify CESL for any accident, injury met by its 

labour, employee or any other person working for him. Any compensation sought by its labour, 

employee or any other person working for him shall be paid by successful bidder as per settlement solely. 

CESL has no role to play in this matter. 

 

14. Penalty & Serviceability Level Agreement (SLA) 

 

a) Contractor shall make efforts to maintain 100 % serviceability of complete Plant including all other 

associated infrastructure developed by the Contractor during execution of project as its scope of work. 

b) Contractor shall produce monthly serviceability report for individual components of the plant & 

associated infrastructure to the CESL/DISCOM by 5th of next month. 

c) Contractor shall maintain a Complaint log book, which shall include the timing of logging of complaint 

including unique Complaint number, time of closure of complaint & its Root Cause Analysis. 

d) Such rectification work carried out by CESL/DISCOM does not exempts/relieves Contractor from its 

responsibility towards subsequent operation, maintenance, repair & replacement of such component/ 

infrastructure of the Plant or meeting the performance parameters of the Plant. 
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e) O&M Routine & Manpower: Contractor shall provide Preventive / Routine Maintenance schedule 

based on Original Equipment manufacturer and good engineering practices. 

 

In case of shortfall in guaranteed energy generation or any delay in the execution of the order beyond 

the stipulated time schedule decided including any extension permitted in writing, CESL reserves the 

right to recover from the Contractor for the loss incurred due to delay in commissioning or shortfall in 

guaranteed energy generation as indicated in the table below.  

Alternatively, CESL reserves the right to purchase the material and completion of the works from 

elsewhere at the sole risk and cost of the successful bidder/ contractor and recover all such extra cost 

incurred by CESL in procuring the material from resources available including EMD/Bid security/ 

encashment of the bank guarantee or any other sources etc. and in case of shortfall of some resources 

bidder shall deposit the same with CESL forthwith. Further, if any extra cost is incurred by CESL due 

to delay in work completion by the party beyond the completion time as per PO/LOA, the same shall 

be recovered from the party’s Invoice/EMD/BG etc. If recovery is made from CPG, in such cases, 

contractor is required to recoup the BG on immediate basis. CESL may adjust all amount recoverable 

from successful bidder from any amount payable to him. 

 

Alternatively, CESL may cancel the order completely or partly without prejudice to its right under the 

alternatives mentioned above. 

 

Penalty for delay in commissioning  
In case the commissioning of project is delayed or the contractor is not able to meet the timelines as 

mentioned in clause no. 11 ‘Project Timelines’ then the contractor shall pay the penalty at the rate 

mentioned below for the un-commissioned capacity: 

 

Delay Period Penalty 

Upto 30 days 1.15 x loss of generation in no. of unit for days of delay 

(calculated on pro rate basis as per Clause 10 of 

‘Specification’) X Rs. / kWh (Per kWh rate in Rs. as per PPA 

between CESL & EDG) 

From 31-60 days 1.2 x loss of generation in no. of unit for period of delay 

(calculated on pro rate basis as per Clause 10 of 

‘Specification’) X Rs. / kWh (Per kWh rate in Rs. as per PPA 

between CESL & EDG) 

From 61 & above days 1.25 x loss of generation in no. of unit for period of delay 

(calculated on pro rate basis as per Clause 10 of 

‘Specification’) X Rs. / kWh (Per kWh rate in Rs. as per PPA 

between CESL & EDG) 

 

If contractor fails to commission the project beyond 90 days of COD as mentioned in ‘Project 

Timelines’ under clause no. 11 ‘Project Timelines’, CESL reserves the right to terminate the contract 

and the contractor shall reimburse to CESL, the loss incurred.  

 

Note: Contractor shall inform in writing to EDG and CESL by atleast 30 days in advance regarding 

the date of Commissioning/Commercial Operations Day of the respective site(s). However, the delay 

in synchronization and commissioning due to DISCOM may be excluded from penalty. 

Penalty for deviation in Guaranteed Energy Generation  

d) The Contractor shall guarantee the energy generation from the project as per the ‘Guaranteed 

Energy Generation’ of Annexure-II.  
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e) In case the contractor is not able to meet the guaranteed energy generation as per the ‘Guaranteed 

Energy Generation’ of Annexure-II then the contractor shall be liable to pay the penalty as per below 

mentioned formula: 

 

Description Calculation 

Penalty 1.15 x No. of kWh shortfall in a year (calculated on pro 

rata basis as per Clause 10 of ‘Specification’) X 

Rs./kWh (As per PPA signed between CESL and EDG)  

 

The Penalty amount calculated may be adjusted from any amount payable by CESL to the contractor 

or CPG.  

f) In case the Project fails to generate any power continuously for 30 days any time during the O&M 

period, apart from the force majeure and grid outages as certified by competent authority from STU/ 

CTU, it shall be considered as “an event of default”. In the case of default the entire CPG will be 

encashed. In case the amount discovered in an event of default is more than the encashed CPG amount, 

then CESL reserves the right to recover the differential amount from other ongoing projects (if any) or 

by other means, as applicable from the bidder. The contractor has to rectify the solar power plant(s) 

without any extra cost to CESL/EDG. The contractor shall take necessary corrective measures to 

guarantee the minimum energy generation as per ‘Guaranteed Energy Generation’ of Annexure-II. 

 

In case of partial or full encashment of CPG by CESL, the bidder shall recoup the CPG with in 28 

days. 

 

15.  INCENTIVE FOR EXCESS ENERGY GENERATION 

g) Contractor has to guarantee the minimum energy generation in any year as per ‘Guaranteed Energy 

Generation’ of Annexure-II. In case, the gross energy generated by the project is more than the minimum 

guaranteed energy generation, the contractor will be paid an incentive as per the below calculation: 

 

Description Calculation 

Incentive No. of excess kWh generated in a year (over and above the 

energy as per Clause 10 of ‘Specifications’) X Rs. One 

(1)/kWh  (Inclusive of all taxes, duties, cesses, etc.) 

  

The incentive amount shall be calculated at the end of the every O&M Year and paid to the Contractor in 

the next bill amount. 

 

16. PART COMMISSIONING 

Contractor is allowed commission the projects in multiples of 500 kW capacities only. However, the contractor 

shall submit the final testing and commissioning reports for claiming the same.  

 

17. Action by CESL if L1 backs out: 
After opening of price bid, if L1 bidder backs out, the bidder will be put on holiday list of CESL for a 

period of one year. During this tenure, the bidder will be barred from participation in CESL tendering 

process. However, bidder has to continue the unexecuted work of the other prevailing work if any under 

the current running contracts. Simultaneously, the EMD submitted by such bidder against the subject 

tender will be forfeited. If bidder is exempted from submission of EMD, then the EMD amount will be 

adjusted from the payments due to the contractor against other running contracts. If there is no running 

contract of the bidder/ no payment dues of the bidder then CESL reserves the right to take any legal remedy 

as deemed fit to recover the penalty equivalent to EMD amount through legal means 

 

18. ADJUDICATOR 
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Adjudicator under the contract shall be appointed by the Appointing Authority i.e. MD (CESL). If the 

bidder does not accept the Adjudicator proposed by CESL, it should so state in its bid form and make a 

counter proposal of an adjudicator. If on the day the contract agreement is signed, the CESL and contractor 

have not agreed on the appointment of adjudicator, the adjudicator shall be appointed, at the request of 

either party, by the appointing authority specified. 

 

19. ARBITRATION 

 

Arbitration shall be carried out as per Arbitration Act 1996 and its subsequent amendment. The Contract 

shall be governed by and interpreted in accordance with the laws in force in India. The courts of Delhi 

shall have exclusive jurisdiction in all matters arising under the contract. 

 

20. CONTRACT PERFORMANCE GUARANTEE 

 Successful bidder is required to submit the lot wise supply plus transportation plus installation & 

commissioning performance security in the form of Demand Draft / Pay Order or Bank Guarantee for 

the 3% of the (total of Part A+ Part B+ Part C) i.e. 3% of Supply+ Transportation+ Installation & 

commissioning cost of the lot size within 28 days from the date of issuance of LoA. The Supply+ 

Transportation+ Installation & commissioning performance security must be valid to cover Delivery 

Period + Installation and Commissioning period of the projects under the lot. The Supply+ 

Transportation+ Installation & commissioning performance security will be valid for initial one year 

and will be extendable until all the projects under the lot are successfully commissioned. CESL reserves 

right to invoke Performance Security in case extended Performance Security /fresh Performance Security 

is not furnished at least 30 days prior to expiry of original Performance Security. 

 

 Once all the projects under a lot are commissioned, bidder will be required to submit lot wise Operation 

and Maintenance performance security in the form of Demand Draft / Pay Order or Bank Guarantee for 

the 3% of the (total of Part D) i.e. 3% of Operation and Maintenance cost of the lot size within 28 days 

from the date of commissioning of the last project under the lot. Once the Operation and Maintenance 

performance security is submitted by the bidder, the Supply+ Transportation+ Installation & 

commissioning performance security will be returned to the bidder after successful verification of the 

Operation and Maintenance performance security. Operation and Maintenance performance security 

must be valid to cover operation and maintenance period of all the projects under the lot.   

 

The Performance Security shall be denominated in INR. 

 

Performance Security must be valid to cover Delivery Period + Warrantee Period. In case Bidder provides    

Performance Security for shorter duration, it shall be for a minimum period of 3 years + 6 months claim 

period and CESL reserves right to invoke Performance Security in case extended Performance Security 

/fresh Performance Security is not furnished at least 90 days prior to expiry of original Performance 

Security.  

 

Any delay in submission of CPG shall be deemed as accruing of financial benefit to the supplier and CESL 

may take necessary interest penalty recovery action (interest @ SBI’s MCLR + 2 %) from the payments 

due to the supplier for the period of delay. However, this provision does not bind CESL in any way from 

proceeding against the supplier (including forfeiture of EMD, cancellation of the empanelment/LOA, etc.) 

for non-compliance towards non-submission of the CPG. 

 

In case Bidder provides CPG for shorter duration, it shall be for a minimum period of 3.5 years and CESL 

reserves right to invoke CPG in case extended CPG/fresh CPG is not furnished at least 90 days prior to 

expiry of original CPG. 

 

Bank guarantee shall be from any Nationalized Banks/other scheduled private banks as per list given in 

Section 4. CESL shall at his discretion have recourse to the said Bank Guarantee for the recovery of any 

or all amount due from the bidder in connection with the contract including of guarantee obligations.  
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Failure of the Successful Bidder to comply with the requirements of IFB/RfP shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Contract Performance Guarantee. 

 

In case Bidder provides CPG for shorter duration, it shall be for a minimum period of 3.5 years and CESL 

reserves right to invoke CPG in case extended CPG/fresh CPG is not furnished at least 180 days prior to 

expiry of original CPG. In this regard further an undertaking has to be submitted by vendor that if vendor 

fails to provide second BG then CESL can impose the penalty and forfeit the Bank Guarantee. 

 

This Bank Guarantee shall be effective only when BG issuance message is transmitted by issuing bank 

through SFMS to 

 

IDFC Bank Ltd. 

IFSC code: IDFB0020101 

Branch Name: Soodh Birla Towers, Barakhamba Road new Delhi- 110001 

 

The Message code to be used by the bank will be the following: - 

 

Code Purpose 

IFN 760 Confirmation of Bank Guarantee 

IFN 767 Amendment in Bank Guarantee 

 

21. PRE-BID CONFERENCE 

 

The official representative of the Bidders may attend the pre-bid conference to be held on 18.02.2021 

which will take place electronically, e-meeting link will be shared at a later stage. 

 The purpose of the meeting will be to clarify any issues regarding the bid process. 

 

 Record notes of the meeting including the text of the questions raised and responses given will be 

transmitted to all the bidders who were present at the meeting and will also be put on the web-site. The 

clarifications that could not be furnished during pre-bid conference will be separately communicated 

to all the purchasers of the RFP. 

 Non-attendance at the pre-bid meeting will not be a cause for rejection of a Bidder. 

 

 Based on the discussion in pre bid meeting, CESL reserved the right for modification in RFP. 

 Bidder(s) are requested to send the queries 3 days in advance from the date of pre bid to the contact 

points mentioned in Section 1 in the following format (excel or word editable file): 

 

Name of Tender 
 

Tender No. 
 

Tender ID 
 

Bid Opening Date 
 

Bidder’s Name 
 

Contact person from Bidder with 

address, e-mail and Contact No. 

 

Sr. No. 
Section No. Description as 

Per RFP 

Queries/ Clarification of 

the bidder 
Remarks 

Page No. 
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Para No/ Clause No. 

1. 

Section No.    

Page No. 

Para No/ Clause No. 

     

2. 

Section No.    

Page No. 

Para No/ Clause No. 

     

3. 

Section No.    

Page No. 

Para No/ Clause No. 

     

 

22. Third Party Inspection Agency 

 

22.1. A third party inspection agency (“Third Party Inspectors” or “TPI”) may be appointed by CESL/EDG, 

at its sole discretion, to conduct any kind of inspection regarding but not limited to procurement, 

fabrication, installation, hook-up and commissioning during the execution of the Project. The 

Contractor shall provide necessary access and coordination to conduct such inspections. The extent 

of third party inspectors’ involvement shall be finalized after mutual discussions between the 

Contractor and CESL/EDG. 

 

22.2. CESL/EDG or its authorized representatives, reserve the right to inspect the project components, as 

per project schedule to ensure compliance of the quality of Components/ material as per the 

specification and data sheet, before dispatch to site. CESL/EDG at its own discretion will visit the 

premises for inspection with prior intimation to the Contractor. It is the responsibility of the contractor 

to inform CESL/EDG at least 14 days prior to the dispatch of the project equipment. All 

administrative expenses for CESL/EDG or its authorized representatives, will be borne by 

CESL/EDG for above inspections. However, all the expenses related to testing and inspection at 

manufacturer/ supplier premises or at project site shall be borne by the contractor only. In case 

contractor fails to show the compliance for the component under inspection as per Technical 

Specification & approved drawing /design & same is not approved for mass production or dispatch, 

in such cases Contractor shall bear the expenses towards visit of CESL/EDG’s team for subsequent 

visit/s for inspection of same component. 

 

 

23. INSURANCE 

 

23.1. Obtain the insurance policies: Successful bidder/contractor shall obtain the policies. 

23.2. Insurance policy expenses: Successful bidder/contractor shall bear all expenses in relation to 

obtaining policies, as described in this clause. 

23.3. Insurance Policy: Successful bidder shall obtain the insurance policy as under: 

 

i. During the Contract period, i.e., during Construction, all insurance related expenses shall be 

borne by the Contractor. The goods supplied under the Contract shall be fully insured against 

the loss or damage incidental to manufacture or acquisition, transportation, storage and 

delivery in such a manner that CESL/EDG shall not incur any financial loss, as long as the 

plant continues to remain under the custody of the Contractor.  

ii. Adequate and seamless insurance coverage during construction period and O&M period to 

cater all risks related to construction and O&M of Plant to indemnify the CESL/EDG The 

insurance during the construction and O&M period shall also cover the power output warranty 

of Solar PV modules. Insurance certificate of warehouse and / storage facility shall be 

submitted to CESL before the start of the erection and commissioning work. 
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iii. In case of any loss or damage or pilferage or theft or fire accident or combination of the said 

incidents etc. under the coverage of insurance, the Contractor shall lodge the claim as per rules 

of insurance. Any FIR required to be lodged to local Police Station shall be the responsibility 

of the Contractor. 

iv. The Contractor shall arrange to supply/ rectify/ recover the materials even if the claim is 

unsettled for timely completion of the project. The final financial settlement with the insurance 

company shall rest upon the Contractor. 

v. In case of any delay of the project attributable to the Contractor, the Contractor himself in 

consultation with CESL/EDG should take the extension of insurance. Any financial 

implications shall, however, be borne by the Contractor. 

vi. The Contractor should arrange for providing insurance coverage to its workmen under 

Workmen’s Compensation Act or similar Rules and Acts as applicable during execution of 

work for covering risk against any mishap to its workmen. The Contractor shall also undertake 

a Third Party Insurance. The CESL/EDG will not be responsible for any such loss or mishap. 

vii. All other insurance like In – transit insurance (Marine/ Cargo/ others as applicable), Contractor 

All Risk, Erection All Risk, workmen compensation, third party liability, insurance against 

theft and acts of GOD and others as required for the Construction and O&M of the Plant and 

to indemnify the CESL/DISCOM/ equipment/ material and resources shall be borne by the 

Contractor. Fire insurance is to be arranged by the Contractor up to the years of O&M of the 

Contract. 

viii. CESL/EDG shall be named as co – insured under all insurance policies taken out by the 

contractor pursuant to Clause no. 17 ‘Arbitration’, except for the workmen compensation, 

third party liability and CESL/EDG’s liability insurances. Also, Contractors’ sub – contractor 

shall be named as co – insured under all insurances taken out by the contractor pursuant to 

clause no.17 ‘Arbitration except for Cargo insurance, workmen compensation insurance and 

CESL/EDG’s liability insurance. All insurers’ rights of subrogation against such co – insured 

for losses or claims arising out of the performance of the contract shall be waived under such 

policies. 

ix. All the insurance cover taken for the construction and O&M period shall be seamless in nature. 

x. The insurance are to be suitably taken for the activity/ act which is required to cover all the 

risks associated to the activity / act. The contractor shall be responsible to take suitable 

insurance till the completion of the O&M contract and indemnify the CESL/DISCOM from 

all associated risks whatsoever. 

 

 

24. TRANSPORTATION, DEMURRAGE, WHARF AGE, ETC. 

 

Contractor is required under the Contract to transport the Goods to place of destination defined as Site. 

Transport to such place of destination in India including insurance, as shall be specified in the Contract, 

shall be arranged by the Contractor, and the related cost shall be included in the Contract Price. 

 Successful bidder, on whom letter of award is placed, is to ensure all safety guidelines, rules and 

regulations, labour laws etc. Successful bidder indemnifies CESL for any accident, injury met by its 

labour, employee or any other person working for him. Any compensation sought by its labour, 

employee or any other person working for him shall be paid by successful bidder as per settlement solely. 

CESL has no role to play in this matter. 

 

 Subsequent to an order being placed against your quotation, received in response to this ‘enquiry’, if it is 

found that the materials supplied are not of the right quality or not in accordance with our specifications 

(required by us) or received in damaged or broken conditions, not satisfactory owing to any reason of 

which we shall be the sole judge, we shall be entitled to reject the materials, cancel the contract and buy 

our requirement from the open market / other sources and recover the loss, if any, from the supplier 

reserving to ourselves the right to forfeit the security deposit, furnished by the supplier against the contract. 

The supplier will make his own arrangements to remove the rejected material within a fortnight of 

instruction to do so. Thereafter material will lie entirely at the supplier’s risk and responsibility and storage 

charges, along with any other charges applicable, will be recoverable from the supplier. 
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 Successful bidder is to ensure interchangeability of its product supplied for replacement during warranty 

period and even when it is purchased from open market. In case due to change in technology, the supplied 

product is not available during warranty period than the improved version of product can be used in 

warranty period with same or improved technical parameters or the combination thereof after written 

communication of Engineer in Charge at same cost& terms and conditions. Successful Bidder, on whom 

letter of award has been placed, has also to confirm that the prices of improved version of product is not 

lesser than the original product or its parts in comparison. 

 

 CESL reserve the right for quantity variation up to +/-20% irrespective of project capacity. Further CESL 

reserve the right to place a repeat order in case of urgency for part quantity in the Letter of Award for 

similar work on same prices, terms and conditions. 

 

 CESL have the rights to accept or reject any bid or part without assigning any reason. 

 

The bidder should not have been black-listed by Central Government or Central Public Sector 

Undertakings. If at any stage of tendering process or during the currency of the contract, any suppression 

/ falsification of such information is brought to the knowledge, CESL shall have the right to reject the 

proposal or terminate the contract, as the case may be, without any compensation to the tenderer & 

forfeiture of bid security/EMD/CPG. 

 

 Cost of tender Documents: As mentioned in Section-1. 

 

 Bid Security/Earnest Money Deposit (EMD): As mentioned in Section-1. 

The bidder shall furnish, as part of its bid, a bid security in a separate envelope. The bid security shall, 

at the bidder’s option, be in the form of a Banker’s cheque, Demand Draft in favour of “Energy 

Efficiency Services Limited” or a bank guarantee as per format at attachment 1.  

 

Tenders without Earnest Money Deposit is liable to be rejected. It should be ensured by the vendor that 

the original DD/ BG is received by CESL before opening time of techno-commercial bids for verification 

of the details of DD given online by the vendors. 

 

The tender submission, tender closing and opening will be done electronically and online.  

 

CESL will not be responsible for any delay, loss or non-receipt of Tender Document Cost sent by 

post/courier. The instrument should reach in original to CESL office before the Bid Opening date. Bids 

not accompanied with the requisite tender document cost may not be opened. 

 

The bid securities of unsuccessful bidders will be returned as promptly as possible after the award is 

made to lowest evaluated technically acceptable bidder. 

 

The bid security of the successful bidder will be returned when the bidder has signed the contract 

agreement, and has furnished the required performance security. 

 

The bid security may be forfeited if: 

a. If the bidder withdraws its bid during the period of bid validity as specified in the bid.  

b. If the bidder does not accept computational/arithmetical error correction made by CESL and as explained 

in “Financial Evaluation” section of the Bid/ RfP document. 

c. If the bidder does not accept assumptions, estimations etc. used for evaluation of bids as specified by 

CESL in tender documents and revision of his bid accordingly, in case other assumptions are used. If 

the bidder does not accept the sharing as specified in the bid. 

d. If the Bidder refuses to withdraw, without any cost to the CESL, any deviation not listed in Attachment 

5 but found elsewhere in the bid; or  

e. In the case of successful bidder, if the bidder fails within the specified time limit: 
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 To sign the contract agreement within 15 days of placement of LOA/Award letter. 

 To furnish the required performance guarantee, in accordance with the tender document. 

 

25. Period of Validity of Bid: 
Bids shall remain valid for a period of 180 days after the closing date prescribed by the CESL for the 

receipt of bids. A bid valid for a shorter period may be rejected by the CESL as being non-responsive.  

In exceptional circumstances, the CESL may solicit the bidder’s consent to an extension of the bid 

validity period. The request and response thereto shall be made in writing thro’ letters/ e-mails. If the 

bidder accepts to prolong the period of validity, the bid security/EMD shall also be suitably extended. A 

bidder may refuse the request for Bid Validity Extension without forfeiting its bid security. A bidder 

granting the request will not be required nor permitted to modify its bid 

          

***** 
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ANNEXURE-I 

Price-Bid   

Lot-I (25 MW) 

THIS PRICE BID IS FOR REFERENCE PURPOSE ONLY. BIDDER SHOULD FILL THE PRICES 

ONLINE ONLY. 

Name of the Work: Design, Engineering, Supply, Construction, Erection, Testing, Commissioning 

and O&M of 70 MW (cumulatively) Solar Power Generating System (SPGS) at various locations in the 

State of Goa, India.  

 

NIT/Bid Document No.:  CESL/06/2021-22/Goa/EDG/70 MW SPGS/202102042 Dated:- 11.02.2021           

S.N

o 
Description 

Unit of 

Measure

ment 

(UOM) 

Qty 

Base 

Price 

per Unit 

(in Rs.) 

Total Cost 

exclusive of 

GST (In Rs.) 

on F.O.R 

Destination 

Basis) 

Total Cost 

exclusive of 

GST (In Rs.) 

on F.O.R 

Destination 

Basis) (In 

Words) 

  1. 2. 3. 4=3*2 5 

 
Part - A: Supply Works package 

(to site) 

     

A 

Supply of SPGS including Solar PV 

modules Grid Tie Inverter, MMS, 

Transformers, AJB, Cables, LT/HT 

Switchgear, Connectors etc. (As per 

annexure-II) required for successful 

commissioning  

Watt 

(W) 

1 

   

 Part – B: Transportation      

B 

Inland transportation Including 

loading, unloading and transfer to 

Site, insurance and other costs 

incidental to delivery 

Watt 

(W) 
1 

   

 Part - C: Erection, Installation 

and Commissioning Package 

 
 

   

C Erection, Installation & 

Commissioning of SPGS project 

Watt 

(W) 1 
   

 
Part-D: Operation & 

Maintenance for 12 years 
  

   

D 
Operation and Maintenance for 

Twelve Years 

Watt 

(W) 1 
   

 Grand Total = A+B+C+D      

 

*Please note that Base Price Unit is inclusive of all duties & cess and exclusive of GST (In Rs.) 

 

 

 

 



. 

NIT/Bid Document No.: CESL/06/2021-22/Goa/EDG/70 MW 

SPGS/202102042 Dated:- 11.02.2021        

SECTION-4 

(Technical & SCC) 

Page 34 of 

65 

 

NOTE:- 

Prices quoted against cost of Operation and Maintenance (Part D of the price bid table) should not be less than 

12% of the total project cost (i.e. Part A +Part B + Part C + Part D of the price bid).  In case, cost of Part-D is 

less than 12% of total of Part A + Part B + Part C + Part D, then in LoA, the cost part D shall be fixed at 12% 

of total of Part A + Part B + Part C + Part D, and cost of Part A + Part B + Part C shall be reduced 

proportionately, keeping total of Part A + Part B + Part C + Part D equal to cost quoted in price bid. Detailed 

price bid table maybe referred for each Part mentioned above. 

Other terms and conditions 

1. The Bidder shall indicate in the Price Bid, the unit prices in ₹ (INR) and total Bid prices of the Goods & 

Services in the prescribed format only. Bidders shall quote for the complete requirement of Goods and 

Services specified under the Contract on a single responsibility basis, failing which such Bids will not 

be taken into account for evaluation and will not be considered for award.  

2. The bidder should compulsorily quote for all heads in the price-bid format for which separate analysis/ 

reasonable estimation of all heads should be done by the bidder before quoting the rates in the financial 

bid. Any contravention may leads to rejection of offer submitted. 

3. If there is a discrepancy between words and figures, the amount written in words will prevail. 

4. Any other item as required for commissioning the system for reliable and efficient operation to be 

provided within the quoted price. 

5. Successful bidder should mandatorily registered himself under GST act in respective state, where the 

goods/services will be rendered.  

6. The bidder shall submit PAN and Service Tax Registration Certificate in support of claim of service tax. 

7. Please note that selection of the bidder will be done on the technically acceptable and L-1 (Lowest One) 

price basis. Bidder should quote for complete scope of work as defined above.  

8. Prices will remain firm till the execution of the contract. 

9. The bidder shall quote the price on FOR Destination basis 

 

I/We have read all the terms and conditions of RfP/IFB/NIT and the annexures thereto and agree to accept 

and abide by the same in toto. The above quotation has been prepared after taking into account all the terms 

and conditions of RfP/IFB/NIT.  

 

(SEAL) 

Signature of Tenderer or  

Their Authorized Representative: __________  

Dated:    

Name & Address of Tenderer:  

Phone No: ____________________________  

Fax no.: ______________________________  

 

E-Mail:______________________________  
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Lot-II (25 MW) 

THIS PRICE BID IS FOR REFERENCE PURPOSE ONLY. BIDDER SHOULD FILL THE PRICES 

ONLINE ONLY. 

Name of the Work: Design, Engineering, Supply, Construction, Erection, Testing, Commissioning 

and O&M of 70 MW (cumulatively) Solar Power Generating System (SPGS) at various locations in the 

State of Goa, India.  

 

NIT/Bid Document No.:  CESL/06/2021-22/Goa/EDG/70 MW SPGS/202102042 Dated:- 11.02.2021   

S.N

o 
Description 

Unit of 

Measure

ment 

(UOM) 

Qty 

Base 

Price 

per Unit 

(in Rs.) 

Total Cost 

exclusive of 

GST (In Rs.) 

on F.O.R 

Destination 

Basis) 

Total Cost 

exclusive of 

GST (In Rs.) 

on F.O.R 

Destination 

Basis) (In 

Words) 

  1. 2. 3. 4=3*2 5 

 
Part - A: Supply Works package 

(to site) 

     

A 

Supply of SPGS including Solar PV 

modules Grid Tie Inverter, MMS, 

Transformers, AJB, Cables, LT/HT 

Switchgear, Connectors etc. (As per 

annexure-II) required for successful 

commissioning  

Watt 

(W) 

1 

   

 Part – B: Transportation      

B 

Inland transportation Including 

loading, unloading and transfer to 

Site, insurance and other costs 

incidental to delivery 

Watt 

(W) 
1 

   

 Part - C: Erection, Installation 

and Commissioning Package 

 
 

   

C Erection, Installation & 

Commissioning of SPGS project 

Watt 

(W) 1 
   

 
Part-D: Operation & 

Maintenance for 12 years 
  

   

D 
Operation and Maintenance for 

Twelve Years 

Watt 

(W) 1 
   

 Grand Total = A+B+C+D      

 

*Please note that Base Price Unit is inclusive of all duties & cess and exclusive of GST (In Rs.) 

 

NOTE:- 

Prices quoted against cost of Operation and Maintenance (Part D of the price bid table) should not be less than 

12% of the total project cost (i.e. Part A +Part B + Part C + Part D of the price bid).  In case, cost of Part-D is 

less than 12% of total of Part A + Part B + Part C + Part D, then in LoA, the cost part D shall be fixed at 12% 

of total of Part A + Part B + Part C + Part D, and cost of Part A + Part B + Part C shall be reduced 
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proportionately, keeping total of Part A + Part B + Part C + Part D equal to cost quoted in price bid. Detailed 

price bid table maybe referred for each Part mentioned above. 

Other terms and conditions 

1. The Bidder shall indicate in the Price Bid, the unit prices in ₹ (INR) and total Bid prices of 

the Goods & Services in the prescribed format only. Bidders shall quote for the complete 

requirement of Goods and Services specified under the Contract on a single responsibility 

basis, failing which such Bids will not be taken into account for evaluation and will not be 

considered for award.  

2. The bidder should compulsorily quote for all heads in the price-bid format for which separate analysis/ 

reasonable estimation of all heads should be done by the bidder before quoting the rates in the financial 

bid. Any contravention may leads to rejection of offer submitted. 

3. If there is a discrepancy between words and figures, the amount written in words will prevail. 

4. Any other item as required for commissioning the system for reliable and efficient operation to be 

provided within the quoted price. 

5. Successful bidder should mandatorily registered himself under GST act in respective state, where the 

goods/services will be rendered.  

6. The bidder shall submit PAN and Service Tax Registration Certificate in support of claim of service tax. 

7. Please note that selection of the bidder will be done on the technically acceptable and L-1 (Lowest One) 

price basis. Bidder should quote for complete scope of work as defined above.  

8. Prices will remain firm till the execution of the contract. 

9. The bidder shall quote the price on FOR Destination basis 

 

I/We have read all the terms and conditions of RfP/IFB/NIT and the annexures thereto and agree to accept 

and abide by the same in toto. The above quotation has been prepared after taking into account all the terms 

and conditions of RfP/IFB/NIT.  

 

(SEAL) 

Signature of Tenderer or  

Their Authorized Representative: __________  

Dated:    

Name & Address of Tenderer:  

Phone No: ____________________________  

Fax no.: ______________________________  

 

E-Mail:______________________________ 
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Lot-III (20 MW) 

THIS PRICE BID IS FOR REFERENCE PURPOSE ONLY. BIDDER SHOULD FILL THE PRICES 

ONLINE ONLY. 

Name of the Work: Design, Engineering, Supply, Construction, Erection, Testing, Commissioning 

and O&M of 70 MW (cumulatively) Solar Power Generating System (SPGS) at various locations in the 

State of Goa, India.  

 

NIT/Bid Document No.:  CESL/06/2021-22/Goa/EDG/70 MW SPGS/202102042 Dated:- 11.02.2021   

S.N

o 
Description 

Unit of 

Measure

ment 

(UOM) 

Qty 

Base 

Price 

per Unit 

(in Rs.) 

Total Cost 

exclusive of 

GST (In Rs.) 

on F.O.R 

Destination 

Basis) 

Total Cost 

exclusive of 

GST (In Rs.) 

on F.O.R 

Destination 

Basis) (In 

Words) 

  1. 2. 3. 4=3*2 5 

 
Part - A: Supply Works package 

(to site) 

     

A 

Supply of SPGS including Solar PV 

modules Grid Tie Inverter, MMS, 

Transformers, AJB, Cables, LT/HT 

Switchgear, Connectors etc. (As per 

annexure-II) required for successful 

commissioning  

Watt 

(W) 

1 

   

 Part – B: Transportation      

B 

Inland transportation Including 

loading, unloading and transfer to 

Site, insurance and other costs 

incidental to delivery 

Watt 

(W) 
1 

   

 Part - C: Erection, Installation 

and Commissioning Package 

 
 

   

C Erection, Installation & 

Commissioning of SPGS project 

Watt 

(W) 1 
   

 
Part-D: Operation & 

Maintenance for 12 years 
  

   

D Operation and Maintenance for 

Twelve Years 

Watt 

(W) 1 
   

 Grand Total = A+B+C+D      

 

*Please note that Base Price Unit is inclusive of all duties & cess and exclusive of GST (In Rs.) 

 

NOTE:- 

Prices quoted against cost of Operation and Maintenance (Part D of the price bid table) should not be less than 

12% of the total project cost (i.e. Part A +Part B + Part C + Part D of the price bid).  In case, cost of Part-D is 

less than 12% of total of Part A + Part B + Part C + Part D, then in LoA, the cost part D shall be fixed at 12% 

of total of Part A + Part B + Part C + Part D, and cost of Part A + Part B + Part C shall be reduced 
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proportionately, keeping total of Part A + Part B + Part C + Part D equal to cost quoted in price bid. Detailed 

price bid table maybe referred for each Part mentioned above. 

Other terms and conditions 

1. The Bidder shall indicate in the Price Bid, the unit prices in ₹ (INR) and total Bid prices of the Goods & 

Services in the prescribed format only. Bidders shall quote for the complete requirement of Goods and 

Services specified under the Contract on a single responsibility basis, failing which such Bids will not 

be taken into account for evaluation and will not be considered for award.  

2. The bidder should compulsorily quote for all heads in the price-bid format for which separate analysis/ 

reasonable estimation of all heads should be done by the bidder before quoting the rates in the financial 

bid. Any contravention may leads to rejection of offer submitted. 

3. If there is a discrepancy between words and figures, the amount written in words will prevail. 

4. Any other item as required for commissioning the system for reliable and efficient operation to be 

provided within the quoted price. 

5. Successful bidder should mandatorily registered himself under GST act in respective state, where the 

goods/services will be rendered.  

6. The bidder shall submit PAN and Service Tax Registration Certificate in support of claim of service tax. 

7. Please note that selection of the bidder will be done on the technically acceptable and L-1 (Lowest One) 

price basis. Bidder should quote for complete scope of work as defined above.  

8. Prices will remain firm till the execution of the contract. 

9. The bidder shall quote the price on FOR Destination basis 

 

I/We have read all the terms and conditions of RfP/IFB/NIT and the annexures thereto and agree to accept 

and abide by the same in toto. The above quotation has been prepared after taking into account all the terms 

and conditions of RfP/IFB/NIT.  

 

(SEAL) 

Signature of Tenderer or  

Their Authorized Representative: __________  

Dated:    

Name & Address of Tenderer:  

Phone No: ____________________________  

Fax no.: ______________________________  

 

E-Mail:______________________________ 
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ANNEXURE- II 
 

Minimum Technical Specifications of Solar Power Generating System(s) are as follow: 
  
The main objective of the design philosophy is to construct the plant with in-built Quality and appropriate 
redundancy to achieve high availability and reliability with minimum maintenance efforts. In order to achieve 
this, the following principles shall be adopted while designing the system. 
 
Adequate capacity of SPV modules, PCUs, Junction boxes etc. to ensure generation of power as per design 
estimates. This will be done by applying liberal de-rating factors for the array and recognizing the efficiency 
parameters of PCUs, transformers, conductor losses, system losses, site conditions etc. Strict compliance with 
approved and proven quality assurance (QA) systems and procedures during different stages of the project, 
starting from sizing, selection of make, shipment, storage (at site), during erection, testing and commissioning. 
System design shall have intelligent protection mechanism which may include very fast responsive 
microprocessor based relays etc., so that any disturbance from the grid will not cause any damage to the 
equipment of the Solar Power Plant. 
 
Shadow free plant layout to ensure minimum losses in generation during the day time. Higher system voltage 
and lower current options to be followed to minimise ohmic losses. Selection of PCUs with proven reliability 
and minimum downtime. Ready availability of requisite spares. 
 
Careful logging of operational data / historical information from the Data Monitoring Systems, and periodical 
analysis of the same to identify any abnormal or slowly deteriorating conditions. 
 
Each component offered by the bidder shall be of established reliability. The minimum target reliability of 
each equipment shall be established by the bidder considering its mean time between failures and mean time 
to restore, such that the availability of complete system is assured. Bidder’s recommendation of the spares 
shall be on the basis of established reliability. 
 
Bidder shall design the plant and equipment in order to have sustained life of 25 years with minimum 
maintenance efforts. 
 
1. Bill of Material: 

 

The equipment and material for 70 MW Grid Interactive Solar Power Generating Systems (SPGS) (with a 

maximum capacity of 10 MW at a particular location) with associate system (typical) shall include, but 

not limited to the following: 

Item Details (along with make & specifications) Unit 

Solar PV modules Nos. 

Module Mounting Structures including fasteners and clamps Set 

Main Junction Boxes with monitoring capabilities Lot 

Solar module array to Junction box Interconnection cable (Cu), MC4 

Connectors 

RM 

Junction box to Inverter Interconnection Cable (Cu/ Al) RM 

Connection accessories – lugs, ferrules, glands, terminations etc. Lot 

AC Cable (LT/ HT) of appropriate sizes RM 

Power Conditioning Units/ Inverters Nos. 

String level monitoring system (SCADA) and ancillaries Set 

Transformer(s) Set 

Circuit breakers, CT and PT set ( at all voltage levels used) Set 

11 kV or 33 kV Indoor/ outdoor interfacing panels with CT, VCB, PT, Relays 

etc. 

Set 

11 kV or 33 kV XLPE Outgoing feeder cable and associated infrastructure Set 

AC & DC distribution panels/ boards, PDB, LDB etc. Lot 

Control and Relay Panel Lot 
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Lightning Arresters of suitable ratings Nos. 

Earth mat for switch yard, DC field array and equipment Lot 

Control and power cables Lot 

Surge Protection devices and Fuses Set 

Earth cables, flats and earthing pits Lot 

Equipment and Control room with associated equipment Lot 

Rubber Mats for specific kV ratings and safety gadgets, PPE etc. Lot 

Fire extinguisher - Foam type, CO2 type, ABC type etc., as applicable Lot 

Sand Buckets Lot 

Discharge Rods Lot 

Cable for power evacuation with suitable support system. Lot 

Power efficient peripheral lighting arrangement for the Plant safety Nos. 

Fire – Alarm system and signboards Lot 

Danger sign plates, anti-climbing etc. Lot 

All the information shown here is indicative only and may vary as per design and planning by the 

Contractor. The Contractor must provide the BOM of the Plant as per the design during the time of 

bidding. Further, the detailed BOM shall be submitted for approval during execution period.   

 

2. Technical specifications/parameter of Solar PV module and various other components for use in 

grid connected solar power plants 

 

The Project selected under the RfP shall strictly adhere to the Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) Regulations, 2007, as amended vide the Central Electricity 

Authority (Technical Standards for Connectivity to the Grid) (Amendment) Regulations, 2019, and 

subsequent amendments and clarifications.  

 

All components of the PV plant shall be in accordance with technical specifications given in relevant IS/ 

IEC Standards. The design and commissioning also shall be as per latest IS/ IEC standards. The following 

are some of the technical measures required to ensure quality of the major components used in grid 

connected solar power Projects.  

 

(i) SPV modules- The SPV modules (340 Wp and above, fill factor of at least 75% and efficiency of at 

least 70%) used in the grid solar power projects must qualify to the latest edition of any of the following 

IEC PV module qualification test or equivalent BIS standards.  

a. Crystalline Silicon Solar Cell Modules-IEC 61215 

In addition, SPV modules must qualify to IEC 61730 for safety qualification testing at 1000 V DC 

or higher. The modules to be used in a highly corrosive atmosphere throughout their lifetime must 

qualify to IEC 61701.  

 

(ii) Power conditioners/Inverters- Contractor may deploy String or Central grid-tie string inverters. 

System will be designed at 1500 V. The Power Conditioners/Inverters of the SPV power plants must 

conform to the latest edition of IEC/ equivalent Indian Standards as specified below: 

  

Efficiency 

Measurements  

IEC 61683  

Environmental 

Testing  

IEC 60068-2/ IEC 62093  

Electromagnetic  

Compatibility 

(EMC)  

IEC 61000-6-2, IEC 61000-6-4 & other relevant parts of IEC 61000  
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Electrical Safety  IEC 62103/ 62109-1&2  

Anti-Islanding 

Protection  

IEEE1547/IEC 62116/ UL1741 or equivalent BIS Standards  

LVRT compliance  As per latest CERC guidelines/regulations/order 

Grid connectivity Relevant CERC regulations (Including LVRT compliance) and Grid Code as 

amended and revised from time to time 

Rated capacity Nominal/rated output power of the inverter (if different power ratings are 

mentioned at different temperatures, then power rating at 50 deg. C shall be 

considered) in kW will be considered as inverter rated capacity. 

 

(i) Cable and Connectors- All the cables and connectors used for installation of solar field must be of 

solar grade which can withstand harsh environment conditions for 25 years from the 

COD/Commissioning and voltage as per latest IEC standards. (Note: IEC standard for DC cables for 

PV systems is under development. It is recommended that in the interim, the cables of 600-1800 V 

DC for outdoor installations should comply with the BS EN 50618:2014/2pfg 1169/08.2007 for 

service life expectancy of 25 years.  

(ii) Other sub-systems/components- Other subsystems/ components used in the SPV Power Plants 

(Cables, Connectors, Junction Boxes, Surge Protection Devices etc.) must also conform to the relevant 

international/national Standards for Electrical Safety/EDG standards besides that for Quality required 

for ensuring Expected Service Life and Weather Resistance.  

(iii) Authorised test centres- The PV modules/ Power Conditioners deployed in the Power Plants must 

have valid test certificates for their qualification as per above specified IEC/ BIS Standards by one of 

the NABL Accredited Test Centres in India. In case of module type/equipment for which test facilities 

may not exist in India at present, test certificate from reputed ILAC member body accredited labs 

abroad will be acceptable.  

(iv) Warranty- PV modules used in grid connected solar power plants must be warranted for peak output 

wattage, which should not be less than 90% at the end of 10 years and 80% at the end of 25 years. The 

modules shall be warranted for at least 10 years for failures due to material defects and workmanship 

(to be extended till O&M period i.e. minimum 12 years). The mechanical structures, electrical works 

and overall workmanship of the grid solar power plants must be warranted for a minimum of 5 years 

(to be extended till O&M period i.e. minimum 12 years). The Inverters/ PCUs installed in the solar 

power plant must have a warranty for 5 years (to be extended till O&M period i.e. minimum 12 years).  

 

(v) Identification and Traceability- Each PV module used in any solar power Project must use a RF 

identification tag. The following information must be mentioned in the RFID used on each module 

(This can be inside or outside the laminate, but must be able to withstand harsh environmental 

conditions): 

a. Name of the manufacturer of PV Module  

b. Name of the Manufacturer of Solar cells 

c. Month and year of the manufacture (separately for solar cells and module) 

d. Country of origin (separately for solar cells and module) 

e. I-V curve for the module at Standard Test Condition (1000 W/m2, AM 1.5, 250C) 

f. Wattage, Im, Vm and FF for the module 

g. Unique Serial No. and Model No. of the module 

h. Date and year of obtaining IEC PV module qualification certificate 

i. Name of the test lab issuing IEC certificate  

j. Other relevant information on traceability of solar cells and module as per ISO 9000 

k. Contractors would be required to maintain accessibility to the list of Module IDs along with 

the above parametric data for each module 

 

(vi) Performance monitoring- All grid solar PV power projects must install necessary equipment to 

continuously measure solar radiation, ambient temperature, wind speed and other weather parameters 

and simultaneously measure the generation of DC power as well as AC power generated from the 

plant. They will be required to submit this data to CESL and EDG or any other designated agency on 
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line and/or through a report on regular basis every month for the entire duration of project. In this 

regard bidder shall mandatorily also grant access to CESL and EDG or any other designated agency 

to the remote monitoring portal of the power plants on a 24x7 basis. 

 

3. SCADA and Remote Monitoring System 

 

(i) The Plant shall be automatically   operated   and shall  be  controlled   by microprocessor based control 

system SCADA and should be Open Platform Communications  (OPC) compliant. There shall be 

simultaneous data logging, recording and display system for continuous monitoring of data for 

different parameters of different sub systems, power supply of the power Plant at DC side and AC 

side. 

(ii) An   integrated   SCADA   shall   be supplied   which   should   be  capable   of communicating with all 

inverters and provide information of the entire Solar PV Grid interactive power Plant. 

(iii) The SCADA shall be string level monitoring compatible and shall have features of remote  access  to  

the  real  time  data.  SCADA shall have  features  for generating the day ahead schedule of generation 

based on historical data/ suitable logic. Also, system must be capable of sending the telemetry data to 

the local SLDC via GPRS/ GSM/ suitable mode. 

(iv) Computer-aided data acquisition unit shall be a separate & individual system comprising of different 

transducers to read the different variable parameters, A/D converter, multiplexer, de-multiplexer, 

interfacing hardware and software which will  be  robust  &  rugged  suitable  to  operate  in  the  control  

room environment. 

(v) Reliable sensors for  solar  insolation,  temperature,  and  other  weather  and electrical parameters are 

to be supplied with the data logger unit. 

(vi) The Data Acquisition System should be housed in a desk made of steel sheet. 

(vii) All data shall be recorded chronologically date wise. The data file should be MS Excel/ CSV  

compatible.  The data, if  needed,  can  be  accessible  remotely through authorized access. The data 

logger shall have internal reliable battery backup and data storage capacity to record all sorts of data 

simultaneously round the clock. All data shall be stored in a common work sheet chronologically and 

representation of monitored data shall be in graphics mode or in tabulation form. All instantaneous data 

can be shown in the Computer Screen. Provision should be available for Remote Monitoring. 

(viii) SCADA shall measure  and  continuously  record  electrical  parameters  and provide following 

data (but not limited to) at a 5-15 minute interval. 

(ix) SCADA shall have  feature  to  be  integrated  with  the  local  system  as  well remotely via the web 

using either a standard modem or a GSM/WIFI modem. The Contractor shall provide compatible 

software and hardware so that data can be transmitted via. Standard modem. 

In addition, Contractor shall also provide the live data (in required format) from various instrument 

such as Inverter, SMU, HT Panel, Weather Monitoring System (WMS), Temperature sensors etc. via 

APIs, FTP etc. at 5-15 minute interval, as and when required by CESL. This will be the Contractor’s 

responsibility to apply and get the suitable connection for SCADA, office & control room on behalf of 

the CESL/EDG & all the expenditures including payment of periodic bills of Internet provider shall be 

met by the Contractor. 

(x) SCADA shall be provided with reliable power supply along with backup supply for at least one hour to 

cater to outage of grid. 

(xi) The SCADA shall  be  compatible to the  requirements  for  measuring  and reporting the performance-

ratio (PR) of the Plant. 

(xii) The Contractor shall provide all administrative rights/ privileges/passwords of the SCADA 

system to the CESL/EDG. The CESL/EDG have rights over the data generated in the Plant. 

 

4. Guaranteed Energy Generation 

 

 Number of units generated per Annum 

 

For every ‘KILO WATT (kW)’ of solar PV modules installed by the contractor, the contractor 

shall guarantee the minimum energy generation (net energy exported to grid i.e. after deducting 

auxiliary consumption/import) as tabulated below. The guaranteed energy generation per annum 
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at a particular site will be calculated based on pro rata basis based on the total installed plant 

capacity (kW). The guaranteed energy generation shall be calculated based on the energy reading 

recorded at the main billing meter at EDG substation end. 

 

Minimum no. of units generated by each system for 12 years is given below: 

For a system capacity of 1 kW: 

Energy Generation in kWh for 1st year           1,664 

Energy Generation in kWh for 2nd year          1,658 

Energy Generation in kWh for 3rd year           1,651 

Energy Generation in kWh for 4th year           1,645 

Energy Generation in kWh for 5th year           1,638 

Energy Generation in kWh for 6th year           1,631 

Energy Generation in kWh for 7th year           1,625 

Energy Generation in kWh for 8th year           1,618 

Energy Generation in kWh for 9th year           1,612 

Energy Generation in kWh for 10th year         1,605 

Energy Generation in kWh for 11th year         1,599 

Energy Generation in kWh for 12th year         1,593 

 

 The annual guaranteed energy generation is calculated for 12 months from the date of 

Commissioning/Commercial Operations Date (COD). The annual guaranteed energy generation 

from SPGS shall be calculated after deducting the auxiliary power consumption (including 

imports).  

 The gross energy generation readings on monthly basis recorded from the billing meter (Main / 

Check). The energy bills submitted by the contractor to the CESL shall also clearly indicate the 

Gross Energy generated, imported by the plant. 

 Contractor may deploy String or Central grid-tie string inverters 

 

5. Generation compensation 

 

i. Generation Compensation in offtake constraint due to transmission/Distribution network: 

o In any given year during the contract, if the availability of the distribution line/transmission line after 

inter-connection point for evacuation of power (during 8 am to 6 pm) falls below 98% i.e. the line 

unavailability is more than 2% i.e. 175.20 hours (2% x 365 days x 24 hours), and the power is not 

evacuated, for reasons not attributable to the bidder, then the generation loss shall be compensated by 

CESL at the 75% of Purchase Per Unit Rate by EDG from CESL so as to offset this loss as given below: 

 

 Duration of Grid Unavailability Provision for Generation Compensation 

Grid unavailability in a contract year (only period from 8 am to 6 pm to be counted): Generation 

Loss = [(Average Generation per hour during the contract year) × (number of hours of grid 

unavailability beyond 175.20 hours i.e. 2% during the contract year)] Where, Average Generation 

per hour during the contract year (kWh) = Total generation in the contract year (kWh) ÷ Total hours 

of generation in the contract year Producer 

 

ii. Generation compensation due to Backed Down: 

In case of backing down situation, the bidder will be eligible for Minimum Generation 

Compensation from CESL after receipt of State Energy Account or any other relevant documents 

certified by EDG as under: 

 

Duration of Back Down Minimum Generation Compensation 

Hours of back down during monthly billing cycle Minimum Generation Compensation = 

100% of (Average Generation per hour during the month) x (number of back down hours during 

the month) x Purchase Per Unit Rate by EDG 

Where, Average Generation per hour during the month(kWh) = Total generation in the 

month(kWh)/Total hours of generation in the month. 
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  The contractor shall make the necessary arrangements to keep the record of Energy Generation, 

Plant Outages and Grid unavailability period via remote/manual monitoring. The loss of energy due 

to faults from the solar plant side shall not be considered for estimating the annual energy 

generation. The grid unavailability period shall be duly certified by the EDG and CESL officials. 

The grid unavailability report shall be submitted by contractor to EDG and CESL on a monthly 

basis with Joint Metering Reading (JMR). 

 

The gross energy generation readings on monthly basis recorded from the billing meter (Main / Check). The 

energy bills submitted by the contractor to the CESL shall also clearly indicate the Gross Energy generated, 

imported by the plant. 

6. Water Supply & Cleaning of Modules 

 

 Contractor has to plan and install the effective module cleaning system as per the prevailing 

conditions at Site. The system may include the storage water tanks, pumps, laying of 

GI/HDPE/UPVC pipes, flexible pipes, taps/ valves, pressure gauges etc. as per the planning 

by the Contractor. Contractor has to submit the drawing/ plan for the proposed module cleaning 

system. 

 All the pipes thus laid must be buried in ground at least 150 mm below FGL. Road crossings 

and drain crossings, the pipes must be passed through GI/ Hume pipes as applicable. 

 In order to promote judicious and optimal utilization of water for cleaning of modules, bidder’s 

are recommended to adopt robotic cleaning, foam cleaning (dry cleaning) etc. The use of 

robotic cleaning and anti-soiling coating technology on solar PV modules is among other 

emerging technologies e.g. hydrophobic, robotic cleaning etc.    
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ANNEXURE-III 

QUALIFYING REQUIREMENTS 

 

In addition to the satisfactory fulfillment of requirements stipulated under section ITB, the following shall also 

apply: 

 

Note: Apart from the criteria given below, past performance of bidder with CESL, i.e., related to quality, 

supply, performance, commissioning etc. shall be taken into consideration by CESL during bid evaluation. 

 

Sr 

No. 

(A) 

Criteria 

(B) 

Documents to be 

submitted 

(C) 

Particulars in brief of 

the Documents 

submitted by Bidder 

on Covering Letter 

(D) 

Page No. 

(E) 

1 The bidder should be a firm 

registered/incorporated under 

Companies Act, 1956 or 

Companies Act, 2013, and 

further amendment (s) 

 

OR 

 

A limited liability partnership 

(under LLP act 2002 or further 

amendment thereof) 

 

(In case of Consortium, all 

members must necessarily meet 

the above criteria). 

Photocopy of Certificate 

of Incorporation issued 

by the Registrar of 

Companies 

 

AND 

 

Memorandum of 

Association, Article of 

Association needs to be 

attached along with the 

bid. The bidder should 

also highlight the 

relevant provision/ 

article number which 

highlights the objects 

relating to the business 

fields mentioned in the 

previous column. 

 

OR 

 

LLP Registration 

Certificate issued by 

Registrar of Companies 

 

  

1. Nature of firm: 

under Companies 

Act…..  

2. Company 

Incorporation 

Certificate 

No.__________ 

 

Date : ______, 

 

3. Article Number in 

AoA/MoA as per 

previous 

column................... 

 

 

Page 

No..... 

2 The bidder(s) shall be:  

(i) Manufacture of Solar PV 

Module  

                          OR 

(ii) Manufacturer of grid tie 

Solar Invertors  

OR 

(iii) System Integrator of Solar 

PV Power Plants /Developer 

of grid connected Solar PV 

Power Plants/ EPC 

Contractor. 

Factory registration 

under Indian Factories 

Act, 1948 or as 

applicable in bidder’s 

country/ 

In case of System 

Integrator (SI), SI has to 

submit relevant 

documents (with 

undertaking on company 

letterhead) declaring/ 

highlighting the bidder 

as a SI 

1. Factory license 

Or 

1. Undertaking with 

related documents (for 

SI) 
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(In case of Consortium, any 

member can meet the above 

criteria). 

  

3 Bidder should have successfully 

installed or commissioned or 

maintaining within the last three 

(03) years and that is similar to the 

proposed contract, where the 

cumulative capacity of the bidder’s 

participation exceeds: 

Lot-I: 7.5 MW  

Lot-II: 7.5 MW 

Lot-III: 6 MW 

 

(In case, bidders is applying for lot 

I and Lot II, then combined 

experience of 15 MW (7.5 MW + 

7.5 MW) shall has to be fulfilled) 

 

The similarity of the Bidder’s 

participation shall be based on: 

Design, Supply, Erection, Testing 

and Commissioning of grid 

connected solar PV power plants 

(solar power generating systems – 

SPGS) using multi crystalline 

technology.  

(In case of Consortium Lead 

Bidder & consortium partner must 

meet the above criteria 

collectively). 

Copy of all the claimed 

Work/Purchase/Supply 

Orders/Contracts/LOAs  

 

AND 

 

Material Receipt 

Certificates/ Work 

Completion Certificates/ 

Payment Receipts/Client’s 

Letter regarding release of 

Security Deposit/CPG on 

successful completion of 

Order are required to be 

submitted.  

 

Tabular details 

comprising of Order 

No.; 

Order Date; 

Client’s Name; 

Description of 

Project; 

Supply/Completion 

Period (with from-/to- 

dates); 

Ref. No. & Date of 

commissioning 

Certificates/ PO/Work 

Completion 

Certificates/other 

documents. 

 

 

3 Bidders should have Average 

Annual Turnover (ATO) of at 

least as following for 

immediately preceding last three 

financial years 2017-18, 2018-19 

and 2019-20:  

Lot I: INR 28 Cr. 

Lot II: INR 28 Cr. 

Lot III: INR 23 Cr.  

 

(In case, bidders is applying for lot 

I and Lot II, then combined ATO 

of INR 56 Cr. (INR 28 Cr. + INR 

28 Cr.) shall has to be fulfilled) 

 

 

The bidder shall submit last 3 

years' audited financial statements 

i.e. FY 2017-18, FY2018-19 & 

FY2019-20. Incase bidder is not 

able to provide the Audited 

Financial Statements for FY 2019-

20 the unaudited financial 

Duly authorized copy of 

audited annual report is 

to be submitted by 

respondent along with 

CA certificate. 

 

 

 

1. M/s ________ 

 

2017-18 

___________ 

2018-19 

___________ 

2019-

20____________ 

 

Or  

 

2016-17: _________  

2017-18: __________ 

2018-19: __________ 

 

 

 

Page 

No.... 
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statements duly signed by 

management to be provided Along 

With Statutory Auditor certificate 

verifying the Turnover , PAT & 

Net Worth in the prescribed 

format. 

Wherever the bidder is unable to 

furnish the audited financial 

statements for the FY 2019-20, the 

3 consecutive years to be 

considered for evaluation will be 

FY 2016-17, FY 2017-18 & FY 

2018-19. 

Turnover means operating income 

Profitability means: Profit after 

tax   

 

(In case of Consortium Lead 

Bidder & consortium partner 

must meet the above criteria 

collectively). 

4 The bidder should be profitable 

in last financial year 2019-2020. 

For financial years 2018-19, 

2017-18 the respondent should 

be profitable in any one of the 

years. 

 

The bidder shall submit last 3 

years' audited financial statements 

i.e. FY 2017-18, FY 2018-19 & 

FY2019-20. Incase bidder is not 

able to provide the Audited 

Financial Statements for FY 2019-

20 the unaudited financial 

statements duly signed by 

management to be provided Along 

With Statutory Auditor certificate 

verifying the Turnover , PAT & 

Net Worth in the prescribed 

format. 

Wherever the bidder is unable to 

furnish the audited financial 

statements for the FY 2019-20, the 

3 consecutive years to be 

considered for evaluation will be 

FY 2016-17, FY 2017-18 & FY 

2018-19. 

 

Turnover means operating income 

Profitability means: Profit after 

tax . 

 

Duly authorized copy of 

audited annual report is 

to be submitted by 

respondent along with 

CA certificate. 

 

M/s___ 

2017-18 

___________ 

2018-19 

___________ 

2019-

20____________ 

 

Or  

 

2016-17: _________  

2017-18: __________ 

2018-19: __________ 

 

Page 

No..... 
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(In case of Consortium, all 

members must necessarily meet 

the above criteria). 

5 The Net worth of bidder as on the 

last day of preceding financial 

year (2019-20) shall not be less 

than 100% of the paid-up share 

capital. 

 

The bidder shall submit last 3 

years' audited financial statements 

i.e. FY 2017-18, FY 2018-19 & 

FY2019-20. Incase bidder is not 

able to provide the Audited 

Financial Statements for FY 2019-

20 the unaudited financial 

statements duly signed by 

management to be provided Along 

With Statutory Auditor certificate 

verifying the Turnover , PAT & 

Net Worth in the prescribed 

format. 

Wherever the bidder is unable to 

furnish the audited financial 

statements for the FY 2019-20, the 

3 consecutive years to be 

considered for evaluation will be 

FY 2016-17, FY 2017-18 & FY 

2018-19. 

 

(In case of Consortium, all 

members must necessarily meet 

the above criteria). 

Duly authorized copy of 

audited annual report is to 

be submitted along with a 

practicing CA’s certificate. 

Net worth Details 

 

2019-20:_________ 

Or 

2018-19 ___________ 

  

 

 

Important Points:   

 CESL reserves the right not to seek any deficient document/clarifications from the bidders after opening 

of techno-commercial bid. If any bid is found to be in non-conformance to the tender conditions or 

deviating from the tender, CESL reserves the right to out rightly reject such bid without seeking any 

clarification. Bidder to take cognizance of the same and submit their bid accordingly.  

 CESL reserves the right to use in-house available data, if required, to evaluate the tender including 

data/documents submitted by the bidder in their previous tender(s). however, this should not be 

understood that relevant documents/certificates or any other requirement as required in the instant RfP 

is not to be provided by any bidder participating in the tender who has earlier participated in any of the 

earlier tenders by CESL.  

 For QR point no 6, 7 and 8, in case, the bidder is unable to submit the financial statement for FY 2019-

20, bidder may submit financial statements for FY 2016- 17, 2017-18 and 2018-19 for evaluation purpose 

only. In such case, last preceding year would be 2018-19 in place of 2019-20.  

 Note:  

 MSMEs registered with NSIC (under single point registration scheme) through NSIC Consortium 

route shall be given opportunity for up to 20 % quantity of L1 provided that the Consortium offered 
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rate is in price band of L1 + 15 % (i.e. MSMEs quoting price within price band of L1+15 % shall be 

allowed to supply quantity up to 20 % of L1 bringing down their quote to LI Price where LI is non 

MSEs) provided the quality maintained by Consortium strictly adheres to technical specifications 

subject to timely delivery schedule, meeting the qualification requirement mentioned above and 

matching the lowest price as per terms and conditions of the proposed tender without any deviation. 

 In case a group of MSMEs  registered with NSIC (under single point registration scheme) form a 

consortium under NSIC, the Consortium needs to provide an authorization letter from NSIC accepting 

the terms and conditions of tender (except for those terms and conditions in which NSIC consortia 

are given special status as per Government of India Policy for the Government Purchase Programme) 

and also provide details of Consortium members, their manufacturing capacities, the share-out of 

quantities with schedule of supplies as per CESL tender schedule. Further, NSIC consortium 

mandatorily submits their service tax, pan card and other relevant documents. 

 Further, MSMEs are also eligible to participate in tender directly provided they meet all QRs in their 

individual capacities and are not part of NSIC Consortium or any other Consortium. 

 In case of Consortium of NSIC, the lead members/ partners in the consortium shall not separately 

participate as independent bidder or as members of any other consortium in this bidding process. All 

bids in contravention of this shall be rejected. 

 In case of participation as NSIC, it is clarified as consortium of maximum two members are allowed 

including NSIC as lead member. 

 NSIC consortium members should be from pump manufacturing industry only.  

 In this tender, only one bid from NSIC Consortium will be accepted. 

 

NOTE: The supporting documents in support of above Qualification Requirement should be submitted 

along with tender document, otherwise tender will rejected. 

If bidder is not meeting any Qualification Requirement as defined above, it should clearly intimate the 

same in deviation form or on its letter head. 

 
 

 

For Start-up firms as per Gazette Notifications dated: 17-Feb-2016, G.S.R. 180 (E) and MSMEs 

relaxation will be given in this tender as per Clause No. 2.4 of Section 2 of this tender. 

 

Note:  

All the required documents must be properly annexed and submitted as mentioned above with necessary details 

in brief in column D. 

 

Bidder is allowed to participate in consortium with NSIC. In case of Consortium of NSIC, the lead members 

& consortium partners shall not separately participate as independent bidder or as members of any other 

consortium in this bidding process. All bids in contravention of this shall be rejected. 

 

In case party is participating in consortium as highlighted in S.no 1, the lead members & consortium partners 

shall not separately participate as independent bidder or as members of any other consortium in this bidding 

process. All bids in contravention of this shall be rejected. 

 

• In case of participation as NSIC, it is clarified as consortium of maximum three members are allowed 

including NSIC as lead member. In one tender, only bid from one NSIC Consortium will be accepted.  

 

• “Holding Company “and “Subsidiary “shall have the meaning ascribed to them as per Companies Act, 1956 

or , in vogue. 
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• In case bidder has been found to be defaulting on the delivery/installation period (in LoA issued) as per 

assessment (supply, installation etc.) will be liable to be rejected.  

 

• In case the Bidder does not meet the requirement of clause above on its own, it can quote on the basis of 

experience of its Subsidiary (ies) and/or Holding Company and/or Subsidiary (ies) of its Holding Company. 

In such a case the consolidated experience of Bidder and/or its Subsidiary (ies) and/or Holding Company 

and/or Subsidiary (ies) of its Holding Company shall be considered, as applicable. 

 

• Net worth means the sum total of the paid up share capital and free reserves. Free reserve means all reserves 

credited out of the profits and share premium account but does not include reserves credited out of the 

revaluation of the assets, write back of depreciation provision and amalgamation. Further any debit balance of 

Profit and Loss account and miscellaneous expenses to the extent not adjusted or written off, if any, shall be 

reduced from reserves and surplus. 

 

• In case a bidder does not satisfy the ATO criteria, stipulated on its own, the holding company would be 

required to meet the stipulated turnover requirements at above, provided that the net worth of such holding 

company as on the last day of the preceding financial year is at least equal to or more than the paid-up share 

capital of the holding company.  In such an event, the bidder would be required to furnish along with its bid, a 

Letter of Undertaking from the holding company, supported by Board Resolution, as per the format enclosed 

in the bid documents (attachment-9 section-6 Forms & Procedures, pledging unconditional and irrevocable 

financial support for the execution of the Contract by the bidder in case of award. However, Bidder & Holding 

company, both in this case still has to meet the profitability criteria as highlighted at clause 4 above. 

 

• Other income shall not be considered for arriving at annual turnover. 

 

• The supporting documents in support of above Qualification Requirement should be submitted along with 

tender document, otherwise Techno-commercial offer submitted by the bidder is liable to be considered as 

non-responsive. 

 

• All the required documents must be properly annexed and submitted as mentioned above with 

necessary details in brief. 

NOTE: 
1) The supporting documents in support of above Qualification Requirement should be submitted along with 

tender document, otherwise tender will rejected. 

If bidder is not meeting any Qualification Requirement as defined above, it should clearly intimate the 

same in deviation form or on its letter head. 

2) All the required documents must be properly annexed and submitted as mentioned above with necessary 

details in brief in column D. 
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Format 1 

 

Information on Average Annual Turnover 

 

{To be printed on the Letterhead of the bidder including full postal address, telephone, faxes and e-mail 

address} 

 

Annual Turnover Data for the Last 3 Years 

 

Year Net Worth(in INR) Amount (in INR) 

2019-20   

2018-19   

2017-18   

Annual Average   

 

 

{This format should be certified by the practicing CA’s of the Bidder} 
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Format 2 

 

Information on Profitability 

 

{To be printed on the Letterhead of the bidder including full postal address, telephone, faxes and e-mail 

address} 

 

Profit before Tax Data for the last 3 years 

Year Amount (in INR) 

2019-20  

2018-19  

2017-18  

 

 

{This format should be certified by the practicing CA of the Bidder} 
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Format 3 

Records of similar work done during last 3 years  

Supporting documents for this Annexure shall be numbered as B1, B2, B3, etc.  
 

 

       

Sr.No. Name of Company, 

Date of 

work Value of Annexure For  

 contact person, full order work order  official  

 address and contact 

(DD:MM:Y

Y) (INR)   use only  

 number where street      

 lights have been      

 supplied during last 5      

 years      

       

3.1 Name of Company: 

 

Value of work 

B1: Copy of 

work 

  

   

   Order: order.   

       

 Address of Company:   B2: Certificate of   

    satisfactory   

    completion of   

    work   

       

 Contact Person:   B3: Technical   

    details of   

    

Supply/Executio

n   
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Appendix-1 

 

List of project locations in Goa  
 

Lot-I – Sites under lot I are tabulated below: 

 

Sl. 

No. 
Name of the Site Area in Sq mtrs Latitude Longitude 

Survey 

Numbers 

1 
Sancoale/ 33/11KV S/s  &  

Quaters 
          23,800.00  15°22'43.22"N 73°52'45.86"E S.no 188/1 

2 Tivim/220/110/33KV  S/s              8,400.00  15°37'56.71"N 73°51'25.41"E S.no 12/1 

3 Verna/110/33/11 KV S/s              6,400.00  15°22'14.94"N 73°56'02.22"E 

S.no 30/0,  

of Nagoa 

Salcete  

90/1, 90/7 

and 89/38, 

89/39, 

89/26, 

89/27 and 

66/0 

Quelosim 

Mormugao. 

4 Saligao/33/11 KV S/s              8,000.00  15°32'06.48"N 73°47'31.92"E S.no 116/1 

5 Cuncolim 1 / 220/33 KV   S/s           23,200.00  15°11'00.05"N 74°02'03.47"E S.no 303/1 

6 Xeldem/220/110/33 KV  S/s           35,050.00  15°13'38.27"N 74°04'15.75"E 

S.no 36/1, 

36/2, 36/3 

and 37/1, 

37/2 

7 Rivona/33/11/KV   S/s              2,600.00  15°08'21.86"N 74°07'30.67"E S.no 97/1 

8 Shigao /33/11 KV S/s              6,600.00  15°19'46.70"N 74°12'20.93"E S.no 118/1 

9 
Cuncolim 2 /33/11KV  S/s  

&  Quarters 
          15,700.00  15°11'13.10"N 74°01'15.59"E S.no 313/1 

10 Poinguinim/33/11KV  S/s              3,500.00  14°58'44.20"N 74°03'30.51"E S.no 131/1 

11 Velus Valpoi/33/11/KV   S/s           18,400.00  15°32'14.07"N 74°08'35.36"E S.no 89/1 

12 Amona/220/33/KV   S/s           46,000.00  15°31'13.07"N 74°00'39.52"E 

S.no 112/1, 

112/2, 

112/3, 

113/1, 

113/2, 

114/1, 

114/2 and 

118/0 

13 Kadamba/110KV S/s           20,800.00  15°29'28.75"N 73°53'12.17"E S.no 40/1 

14 Marcaim/33/11KV  S/s              1,800.00  15°25'01.51"N 73°57'13.37"E S.no 428/1 

15 Bethora/33/11KV  S/s              1,100.00  15°23'07.78"N 74°02'04.47"E S.no 177/0 

16 Darbandora/33/11KV  S/s              2,000.00  15°23'49.88"N 74°06'01.96"E S.no 26/1 

17 Shiroda/33/11KV  S/s              1,600.00  15°19'44.22"N 74°01'32.46"E S.no 491/1 
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18 Majorda/33/11KV  S/s              2,200.00  15°18'55.04"N 73°55'02.75"E S.no 107/6 

19 Nachinola/33/11KV  S/s              4,400.00  15°34'48.67"N 73°51'33.34"E S.no 60/0 

Grand Total        2,31,550        

 

Lot-II – Sites under lot II are tabulated below: 

 

Sl. 

No. 
Name of the Site 

Area in Sq 

mtrs 
Latitude Longitude Survey Numbers 

1 Salauli Rehabilitation area 1,97,000.00 15°08'40.99"N 74°12'12.18"E S.no. 30/1 

2 Moisal Dam area 17,500.00 15°17'22.55"N 74°06'02.81"E 

Rumbrem S.no. 

33/1, Panchawadi 

188/0, 187/0 

3 Morlem Village 50,000.00 15°34'12.27"N 74°03'35.55"E S.no. 76/1, 74/1 

Grand Total 2,64,500    

 

Lot-III – Sites under lot III are tabulated below: 

 

Sl. 

No. 
Name of the Site 

Area in Sq 

mtrs 
Latitude Longitude Survey Numbers 

1 Chapoli Dam area           70,000.00  15°01'38.58"N 74°02'40.22"E 
S.no. 80/1, 88/1, 

82/2, 82/3, 76/1, 34/5 

2 Gaunem Dam area           76,500.00  15°01'03.70"N 74°07'03.28"E 
S.no. 212/1, 205/5, 

205/3, 205/2, 205/4 

3 
Morlem Village & 

Honda Village 
          10,000.00  15°34'08.13"N 74°03'17.24"E S.no. 81/1 

4 Saleli Village           39,000.00  15°33'02.67"N 74°04'32.92"E S.no. 29/1, 30/1 

Grand Total       1,95,500        

 

 

Note: CESL will notify additional sites to the successful bidder. CESL may add or delete project(s) at its sole 

discretion. 
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Appendix-2  

 

Format for MoM, Proforma for site survey 

Format for MoM during Site Survey 

Minutes of Meeting held between DISCOM, M/s CESL and Contractor at _____________ district for 

decentralised Solar Plant at/near to _______________substation  

Date: DD.MM.YYYY 

A joint survey was conducted by CESL and/or DISCOM and Contractor for finalization of available area for 

small solar power plant. Drawings of solar array layout & structural drawings and following are the 

observations as tabulated below: 

Sl 

No. 

Description Scope  Remarks 

1 Tree cutting within the proposed/ marked area 

for solar installation 

DISCOM   

2 Relocation of /Removal of existing HT lines 

from proposed/marked area for solar installation 

DISCOM   

3 Provision of spare feeder/ bay extension for the 

solar power evacuation 

DISCOM   

4 Provision for HT cable (with trenching) from 

solar plant HT panel to power evacuation point 

DISCOM   

5 Fencing and approach road to solar plant DISCOM   

6 Provision of solar material storage area   

7 Ground levelling and clearance DISCOM   

8 DISCOM to confirm site handover date after 

completion of all above work 

DISCOM  

9 Removal of all unused items in existing old 

control room and Availability of same for use of 

solar plant 

DISCOM  

10 Submission of structure layout, SLD,  etc. for 

approval to CESL/DISCOM 

Site Survey 

+17 days  

 

*Contractor may add additional rows with time lines as per the scope of work by respective agencies 

 

 

  Name Designation Signature 
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Proforma for Site Survey  

 

Name of the Substation 

 

Rating of the Substation 

 

Date of Survey 
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1. General Data 

Customer Name  

Survey Conducted By  

Contact/Nodal Official  

Designation  

E-Mail  

Telephone/Mobile  

 

2. Site Data 

City 
 

Address 
 

Latitude and Longitude 
 

Nearest Railway Station 
 

Nearest Airport 
 

Location Type Residential Commercial Industrial

Defence Government Under-construction
 

Type of Area available Roof Ground Roof & Ground  

Power Plant Type Off-grid Grid-tied Grid-interactive (Hybrid)
 

Type of Power Available Grid (Utility) Diesel Generator Wind
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Inverter Room 

Availability 
Available Not available

 

 

 

 

3. Climate Data 

 

Parameters Summer Winter 

Max Min Max Min 

Temperature     

Wind velocity     

Average rain fall per annum     

 

4. Land Data (for Ground installations) 

Land area (sq. m) for setting up 

the solar plant  

Land Type Flat Slope 
 

Slope of Land East / West / North / South facing 

Approach road to site Yes No
 

Type of Soil  

Is available area shadow free? Yes Partial
 

Any obstructions nearby ______________ 

Water availability   

Bore wells                Nos 

Water supply  

Security at the plant  

Clearance of Land  

Is fencing available for complete 

project land 

 

Type of fencing  

Availability of periphery road  

 

 

 

 

5. Electrical data 

Grid (Utility) Voltage 

(kV) :   
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Frequency [Hz]:     

Availability of bay 

(Bay extension) 

    

Energy Details Daily Monthly Yearly  

Energy Consumed 

(kWh)    
 

Min. Load _________ kW                _________ Amps         

Max. Load  _________ kW                _________ Amps 

Average Load 

(kW) 

_________ kW                _________ Amps 

Minimum load 

During holidays or 

Weekends (kW) 

 

Tariff Paid (Rs.)  

(If any) 

 

Sanctioned Load 

(kW)  

Duration of Power 

cuts at 11 kV 

(Avg) 

(interruptions 

only) 

___________ Hours/month;      ___________ Hours/Year 

Incomer duration 

of Power cuts 

(interruptions 

only) 

___________ Hours/Year 

Peak hour 

Duration 

 Peak hour time range  

No of 

Transformers 

 

Rating and 

Capacity of each 

Transformer  

 

Total Capacity of 

Transformers 

                           MVA 

 

 

 

6. Control room 

Size of the Control room  

Space availability for installation of new 

systems 

 

RMS / SLDC  

 

7. Power House data 
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LT panel location  
 

Space availability in existing LT room Yes No
 

 

8. Distances 

      Control Room/ 

 
  

 

 

9. Observations 

 

SI. No. Particulars Remarks 

1 No of trees (and type, if any)in the proposed solar plant area  

2 No of LT and HT lines in the in the proposed solar plant area  

3 Availability of water (municipal, bore well etc)  

4 Any other land developmental activity required  

 

10. Drawings 

 

SI. No. Drawing                                                                                                                                                                                                                                       Attached 

1 Master plant layout  

2 Single Line Diagram (SLD)  

3 Substation layout  

 

Dated:  

Place:        

 

Signature of CESL Representative                               Signature of EDG Representative 

 

Additional Points 

 

1. Attach photographs of land or installation area facing east side 

2. Give the details of obstruction for solar power plant 

3. Provide photographs of Distribution board, in which power evacuation need to be done. 

Appendix-3 

Project Completion Report Format 

 

 meters  meters 
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S.N

o 
Drawing Title 

Location  

Name 
Dwg. No. Rev. 

Submissi

on Date 

Dwg. 

Status 

(Approve

d or Not 

Approved

) 

Remar

ks 

(if any) 

Size 

of 

Pape

r 

1 CIVIL               

1.1 

GA of Module 

Mounting Structure 

with Foundation 

Details 

              

2 General               

2.1 

Modular Plant 

Layout along with 

Foundation Marking 

details. 

              

2.2 
Shadow Analysis 

Report 
              

2.3 
Lightining Arrestor 

Layout 
              

2.4 Earthing Layout               

3 Electrical               

3.1 

Single Line 

Diagram- Supported 

by DC & AC Loss 

Calculation 

              

3.2 
String Connection 

Layout 
              

3.3 
GA & Wiring 

diagram of DCDB 
              

3.4 
GA & Wiring 

diagram of ACDB 
              

3.5 

DC & AC Cabling 

Layout along with 

Equipment Location, 

Conduit/ Cable Tray 

Layout. 

              

4 
Other Documents/ 

Reports 
              

4.1 

Staad Report with 

Design Certification 

from recognized 

Lab/Institution. 

              

4.2 

PV Syst 

Report/Helio Scope 

report. 

              

4.3 

Earthing Pit & 

Earthing Strip Size 

Calculation 

              

4.4 

Technical Data 

Sheets( PV Module, 

Inverter, ,Metering 
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Panel, SCADA, AC 

& DC Cable) 

4.5 Field Quality Plan               

4.6 

BOQ for the 

Complete System 

Along With BOS 

              

4.7 
BOQ of Structure 

Materials  
              

Note :  

1. The above list of drawings/document for each of the site is tentative. Any drawing/document required during 

detail engineering to complete the system, need to be submitted by the contractor further documents if required 

during the work process. 

2. Field Quality Plan (FQP) to be submitted for approval before starting erection activities at site. 

3. Test Certificates as per Standard for all major equipment required to be submitted before Erection of Plant. 
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Appendix-4 

 

UNDERTAKING REGARDING WILLINGNESS TO CARRY OUT SITE DEVELOPMENT 

DEVELOPMENT ACTIVITIES 

To, 

Convergence Energy Services Limited. 

(A wholly owned subsidiary of CESL) 

5th&6thFloor,CORE–III,ScopeComplex, 

Lodhi Road, New Delhi -110003. 

 

Dear Sirs, 

 

We hereby confirm and declare that we, M/s --------------------------------------------, is willing to carry out site 

development activities which, inter-alia, includes the following as per EDG/PWD approved Schedule of Rates 

(SOR) at awarded sites (s): 

1. Civil Works including land development, fencing works, drilling borewells/water supply arrangements 

and others . 

 

For (Name of Bidder with seal) 

Authorized Signatory 

Address of Bidder 

Date: 
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Appendix-5 

Tentative Format for Execution Plan 

 

S 

No 

Distri

ct 

Name 

of SS 

Final 

capacit

y 

(kWp) 

Material Supply ( mention date or 

received/delivered) 
Civil work at sites (mention 

date) Installation and Commissioning (mention date) 

CESL 

Remar

ks 

Solar 

PV 

module

s 

MM

S 

Inverte

rs 

Transforme

rs 

Markin

g  
Piling  

Civil 

foundation  

Con

trol 

roo

m 

MMS 

erection 

Solar 

PV 

Module

s 

mounti

ng 

Wiring

& 

Cabling/ 

Earthing 

etc 

Peripher

al, 

Lighting, 

LA & 

Misc. 

works 

Testing/Trial 

Run/ Shall be 

ready for 

commissionin

g 
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SECTION 5 

 
 

1. Measurement and Verification (M&V) 
 

Not Applicable for this tender 
 
 

 

  

 

 

 

 

 

 

 

 

 

   



SECTION-6 

 

Forms & Procedures 

 

 

 

ATTACHMENT – 1 
 

 

 

To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) 

Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 

BID FORM 

 
Subject: - 

 NIT/Bid Document No.: - CESL/06/2020-21/Goa/EDG/70 MW/202102042          Date: 11.02.2021,   

Dear Sir, 

With Reference to your subject IFB/RfP, we are pleased to submit our bid for “……………………………….. 

........................................................................................” in a sealed cover as detailed below: 

Envelope 1: Bid document fee/cost of tender documents [wherever applicable], Bid Security Declaration , Bid 

Form, Power of attorney, Certificate regarding acceptance of important terms and conditions, Form of acceptance 

of CESL fraud prevention policy. 

 

Envelope 2: Price Bid 

We confirm that we have quoted as per instructions and terms and conditions of tender documents. We have 

submitted all the four attachments as stated in “Instructions to Bidders” 

We declare that the prices left blank in price schedule/price bid will be deemed to have been included in the prices 

of other items. We confirm that except as otherwise specifically provided, our bid prices include all applicable 

taxes including service tax, entry tax (if any), duties, levies, charges as may be assessed on us. 

We further declare that additional conditions, variations, deviations, if any, found in the proposal other than those 

listed in Attachment-5 save those pertaining to any rebates offered, shall not be given effect to. 

We undertake, if our bid is accepted, we shall commence the work immediately upon your Letter of Intent /Letter 

of Award to us, to achieve completion of work within the time specified in the bidding documents. 

If our bid is accepted, we undertake to provide contract performance securities and securities for Deed(s) of Joint 

Undertaking (as applicable) in the form and amounts and within the times specified in the bidding documents. 

We agree to abide by this bid for a period 180 days from the date of opening of bids as stipulated in the bidding 

documents and it shall remain binding upon us and may be accepted by you at any time before the expiration of 

that period. Further, the prices of recommended spares, if asked for; contained in our bid shall re-main valid for 

the entire project period after placement of LoI/LoA. 

Until a formal contract is prepared and executed between us, this bid, together with your written acceptance thereof 

in the form of your Letter of Intent/ Letter of Award shall constitute a binding contract between us. 

We understand that you are not bound to accept the lowest or any other bid you may receive. 

 

We, hereby, declare that only the persons or firms interested in this proposal as principals are named here and that 

no other persons or firms other than those mentioned herein have any interest in this proposal or in the contract to 

be entered into, if the award is made on us, that this proposal is made 



without any connection with any other person, firm or party likewise submitting a proposal, is in all respects 

for and in good faith, without collusion or fraud. 

 

 

Dated --------  
 

NAME/S &AUTHORISED SIGNATORIES 

ADDRESS: 

MOBILE NO.:  

LAND LINE NO.: 

 

Our correspondence details are: 
 

1 Name of the bidder 
 

2 Address of the bidder 
 

 

3 
Name of the contact person to whom all references shall 

be made regarding this tender 

 

 

4 
Designation of the person to whom all references shall 

be made regarding this tender 

 

 

5 
Address of the person to whom all references shall be 

made regarding this tender 

 

6 Telephone (with STD code) 
 

7 E-Mail of the contact person 
 

8 Fax No. (with STD code) 
 

9 GST No. of the bidder 
 



  ATTACHMENT – 2 

 
 [Duly Notarized on Rs. 100/- Stamp Paper] 

 

Bid Security Declaration 

 

In reference to CESL Tender For “__________[Subject of Tender]___________________” published vide 

NIT/Bid Document No : ___________________________ dated: _________, I, on behalf of _______[Name 

of the bidder]________ hereinafter referred to as “Bidder”, 

(a) understand that, according to tender conditions, bids must be supported by a Bid Security Declaration.  

(b) hereby submit a declaration that the bid submitted by the undersigned, on behalf of the Bidder, either 

sole or in JV or Company, shall not be withdrawn or modified during the period of bid validity as mentioned 

in the tender document. 

I, on behalf of the Bidder, ______[Name of the bidder]_________, also accept the fact that in case the bid is 

withdrawn or modified during the period of its validity or if  __________[Name of the bidder]_________ 

fail to sign the contract in case the work is awarded to us or fail to submit a performance security before the 

deadline defined in the tender document/letter of award, then _______[Name of the bidder]_________ shall 

be suspended for participating in the tendering process of CESL, for a period of one (01) year from bid due 

date of above referred tender. 

 

I, on behalf of the Bidder, _______[Name of the bidder]______, also understand that this Bid Securing 

Declaration shall cease to be valid if I am/we are not the successful Bidder, upon the earlier of  

(a) the receipt of your notification of the name of the successful Bidder; or 

(b) thirty days after the expiration of the validity of my/our Bid 

 

Signed:    (insert signature of person whose name and capacity are shown) 

in the capacity of:  (insert legal capacity of person signing the Bid Securing Declaration)  

 

Name:     (insert complete name of person signing he Bid Securing 

Declaration)  

Duly authorized to sign the bid for an on behalf of __________[Name of the bidder]_________ 

 

Dated on ________ day of _________, 2021 (insert date of signing)  

 

Corporate Seal (where appropriate)  



ATTACHMENT - 3 
 

Tender Document No/Package No: Dated: 

Package Details………………………………….. 

 

POWER OF ATTORNEY 

 
 

BIDDER TO ATTACH THE POWER OF ATTORNEY IN THEIR OWN FORMAT on 

100Rs Stamp Paper 



ATTACHMENT - 4 

Tender Document No/Package No: Dated: 
 

(CERTIFICATE REGARDING ACCEPTANCE OF IMPORTANT CONDITIONS) 

 
Bidder's Name& Address 

 

To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 

 

 
Sub: ………………………………………………………………………………………………………… 

 

1.0 With reference to our bid proposal no……………………………dated ................. for 

……………………………………. / Package ......................................................................... no  

Dated…………………., we hereby confirm that we have read the following provisions of the following  
clauses and further confirm that notwithstanding anything stated elsewhere to the contrary, the stipulation of 

these clauses are acceptable to us and wehave not taken any deviation to these clauses. 
 

Governing Laws - Clause 7 of ITB 

 

Settlement of Disputes - Clause 17 of ITB 

 

Terms of payment - Clause 2.0 of SCC 

 

Performance Security - Clause 5.9 of ITB 

 

Taxes and Duties - Clause 8 of ITB 

 

Completion Time Guarantee - Clause 9 of ITB 

 

Defects Liability - Clause 10 of ITB 

 

Functional Guarantee - Clause 11 of ITB 

 

Patent Indemnity - Clause 2.25 of ITB 

 

Limitations of Liability - Clause 2.27 of ITB 

Project information, Estimation, - As per Tables in price 

bid Assumptions and conditions for Evaluation 

 

We further confirm that any deviation to the above clauses found anywhere in our bid 

proposal, implicit or explicit, shall stand unconditionally withdrawn, without any implication 

to CESL. 

 

Date: Signature: 

 

Place: Printed Name: 

Designation: 

Common Seal 

Note: In the absence of this certificate, the bid shall be rejected and shall be returned unopened. 
Bidder can take a print out of it and sign. 



ATTACHMENT - 5 
 NAME OF WORK:………………………………………………………………… 

BIDDING DOCUMENT NO………………………………………………………………… 

 

                 (Deviations Statement) 

 

 

Bidder’s Name and Address: 

 

 To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 

 
Dear Sir, 

The following are the deviations and variations from and exceptions to the terms, conditions and specification of 

the bidding documents for IFB/RfP No.  _. 

These deviations and variations are exhaustive. We are furnishing below the cost of withdrawal for the deviations 

and variations stated in this Attachment. We shall withdraw the deviations proposed by us in this Attachment at the 

cost of withdrawal indicated herein, failing which our bid may be rejected and bid security may be forfeited. We 

confirm that except for these deviations and variations, the entire work shall be performed as per your 

specifications and conditions of bidding documents. Further, we agree that additional conditions, variations, 

deviations if any, found in the proposal documents other than those stated in this Attachment, save those pertaining 

to any rebates offered, shall not be given effect to: 

 
 
Section/ 

 
Clause 

 
Page 

 
Statement of 

 
Cost of withdrawal 

Part/ 

Chapter 

No. No. Deviations/ 

Variations 

 

 

 

A. COMMERCIAL DEVIATIONS:  

 
B. TECHNICAL DEVIATIONS:  

 

 

Date : (Signature).............................................. 

Place  : (Printed Name)……………………….. 

 

 
(Designation)........................................ 

(Common Seal) ........................... 

Note: Continuations sheets of like size and format may be used as per Bidder's requirement. 



ATTACHMENT - 6 

               (On Non – Judicial Stamp Paper of appropriate value and purchased in the name of executing Bank) 
 

PROFORMA OF BANK GUARANTEE FOR CONTRACT PERFORMANCE 

 

Ref.: ....................... 

Bank Guarantee No….................. 

Date......................... 

 

To, 

 

Consergence Efficiency Services Limited. 
(A JV of PSUs of Ministry of Power, Govt. of India) 

Core-3, 6th Floor, 

SCOPE Complex, 

Lodhi Road, New Delhi-110003 
 

Dear Sirs, 

 

In consideration of the CESL, (hereinafter referred to as the ‘Owner,’ which expression shall unless repugnant to 

the context or meaning thereof include its successors, administrators and assigns) having awarded to M/s with 

its R e g i s t e r e d  / Head Office at 

………………………………………………. ( hereinafter referred to as the 'Contractor', which expression shall 

unless repugnant to the context or meaning thereof, include its successors, administrators and assigns  ),  a  

Contract  by  issue  of  Owner’s  Letter  of Award No .................................................................................. dated 

…………….and the same having been unequivocally accepted by the Contractor and the contractor (Scope of 

Contract ) having agreed to provide a Contract Performance Guarantee for the faithful performance of the entire 

Contract  equivalent to * ...........................................................................% (percent) of the said value of the 

Contract to the Owner. 

 

We    ……………………………………… (Name    &    address     )     having    its     Head     Office   at 

…………………………… (hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant to the 

context or meaning thereof, include its successors administrators, executors and assigns) do hereby guarantee and 

undertake to pay the Owner, on demand any all money payable by the Contractor to     the     extent     of     

………………………………………as     aforesaid     at     any    time     up to 

……………………………………………(days/months/year) without any demur, reservation, contest, recourse 

or protest and / or without any reference to the Contractor. Any such demand made by the Owner on the Bank 

shall be conclusive and binding notwithstanding any difference between the Owner and the Contractor or any 

dispute pending before any court, tribunal, Arbitrator or any other authority. The Bank undertakes not to revoke 

this guarantee during its currency without previous consent of the Owner and further agrees that the guarantee 

herein contained shall continue to be enforceable till the owner discharges this guarantee. 

 

The owner shall have the fullest liberty without affecting in any way the liability of the Bank under this guarantee 

from time to time to extend the time for performance of the Contract by the Contractor. The owner shall have the 

fullest liberty, without affecting this guarantee, to postpone from time to time the exercise of any powers vested in 

them or of any right which they to enforce or to forbear to enforce any covenants, contained or implied, in the 

Contract between the owner and Contractor or any other course of or remedy or security available to the owner. 

The Bank shall not be released of its obligations under these presents by any exercise by the owner of its liberty 

with reference to the matters aforesaid on any of other indulgence shown by the owner or by any other matter or 

thing whatsoever which under law would, but for this provision, have the effect of relieving the Bank. 

 

The Bank also agree that the Owner at its option shall be entitled to enforce this Guarantee against the Bank as a 

Principal debtor, in the first instance without proceeding against the Contractor and not withstanding any security 

or other guarantee that the owner may have in relation to the Contractor’s liabilities. 

 

Notwithstanding anything contained herein above our liability under this guarantee is restricted 

to………………………………..and it shall remain in force up to and including** 

...................................................and shall be extended from time to time for such period (not exceeding one year), 

as may be desired by M/s………………………on whose behalf this guarantee has been given. 



Witness 

 

Dated this ……………….day of…………………..at……………………… 

 

Witness 

………………………………………. 

Signature Signature 

………………………………… ………………………………… 

Name Bank’s Rubber Stamp 

 

……………………………………………………… 

Official Address Name 

……………………………………………………… 

Designation with Bank Stamp 

 

Attorney as per power of Attorney 

No…………dated……………………… 

Note: ** Validity of Bank Guarantee should be 90 days in excess of the period for which it is 

required. 

 BANK GUARANTEE CHECK LIST 

 
1 Bank Guarantee No.  

2 Issuing Bank  

 

4 
Nature of BG & No. of Pages  

5 Validity of BG  

6 Package Description  

7 Party & Contracts ref. Name, Address, Tel, Fax, E—mail 

8 Bank Reference  

 

 CHECK LIST 

 
S.No. Details of Checks YES / NO 

a) Is the BG on non-judicial Stamp Paper of appropriate value, as per Stamp Act 
? 

 

b) Whether date, purpose of purchase of stamp paper and name of the purchaser are 

indicated on the back of Stamp paper under the Signature of Stamp vendor? (The date 

of purchase of stamp paper should be not later than the date of execution of BG and 

the stamp paper should be purchased either in the name of the executing Bank or the 

party on whose behalf the BG has been issued. Also the Stamp Paper should not be 

older than six months 
from the date of execution of BG) 

 

c) In case the BG has been executed on Letter Head of the Bank, whether adhesive 

Stamp of appropriate value has been affixed thereon? 

 

d) Has the executing Officer of BG indicated the name, designation and Power 
of Attorney No./ Signing Power no. etc., on the BG? 

 

e) Is each page of BG duly signed / initiated by executants and whether stamp of Bank 

is affixed thereon? Whether the last page is signed with full particulars including two 

witnesses under seal of Bank as required in the prescribed 
proforma? 

 

f) Does the Bank Guarantees compare verbatim with the Proforma prescribed in the 

Bid Documents? 

 

g) In case of any changes in contents of text, whether changes are of minor / 
clerical nature (which in no way limits the right of EESL in any manner)? 

 

h) Incase of deviations in text of BG, which materially affect the right of EESL, whether 

the changes have been agreed based on the opinion by Legal 

Department or BG I considered acceptable on the basis of opinion of law Department 

already available on the similar issue. 

 

i) Are the factual details such as Bid Document No.NOA/LOA / Contact No., Contract 

Price, Percentage of Advance, Amount of BG and Validity of BG 
correctly mentioned in the BG? 

 

j) Whether overwriting / cutting if any on the BG have been properly 
authenticated under signature and seal of executant? 

 

k) Whether the BG has been issued by a Bank in line with the provisions of Bid 
/Contract documents? 

 



l) In case BG has been issued by a Bank other than those specified of Bid / Contract 

Documents, is the BG confirmed by a Bank in India acceptable as 
per Bid / Contract documents? 

 

LIST OF BANKS ACCEPTABLE FOR SUBMISSION OF BANK 

GUARANTEES FOR ADVANCE PAYMENTS, PERFORMANCE 

SECURITIES AND SECURITIES FOR  DEED OF JOINT UNDERTAKING 

SCHEDULED COMMERCIAL BANKS 

                  SBI  and Associates 
 

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

1. State Bank of India 5. State Bank of Mysore 

2. State Bank of Bikaner and Jaipur 6. State Bank of Patiala 

3. State Bank of Hyderabad 7. State Bank of Saurashtra 

4. State Bank of Indore 8. State Bank of Travancore 

                  Nationalised  Banks 

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

9. Allahabad Bank 18. Indian Overseas Bank 

10. Bank of India 19. Oriental Bank of Commerce 

11. Bank of Maharashtra 20. Punjab National Bank 

12. Canara Bank 21. Punjab & Sind Bank 

13. Central Bank of India 22. Syndicate Bank 

14. Corporation Bank 23. Union Bank of India 

15. Dena Bank 24. United Bank of India 

16. Indian Bank 25. UCO Bank 

17. Vijaya Bank 26. Bank of Baroda 

C. Foreign Banks 

Sl.No. Name of Banks Sl. 
No. 

Name of Banks 

27. Bank of America NA 34. Standard Chartered Bank 

28. The Bank of Tokyo-Mitsubishi UFJ 
Limited. 

35. SocieteGenerale 

29. BNP Paribas 36. Barclays Bank 

30. Calyon Bank 37. ABN Amro Bank N. V. 

31. Citi Bank N.A. 38. Bank of Nova Scotia 

32. Deutsche Bank A. G. 39. Development Bank of Singapore 

33. The Hong Kong and Shanghai Banking 

Corporation Ltd. 

  

 
D. SCHEDULED PRIVATE BANKS 

 
Sl.No. Name of Banks Sl. 

No. 
Name of Banks 

40. ING Vysya Bank Ltd. 43. UTI Bank Ltd. 

41. ICICI Bank Ltd. 44. YES Bank 

42. HDFC Bank Ltd.   

E. Other Public Sector Banks 

 

Sl.No. Name of Banks Sl. 

No. 
Name of Banks 

45. IDBI Ltd.   



ATTACHMENT - 7 

 
FORM OF ACCEPTANCE OF FRAUD PREVENTION POLICY 

(On the letter head) 

 

 

 
 

To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 

 
Sub: Letter of Acceptance of EESL Fraud Policy Ref: NIT/RFP No. NIT/BID Document No.:-  
 

 
Dear Sir/Madam, 

 
We have read the contents of the Fraud Prevention Policy of EESL and undertake that we along with our associate 

/ collaborator /sub-contractors / sub-vendors / bidders/ service providers shall strictly abide by the provisions of the 

Fraud Prevention Policy of EESL. 

 

 
Thanking You, 

 

 
Yours faithfully, 

 

 

 

 
Signature ………………………………..... 

 
Printed Name ……………………………. 

 
Designation……………………………….. 

 
Common Seal…………………………..... 

 
 

Date: 

Place: 

 

 FOR DETAILED POLICY, PLEASE VISIT OUR WEBSITE www.eeslindia.org 

http://www.eeslindia.org/


ATTACHMENT - 8 

 
PROFORMA OF BANK GUARANTEE FOR ADVANCE PAYMENT 

 

 

 

 

 

 

 

 

NOT APPLICABLE 



ATTACHMENT - 9 

 

PROFORMA OF LETTER OF UNDERTAKING 

(TO BE FURNISHED ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 

 

 
[To be executed by the Holding Company Supported by Board Resolution and submitted by the 

Bidder along with the Bid, in case financial support is being extended by the Holding Company to 

the Bidder for meeting the stipulated Financial Qualifying] 

 

 
Ref.: NIT/Bid Document No.: 

Our Reference No ..........................................Date: ...................... 

 

 
Bidder's Name and Address: 

 

 

To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 
Dear Sir, 

1.0 We, M/s. ...................... (Name of the Holding Company) declare that we are the holding 

company of M/s ................. (Name of the Bidder) and have controlling interest therein. 

 

 
M/s................................... (Name of the Bidder) proposes to submit the bid for the package 

............................. (Name of the package) for ................................. (Name of the Project) under bid 

reference no.......................... dated ....................... and have sought financial strength and support 

from us for meeting the stipulated Financial Qualifying Requirement as per Clause Section 3 and its 

subsequent amendment. 

 

 
2.0        We hereby undertake that we hereby pledge our unconditional & irrevocable financial support for 

the execution of the said package to M/s ........................................................ (Name of the Bidder), 

for the execution of the Contract, in case they are awarded the Contract for the said package at the 

end of the bidding process. We further agree that this undertaking shall be without prejudice to the 

various liabilities that        M/s ............................................................ (Name of Bidder) would be 

required to undertake in terms of the Contract including the Performance Security as well as other 

obligations of  M/s .............................................................. (Name of the Bidder). 

 

 
3.0      This undertaking is irrevocable and unconditional, and shall remain in force till the successful 

execution and performance of the entire contract and/or till it is discharged by CESL. 

 
4.0 We are herewith enclosing a copy of the Board Resolution in support of this undertaking. 

Witness: 

Yours faithfully, 
 

(1) 

................................... 

 

 

 



(2) 

................................... 
 

(Signature of Authorized Signatory) 

on behalf of the Holding Company 

 

 

 

 
Name &Designation ............................... 

Name of the Holding Company ............... 

(Seal of Holding Company) 



ATTACHMENT –10 

 

 
 

REAL TIME GROSS SETTELMENT (RTGS)/ NATIONAL ELECTRONIC 

FUND TRANASFER (NEFT) 

From: M/s   

_    
 

 

 

Sub: RTGS/NEFT Payments 

 
We are agree to accept admissible payments through electronic mode viz RTGS/NEFT. For 

this, we are providing the requisite information herein below. The RTGS/NEFT charges  for  

the  above  facility  may  be  deducted/Recovered  from  our admissible payment. 

 

Name Of City  

Bank Code No.  

Branch Code No.  

Bank’s Name  

Branch Address  

Branch Telephone/ Fax No.  

Supplier Account No.  

Type of Account  

IFSC Code for NEFT  

IFSC Code for RTGS  

Supplier’s name as per Account  

Telephone No. of Supplier  

Supplier’s E-mail ID  

GST No. of the supplier  

 
A cancelled cheque against above bank account number is also being enclosed. 

 
Encl: As above:- 

 

 
Confirmed by Banker Signature of supplier 

With Seal With stamp &Address 



ATTACHMENT –11 
 

                                                                           (Declaration for Quoted lots. by the Bidder) 

 

Ref. NIT/BID Document No.:-……………………………………………………………………. 

 

Description: “……………………………………………………………………………………….. 

 
To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 
 

Sub.:  Declaration for the Quoted lots by bidder in the Tender 
 

Ref. above Tender, I/we (on behalf of M/s ................................... ) hereby admit that I/we, have quoted 

for the following states………………………………………….in the above-referred Tender. 

 

S.No. District Name/Lots Participated (Yes/No) 

1 Lot 1 25 MW  

2 Lot 2 25 MW  

3 Lot I-3 20 MW  

 

 

                 

 

 

Signature of bidder 

With stamp & Address 

 

(*bidder has to mandatorily submit the declaration as above. The bid shall be evaluated on the basis of 

this declaration. Providing false information may lead to technically non-responsiveness of the bid.)



 

          ATTACHMENT –12 

 

 
Compliance Matrix/ CHECK – LIST FOR BIDDERS 

Please ensure these major Terms & Conditions before submitting you bids in order to 

avoid REJECTION of your offer. 

 

 
Sl 

 
Details / Terms & Conditions 

 
Applicable for 

Yes / 

Attached 

 
No 

Reasons for non- 

compliance/ 

Remarks 

1 EMD, If applicable Indian Bidders    

 

 

 

 

 
 

 
2 

EMD Exempted for being MSEs / Start-up Indian Bidders    

Relevant Certificate of MSEs / Start-up Certificate 

from DIPP is required to be submitted 
Indian Bidders 

   

In case of SC/ST entrepreneurs belonging to MSE, 

documentary proof submitted 
Indian Bidders    

In case of Women entrepreneurs belonging to MSE, 

documentary proof submitted 
Indian Bidders 

   

Declaration & Undertaking By Micro & Small Scale 

Enterprises / Start-up Companies 
Indian Bidders 

   

3 
Duly signed and company sealed copy of whole 

tender document 
Indian Bidders 

   

4 
Duly filled up and attached Technical (Unpriced) Bid 

& all applicable formats of Tender Document 
Indian Bidders 

   

 
5 

Separate sheet(s) for Deviation if any, from the 

tender conditions with seal and signature of authorized 

personnel 

 
Indian Bidders 

   

6 GST Registration Certificate and PAN Card Copy. Indian Bidders    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 



 

             Compliance Matrix/Check-List for Bid Evaluation Criteria 

[To be submitted on Letter Head] 

 

Please ensure these major Terms & Conditions before submitting your bid in order to avoid REJECTION of your offer 

 

Technical QR Bidder qualification criteria for as per Tender terms and conditions. The relevant 

documentary evidence like work order copies, completion certificates etc. are required 

to be furnished along with technical bid substantiating the qualification towards 

relevant experience/technical criteria (Documentary proof to be attached along with 

the technical bid) 

Order/Award Nos Order date and 

completion 

date 

Order/Award 

Amount 

       Client Name De                  Description of 

Order/Award 

     

     

     

Financial QR Average Annual turnover of the bidder shall be as specified in tender documents in 

three preceding financial years. Copy of latest audited balance sheet, profit and loss 

account and copy of IT returns required  to be furnished as asked in the tender. 

Financial Year Annual Turnover Net Worth Profitability 

    

    

    

Other Mandatory Requirements 

Confirmation for Tender Terms and Conditions/EMD [Please tick (√) as applicable] 

1 Confirm that your bid is valid as per tender terms 

and conditions as on the last date of submission 

of the bid 

 

2 Confirm your compliance to TERMS AND 

CONDITIONS of bidding document 

 

Note: 

Documentary evidence is attached for experience criteria as per QR is attached along with technical unpriced bid. 

Non-compliance to any of the QR will lead to outright rejection of the bid without any further reference to the 

bidders. 

 

 

T TO BE PRINTED ALONG WITH ABOVE TABLE 

The above mentioned points are major Terms & Conditions and are indicative in nature. Bidder shall carefully go through 

the detailed requirements, QR and other terms and conditions for better understanding and submit the bid accordingly. 

 



 

ATTACHMENT-13 
 

Declaration regarding “Restrictions on procurement from a Bidder of a country which shares 

a land border with India” 

   (To be submitted on Applicant’s Letter Head) 

 
To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 

 
Dear Sir, 

 

With reference to our bid proposal for participation in CESL tender NIT/Bid Document No : 

____________________________ dated : _________________, I/we hereby confirm that, I/We have read the 

clause as mentioned in the tender document mentioned above regarding restrictions on procurement from a 

bidder of a country which shares a land border with India and on sub-contracting to contractors from such 

countries.  

 

I/We certify that we/our Collaborator/JV Partner/Consortium member/Assignee are/is not from such a country 

or, if from such a country, have/has been registered with the Competent Authority and we will not sub-contract 

any work to a contractor from such countries unless such contractor is registered with the Competent Authority.  

 

We hereby certify that we fulfil all requirements in this regard and are eligible to be considered. 

 

We further confirm that evidence of valid registration by the Competent Authority for us/our Collaborator/JV 

Partner/Consortium member/Assignee, as applicable, is enclosed as Annexure… 

 

*Bidder to strike-off, if not applicable. 

**Bidder to mention the Annexure no. 

 

          ______________________ 

Date: ______________                  Seal of Organization & Signature  

 

Place: ______________                   of Authorized Applicant 

 

 

 

 

 

 

 

 

 

 

 

                                              



 

Attachment-14 

     CERTFICATE REGARDING DECLARATION OF LOCAL CONTENT 

                [On the Letter Head] 

 

 
 
To, 

Assistant Manager (SCM)  

Convergence Energy Services (P) Limited. 
(A 100% EESL  Owned Subsidiary) 

Core-5, 4th Floor, SCOPE Complex, 

Lodhi Road, New Delhi-110003 

 

 

Sub: Compliance of Minimum Local Content Requirement as mentioned in Ministry of 

Commerce and Industry Trade and order no. P-45021/2/2017-PP(BE-II) dated 04th June 2020 

 
Ref: NIT/Bid Document No: ...................................................................................................................... 

 

Dear Sir/Madam, 
This is to certify that following is the local content percentage in the Smart meter and other    

components     being     offered/quoted     against     aforementioned     tender     by M/s

 ....................................................................................................................... …………………….……
……, the same is in compliance with Ministry of Commerce and Industry order no: . P-45021/2/2017-

PP(BE-II) dated 16th Sept 2020 and the bidder shall strictly abide by all provisions of the subject 

notification. 

 

Sr. No Item(s) Percentage of Local Content Location(s) at which Local 

content addition is made 

1 
   

Thanking You,  
 

Yours faithfully, 

 

Signature (Statutory Auditor/ Cost Auditor/ 

Practising CA – As applicable) 

 

……………………………..... Printed 

 Name……………………………. 
Seal……………………………… 

UDIN No ………………………… 

Date………………………………. 

 

Place……………………………… 



 

Attachment -15 
DECLARATION FOR OPTED PAYMENT TERM 

 
(Declaration for opted payment term by the Bidder on Letter Head) 

 
Ref. NIT/Bid Document No.:…………………………………………… 
{Description:…………………………………………………………….. ) 

 
To, 
Convergence Energy Services Limited. 
(A wholly owned subsidiary of EESL) 
Core 3, Floor 2nd, 
Scope Complex, Lodhi Road 
New Delhi-110003 
 
Sub.: Declaration for the opted payment term by the bidder in the Tendered Delivery Period. 
 
Ref. above Tender, I/we (on behalf of M/s ______________________________) hereby admit that 
I/we, have opted for the following payment term in the above-referred Tender: 
 

S.No. Payment term option Opted (Yes/No) 

1 Lot 1 (With 10% Advanced Bank 
Guarantee provision)  

 

2 Lot 2 (Without 10% Advanced 
Bank Guarantee provision) 

 

 
 
 
 

Signature of bidder 
With stamp & Address 

 
 

*Bidder has to mandatorily submit the declaration as above and once declared, the opted payment 
term shall not be changed in the entire project duration. 
 
**Please note that the evaluation of this RfP is independent of the payment term option. The options 
are provided to bidder for their convenience during the project execution.)  

 


