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BEFORE	THE	GUJARAT	ELECTRICITY	REGULATORY	COMMISSION	

GANDHINAGAR	

Petition	No.	2406	of	2024.	

In	the	matter	of:	

Petition	 under	 Section	 86	 (1)	 (f)	 of	 the	 Electricity	 Act,	 2003	 read	 with	
Regulations	80	and	82	of	the	GERC	(Conduct	of	Business)	Regulations,	2004	
and	PPA	dated	12.12.2022	between	Rajpur	Renewables	Pvt.	Ltd.	and	GUVNL	
for	 purchase	 of	 power	 from	 30	 MW	 grid	 connected	 wind	 power	 under	
GUVNL’s	Wind	Tender	(III)	and	seeking	extension	of	Scheduled	Commercial	
Operation	Date	(SCOD)	of	project	on	account	of	Force	Majeure	events	and	
also	 to	 challenge	 the	 letters	 dated	 06.09.2024	 and	 18.10.2024	 issued	 by	
GUVNL	rejecting	the	request	for	extension	of	the	SCOD	of	the	project.	

Petitioner																					 	 :	 Rajpur	Renewables	Pvt.	Limited	

Represented by             : Ld.	Sr.	Adv.	Rashesh	Sanjanwala	along		
with	Adv.	Nisarg	Desai	and	Adv.	Yash	
Dadhich	and	Ms.	Anjana	Sharma	

	 		 Vs.	

Respondent	 																	 	 :	 Gujarat	Urja	Vikas	Nigam	Limited		

Represented	by						 		 	 :	 Ld.	Adv.	Ms.	Ranjitha	Ramchandran	and		
Mr.	M.	K.	Jani	
	

CORAM:	

	 	 	 	 Anil	Mukim,	Chairman	
Mehul	M.	Gandhi,	Member		

	 	 	 	 S.	R.	Pandey,	Member	
	

Date:		06/06/2025.	

	

DAILY	ORDER	
	

1. The	matter	is	heard	on	13.12.2024.	
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2. Ld.	 Sr.	 Adv.	 Rashesh	 Sanjanwala	 appearing	 on	 behalf	 of	 the	 Petitioner	

submitted	that	the	present	Petition	is	Oiled	by	the	Petitioner	under	Section	86	

(1)	(f)	of	the	Electricity	Act,	2003	read	with	Regulations	80	and	82	of	the	GERC	

(Conduct	of	Business)	Regulations,	2004	and	PPA	dated	12.12.2022	between	

Rajpur	Renewables	Pvt.	Ltd.	and	GUVNL	for	purchase	of	power	from	30	MW	

grid	 connected	 wind	 power	 under	 GUVNL’s	Wind	 Tender	 (III)	 and	 seeking	

extension	 of	 Scheduled	 Commercial	 Operation	 Date	 (SCOD)	 of	 project	 on	

account	 of	 Force	 Majeure	 events	 and	 also	 to	 challenge	 the	 letters	 dated	

06.09.2024	 and	 18.10.2024	 issued	 by	 GUVNL	 rejecting	 the	 request	 for	

extension	of	the	SCOD	of	the	project.	

	
2.1. It	is	further	submitted	that	as	per	the	PPA	the	SCOD	was	11.12.2024	and	as	the	

Petitioner	is	seeking	the	extension	of	6	months	on	account	of	reasons	beyond	

the	control	of	the	Petitioner	i.e.,		“Force	Majeure”	events	under	the	PPA	dated	

22.12.2022.	He	further	submitted	and	requested	the	Commission	to	direct	the	

Respondent	GUVNL	to	not	to	take	any	detrimental	action	against	the	Petitioner,	

including	the	levy	of	of	liquidated	damages	or	encashment	of	the	Performance	

Bank	Gurantee	(PBG)	after	the	period	of	current	SCOD	under	the	PPA	dated	

22.12.2022.	

	

3. Ld.	Adv.	Ranjtha	Ramachandran	appearing	on	behalf	of	the	Respondent	GUVNL	

submitted	that	the	Respondent	needs	four	weeks’	time	to	Oile	its	Reply	in	the	

matter.		

	

4. Ld.	Sr.	Adv.	of	the	Petiitoner	also	requested	to	grant	two	weeks’	time	to	Oile	the	

Rejoinder	on	the	reply	Oiled	by	the	Respondent.		

	
5. Heard	the	parties.	We	note	that	the	Respondent	has	sought	four	weeks’	time	to	

Oile	its	reply	in	the	matter,	hence	let	it	be	Oiled	within	four	weeks’	time	with	a	

copy	to	Petitioner	from	the	date	of	hearing.	Thereafter	as	requested	two	weeks’	
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time	to	Oile	its	Rejoinder	by	the	Petitoner,	hence	we	grant	two	weeks’	time	to	

Oile	the	Rejoinder	with	a	copy	to	the	Respondent.	

	
6. The	next	date	of	hearing	will	be	intimated	separately.	

	
7. Order	accordingly.	

	

										Sd/-	 	 	 	 					Sd/-	 	 	 											Sd/-	

	 (S.R.	Pandey)	 	 			(Mehul	M.	Gandhi)	 	 (Anil	Mukim)					

	 					Member	 	 	 						 Member	 	 	 				Chairman	

	

Place:	Gandhinagar	

Date:	 06/06/2025.	


